

Moradabad Bareilly Expressway Limited

Regd. Office : The IL&FS Financial Center, Plot C-22, G Block,
Bandra Kurla Complex, Mumbai- 400051

Tel : 022-26533333 **Fax :** 022-26523979

CIN : U45208MH2010PLC198737

Prebid Queries & Reply

Sl. No.	Description	Queries	Reply
1	Escalation	No escalation is provisioned for HSD. However escalation on VG 40 is there but the base rate is factored with 1.05 times which shields the cap of maximum escalation benchmark of 5%.	There is no escalation clause included bidders should consider in the base rate as per their previous experience (No change in RFP)
2	Milling and Overlay	Kindly share the locations requiring Milling and Overlay. Kindly mention the thickness of BC/ DBM with width of laying.	Corrigendum will be issued for location.
3	Whether the project is 4 lane or 6 lane	data required to plan the paving scheme.	4 lane carriageway
4	Duration of project.	The Project duration of 4 months seems too optimistic considering the extended low temperature in Feb and Mar., lag time in Approval towards Consent to establish and Consent to operate for HMP. The volume of milling and Asphalt requires a minimum 6 months time.	As of now 4 months depends on the progress can be considered if there are any administrative delays
5	Camp land and Aggregate source	Considering the time constraint in submitting bid and current surge in covid cases we need your support towards inputs for the following: 1) Land for setting camp and HMP (approx 2.5 acre land required) and its rental charges. 2) Source of aggregate (3rd stage material) and market rate (inclusive of all royalty charges)	Project Manager Mr Parveen can help to get the idea on the same Parveen Jindar: Mobile : 8229802000, 9607772200