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ONLINE TENDER INVITATION 
 
 
 
RIDCOR invites online post qualification competitive tender for “Construction of 
damaged stretch from Km 72+040 to 73+640 (1600 meter) on Lalsot–Kota (LJ-1) 
Project Road in Rajasthan” from eligible bidders. Tender shall only be submitted 
through online tendering system of www.eproc.rajasthan.gov.in. The interested 
bidders shall have to be enrolled/registered with portal of www.eproc.rajasthan.gov.in 
for participating in the tendering process. 
 
The schedule of dates is as follows:- 
 

S. No. Schedule Date Time 

1. Document Download Start Date 21.08.2025 05.00 P.M. 

2. Tender Submission Start Date 21.08.2025 05.00 P.M. 

3. Tender Submission End Date 01.09.2025 11.00 A.M. 

4. Technical Tender Opening Date 01.09.2025 03.00 P.M. 

5. Financial Bid Opening Date To be conveyed later 

 
Detail of tender: 
 
Sr. 
No. 

Name of work Approx. 
value  

(Rs. in Cr.) 

Bid Security  
(Rs. in 
Lacs) 

Tender Fee 

1 Construction of damaged stretch 
from Km 72+040 to 73+640 
(1600 meter) on Lalsot–Kota (LJ-
1) Project Road in Rajasthan 

1.28 2.56 Rs. 11,800/- (incl. GST) as 
tender fee (non-
refundable) and  
Rs. 2,000/- as processing 
fee 

 
 
 
 

http://www.eproc.rajasthan.gov.in/
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Terms & conditions of Tender 

 
 
Tenderers should read these conditions and the complete tender document for 
Technical part and financial part carefully and comply strictly while submitting their 
tenders. 

1. Tender shall be submitted online only through www.eproc.rajasthan.gov.in 

2. No physical/offline Tender/bid shall be accepted. 

3. The Bid Security, Tender Fee and Processing Fee of RISL shall only be 
accepted through Electronic mode of payment like RTGS/NEFT/Inter Bank 
Transfer/Bank Guarantee. The details of unit bank account for payment of Bid 
Security, Tender Fee and Processing Fee through Electronic mode of payment 
are as under : 

a) Beneficiary Name : RIDCOR Ltd. 
b) Account No. : 2164002100008369  
c) Beneficiary Bank : Punjab National Bank 
d) Beneficiary Branch : Large Corporate Branch, Tolstoy House, New 

Delhi-110001 
e) Branch ISFC Code : PUNB0216400 

 
The bid security in the form of Bank Guarantee shall be submitted by the bidder 
at least one day before the date of opening of the technical bid of tenders at 
RIDCOR Head Office, Jaipur.  

4. Tenderer/Bidder should specifically mention UTR No. (Unit Transaction 
Reference) in his bid. 

5. The time period for completion of the work is 3 months. Employer reserves the 
right to reduce the scope of work and the period of Contract by giving 30 days 
prior notice without any compensation or loss of profit etc. and the contractor 
shall not be eligible to submit any claim for early termination of the contract. 

6. Director, RIDCOR reserves right to cancel the Tender without assigning any 
reason to the Bidder or anyone else. 

7. Conditional Tender and casual letters sent by the contractors about the tender 
will not be accepted. 

8. Any representation on the procedure of tendering after opening of tenders shall 
be ignored. Such parties may be debarred from tendering in future for a period 
of 1 year.  

9. Tenderers are requested to read the instructions in the Tender Document and 
visit the site before submitting the Tender/Bid online. 

10. Director, RIDCOR reserves the right to finalize the bid in a fair and transparent 
manner in the best interest of the Company and such decision shall be final 
and binding on the tenderers. 

http://www.eproc.rajasthan.gov.in/
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11. Director, RIDCOR reserves the right to accept any tender not necessarily the 
lowest tender and reject any or all tender/ tenders without assigning any reason 
thereof. 

12. The tenderer shall not assign or sublet his tender or any part thereof to any 
other agency without prior written approval of Director or authorized 
representative of RIDCOR. 

13. The tenderer who is registered under the GST & having valid GST No., shall 
only be eligible to submit the bids. The GST number should be indicated and a 
copy attached with the tender submission. 

14. The tenderer shall indicate Permanent Account Number issued by the Income 
Tax Authority. The successful bidder has to submit KYC in the prescribed 
format appended herewith and shall submit required KYC documents before 
signing of the contract agreement. 

15. The Bill of Quantities (BOQ) along with the rates as per RIDCOR indicating 
total amount are annexed at Section-7. The bidder has to quote the %above or 
below the total amount in Financial Proposal of the online bidding for this work. 

16. All the enclosed documents, Performa’s, annexures, appendices, 
certificates etc. should be digitally signed by the tenderer & must be 
submitted online at www.eproc.rajasthan.gov.in 

17. Release of Bid security: 
(i) Bid security of the bidder except L1 & L2 shall be released immediately 

upon opening of the financial bids. 
(ii) Bid security of the L2 bidder shall be released after execution of contract 

agreement by the L1 bidder or 30 days of issuance of Letter of 
Acceptance (LOA) to L1 bidder or bid validity period, whichever is earlier.  

Bid security of the L1 bidder shall be released after submission of Performance 
Security and execution of contract agreement by the L1 bidder. The bid 
security of L1 bidder available in cash may be adjusted against performance 
security on request of L1 bidder. 

18. Forfeiture of Bid Security: The Bid Security will be forfeited in the following 
cases: 
(i) When tenderer withdraws or modifies the offer after opening of technical 

bid of tender. 
(ii) When tenderer does not submit the undertaking with respect to Clause 2.3 

of ITB within the specified time.  
19. Successful tenderer will have to execute the contract agreement on requisite  

non-judicial stamp papers as per norms of GoR. 

20. Performance security: 
(i) The successful tenderer shall submit performance security amounting to 

5% of total cost of work as per work order in the form of 
FDR/TDR/DD/Bank Guarantee issued from a Nationalized/Scheduled 
bank within 14 days of issuance of Letter of Acceptance (LOA). If, 
performance security is not submitted within the prescribed time then 

http://www.eproc.rajasthan.gov.in/
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penalty of Rs. 5,000 per day shall be levied on the successful tenderer 
upto 30 days (penalty period) beyond specified time of 14 days. If the 
performance security is not submitted within 60 days beyond specified 
time, Director, RIDCOR reserves the right to accept the performance 
security in case of further delay with penalty of Rs 10,000 per day beyond 
30 days thereafter. 

 The performance security may also be accepted through Electronic mode 
of payment like RTGS/NEFT/Inter Bank Transfer in the name of Road 
Infrastructure Development Company of Rajasthan (RIDCOR).  

(ii) The bid security deposited at the time of tender in the form of 
RTGS/NEFT/IMPS will be adjusted towards performance security amount 
on written request of successful bidder. The bid security in the form of 
Bank Guarantee shall not be adjusted in the performance security, but 
shall be returned on depositing the performance security for the contract. 

(iii) No Interest will be paid by RIDCOR on the Bid Security or Performance 
security or Security Deposit. 

(iv) The performance security shall be released upon completion of 1 year 
after satisfactory completion of work. If, the tenderer fails to deposit the 
required performance security or to execute the agreement within the 
specified period such a failure will be treated as a breach of the terms and 
conditions of the tender and will result in forfeiture of the Bid Security. The 
successful bidder shall pay the expenses of completing and stamp duty 
on the agreement. The forfeiture of the Bid Security or failure to execute 
the agreement and to submit performance security within the specified 
period shall also result in cancellation of LOA. Such tenderers may be 
debarred from tendering in RIDCOR for 1 year. 

21. Security Deposit @ 5% of work amount shall be deducted from each running 
bill on prorata basis, which shall be released after successful completion of 
defect liability period of 5 years. The contractor shall maintain the work in as 
built condition for this period at his cost. In case he fails to do so, it shall be 
done through any other agency at his cost. 

22. The bidders are advised to visit the Project Roads before quoting their rates for 
the work and fully satisfy themselves regarding the Condition of Site, 
availability of material, labour, distance to quarries and availability of Water, 
Electricity and other resources required for the execution of work. No additional 
payment shall be paid to the contractor beyond work order rates. Any claim 
beyond accepted approved rates shall not be permissible. 

23. Bids shall be valid for a period of 120 days from the date of opening of 
technical bid. 

24. RIDCOR has invited online bids for Construction of damaged stretch from Km 
72+040 to 73+640 (1600 meter) on Lalsot–Kota (LJ-1) Project Road in 
Rajasthan. 

25. In the event of disagreement between RIDCOR and the approved Contractor 
the matter will be referred to the Director, RIDCOR, whose decision shall be 
final. 

26. In case of any discrepancy whatsoever, the decision of the Director, RIDCOR 
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shall be final. All the matters/disputes shall be resolved through conciliation. In 
case the issue is not resolved then arbitration shall be the next step. The 
contractor shall not file any case in any court before the final arbitration 
award/conciliation order is passed. 

27. Any grievance related to tender may be resolved as per procedure adopted in 
Annexure-4. All legal proceedings, if any, arising out of this tender shall have to 
be filed within the specified timelines in courts with jurisdiction in Jaipur city 
only, in case the matter is not resolved by procedure mentioned at Annexure-4. 

28. All taxes including GST are inclusive in the rates.  

29. Project Manager will be administrator of this contract agreement. Work shall be 
executed under the supervision of RIDCOR representatives/Supervision 
Consultant and payment shall be released based on the certification by the 
Project Manager/Engineer. 

30. Director, RIDCOR is empowered to approve all the time extensions, variations 
in the contract, waiving off penalty and approval of change of scope as per site 
requirement on the merits of the case. They are also empowered /authorized to 
award the work on any other stretch also in RIDCOR on the same terms & 
conditions to any Agency. 

31. All RIDCOR roads are State Highways and works are to be executed strictly as 
per specifications. The inspection by Independent Engineer will be done 
regularly and necessary compliances are to be done by the contractor. 

32. Contractors debarred or black listed by any department of Rajasthan State 
Govt. or any other States/Union Territories are not eligible to bid. 

33. Contractors, who have left incomplete, any work awarded to them by RIDCOR 
are also not eligible to bid.  

 
Director 

RIDCOR, Jaipur 
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CERTIFICATE 

 
I/We have carefully read, understood and accepted all the above terms & conditions. 

No additional conditions will be imposed by us. No conditions of the tender have been 

altered/changed. 
 
 
 
 
Date: 
 

Signature of the Tenderer (S)  
along with the stamp of the firm/company.  

Also address of the Local office with phone/Fax numbers 
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TENDER FORM 
 
 

Subject: Construction of damaged stretch from Km 72+040 to 73+640 (1600 meter) 
on Lalsot–Kota (LJ-1) Project Road in Rajasthan 

 
1. Name and full postal address of the firm submitting the tender:  

........................................................................................................................................... 

…..……………………………….......................................................................................  

Contactor’s Name: ...................................................  Designation of the person signing 
the contract. ….............................. 

Tel. No. ................................... Fax ............................... E-Mail …..………...................... 

Mobile No. ………………………….. 

PAN No. of firm..................................... GST Reg. No. .................................. 
 
2. Reference of the Tender Notice: - ………………………. 

3. Address to: - Director, RIDCOR 

4. Last Date for submitting tender online through www.eproc.rajasthan.gov.in:  
01.09.2025 (11:00 A.M.) 

5. We agree to abide by all the terms and conditions mentioned in the above referred 
tender notice, issued by RIDCOR, and also the terms and conditions of the said Tender 
document (for Technical and Financial Part) given in the attached sheets, all pages of 
which are signed by us in token of acceptance of the Terms and Conditions mentioned 
therein. 

6. All the information required for Technical part as per the tender document with regard 
to eligibility, are also attached herewith. We are neither debarred from any department 
nor convicted by any regulatory agency in any criminal case. 

7. The financial bids of only those bidders will be opened who are found responsive and 
technically eligible in evaluation of technical bids. 

The Financial part of the tender is to be submitted online in the BOQ specified on 
www.eproc.rajasthan.gov.in, which shall be opened after evaluation of technical bid 
that shall be opened on 01.09.2025. Date of opening of financial bid shall be notified at 
www.eproc.rajasthan.gov.in 

Date: 
Signature of the Tenderer(s)  

along with the stamp of the firm/company 
 
 
 

http://www.eproc.rajasthan.gov.in/
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SECTION 1: 
 

INSTRUCTIONS TO BIDDERS 
(ITB) 
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A : GENERAL 
 
1. Scope of Works 
 

1.1   The RIDCOR (hereinafter be referred to as the “Employer”) proposes to execute the 
Construction of damaged stretch from Km 72+040 to 73+640 (1600 meter) on Lalsot–Kota 
(LJ-1) Project Road in Rajasthan hereinafter referred to as the “Works”. 

  The Work detailed herein is a percentage Rate Contract where the rates and quantities 
of various items have been mentioned in BOQ (Section-7). The bidder has to quote 
%above/below the total amount of the BOQ.  

           The indicative scope of work to be carried out by the successful Bidder, inter alia, 
includes the following but is not limited to: 

(a) The Works: 

(i) Milling of flexible pavement; 

(ii) DBM/ BC works; 

(iii) Thermoplastic paint; 

(iv) Any activity as per BOQ mentioned hereinbelow and other incidental to the 
above activity. 

The cost of diversion, barricading, traffic management markings and signs, look-
out persons, and other similar works needed during implementation of Works are 
deemed to be included by the Bidder in the Bid Price, as incidental to work. 

(b) Defect Liability: 

Subsequent to completion of the Works, Contractor shall be responsible for any 
defect arising in the executed work for a period of 60 Months from the Works 
Completion Date as specified in the Contract Data.   

The successful Bidder shall have full regard and be responsible for the safety of the 
Works/road users and all Project Site operations and for all methods of design for 
temporary structures, construction and maintenance of the Project Road and the 
Facility, irrespective of any approval or consent by the Employer and cost for the same 
is deemed to be included in the Bid Price, as incidental to work. The Agency will be 
legally liable for safety of road users in this stretch & will take all precautionary 
measures proactively. 
The successful Bidder shall take full responsibility for operation and maintenance of the 
existing road and facilities thereto and for Traffic Management, in accordance with 
Clause–A2 of Supplementary Technical Specifications of Section 5 (Specifications) 
and IRC-SP-55, 2014 (guide lines for Traffic management in works zones) from the 
Start Date to the date of completion. The cost of maintenance of the road, Barricading, 
traffic management, markings and signs, look-out persons, construction of temporary 
cross-drainage and road diversion works, and other similar works needed during 
implementation of Works are deemed to be included by the Bidder in the Bid Price, as 
incidental to work. 

1.2     The Employer is now inviting bids for Construction of damaged stretch from Km 72+040 
to 73+640 (1600 meter) on Lalsot–Kota (LJ-1) Project Road in Rajasthan as defined in the 
Contract Data and referred to as “Works”.  
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1.3 The successful Bidder will be expected to complete the Works within the time period as 
specified in the Contract Data and thereafter responsible for the defects for a period of 
60 months. 

 
2. Eligible Bidders 

2.1 Minimum annual average turnover in each of the last 3 financial years (FY/22-23, 
FY/23-24, FY/24-25): Rs. 20 Cr. 

2.2  Minimum Bituminous (BC/DBM) work execution in any one of the last 3 financial 
years (FY /22-23, FY/23-24, FY/24-25): 10,000 Cum 

2.3  Bidders should not have abandoned any of their contracts for, and should not be 
 under a declaration of ineligibility or blacklisted for corrupt, fraudulent and coercive 
 practices or works of poor quality / delayed implementation of any work or any other 
 reason by the Government of India (GoI), Government of Rajasthan (GoR), other 
 State Governments and Union Territories, RIDCOR and/or Statutory Authorities like 
 National Highways Authority of India in last 1 year.  

2.4 Bidder should not have been convicted of any criminal /anti national activities by 
 the laws of India. 
 
3.  Qualification of the Bidder: 

3.1 Bidders should submit, with their Bids, qualification information regarding the 
Road/Highway Works completed by them as defined in clause 2.1 & 2.2 and other 
information correct as on 28 days prior to last date of submission of Bids as per Form 
2A, Qualification Information and Other Forms of Section 2. 

3.2 All Bidders shall also include the following information and documents with their Bids in 
the formats prescribed, wherever applicable, in this Bidding Document: 
(a) the bidder shall produce certificate issued from client/ authority that they have 

successfully completed the work as defined in clause 2.2 in any one of the 
Financial Year during last 3 years (2022-23, 2023-24, 2024-25); 

(b) the bidder shall be required to submit turnover/net worth certificates as per 
Clause 2.1 above duly certified from a reputed chartered accountant firm along 
with the UDIN number. The bid will be rejected, if the certificate does not have 
UDIN Number  

(c) written Power of Attorney authorizing the signatory of the Bid; 
(d) latest Income Tax clearance certificate from the concerned department; 
(e) major items of construction equipment required to carry out the Contract {as per 

Clause 3.4 (a)}; 
(f) names of persons with sufficient qualifications and experience for site 

management and construction work should be proposed for the Project  
{as per Clause 3.4 (b)}; 

(g) an undertaking confirming the validity of above information; 
(h) an undertaking with respect to Clause 2.3 and 2.4 herein above; 
(i) the Bidders shall submit the information regarding debarring / expelling of Bidder 

or abandonment of work by Bidder (as per S. Nos. 1.5 of Form 2A of Section 2);  
 
3.3  Joint Venture (JV) is not allowed.  
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3.4 Each Bidder shall demonstrate: 

(a) Availability of key construction equipment as minimum required is indicated in 
the Schedule at Annexure–1A. The equipment can be either owned or leased or 
rented to be procured. However, it is entirely the responsibility of the Contractor 
to deploy required and sufficient Plant and Equipment to ensure satisfactory 
compliance with his obligations under the Contract, during the execution of the 
Works and also for Maintenance Works at the Site. 

 All Equipment provided by the Contractor at the site of Works shall be of the 
quality and capacity as approved by the Employer and shall be deemed to be 
exclusively intended for the execution of the Works, and all these shall be 
operated, used and maintained in a manner acceptable to the Employer. 

(b) Availability of key personnel as stated at Annexure–1B. However, it is entirely 
the responsibility of the Contractor to deploy sufficient key personnel at his head 
office and at the site, to ensure satisfactory compliance with his obligations 
under the Contract.  

3.5 Even though the Bidders meet the criteria set out above, they are subject to be 
declared non-responsive if they have: 
(a) made misleading or false representations in the forms, statements and 

attachments submitted in proof of the qualification requirements; and/or 
(b) record of poor performance such as abandoning the works, not properly 

completing the contract, inordinate delays in completion, litigation history, or 
financial failures etc.; and/or 

(c) have been debarred/black listed by any Statutory Agency/Authority during the 
intervening period between qualification and award of Works; and/or 

(d) participated in bidding for any work and has quoted unreasonably high/low bid 
prices and could not furnish rational justification to the Employer. 

 
4. One Bid per Bidder   

4.1 Each Bidder shall submit only one Bid.  
 
5. Cost of Bidding  

5.1 The Bidder shall bear all costs associated with the preparation and submission of his 
Bid, and the Employer will in no case be responsible and liable for those costs. 

 
 
 
6. Site visit   

6.1 The Bidder, at the Bidder’s own responsibility and risk is encouraged to visit and 
examine the site and its surroundings and obtain all information that may be necessary 
for preparing the Bid and entering into a contract for the Works. The costs of visiting 
the site shall be at the Bidder's own expense and no claim shall be entertained in this 
regard. Any information about the site can be obtained from our Project Manager/Head 
Office, Jaipur. 
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B :  BID DOCUMENT 
 
7. Content of Bid Document  

7.1 The set of Bid Document consist of documents listed in the Table below and 
amendment/addenda issued in accordance with Clause 9 of this Section-1.  

                           Invitation for Bid 
Section 1 Instructions to Bidders 
Section 2 Qualification Information and Other Forms 
Section 3 Part–I  : General Conditions of Contract  

Part–II : Special Conditions of Contract 
Section 4 Contract Data 
Section 5 Specifications 

Part – I : General Technical Specifications 
Part – II : Supplementary Technical Specifications 

Section 6 Securities and Other Forms 
Section 7 Bill of Quantities (BOQ) 

7.2 The Bid Document can be downloaded from the GoR web portal 
‘www.eproc.rajasthan.gov.in’. Documents to be furnished by the Bidder should be in 
the formats prescribed in the Bid Document and addendum issued pursuant to  
Clause 9 of Section-1. 

  
8. Clarification on Bid Document 

8.1 A Bidder requiring any clarification of the Bid Document may request the Employer at 
least 7 days before the last date for receipt of Bids in writing through post, fax or e-mail 
at the Employer's address indicated as below: 

 701-706, 7th Floor, ARG Corporate Park, Gopalbari, Ajmer Road, Jaipur-302001 
 Tel. No.: +91-141-2747001, Fax: +91-141-2747010, Email: office@ridcor.in 

 The Employer will respond to request for clarification to the respective e-mail address 
of the bidder.  

8.2 Any modification of the Bid Document listed in Clause 7.1 which may become 
necessary as a result of the clarification given to Bidders shall be made known by the 
Employer exclusively through the issue of an Addendum pursuant to Clause 9. 

 
9. Amendment of Bid Document  

9.1 Before the deadline for submission of bids, the Employer may modify the Bid 
Document by issuing addenda on GoR web portal ‘www.eproc.rajasthan.gov.in’. 

9.2 Any addendum if issued by the Director/Authorized Representative shall be part of the 
Bid Document. All such addenda shall become an integral part of the Bidding 
Document and it shall be incorporated in Bid prices and duly signed, stamped and 
submitted along with the Bid documents on GoR web portal 
‘www.eproc.rajasthan.gov.in’. Bid shall be deemed to be incomplete if the addendum 
(addenda) is (are) not enclosed duly signed by the Bidder along with the Bid 
documents. 
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C :  PREPARATION OF BIDS 
 
 
10. Language of the Bid 

10.1 All documents relating to the Bid shall be in the English language. 
 
11. Documents to be submitted along with Bid 

11.1  The Bidders should furnish the bid document duly signed by the authorized signatory. The 
certificate from a reputed Chartered Accountant firm along with UDIN number certifying 
the turnover of the Bidder shall be provided by the Bidder. 

11.2 The Bidder shall attach copies of the certified/audited annual balance sheet / financial 
statement for financial year on the basis of which it is meeting eligibility criteria. The 
financial statement shall reflect the financial condition of the Bidder, which should be duly 
audited/ certified by Chartered Accountant. Following documents should be furnished along 
with the BID: 
• Copy of PAN Card and GST Registration Certificate of the firm. 
• Power of attorney favouring authorized representative/ signatory  
• In case of a company, copy of the certification of incorporation and certificate of 

commencement of business (if applicable) 
• Affidavit from the Bidder that the Bidder is not involved in any litigation with the 

RIDCOR.  
• An undertaking shall be produced that No dispute is pending between any 

Authority/NHAI/ Government (state/union)/Govt. undertaking and the eligible Bidder. In 
case, there is any pending dispute with these departments, details of the same shall 
be provided. 

• Transaction Receipt of BID security.  
• Transaction Receipt of BID processing fee and cost of bid document 

11.3 The    Bidder    shall     submit     the     Bid     on-line through     e-portal 
‘www.eproc.rajasthan.gov.in’ which shall comprise scanned copies of following documents 
by the stipulated date and time: 
 
Cover-1 

Envelope/Folder ‘A’ – ‘Technical Proposal’ shall contain: 
a) Bidder information along with required supporting documents; 
b) Receipt of transaction details of Bid Security / Bank Guarantee;  
c) Irrevocable Power of Attorney for signing the Bid; 
d) Copies of Bidder’s duly audited/ certified balance sheet/ financial statements for the 

year for which it is seeking eligibility;  
e) Bid Document Fee and E-Tendering Processing Fee through NEFT/RTGS/IMPS in 

the designated account of “Road Infrastructure Development Company of Rajasthan 
(RIDCOR)” 

f) The Bidder shall deposit a Bid Security through RTGS/NEFT/IMPS in the designated 
account of Road Infrastructure Development Company of Rajasthan (RIDCOR) in 
accordance with the provisions of this Bid Document. The bidder may submit bid 
security in the form of Bank Guarantee also, one day before bid opening date. 
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g) Compliances as per Annexures 2, 3 & 4  of Section-2 

Before submission of online financial Bid, Bidders must ensure that scanned copies of 
all the necessary documents have been uploaded with the Bid. 

Bid document along with related documents can be downloaded from the website 
https://eproc.rajasthan.gov.in. The document downloaded from the website shall not 
be tempered. If any tempering is detected before signing of the agreement, the Bid 
security of the Bidder shall be forfeited and the Bidder shall be debarred for a period 
of one year for Bidding in the RIDCOR. 

 
Cover-2 

Envelope/Folder ‘B’ – ‘Financial Proposal’  
 

The bidder shall quote its financial proposal in Cover-2 (Envelope-B) on the E-Tender 
portal. 

 
12. Bid Prices 

12.1 The Contract shall be for the Works as described in Contract Data, based on the quote 
submitted by the Bidder in Financial Proposal through online mode.  

12.2 The Bidder shall fill in percentage rate above or below the total amount of the Works 
described in the Bill of Quantities at Section-7. Any incidental item shall be deemed to 
be covered by the other rates and prices in the Bill of Quantities.   

12.3 All duties, taxes, and other levies payable by the Contractor under the Contract, or for 
any other cause shall be included in the rates, prices and total Bid Price submitted by 
the Bidder. No price escalation is payable as per terms of contract. 

 
13. Currencies of Bid and Payment 

13.1 The unit rates and the prices of the BOQ are entirely in Indian Rupees, and payment 
shall be made in Indian Rupees.  

 
14. Bid Validity 

14.1 Bids shall remain valid for a period not less than one hundred and twenty (120) days 
after the deadline date for Bid submission. A bid valid for a shorter period shall be 
rejected by the Employer as non-responsive. 

14.2 In exceptional circumstances, prior to expiry of the original time limit, the Employer may 
request the Bidders to extend the period of validity of their bid for a specified additional 
period. The request and the Bidders' responses shall be made in writing or by email. A 
Bidder may refuse the request without forfeiting his Bid security.  A Bidder agreeing to 
the request will not be required or permitted to modify his Bid but will be required to 
extend the validity of his Bid security also for a period of the extension, and in 
compliance with Clause 15 in all respects.  

 
15. Bid Security 

15.1 The Bidder shall furnish, as part of his Bid, a Bid Security for an amount of  
Rs. 2.56 lacs through NEFT/RTGS/IMPS/Bank Guarantee in the designated account of 
RIDCOR. This Bid Security Bank Guarantee shall be in favour of “Road Infrastructure 

https://eproc.rajasthan.gov.in./
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Development Company of Rajasthan (RIDCOR)” and may be in one of the following 
forms: 

 – A Bank Guarantee, in the prescribed format is acceptable from the following 
institutions located in India: 
(a) State Bank of India or its subsidiaries; 
(b) Any Indian Nationalized /Scheduled Bank; 
(c) IDBI Bank or Axis Bank or ICICI Bank or HDFC Bank or Yes Bank or AU 

Small Finance Bank or IDFC First Bank; or 
(d) Foreign Bank with operations in India provided the net worth in respect of 

the Indian operations shall not be less than Rs 500 crores as per the latest 
Annual Report of the Bank and that Bank Guarantee is issued by a branch 
in India. 

 – The bid security in the form of Bank Guarantee shall be submitted by the bidder 
at least one day before the date of opening of the tenders at RIDCOR Head 
Office, Jaipur. 

15.2 Bank guarantees issued as surety for the Bid should be valid for 45 days beyond the 
validity of the Bid. 

15.3 Any Bid not accompanied by an acceptable Bid Security and not secured as indicated 
in Sub Clauses 15.1 and 15.2 shall be rejected by the Employer as non-responsive.  

15.4 Bid security of the bidders except L1 & L2 shall be released immediately upon opening 
of the financial bids. Bid security of the L2 bidder shall be released after execution of 
contract agreement by the L1 bidder or 30 days of issuance of Letter of Acceptance 
(LOA) to L1 bidder or bid validity period whichever is earlier.  

 Bid security of the L1 bidder shall be released after submission of Performance 
Security and execution of contract agreement by the L1 bidder. The bid security of L1 
bidder available in cash may be adjusted against performance security on request of 
L1 bidder. 

15.5 The Bid Security of the successful Bidder will be discharged when the Bidder has 
furnished the required Performance Security and signed the Agreement. 

15.6 The Bid Security may be forfeited 
(a) if the Bidder withdraws the Bid after Bid opening during the period of Bid validity; 
(b) if the Bidder does not accept the correction of the Bid Price, pursuant to  

Clause 21 of ITB;  
(c) in case of a successful Bidder, if the Bidder fails within the specified time limit to 

  (i) furnish the required Performance Security, and/or 
  (ii) sign the Contract Agreement. 
 
16. Alternative Proposals by Bidders 

16.1 Conditional offers or alternative proposals will not be considered. 
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D:  BID OPENING AND EVALUATION 
 
 
17. Opening and Evaluation of Bids: 

17.1 Opening and evaluation of Bids will be done for the bids only through online process. 
The Employer shall open online bids received as per schedule mentioned hereinabove 
on the Bid Due Date. The Employer will examine and evaluate the online Bids in 
accordance with the provisions set out in this Bid Document. 

17.2 To facilitate evaluation of Bids, the Employer may, at its sole discretion, seek 
clarifications in writing from any Bidder regarding its Bid. The bid evaluation committee 
may ask for the pending documents for technical qualification in order to have more 
competitive bids in a prescribed time frame and such documents have to be submitted 
by the bidder through online mode. 

17.3 Correction of Errors; Bids determined to be substantially responsive will be checked 
and considered by the Employer for any discrepancy as follows: 

 
 “Where there is any discrepancy between the amounts in figures and in words, 

the amount in figures entered in the BOQ (online) shall prevail.”  
 
18. Process to be Confidential 

18.1 Information relating to the examination, clarification, evaluation, and comparison of 
Bids and recommendations for the award of a contract shall not be disclosed to 
Bidders or any other persons not officially concerned with such process until the award 
to the successful Bidder has been announced.  

 
19. Clarification of Bids 

19.1 To assist in the examination, evaluation, and comparison of Bids, the Employer may, at 
his discretion, ask any Bidder for clarification of his Bid, including breakdowns of all the 
bid rates. The request for clarification and the response shall be in writing or by email, 
but no change in the price or substance of the Bid shall be sought, offered, or permitted 
except as required to confirm the correction of arithmetic errors discovered by the 
Employer in the evaluation of the Bids in accordance with Clause 21. In case any 
Bidder refuses to furnish any clarification sought by the Employer, which may affect his 
Bid Price, then his bid shall be liable to be treated as non-responsive. 

19.2 Subject to Sub Clause 19.1, no Bidder shall contact the Employer/its representatives 
on any matter relating to the Bid from the time of the bid opening to the time the 
contract is awarded.  

19.3 Any effort by the Bidder to influence the Employer in the Employer's bid evaluation, bid 
comparison or contract award decisions may result in the rejection of the Bidder’s Bid.  

 
20. Examination of Bids and Determination of Responsiveness 

20.1 During the detailed evaluation of Bids, the Employer will determine whether each Bid  
 (a) meets the eligibility criteria defined in Clauses 2 and 3 of ITB; 
 (b) has been properly signed;  
 (c) is accompanied by the required securities; and  
 (d) is substantially responsive to the requirements of the Bid Document. 



Bid Document - Construction of damaged stretch from Km 72+040 to 73+640 (1600 meter) on Lalsot–Kota (LJ-1) Project Road in Rajasthan 19 

20.2 A substantially responsive Bid is one which conforms to all the terms, conditions, and 
specifications of the Bid Document, without material deviation or reservation. A material 
deviation or reservation is one  

 (a)  which affects in any substantial way the scope, quality, or performance of the 
Works;  

 (b)  which limits in any substantial way, inconsistent with the Bid Document, the 
Employer's rights or the Bidder's obligations under the Contract; or  

 (c)  whose rectification would affect unfairly the competitive position of other Bidders 
presenting substantially responsive Bids. 

20.3 If a Bid is not substantially responsive, it will be rejected by the Employer and shall not 
subsequently be made responsive by correction or withdrawal of the non-conforming 
deviation or reservation. 

 
21. Correction of Errors 

21.1 Bids determined to be substantially responsive will be checked by the 
Employer/Authorized Representative for any arithmetic errors. Errors will be corrected 
by the Employer/Authorized Representative as follows: 

 (a) where there is a discrepancy between the rates in figures and in words, the rate 
in figures will govern; and 

 (b) where there is a discrepancy between the unit rate and the line item total 
resulting from multiplying the unit rate by the quantity, the unit rate as quoted will 
govern. 

 (c) in case different rates are furnished in different sections of the Bill of Quantities 
for the same item, then the lowest rate for the item shall prevail for all the places 
where the item is appearing. 

21.2 The amount stated in the Bid will be corrected by the Employer/Authorized 
Representative in accordance with the above procedure for the Correction of Errors 
and, with the concurrence of the Bidder. Such adjusted Bid Price shall be considered 
as binding upon the Bidder. If the Bidder does not accept the corrected amount, the Bid 
will be rejected and the Bid Security may be forfeited in accordance with Sub Clause 
15.6 (b) of ITB. 

 
22. Evaluation and Comparison of Bids 

22.1 The Employer/Authorized Representative will evaluate and compare only the Bids 
determined to be substantially responsive in accordance with Clause 20 of ITB. For 
avoidance of doubt, the Employer shall compare the Bid and the lowest bidder shall be 
considered for evaluation. However, preference shall be given to the lowest cost to the 
Employer.  

22.2 In evaluating the Bids, the Employer/Authorized Representative will determine for each 
Bid the evaluated Bid Price by adjusting the Bid Price as follows: 

 (a) making any correction for errors pursuant to Clause 21 of ITB; or 
 (b) making an appropriate adjustment for any other acceptable variations, 

deviations; and 
 (c) making appropriate adjustments to reflect discounts or other price modifications 

offered by the Bidder. 
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22.3 The Employer reserves the right to accept or reject any variation, deviation, or 
alternative offer. Variations, deviations, and alternative offers and other factors which 
are in excess of the requirements of the Bid Document or otherwise result in unsolicited 
benefits for the Employer shall not be taken into account in Bid evaluation. 

22.4 If the Bid of the successful Bidder is unbalanced in relation to the Employer’s estimate 
of the cost of work to be performed under the Contract, the Employer may require the 
Bidder to produce detailed rate analysis, to demonstrate the internal consistency of the 
bid price with the construction methods and schedule proposed. After evaluation of the 
rate analysis, the Employer may require that the amount of the performance security 
set forth in Clause 26 of ITB be increased at the expense of the successful Bidder to a 
level sufficient to protect the Employer against financial loss in the event of default of 
the successful Bidder under the Contract. 
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E  :  AWARD OF CONTRACT 
 
 
23. Award Criteria 

23.1  Subject to Clause 24 of ITB, the Employer will award the Contract to the Bidder whose 
Bid has been determined to be substantially responsive to the Bid Document and who 
has offered the lowest evaluated Bid Price, provided that such Bidder has been 
determined to be (a) eligible in accordance with the provisions of Clause 2 of ITB, and 
(b) qualified in accordance with the provisions of Clause 3 of ITB. 

23.2 RIDCOR has invited online bids for Construction of damaged stretch from Km 
72+040 to 73+640 (1600 meter) on Lalsot–Kota (LJ-1) Project Road in Rajasthan. 

 
24. Employer's Right to accept any Bid and to reject any or all Bids 

24.1 Notwithstanding Clause 23, the Employer reserves the right to accept or reject any Bid, 
and to cancel the Bidding process and reject all Bids, at any time prior to the award of 
Contract, without thereby incurring any liability to the affected Bidder or Bidders or any 
obligation to inform the affected Bidder or Bidders of the grounds for the Employer's 
action. 

 
25. Notification of Award and Signing of Agreement 
25.1 The Bidder whose Bid has been accepted will be notified of the award by the Employer 

prior to expiration of the Bid validity period by email or facsimile or confirmed by 
registered letter. This letter (hereinafter and in the Conditions of Contract called the 
"Letter of Acceptance") (Form 6B of Section 6) will state the contract amount that the 
Employer will pay the Contractor in consideration of the execution and completion of 
the Works by the Contractor as prescribed by the Contract (hereinafter and in the 
Contract called the "Contract Price").  

25.2 The notification of award through the Letter of Acceptance will signify the intention of 
the Employer to enter into a contract, subject to the furnishing of a Performance 
Security by the Bidder in accordance with the provisions of Clause 26. 

25.3 The Agreement (Form 6E of Section 6) will incorporate all clarifications sought and 
submitted, and all agreements between the Employer and the successful Bidder. It will 
be signed by the Employer and kept ready in his office for signatures of the successful 
Bidder within 28 days following the issue of the Letter of Acceptance.  

25.4 Upon furnishing of the Performance Security by the successful Bidder, the Employer 
will promptly notify the other Bidders that their Bids have been unsuccessful and refund 
their bid security. 

 
26. Performance Security 

26.1 Within 14 days of receipt of the Letter of Acceptance, the successful Bidder shall 
deliver to the Employer a Performance Security in the form of an unconditional Bank 
Guarantee for an amount equivalent to 5% of the Contract Price for the Works, in 
accordance with Clause 22.4 of ITB of Section-1 and Clause 45 of GCC of Section 3.  
The Bank Guarantee, in the prescribed format (Form 6C of Section 6), is acceptable 
from the following institutions located in India: 
(a) State Bank of India or its subsidiaries; 
(b) Any Indian Nationalized /Scheduled Bank; 
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(c) IDBI Bank or Axis Bank or ICICI Bank or HDFC Bank or Yes Bank or AU Small 
Finance Bank or IDFC First Bank; or 

(d) Foreign Bank with operations in India provided the net worth in respect of the 
Indian operations shall not be less than Rs 500 crores as per the latest Annual 
Report of the Bank and that Bank Guarantee 

 If, performance security is not submitted within the prescribed time then penalty of  
Rs. 5,000 per day shall be levied on the successful tenderer upto 30 days (penalty 
period) beyond specified time of 14 days. If the performance security is not submitted 
within 60 days beyond specified time, Director, RIDCOR reserves the right to accept 
the performance security in case of further delay with penalty of Rs 10,000 per day 
beyond 30 days thereafter.  

26.2 Failure of the successful Bidder to comply with the requirements of Sub Clause 26.1 
shall constitute sufficient grounds for cancellation, cause for annulment of the award, 
forfeiture of the Bid Security and any such other remedy the Employer may take under 
the Contract, and the Employer may resort to awarding the Contract to any other 
evaluated Bidder. 

 
27. Deleted 
 
28. Corrupt or Fraudulent Practices 

28.1 The Employer requires that the Bidders/Contractors, observe the highest standard of 
ethics during the procurement and execution of the Contracts. In pursuance of this 
policy, the Employer: 

 (a) defines, for the purposes of this provision, the terms set forth below: 

  (i) “corrupt practice” means the offering, giving, receiving or soliciting of 
anything of value to influence the action of Employer/its representatives in 
the procurement process or in contract execution;  

  (ii) “fraudulent practice” means a misrepresentation of facts in order to influence 
a procurement process or the execution of a contract to the detriment of the 
Employer, and includes collusive practice among Bidders (prior to or after 
bid submission) designed to establish Bid Prices at artificial non-competitive 
levels and to deprive the Employer of the benefits of free and open 
competition; 

  (iii) “coercive practice” means harming or threatening to harm, directly or 
indirectly, persons or their property to influence their participation in the 
procurement process or affect the execution of the Contract. 

 (b) will reject a proposal for award if the Employer determines that the Bidder 
recommended for award has engaged in corrupt, fraudulent or coercive 
practices in competing for the contract in question; 

 (c) will declare a firm ineligible, either indefinitely or for a stated period of time, if the 
Employer at any time determines that the firm has engaged in corrupt, 
fraudulent or coercive practices in competing for, or in executing, contracts. 
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Annexure – 1A 
(Please refer Sub Clause 3.4 (a) of ITB) 

 
 

Schedule of Minimum Key Construction Plant and Equipment required  
to be mobilized by Contractor for each Lot 

 
 

S. No. Type of Equipment Plant & Equipment Nos.  

1 
Batch Type Hot Mix plant (120-160 ton per Hr) with all 

electronic controls 
1 

2 
Sensor Paver finisher (7Mtr Width) (not older than year 

2020) 
1 

 

Note: The bidder must produce the documentary evidence in support of his owning/leased/ 

rented of the above equipment. In case the bidder proposes to hire or take the above 

equipment on lease, he should, along with the lease/rent agreement, attach the proof of 

ownership of these equipments with the company/ entity from whom the equipment are 

proposed to be hired on lease/ rent. 
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Annexure –1B 
(Please refer Sub Clause 3.4 (b) of ITB) 

 
 

Details of Minimum Key Personnel required to be mobilized by  
Contractor for the Work 

 

S No Position Minimum Qualification & Experience 
Nos. 

1 Project Manager cum 
Quality Control Engineer 

B.E. (Civil) with 5 years or Diploma civil 
with 7 years’ experience 

1 
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SECTION 2: 
 

QUALIFICATION INFORMATION  
AND OTHER FORMS 

 
Table of 
Forms 

Description Page No 

Form  2A Qualification   Information  
 
Form  2B 

 
Letter from bidder to bankers authorizing them to 
provide information to Road Infrastructure Development 
Company of Rajasthan (RIDCOR)/ Representatives 
 

 

Annexure-2 Compliance with the Code of Integrity and No Conflict 
of Interest 

 

Annexure-3 Declaration by the Bidder regarding Qualifications  
Annexure-4 Grievance Redressal during Procurement Process  
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Form 2A 
(Please refer Clause 3 of ITB) 

 
QUALIFICATION INFORMATION 

 
The information to be filled in by the Bidder in the following pages will be used for 
purposes of the Qualification Information as mentioned in Clause 3 of the Instructions to 
Bidders. (Separate pages with required details shall be attached) 

 
1. Details of Bidder 
 
 Name of Bidder/ Address/ Telephone/ Fax/ Email/ Contact Person and Designation 
 
1.1 Constitution or legal status of Bidder  
 [Attach copy] 
 
 Place of registration: ________________________________ 
 
 Principal place of business: ___________________________ 
 
 Power of attorney in favor of signatory of Bid  (Attach copy) 
 
 
1.2  Availability of Contractor's Equipment should be listed below for carrying out the 

Works. Contractor is to fill the following items regarding the availability of 
Equipment. The minimum requirement is available at Clause 3.4 (a) of ITB.      

Item of 
equipment  
(not more 

than 3 years 
old)  

Minimum 
Requirement Availability proposals 

Remarks / 
Make  No Capacity Nos Capacity Condition 

Owned/ 
Leased/Ren

ted/ to be 
procured 

        
        
 
 
1.3 Qualifications and experience of key personnel proposed for management and 

execution of the work. Attach CV. Refer also to Sub Clauses 3.4 (b) of Instructions 
to Bidders and Sub Clause 9.1 of the General Conditions of Contract. 

S No Position Name Qualification 
Years of 
experience 
(general) 

Years of experience  

In similar 
capacity 

In similar  
nature of 

works 
(Roads) 
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1.4 Information on litigation history in which the Bidder is involved  
        {Refer ITB Clause 3.2 (i)}- 

2BItem Head 3BLitigation 1 4BLitigation 2 
Name of Client   
Month/Year of institution of dispute   
Cause of Litigation/ Matter in Dispute   
Disputed Amount (Current Value in Indian Rupees)   
Resolved or pending resolution   
Award For or Against   
Actual Amount Awarded (Current Value in Indian 
Rupees) 

  

Other Claims Made, Settled/ Rejected   
 
 
1.5  Information regarding current litigation, debarring / expelling of bidder or 

abandonment of work by bidder; {(Refer ITB Clause 3.2 (i)} 
1 (a) Has the Bidder or its constituent partners, a history of 

litigation/arbitration  
Yes/No 

(b) If yes, give details  
2 (a) Has the Bidder or any of its constituent partners been 

debarred/expelled by any Agency in India, during the last 5 
years as on the date of application 

Yes/No 

(b) If yes, give details  
3 (a) Has the Bidder or any of its constituent partners abandoned 

any contract work in India / Rajasthan during the last 5 years 
Yes/No  

(b) If yes, give details  
4 (a) Has the Bidder or any of its constituent partners been declared 

bankrupt during the last 5 years 
Yes/No 

 (b) If yes, give details, including present status  

Note:  If any information in this schedule is found to be incorrect or concealed, at 
any time including after the award of works, the Bidder’s bid will be treated 
as non-responsive, and rejected. 

 
1.6   (A) Work performed as a prime contractor/sub-contractor, in the past 3 years as a 

nominated/approved sub-contractor provided further that all other qualification 
criteria are satisfied (in the same name) of a similar nature during the last 3 years. 

 

 
 
 

Project 
Name 

Name of 
the 
Emplo 
yer* 

Description of 
work 

Contract 
No. 

Value of 
Contract (Rs. 
Crore) 

Date of 
issue of 
work 
order 

Stipulated 
period of 
comple- -
tion 

Actual 
date of 
comp- 
-letion 
* 

Remarks 
explaining 
reasons for 
delay. 
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Information on works in progress and works likely to be awarded. 
(B) Current Commitments and Works in Progress 

5BSl 
No 

6BDescription 
of Work 

7BPlace 
& 

State 

8BName of 
the 

Employer  

9BContract 
No. and 

Date 

10BValue of 
Contract 

(Rs 
Crores)

@ 

11BStipulated 
Period of 

Completion  

12BValue of 
works 

completed 
(Rs 

Crores) 
@ 

13BValue of 
Works 

Remaining 
to be 

Completed 
(Rs Crores) 

@ 

14BAnticipated 
Completion 

Date 

15BRole of 
Applicant* 

and 
Remarks 

           
           
           
 TOTAL          

 
 
 
(C) Contracts for which Bids already submitted and are likely to be awarded 

Sl 
No 

Description 
of Work 

16BPlace & 
State 

17BName of 
the 

Employer 

18BEstimated 
Value of 

Contract (Rs 
Crores) @ 

19BStipulated 
Period of 

Completion 

20BDate when 
Decision is 
expected 

21BRole of Applicant* 
and Remarks 

        
        
        
 TOTAL       

Note :  
@ :  In case of currencies other than Indian Rupees, please indicate the value of works 

in the original currency as well as Indian Rupees on the date of submission of bid 
and also the exchange rate assumed. 

*  : Specify whether works were executed as Main Contractor, EPC Contractor, and 
Sub-Contractor or as JV Partner, along with their share. 

 
1.6.1.  Suitable certification from Employers (not below the rank of Executive 

Engineer) to be necessarily attached as part of this Appendix. 
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Form 2B 

 
 

 
SAMPLE FORMAT FROM BIDDER TO BANKERS AUTHORISING THEM TO 

PROVIDE INFORMATION TO ROAD INFRASTRUCTURE DEVELOPMENT 
COMPANY OF RAJASTHAN (RIDCOR) / ITS REPRESENTATIVES 

 
 
 
 
To 
Name of Bank/Address/City 
 
 
 
Dear Sirs : 
 
 
We have recently submitted a Bid to Road Infrastructure Development Company of 

Rajasthan (RIDCOR) for “Construction of damaged stretch from Km 72+040 to 

73+640 (1600 meter) on Lalsot–Kota (LJ-1) Project Road in Rajasthan” We hereby 

authorize you to provide all information/data readily about us and our credit status, as 

may be required by Road Infrastructure Development Company of Rajasthan 

(RIDCOR) and you need not seek any clearance/opinion from us for providing the 

information/data to Road Infrastructure Development Company of Rajasthan 

(RIDCOR) and/or its authorized representatives.  

 
 
 
Sincerely, 
 
 
Authorised Signatory 
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      Form 2 C 
        Please Refer Clause 2.2 of ITB 
 

Annual Turnover of the Bidder 
(to be certified by the Chartered Accountant with UDIN) 

 
 
 

 
 
 
NOTE: Whether a Company, partnership firm, Proprietary firm, Individual 
 
: In case of partnership firm/ Propriety firm, the Turnover of the firm and not of the 
individual partners shall be considered. 
 
 
 
 
Date: 
Place: (Signature, name and designation of the Authorised signatory ) 
 Name and Seal of Bidder 
 

Particulars Turnover in last 3 FYs 

2022-23 2023-24 2024-25  
(unaudited 

certificate by CA) 
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Annexure-2 

 

Compliance with the Code of Integrity and No Conflict of Interest 

Any person participating in a procurement process shall: 

(a) not offer any bribe, reward of gift or any material benefit either directly or 

indirectly in exchange for an unfair advantage in procurement process or to 

otherwise influence the procurement process. 

(b) not misrepresent or omit the misleads or attempts to mislead so as to obtain a 

financial or other benefit or avoid an obligation. 

(c) not indulge in any collusion, Bid rigging or anti-competitive behaviour to impair 

the transparency, fairness and process of the procurement process. 

(d) not misuse any information shared between the procuring Entity and the 

Bidders with an intent to gain unfair advantage in the procurement process. 

(e) not indulge in any coercion including impairing or harming or threatening to do 

the same, directly or indirectly, to any party or its property to influence the 

procurement process. 

(f) not obstruct any investigation or audit of a procurement process. 

(g) disclose conflict of interest, if any; and 

(h) disclose any pervious transgressions with any Entity in India or any other 

country during the last three years or any debarment by any other procuring 

entity. 

Conflict of Interest: 

The Bidder participating in a bidding process must not have a Conflict of Interest. A 

Conflict of interest is considered to be a situation in which a party has interests that 

could improperly influence that party’s performance of official duties or 

responsibilities, contractual obligations, or compliance with applicable laws and 

regulations. 
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A Bidder may be considered to be in Conflict of Interest with one or more 
parties in a bidding process if, including but not limited: 

• have controlling partners/shareholders in common; or 

• receive or have received any direct or indirect subsidy from any of them; 

• have the same legal representative for purposes of the Bid; or 

• have a relationship with each other, directly or through common third parties, 

that puts them in a position to have access to information about or influence on 

the Bid of another Bidder, or influence the decisions of the procuring Entity 

regarding the bidding process; or 

• the Bidder participates in more than one bid in a bidding process. Participation 

by a Bidder in more than one bid will result in the disqualification of all Bids in 

which the Bidder is involved. However, this does not limit the inclusion of the 

same subcontractor, not otherwise participating as Bidder, in more than one 

Bid; or 

• the Bidder or any of its affiliates participated as consultant in the preparation of 

the design or technical specifications of the Goods, Works or Services that are 

the subject of the Bid; or 

• Bidder or any of its affiliates has been hired (or is proposed to be hired) by the 

Procuring Entity as engineer-in-charge/consultant for the contract. 

 
Signature of Bidder 
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Annexure-3  
 

Declaration by the Bidder regarding Qualifications 
 

Declaration by the Bidder 
 
 

In relation to my/our Bid submitted to the Company for Construction of damaged 
stretch from Km 72+040 to 73+640 (1600 meter) on Lalsot–Kota (LJ-1) Project 
Road in Rajasthan in response to their Notice Inviting Bids No.………………. 
Dated …………… I/we hereby declare, that: 

1. I/we possess the necessary professional, technical, financial and managerial 
resource and competence required by the Bidding Document issued by the 
Procuring Entity; 

2. I/we/ have fulfilled my/our obligation to pay such of the taxes payable to the 
Union and the State Government or any local authority as specified in the 
Bidding document; 

3. I/we are not insolvent, in receivership, bankrupt or being wound up, not have 
my/our affairs administered by a court or a judicial officer, not have my/our 
business activities suspended and not the subject of legal proceedings for any 
of the foregoing reasons; 

4. I/we are not debarred from any department or any regulatory agency.  

5. I/we do not have, and our Directors and Officers not have, been convicted of 
any criminal offence related to my/our professional conduct or the marking of 
false statements or misrepresentations as to my/our qualifications to enter into 
a procurement contract within a period of three years preceding the 
commencement of this procurement process, or not have been otherwise 
disqualified pursuant to debarment proceedings; 

6. I/we do not have a conflict to interest as specified in the Act, Rules and the 
Bidding Document, which materially affects fair competition; 

 
 
 
 
Date: Signature of Bidder 
Place: Name: 
 Designation: Address: 
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Annexure-4  
 

Grievance Redressal during Procurement Process 
 
The designation and address of the First Appellate Authority is Manager, Road 
Infrastructure Development Company of Rajasthan (RIDCOR), Rajasthan, Jaipur 

 
The designation and address of the Second Appellate Authority is Director, Road 
Infrastructure Development Company of Rajasthan (RIDCOR), Rajasthan, Jaipur 

 
Filing an appeal: 
 
If any Bidder or prospective bidder is aggrieved that any decision, action or omission of 
the procuring Entity is in contravention to the provisions of the Act or the Rules or the 
Guidelines issued there under, he may file an appeal to First Appellate Authority, as 
specified in the Bidding Document within a period of ten days from the date of such 
decision or action, omission, as the case may be, clearly giving the specific ground or 
grounds on which he feels aggrieved: 

Provided that after the declaration of a Bidder as successful the appeal may be filed 
only by a Bidder who has participated in procurement proceedings: 

Provided further that in case a procuring Entity evaluates the Technical Bids before the 
opening of the Financial Bids, an appeal related to the matter of Financial Bids may be 
filed only by a Bidder whose Technical Bid is found to be acceptable. 

(1) The officer to whom an appeal is filed under para (1) shall deal with the appeal 
as expeditiously as possible and shall Endeavour to dispose it of within thirty 
days from the date of the appeal. 

(2) If the officer designated under para (1) fails to dispose of the appeal filed within 
the period specified in para (2), or if the Bidder or prospective bidder or the 
Procuring Entity is aggrieved by the order passed by the First Appellate 
Authority, the Bidder or prospective bidder or the Procuring Entity, as the case 
may be, may file a second appeal to Second Appellate Authority specified in the 
Bidding Document in this behalf within fifteen days from the expiry of the period 
specified in para (2) or of the date of receipt of the order passed by the First 
Appellate Authority, as the case may be. 

(3) Appeal not to lie in certain cases 

No appeal shall lie against any decision of the Procuring Entity relating to the 
following matters, namely: 
(a) Determination of need of procurement; 
(b) Provisions limiting participation of Bidders in the Bid process; 
(c) The decision of whether or not to enter into negotiations; 
(d) Cancellation of a procurement process; 
(e) Applicability of the provisions of confidentiality. 
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(4) Form of Appeal 
 

(a) An appeal under para (1) or (3) above shall be in the annexed From 
along with as many copies as there are respondents in the appeal. 

(b) Every appeal shall be accompanied by an order appealed against, if any, 
affidavit verifying the facts stated in the appeal and proof of payment of 
fee. 

(c) Every appeal may be presented to First Appellate Authority or Second 
Appellate Authority, as the case may be, in person or through registered 
post or by authorized representative. 

  
(5) Fee for filing appeal 

 
(a) Fee for first appeal shall be rupees two thousand five hundred and for 

second appeal shall be rupees ten thousand, which shall be non- 
refundable. 

(b) The fee shall be paid in the form of Bank demand draft or Banker’s 
Cheque of a Scheduled Bank in India payable in the name of Appellate 
Authority concerned. 

 
(6) Procedure for disposal of appeal 

 
(a) The First Appellate Authority or Second Appellate Authority, as the case 

may be upon filing of appeal, shall issue notice accompanied by copy of 
appeal, affidavit and documents, if any, to the respondents and fix date 
of hearing. 

(b) On the date fixed for hearing, the First Appellate Authority or Second 
Appellate Authority, as the case may be shall, (i) hear all the parties to 
appeal present before him; and (ii) peruse or inspect documents, 
relevant records or copies thereof relating to the matter. 

(c) After hearing the parties, perusal or inspection of documents and 
relevant records or copies there of relating to the matter, the Appellate 
Authority concerned shall pass an order in writing and provide the copy 
of order to the parties to appeal free of cost. 

 
 
 

Signature of Bidder 
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SECTION 3:  
 
 

Part No Description 0BPage no 

Part  I General conditions of contract (GCC) 39 

Part  II Special Conditions of Contract (SCC) 56 
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SECTION : 3 
 
 

PART – I : GENERAL CONDITIONS OF CONTRACT (GCC) 
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 PART – I  
 GENERAL CONDITIONS OF CONTRACT (GCC) 
 A :  GENERAL 
 
1. Definitions 
 
1.1 Terms which are defined in the Contract Data but are not defined in the Conditions of 

Contract but keep their defined meanings. Capital initials are used to identify defined 
terms. 

 Authorised representative is the person (or any other competent person appointed 
and notified to the Contractor to act in replacement of the Employer) who is responsible 
for supervising the execution of the Works and administering the Contract. Project 
Manager is the Authorized representative of the Employer for this contract. 

 Bill of Quantities means the priced and completed Bill of Quantities forming part of 
the Bid. 

 Contract Completion Date is the date of completion of Contractor’s obligations under 
this Contract for the Construction works as indicated in the Contract Data. 

 Contract is the contract signed between the Employer and the Contractor to execute, 
complete and maintain the Works. It consists of the documents listed in Sub Clause 
2.2. 

 Contract Data defines the documents and other information which comprise the 
Contract, as specified in Section 4 of the Document. 

 Contractor is a person or firm, whose Bid to carry out the Works has been accepted 
by the Employer.  

 Contractor's Bid is the completed Bidding document submitted by the Contractor to 
the Employer. 

 Contract Price is the price stated in Indian Rupees in the Letter of Acceptance for the 
Works. 

 Days are calendar days; months are calendar months. 

 Defect is any part of the Works not completed in accordance with the specifications 
and designs of the Contract. 

 Defects Liability Period is the period specified in the Contract Data and calculated 
from the actual Completion Date of Works.  For this particular contract, Defects Liability 
Period is 5 years after the Works Completion Date.  

 Drawings include designs and calculations and other information provided. 

 Employer is the party who will employs the Contractor to carry out the contracted 
Works or its authorized representative (Director/Project Manager/Authorized 
Representative, RIDCOR) 

 Engineer is the person (or any other competent person appointed and notified to the 
Contractor to act in replacement of the Engineer) who is responsible for supervising the 
execution of the Works and administering the Contract. Project Manager, 
RIDCOR/Supervision Consultant will act as the Engineer. 
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 Equipment is the Contractor's machinery and vehicles’ brought, temporarily or 
otherwise, to the Site to construct the Works. 

 Intervention Standards is the level of the damage at which road assets need to be 
intervened and repaired. 

 Letter of Acceptance means the formal acceptance by the Employer or its authorized 
representative of the Bid. 

 Materials are all supplies, including consumables, used by the contractor for 
incorporation in the Works. 

 Milestone is a specified date or duration by which specified works are to be completed. 

 Permanent Works means the permanent works to be executed in accordance with the 
Contract. 

 Plant is any integral part of the Works which is to have a mechanical, electrical, 
electronic or chemical or biological function. 

 Rectification Standards is the period of time given to repair the damage to the road 
asset. 

 Service Quality specifies the condition of the road asset which gives a desirable level 
of service and comfort. 

 Site is the area defined as such in the Contract Data. 

 Specification means the latest MORTH Specifications of the Works included in the 
Contract and any modification or addition made or approved by the Employer, in 
writing.  

 Start Date is given in the Contract Data. It is the date when the Contractor shall 
commence execution of the Works. It does not necessarily coincide with any of the Site 
Possession Dates. 

 Subcontractor is a person or firm or corporate body who has a contract with the 
Contractor to carry out a part of the work in the awarded Contract. 

 Temporary Works are works designed, constructed, installed, and removed by the 
Contractor which are needed for construction or installation or maintenance of the 
Works. 

 Variation is an instruction given by the Employer in writing which varies the Works. 

 Works means the Works as stated in the Contract Data. 

 Works Completion Date is the actual date of completion of the Works as certified by 
the Employer in accordance with Sub Clause 48.3. 

 Working Drawings means all Drawings, calculations, samples, patterns, models, 
maintenance manuals and other technical information of a like nature submitted by the 
Contractor and approved by the Employer, for execution of the Works. 
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2. Interpretation 

2.1 In interpreting these Conditions of Contract, singular also means plural, male also 
means female or neuter, and the other way around. Headings have no significance. 
Words have their normal meaning under the language of the Contract unless 
specifically defined. The Employer will provide instructions clarifying queries about the 
Contract. 

2.2 The documents forming the Contract shall be interpreted in the following order of 
priority: 
(1) Agreement  
(2) Letter of Acceptance  
(3) Contractor’s Bid  
(4) Contract Data  
(5) General and Special Conditions of Contract  
(6) Specifications  
(7) Priced Bill of Quantities; and  
(8) Any other document forming part of the Contract. 

 
3. Language and Law 

3.1 The language of the Contract and the law governing the Contract are stated in the 
Contract Data. 

 
4. Site office for Engineer 
 
4.1 The contractor shall arrange to provide, at his cost, a fully furnished site office, which 

includes providing furniture, uninterrupted electric supply, all electrical items like lights, 
fans, Air Conditioner and complete wiring, water supply etc. The contractor shall 
arrange to maintain the site office until the issue of completion certificate for the work.  

 
5. Field Laboratory 
 
5.1 The contractor shall arrange to provide at his cost a fully furnished and adequately 

equipped field laboratory constructed as per Clause 120 of MoRTH (Vth Revision). The 
field laboratory shall preferably be located adjacent to the site office of the Engineer 
and provided with amenities like testing equipment, testing personnel and 
consumables, water supply, electric supply etc. 

 
6. Communication 

6.1 Communication between parties of the Contract shall be effective only when it is in 
writing. A notice shall be effective only when it is delivered (in terms of Indian Contract 
Act) physically or through electronic mail. 

 
7. Procurement of Bitumen 

7.1 Bitumen shall be procured in bulk by the successful bidder from the nearest refinery i.e. 
from IOCL, BPCL or HPCL or any other source as approved by NHAI/MoRTH/PWD, 
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GoR, Rajasthan subject to fulfillment of quality parameters as per approval of the 
Engineer. Engineer's prior approval is mandatory if bitumen is procured from refineries 
other than IOCL/BPCL/HPCL. 

 
8. Other Contractors 

8.1 The Contractor shall cooperate and share the Site with other Contractors, public 
authorities and the Employer and his representatives. The Contractor shall provide 
facilities and services for them related to the Work. The Employer may modify the 
Schedule of Other Contractors and shall notify the Contractor of any such modification. 

 
9. Personnel 

9.1 The Contractor shall employ the key personnel for the Works, named in the Details of 
Key Personnel as referred to in the Contract Data to carry out the functions of the 
positions stated in Annexures–1B of the Instructions to Bidders, Section 1 or other 
personnel approved by the Employer. The Employer will approve any proposed 
replacement of key personnel only if their qualifications, abilities, and experience are 
relevant to the nature of duties and better than the person replaced. 

9.2 If the Employer requires the Contractor to remove a undesirable person who is a 
member of the Contractor’s staff or his work force stating the reasons, the Contractor 
shall ensure that the person leaves the Site within seven days and has no further 
connection with the work in the Contract. 

 
10. Employer’s and Contractor’s Risks 

10.1 The Employer carries the risks which this Contract states are Employer’s risks, and the 
Contractor carries the risks which this Contract states are Contractor’s risks. 

 
11.  Employer’s Risks 

11.1 The Employer is responsible for the excepted risks which are in so far as they directly 
affect the execution of the Works in the Employer’s country, the risks of war, hostilities, 
invasion, act of foreign enemies, rebellion, revolution, insurrection or military or 
usurped power, civil war, riot, commotion or disorder (unless restricted to the 
Contractor’s employees), and contamination from any nuclear fuel or nuclear waste or 
radioactive toxic explosive.  

 
12. Contractor’s Risks 

12.1 All risks of loss of or damage to physical property and of personal injury and death to 
contractor’s and Project Manager’s staff, equipment, material and executed work  
which arise during and in consequence of the performance of the Contract other than 
the excepted risks as at Sub Clause 11.1 are the responsibility of the Contractor. 

 
13. Insurance 

13.1 The Contractor shall provide before commencement of the work, in the joint names of 
the Employer and the Contractor, “Contractor’s All Risk” insurance cover valued at 1.15 
times the value of the work order, from any of the acceptable Insurance Companies in 
India, valid from the Start Date to Completion Date of the Works, including extended 
period, in the amounts and deductibles stated in the Contract Data.  
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13.2 Policies and certificates for insurance, from the acceptable Insurance Companies in 
India, shall be delivered by the Contractor to the Employer for the Employer’s approval 
before the Start Date. All such insurance shall provide for compensation to be payable 
in Indian Rupees, along with the types and proportions required to compensate the 
loss or damage incurred. 

13.3 If the Contractor does not provide any of the policies and certificates required, the 
Employer may affect the insurance which the Contractor should have provided and 
recover the premiums the Employer has paid, from payments otherwise due to the 
Contractor or, if no payment is due, the payment of the premiums shall be a debt due 
and if warranted, recovered by invoking Performance Security, or other payments due 
to the contractor. 

13.4 Alterations to the terms of insurance shall not be made without the prior approval of the 
Employer, in writing. 

13.5 The parties shall ensure that insurance is as per the applicable laws, and comply with 
all conditions of the insurance policies. 

13.6 It shall be the responsibility of the Contractor to notify the insurance company of any 
change in the nature and extent of the Works and to ensure the adequacy of the 
insurance cover at all times during the period of validity of the Contract or the extended 
period, if any. 

 
14. Contractor to Construct the Works and Works to be completed by Contract 

Completion Date 

14.1 The Contractor shall undertake the Works in accordance with the Contract as per 
instructions of the Employer. 

14.2 The Contractor shall commence the Works on the Start Date and shall carry out the 
Works in accordance with the Program submitted by the Contractor, as updated with 
the consent of the Employer, and complete them by the Contract Completion Date 
stated in the Contract Data. 

 
15 Safety, Security and Protection of the Environment 

15.1 The Contractor shall, throughout the execution and completion of the Works, the 
remedying of any defects therein and during Defect Liability period: 

(a) have full regard for the safety of all persons entitled to be upon the Site, the 
road user traffic, and keep the Site so far as the same is under his control and 
the Works so far as the same are not completed or occupied by the Employer in 
an orderly state appropriate to the avoidance of danger to such persons;  

(b) provide and maintain at his own cost all lights, guards, fencing, warning signs 
and watching, when and where necessary or required by the Employer or by 
any duly constituted Employer, for the protection of the public or others; and 

(c) take all reasonable steps to protect the environment, on and off the Site, and to 
avoid damage or nuisance to persons, road user or to property of the public or 
others resulting from pollution, noise or other causes arising as a consequence 
of his methods of operation. 

 The Contractor and his Subcontractors shall abide at all times by all existing 
enactments on environmental protection and rules made there under, regulations, 
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notifications and bye-laws of the State or Central Government, or local authorities and 
any other law, bye-law, regulations that may be passed or notification that may be 
issued in this respect in future by the State or Central Government or the local 
Employer.  Some of the major laws that are applicable are given below: 
 The Water (Prevention and Control of Pollution) Act, 1974.   
 The Air (Prevention and Control of Pollution) Act, 1981.  
 The Environment (Protection) Act, 1986.   
 The Public Liability Insurance Act, 1991.  

 
16.  Deleted. 
 
17. Approval by the Employer  

17.1 The Employer shall approve the Designs, Specifications and Drawings submitted by 
the Contractor  

17.2 The Contractor shall obtain approval of other relevant authorities/agencies (if any like 
Railways, RPCB etc.) for carrying out Works, where ever required. RIDCOR shall 
initiate applications to these authorities  

17.3 The Employer’s approval shall not relieve the Contractor of his obligations. 
 
18. Safety of Traffic 

18.1 The Contractor shall be responsible for the safety of all traffic related activities on the 
Site (IRC-SP-55, 2014) 

 
19.  Discoveries 

19.1 Anything of historical or other interest or of significant value unexpectedly discovered 
on the Site shall be property of the Employer. The Contractor shall notify the Employer 
of such discoveries and carry out the Employer’s instructions for dealing with them. 

 
20.  Possession of the Site 

20.1 The Employer/Engineer shall give possession of the Site to the Contractor in 
accordance with the Contract Data. Being existing road in operation, complete length 
of the site is available to the Contractor on the commencement date. 

 
21.  Access to the Site 

21.1 The Contractor shall allow the Employer or its any authorized person or Independent 
Engineer to access to the Site, to any place where work in connection with the Contract 
is being carried out or is intended to be carried out and to any place where materials or 
plant are being manufactured / fabricated / assembled /stored for the Works. 

21.2 Commencement of the Project 

 The Contractor shall commence the Works on Site within the period stated in the 
Contract Data after signing of the Agreement. Thereafter, the Contractor shall proceed 
with the Works with due diligence, expedition and without delay. 
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 The requirement to commence the Works at Site shall be fulfilled if: 
(a)  A programme has been submitted in accordance with Clause 25 of Conditions 

of Contract; 
(b)  The Contractor’s authorized representative, vide Clause 9, with full supporting 

staff are in position at the Site; 
(c) Equipment, Plant, materials and labour moblised for the work programmed for 

execution in the first two months have been mobilized at the Site; 
(d) Submission of insurance policies in accordance with Clause 13 & S. No. 9 of 

Contract Data; and 
(e) Submission of statutory clearances as per Clause 2 of SCC. 

 
22.  Instructions 

22.1 The Contractor shall carry out all instructions of the Employer/Engineer pertaining to 
the Works, which comply with the applicable laws where the Site is located. He shall 
also comply to the legal and statutory requirements about the execution of works. 

 
23.  Disputes 

23.1 If either party believes that a decision taken by the Employer/Engineer /Contractor was 
either outside the Contract or that the decision was wrongly taken, the objecting party 
may file notice of dispute to the other party stating that it is giving the notice pursuant to 
this Clause while stating clearly the basis for the dispute within 21 days of the 
notification of the decision. 

23.2 The party receiving the dispute notice will consider it and reply in writing within 28 days 
of the receipt of the notice. If no reply is received or the reply is not acceptable to the 
other party, the affected party may refer the dispute for conciliation. Independent 
Engineer of RIDCOR will be the Dispute Review Expert (DRE) for conciliation. The 
decision for conciliation is to be given in 60 days by DRE. In case, conciliation is not 
successful then the dispute may be referred to Arbitration.  

 
24. Procedure for Disputes – Arbitration 

24.1 The arbitration shall be conducted at RIDCOR office at Jaipur in accordance with the 
arbitration procedure stated in Clause 5 of the Special Conditions of Contract. 
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 B :   TIME CONTROL 
 
 
25.  Program 

25.1 Within the time stated in the Contract Data, the Contractor shall submit to the Employer 
for consent, an updated Program for the awarded Works including Quality Control, 
Environment and Traffic Management Plans showing the general methods, 
arrangements, order, and timing for all the activities in the Works. 

25.2 An update of the Program shall be a program showing the actual progress achieved on 
each activity and the effect of the progress achieved on the timing of the remaining 
work including any changes to the sequence of the activities. 

25.3 If the Contractor does not submit an updated Program within this period as specified in 
the Contract Data, the Employer/Engineer may withhold the amount stated in the 
Contract Data from the next payment certificate and continue to withhold this amount 
until the next payment after the date on which the updated Program has been 
submitted. An updated Program is to show the effect of Variations and Compensation 
Events. 

25.4 The Employer/Engineer's approval of the Program shall not relieve the Contractor of 
his obligations with respect to the contract.  

 
26.  Extension of the Works Completion Date 

26.1 The Employer shall extend the Works Completion Date as stated in the Contract Data, 
if a Compensation Event occurs or a Variation is issued which makes it impossible for 
completion to be achieved by the stipulated Completion Date, without the Contractor 
taking steps to accelerate the remaining work and which would cause the Contractor to 
incur additional cost. 

26.2 The Employer shall decide whether and by how much to extend the Works Completion 
Date, within 28 days of the Contractor asking the Employer for a decision upon the 
effect of a Compensation Event or Variation and submitting full supporting information. 
If the Contractor has failed to give early warning of a delay or has failed to cooperate in 
dealing with a delay, the delay by this failure shall not be considered in assessing the 
new Works Completion Date. 

26.3 Employer is fully empowered to grant extension to the Works Completion Date for 
reasons not attributable to the contractor. 

 
27.  Delays Ordered by the Employer/Engineer 

27.1 The Employer/Engineer may instruct the Contractor to delay the start or progress of 
any activity within the Works. 

 
28 Management Meetings 

28.1 Either the Employer/Engineer or the Contractor may require the other to attend a 
management meeting/site visit. The business of a management meeting shall be to 
review the progress of work plans for remaining work and to deal with matters raised in 
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accordance with the early warning procedure and hindrances caused or likely to be 
caused to the completion of the work. 

28.2 The Employer/Engineer shall record the business of management meetings and shall 
provide copies of his record to those attending the meeting. The responsibility of the 
parties for actions to be taken is to be decided by the Employer either at the 
management meeting or after the management meeting and stated in writing to all 
those who attended the meeting. Failure to attend the management meetings/site visits 
shall attract penalties at the rate indicated in the Contract Data and in case of non-
attendance of more than three such meetings/visits by the Contractor, then the same 
shall be construed as fundamental breach of the Contract in terms of Clause 50. 

28.3  Monthly progress reports shall be prepared by the Contractor and submitted to the 
Employer/ Project Manager. The first report shall cover the period upto the end of the 
first calendar month following the Start Date. Reports shall be submitted within 7 days 
for each month thereafter. 

 Each report shall include: 
(i) status of availability of site and problems related thereto, if any, 
(ii) status of mobilization and working of equipment & machinery, 
(iii) details of progress of work with charts and photographs, variations required if 

any by the Project Manager. 
(iv) comparison of actual and planned progress, with details of any events or 

circumstances which may jeopardize the completion in accordance with the 
Contract, and the measures being (or to be) adopted to overcome delays, 

(v) status of procurement of material required for the work, 
(vi) production of various materials at site such as aggregate, reinforced earth 

panels etc., 
(vii) list of Variations, notices given etc., 
(viii) construction problems encountered, if any, 
(ix) copies of quality control documents, tests results and certificate of materials, 
(x) safety statistics, including details of any hazardous incidents and activities, 

related to environmental aspects and public relations, 
(xi) weather record during the month, day by day, and 
(xii) any other details/matters related to the Work.  

 

29. Early Warning 

29.1 The Contractor is to warn the Employer at the earliest opportunity of specific likely 
future events or circumstances that may adversely affect the quality of the Work, 
increase the Contract Price or delay the execution of the Works. The Employer may 
require the Contractor to provide an estimate of the expected effect of the future event 
or circumstance on the Contract Price and Contract Completion Date. The estimate is 
to be provided by the Contractor as soon as reasonably possible. 

29.2 The Contractor shall cooperate with the Employer/Engineer in making and considering 
proposals as to how the effect of such an event or circumstance can be avoided or 
reduced by anyone involved in the work and in carrying out any resulting instruction of 
the Employer. 
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                                          C  :  QUALITY CONTROL 

30. Identifying Defects 

30.1 The Employer/Engineer shall check the Contractor’s work through the Project 
Manager, Independent Engineer and notify the Contractor of any Defects that are 
found. The Employer may instruct the Contractor to search for a Defect and to uncover 
and test any work that the Employer considers may have a Defect. Such 
checking/instructions shall not absolve the Contractor of his responsibilities. 

30.2 The Contractor shall permit the Site visits of the Employer’s Technical 
Auditor/Independent Engineer /Lenders’ Engineer to check the Contractor’s work and 
notify the Employer and the Contractor of any Defects that are found.  Such a check 
shall not absolve the Contractor’s or the Employer’s responsibility as defined in the 
Contract. 

31.  Tests 
31.1  The Contractor shall be responsible for carrying out the tests prescribed for the Works. 
31.2 The Contractor shall, at his cost, establish fully equipped testing facility with adequate 

and suitable equipment and survey equipment in the vicinity of the work Site premises, 
as prescribed in the Specifications, to the satisfaction of the Employer.  

31.3 If the Employer/Engineer instructs the Contractor to carry out a test not specified in the 
Specification to check whether any work has a defect and the test shows that it does, 
the Contractor shall pay for the test and sample. If it shows that the work is not 
defective, then the Employer shall pay for the test and samples. 

31.4 The Contractor shall furnish all test results as per the approved Quality Control Plan to 
the Employer, in a monthly progress report as per Sub Clause 28.3 or at a frequency 
directed by the Employer. The Employer may withhold payment for those works where 
test results have not been submitted or the work requires to be redone. 

32.  Correction of Defects 
32.1 The Contractor shall undertake measures to rectify the defects in the Work identified by 

the Project Manager / Independent Engineer or any of the Employer’s authorized 
representative at the earliest, but not later than the time period specified by the 
Employer. 

32.2 The Defect Liability Period shall be as given in the Contract Data. The Employer shall 
give notice to the Contractor of any defects before the end of the Defect Liability 
Period. The Defect Liability Period shall be extended for as long as defects remain to 
be corrected. 

33.  Uncorrected Defects 

33.1 If the Contractor has not corrected a defect to the satisfaction of the 
Employer/Engineer/Project Manager/ Independent Engineer, within the time specified 
in the Employer/Engineer’s notice, the Employer/Engineer will assess the cost of 
having the defect corrected, and the Contractor will pay this amount. In case of failure 
to pay, the same shall be deducted from any payment due to the Contractor/recovered 
from his Bank Guarantees/Security Deposit under intimation to the Contractor. 
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D  :  COST CONTROL 
 

34.  Bill of Quantities  

34.1 The Bill of Quantities shall contain items for the Works for construction, installation, 
testing and commissioning works to be executed by the Contractor. 

34.2 The Bill of Quantities shall be the basis to calculate the payment for the Works. The 
Contractor is paid for the quantity of the work done as per specifications at the rate in 
the Bill of Quantities for each item and quoted percentage above/below the total 
amount. 

 
35.  Changes in the Quantities 

35.1 The change in quantities/amounts due to increase/decrease in the scope of work, that 
is, Variation in Bill, shall be considered for additional payment as per rates defined in 
Bill of Quantities and the percentage rate quoted. 

35.2 If requested by the Employer, the Contractor shall provide the Employer with a detailed 
cost breakdown of rate of any item in the Bill of Quantities.  

35.3 Director, RIDCOR is fully empowered to approve the variation of quantity upto 15% of 
the contract price mentioned in Letter of Acceptance for Construction of damaged 
stretch from Km 72+040 to 73+640 (1600 meter) on Lalsot–Kota (LJ-1) Project Road in 
Rajasthan and rates for extra item on the merit of the case. 

 
36.  Variations  

36.1 Item rates approved for each BOQ item shall remain fixed irrespective of any Quantity 
Variation. 

 
37.  Payments for Variations  

37.1 In the event of variation, the payment for the works done, shall be made as per the 
provisions stated in Sub Clause 35.1.  

37.2 If the event of variation is in terms of additional/extra item(s) or substitution of any 
item(s) in the BOQ with new item(s), then the rates for the items shall be derived as 
follows: 

  (a)  The Contractor shall submit a quotation along with detailed rate analysis for 
deriving the unit rate for the item(s) with all supporting documents as follows: 

(i) Such analysis shall be prepared based on the Standard MORT&H Data 
Book adopting the current PWD schedule of rates applicable to the 
relevant District of Rajasthan; 

(ii) In case the data for the item is not available in the Standard MORT&H 
Data Book, Standard PWD Data Book with current PWD schedule of 
rates applicable to the relevant District of Rajasthan shall be adopted; 
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(iii) In case the data for the item is not available in the Standard MORT&H 
Data Book as well as in the PWD Data Book, observed data with current 
PWD schedule of rates applicable to the relevant District of Rajasthan 
shall be adopted; 

(iv) In case rate for any item is not available in the current schedule of rates, 
current local market rate for the same shall be adopted for which 
required supporting documents shall be produced; 

(v) On the new rates, derived through observed data, only 10% would be 
allowed towards Contractor’s administrative and other overheads and 
profits, taken together. 

  (b)  If the Contractor's quotation is unreasonable or if the Contractor fails to provide 
the Engineer with a quotation within a reasonable time specified by the 
Engineer in accordance with (a), the Engineer may order the Variation and 
make a change to the Contract Price which shall be based on Engineer’s own 
forecast of the effects of the Variation on the Contractor's costs. 

37.3 If the Engineer decides that the variation work is urgent, then in order to avoid delay in 
execution of the variation work due to non-availability of quotation, the Engineer shall 
instruct the Contractor in writing, to commence the additional works before the approval 
of the rate. 

37.4 The Contractor shall not be entitled to additional payment for costs that could have 
been avoided by giving early warning. 

 
38. Deleted  
 
39.  Payment Certificates & Payment 

39.1 The Contractor shall submit to the Engineer monthly statements of the value of the 
 work executed less the cumulative amount certified previously supported with detailed 
 measurement of the items of work executed.   

39.2 The Engineer shall check the Contractor’s monthly statement within 7 days and certify 
 the amount to be paid to the Contractor after taking into account any credit or debit for 
 the month in question.  

39.3 The value of work executed shall be determined, based on measurements by the 
 Engineer. 

39.4 The value of work executed shall comprise the value of the quantities of the items in 
 the Bill of Quantities completed.   

39.5 The value of work executed shall also include the valuation of Variations and 
 Compensation Events.   

39.6 The Engineer may exclude any item certified in a previous certificate or reduce the 
 proportion of any item previously certified in any certificate in the light of later 
 information to rectify the mistakes with detail justification acceptable to Employer.   

39.7 The final bill shall be submitted by the contractor within one month of the actual date of 
 completion of the work; otherwise the Engineers certificate of the measurement and of 
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 the total amount payable for work accordingly shall be final and payment made 
 accordingly within a period of sixty days. 

39.8 Payments shall be adjusted for deductions for advance payments, security deposit, 
 other recoveries in terms of the Contract and taxes at source, as applicable under the 
 law. The Employer shall pay the Contractor the amounts Engineer had certified within 
 15 days of the date of each certificate. 

 
40.  Tax 

40.1 The rates quoted by the Contractor shall be deemed to be inclusive of GST and all 
other applicable taxes including duties/royalties/levies as may be levied by 
Central/State Governments and local bodies that the Contractor will have to pay for the 
performance of this Contract. The Employer will perform such duties in regard to the 
deduction of such taxes at source as per applicable law on the date of payment of the 
Contractor’s bill. 

 
41.  Currencies  

41.1 All payments shall be made in Indian Rupees only. 
 
42.  Changes in Cost and Legislation 

42.1 Price Adjustment: Not Applicable 
 
42.2 Changes in Legislation 

 If, after the last date for submission of tenders for the Contract, there occur changes to 
any National or State Statute, Ordinance, Decree or other Law or any regulation or 
bye-law of any local or other duly constituted Employer, or the introduction of any such 
State Statute, Ordinance, Decree, Law, regulation or bye-law which causes additional 
or reduced cost to the Contractor, other than under the preceding Sub-Clauses of this 
Clause, in the execution of the Contract, such additional or reduced cost shall, after 
due consultation with the Employer shall be added to or deducted from the Contract 
Price and the Employer shall notify the Contractor accordingly. 

 
43.  Liquidated Damages and Penalty   

43.1   For the Works 

 Compensation for delays attributable to the contractor shall be applicable @ Rs. 5,000/day 
of delay for non- completion of the work within stipulated completion time. Maximum 
cumulative (total) penalty shall be applicable @5% of the Contract Price. 

 
44. Deleted 
 
45. Securities   
  
 The Performance Security (including additional security for unbalanced bids) shall be 

provided to the Employer no later than the date specified in the Letter of Acceptance 
and shall be issued in an amount and form indicated in Contract Data as acceptable to 
the Employer, and denominated in Indian Rupees, from: 
(a) State Bank of India or its subsidiaries; 
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(b) Any Indian Nationalized Bank; 
(c) IDBI Bank or Axis Bank or ICICI Bank or HDFC Bank or Yes Bank or AU Small 

Finance Bank or IDFC First Bank; or 

(d) Foreign Bank with operations in India provided the net worth in respect of the 
Indian operations shall not be less than Rs 500 crores as per the latest Annual 
Report of the Bank and that Bank Guarantee is issued by a branch in India. 

 The Performance Security and the additional security for unbalanced bids shall be 
valid for a period of 1 year beyond the Works Completion Date. In case, the Works 
Completion Date is extended, then the Contractor shall substitute fresh Performance 
Security for the same value valid until a date 1 year beyond the extended Works 
Completion Date. The performance security and additional security shall be released 
upon completion of 1 year after satisfactory completion of work. 

 
46. Cost of Maintenance  

46.1 Loss or damage to or defective works or materials during the execution of Works shall 
be remedied by the Contractor at the Contractor's cost to the satisfaction of the 
Employer/Engineer. No maintenance fee is payable to the contactor. 

 
47. Security Deposit   

47.1 The security deposit @5% of the amount in cash shall be deducted from each running 
bill. This will be released after successful completion of defect liability period. 
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E  :   FINISHING THE CONTRACT 
 
48. Completion 

48.1 The Contractor shall request the Employer/Engineer to issue a certificate of completion 
of the Works and the Employer/Engineer shall do so upon deciding that the assigned 
Work is completed. 

48.2 Deleted 

48.3  On satisfactory completion of Defect Liability Period, the Contractor shall request the 
Employer to issue a Certificate of Completion of the Contract. The Employer shall, 
issue such certificate subject to the Contractor satisfying all provisions under the 
Contract. 

 
49.  Final Account 

49.1 The Contractor shall supply to the Employer a detailed account of the total amount that 
the Contractor considers payable under the Contract within 15 days after the issue of 
certificate of completion of the Works by the Employer as per Sub Clause 50.1. The 
Employer shall certify any final payment that is due to the Contractor within 30 days of 
receiving the Contractor's account. If the Employer is not satisfied with the detailed 
account, then the Employer shall issue within 21 days thereto a schedule that states 
the scope of the corrections or additions that are necessary. If the Contractor fails to 
comply with the Employer’s instructions within 15 days, Employer will certify as per the 
schedule of Corrections or addition sent to contractor and make payment to the 
Contractor within 45 days.   

 
50.  Termination 

50.1 The Employer or the Contractor may terminate the Contract if the other party causes a 
fundamental breach of the Contract. 

50.2 Fundamental breach of the Contract includes, but shall not be limited to the following: 
(a) the Contractor stops work for 7 days when no stoppage of work is shown on the 

current program and the stoppage has not been authorized by the Employer; 
(b) the Employer or the Contractor is made bankrupt or goes into liquidation, other 

than for purposes of reconstruction or amalgamation; 
(c) a payment for certified bills is not paid by the Employer to the Contractor within 

30 days of the date of the Engineer's certificate;  
(d) the Employer gives notice that failure to correct a particular Defect is a 

fundamental breach of the Contract and the Contractor fails to correct it within a 
reasonable period of time determined by the Engineer; 

(e) the Contractor does not maintain Performance Security which is required; 
(f) the Contractor has defaulted in fulfilling his obligations under this Contract; 
(g) the Contractor has contravened Sub-Clause 9.2;  
(h) the Contractor does not adhere to the agreed construction program as per 

Clause 25 and also fails to attend the management meetings (Clause 28); 
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(i) the Contractor fails to carry out instructions of the Employer within a reasonable 
time determined by the Engineer in accordance with the Sub Clauses 15.1, and 
22.1; 

(j) the Contractor has delayed the completion of the Works beyond the period for 
which the maximum amount of liquidated damages has become payable as 
defined in the Contract Data;  

(k) if the Contractor, in the judgment of the Employer has engaged in corrupt, 
fraudulent or coercive practices as defined in Sub Clause 28.1 (a) of ITB in 
competing for or in executing the Contract;  

50.3 When either party to the Contract gives notice of a breach of contract to the Employer 
for a cause other than those listed under Sub Clause 50.2, the Employer shall decide 
whether the breach is fundamental or not. 

50.4 Notwithstanding the above, the Employer may terminate the Contract for his official 
convenience by giving 30 days prior notice due to any reason. 

50.5 If the Contract is terminated, the Contractor shall stop work immediately, make the Site 
safe and secure and leave the Site as soon as reasonably possible. 

 
51.  Payment upon Termination 
51.1 If the Contract is terminated because of a fundamental breach of the Contract by the 

Contractor, the Employer shall issue a certificate for the value of the work done less 
advance payments made up to the date of the issue of the certificate, less other 
recoveries due in terms of the Contract, less taxes due to be deducted at source as per 
applicable law and less the percentage to apply to the work not completed as indicated 
in the Contract Data. If the total amount due to the Employer exceeds any payment 
due to the Contractor, the difference shall be a debt payable to the Employer. For this 
purpose, the performance security furnished by the Contractor shall not be taken into 
account. The Performance Security furnished by the Contractor shall stand forfeited in 
favor of the Employer without any restrictions or preconditions. 

51.2 If the Contract is terminated at the Employer's convenience or because of a 
fundamental breach of the Contract by the Employer, the Employer shall issue a 
certificate for the value of the work done, and less advance payments received up to 
the date of the certificate, less other recoveries due in terms of the Contract and less 
taxes due to be deducted at source as per applicable law and the Employer shall pay 
this amount. This includes all type of compensations and no other claim will be 
payable. 

 
52.  Property 
52.1 If the Contract is terminated because of Contractor’s default, all materials on the Site, 

Plant, Equipment, Temporary works and the Works are deemed to be the property of 
the Employer, till completion of the work. The Employer shall make use of the available 
materials and equipment for completion of the Work and pay for these at agreed rates.  

 
53.  Release from Performance 
53.1 If the Contract is frustrated by the outbreak of war, pandemic or by any other event 

entirely outside the control of either the Employer or the Contractor, the Employer shall 
certify that the Contract has been frustrated. The Contractor shall make the Site safe 
and stop work as quickly as possible after receiving this certificate and shall be paid for 
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all Works carried out before receiving the certificate and for any work carried out 
afterwards to which commitment was made. 

 
54. Details to be Confidential 
54.1  The Contractor shall treat the details of the Contract as private and confidential and 

shall not publish or disclose the same or any particulars thereof in any trade or 
technical paper or elsewhere without the previous consent in writing of the Employer. If 
any dispute arises causing the necessity of any publication or disclosure for the 
purpose of the Contract, the same shall be referred to the Employer whose 
determination shall be final. 

 
55.  Life-saving Appliances and First-aid Equipment 
55.1  The Contractor shall provide and maintain upon the Works and the Site, sufficient, 

proper and efficient life-saving appliances and first-aid equipment, to the satisfaction of 
the Employer. A local doctor shall be on call. The appliances and equipment shall be 
available for use at all times during the pendency of the Contract. 
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PART – II  SPECIAL CONDITIONS OF THE CONTRACT (SCC) 
 

A  :  GENERAL 
 
 
1 Labour  

1.1 The Contractor shall, unless otherwise provided in the Contract, make his own 
arrangements for the engagement of all staff and labour, local or otherwise, and 
for their payment, housing, feeding and transport and medical assistance. 

1.2 The Contractor shall, if required by the Employer, deliver to the Employer a return 
in detail, in such form and at such intervals as the Employer may prescribe, 
showing the staff and the numbers of the different classes of labour from time to 
time employed by the Contractor on the Site and such other information as the 
Employer may require. 

1.3 During continuance of the Contract, the Contractor and his Sub-Contractors shall 
abide at all times by all existing labour enactments and rules made thereunder, 
regulations, notifications and bye laws of the State or Central Government or local 
Employer and any other labour law (including rules) that may be passed or 
notification that may be issued under any labour law in future either by the State 
or the Central Government or any competent Employer.   

1.4 The Contractor shall keep the Employer indemnified in case any action is taken 
against the Employer by the competent Authority on account of contravention of 
any of the provisions of any Act or rules made thereunder, regulations or 
notifications including amendments to labour laws, ESI, PF etc.. If the Employer is 
caused to pay or reimburse, such amounts as may be necessary to cause or 
observe, or for non-observance of the provisions stipulated in the notifications/bye 
laws/Acts/ Rules/regulations including amendments, if any, on the part of the 
Contractor, the Employer shall have the right to deduct any money due to the 
Contractor including his amount of performance security. The Employer shall also 
have the right to recover from the Contractor any sum required or estimated to be 
required for making good the loss or damage suffered by the Employer. 

1.5 The employees of the Contractor and the Sub-Contractor in no case shall be 
treated as the employees of the Employer at any point of time. 
 

2 Statutory Clearances  

2.1 List of clearances to be obtained by the Employer and the Contractor are given 
below prior to the start after work. It may be noted that the list below may not be 
exhaustive and in case any additional clearances are required, the same shall be 
procured by the Contractor, unless otherwise specified in the Law / guidelines of 
statutory agencies. 

(a) Employer’s Responsibility: 

   NIL 

(b) Contractor’s Responsibility: 
(i) Pollution Control Board and other Statutory Clearances for hot mix 

plant, stone crushers and any other purpose / activity as may be 
required; 
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(ii) Excavation, cutting, transporting and dumping of earth and other 
construction materials including that for quarry; 

(iii) All police and traffic management related clearances at the work sites; 
(iv) Employing labour and other labour related clearances (ESI / Contract 

Labour / Health / PF etc.); 
(v) Electrical connections and Water Supply; 
(vi) Employment of migrant labour; 
(vii) Establishing and operating labour camps; 
(viii) Location of fuel storage tanks / containers etc.; 
(ix) Clearances for using / storing explosives; 
(x) All clearances required from the Fire Department; and 
(xi) Any other clearances that are not specifically included in Employer’s 

list and may be required according to prudent utility practices or 
instructed by Employer. 

 
3 Revision of Quality Control Plan 

3.1  The Employer shall instruct the Contractor to revise and/or resubmit his Quality 
Control Plan, if required before giving approval. The Contractor shall implement 
any required changes to improve the Quality Control Plan.  The approval by the 
Employer shall not absolve the Contractor of his responsibilities and obligations 
under the Contract. 

 
4  Measuring / Monitoring Equipment 

4.1 The Contractor shall ensure properly calibrated and functional measuring/ 
monitoring equipment, to the satisfaction of the Employer, at all times during the 
Contract. 

 
5 Arbitration (Refer GCC Sub Clause 24.1) 

5.1 The procedure for arbitration shall be as follows: 

(a)     In case of Dispute or difference arising between the Employer and the 
Contractor relating to any matter arising out of or connected with this 
agreement referred for arbitration, shall first be settled mutually, otherwise  
in accordance with the Arbitration and Conciliation Act, 1996 and 
amendment thereof.  

(b)     The Arbitral Tribunal shall consist of three Arbitrators, one each to be 
appointed by the Employer and the Contractor. The third Arbitrator shall be 
chosen by consensus by the two Arbitrators so appointed by the Parties 
and shall act as the Presiding Arbitrator. In case of failure of the two 
Arbitrators appointed by the parties to reach upon a consensus within a 
period of 30 days from the appointment of the Arbitrators, then the 
Presiding Arbitrator shall be appointed by the Indian Roads Congress on 
the request of the Employer. 
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(c)     If one of the parties fails to appoint its Arbitrator in pursuance of Sub 
Clauses (a) and (b) within 30 days after receipt of the notice of the 
appointment of its Arbitrator by the other party, then the Indian Roads 
Congress shall appoint the Arbitrator on the request of the Employer. In 
case the Employer fails to do so within 30 days, the Contractor will 
approach the Indian Roads Congress for appointment of Arbitrator. A 
certified copy of the order of the Indian Roads Congress, making such an 
appointment shall be furnished to each of the parties. 

(d)     Arbitration proceedings shall be held at Jaipur at RIDCOR office and the 
language of the arbitration proceedings and that of all documents and 
communications between the parties shall be English. 

(e)     The decision of the majority of Arbitrators shall be final and binding upon 
both parties. The cost and expenses of Arbitration proceedings will be paid 
as determined by the Arbitral Tribunal and shared equally by both the 
parties.  

(f)     Performance under the Contract shall continue during the arbitration 
proceedings and payments due to the Contractor by the Employer shall not 
be withheld, unless they are the subject matter of the arbitration 
proceedings. 
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B:  MONITORING OF WORK 
 
 
 6    Monitoring of Works 
 

The road which has been completed under the Restoration/Construction Work has 
to be kept defect free and monitored by the Contractor, at all times till the end of 
defect liability period. The road shall be maintained as per the Standard 
Specifications of MoRTH. In case of any deficiency being found, the Contractor 
shall rectify the same within the Rectification Standards and Period of 30 days 
from the date of intimation by the Authority or its representative, indicated therein. 

 
 7         Site Visits, recording, rectification measures for the Works 

(i) The Project Manager, RIDCOR or its authorized representative shall make 
a detailed monthly joint inspection on the seventh day of every month. The 
Contractor shall accompany the Project Manager during the inspection. 
The Project Manager shall proceed ahead with the monthly inspection, if 
the Contractor fails to attend the inspection at the appointed time. 
However, the Contractor shall be bound by the assessment of the Project 
Manager. 

(ii) The Project Manager and the Contractor shall drive on the road and both 
shall record various items under each of the item as per the Standard 
Specifications of MoRTH needing rectification. The Contractor shall make 
all necessary arrangements for it. 

(iii) On the eighth day of every month, the Project Manager shall notify the 
Contractor, the details of the deficiencies/ defects/ damages etc. noticed on 
the road and assets. The Contractor shall rectify/repair/reinstate the 
deficiencies/ defects/ damages as per the Standard Specifications of 
MoRTH with 30 days from the date of intimation by the Authority or its 
representative. 

(iv) The Project Manager and Contractor shall undertake a joint inspection on 
or before the twenty fifth day of every month to assess the status of 
remedial work on items identified in the earlier visit. The Project Manager 
shall proceed with the inspection, if the Contractor fails to attend the 
inspection at the appointed time. The assessment of the Project Manager 
shall be binding on the Contractor. 

(v) In the case contractor does not rectify the defect within the specified time 
lines, then it will be rectified at his risk and cost by any other agency and 
funds expended from the available security deposit amount.    
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SECTION 4: 
 
 

CONTRACT DATA 
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CONTRACT DATA  
 
S. 

No. 
Item Clause 

Reference of 
CC 

1 The Employer is : Director  
Road Infrastructure Development Company of Rajasthan (RIDCOR) 
701-706, 7th Floor, ARG Corporate Park, Gopalbari, Ajmer Road, Jaipur-
302001, Rajasthan 
Tel.: +91 0141-2747001,  
Facsimile: +91 0141-2747010,  
E-mail: office@ridcor.in 
Authorized representative is Project Manager, RIDCOR 

1.1 
GCC 

2 The Engineer is Project Manager, RIDCOR 1.1 
GCC 

3 Construction of damaged stretch from Km 72+040 to 73+640 (1600 meter) 
on Lalsot–Kota (LJ-1) Project Road in Rajasthan 

1.1 GCC 

4 The Works consists of construction of damaged stretch and other items as 
per Bill of Quantities 

1.1 
ITB 

5 The Start Date shall be the date of signing of the contract agreement for the 
works (Form 6E, Section 6) 

1.1 GCC 

6 The language of the Contract documents is English 3 GCC 
7 The law which applies to the Contract is the laws of Union of India 3 GCC 
8 The following documents are also part of the Contract in addition to 

documents mentioned in Sub Clause 2.2 of GCC: 
Details of Minimum Key Personnel required to be mobilized by Contractor for 
the Works (as per Annexure–1B of Section 1) 
Schedule of Minimum Key Plant and Equipment to be deployed by 
Contractor on the work as per Program of Construction (as per Annexure–1A 
of Section 1) 

 
 

9 GCC 
 

3 ITB 
 

9 Insurance requirements are as under: 
S. 

No. Description of Cause Minimum Cover of 
Insurance 

 During implementation of the 
Works 

 

(i) Contractor’s All Risk Policy  Contract Price + 15% 
escalation  

(ii) Loss or damage to Machinery and 
Equipment 

Sum sufficient to provide 
replacement at site 

(iii) Workmen compensation - Personal 
injury or death insurance. Unlimited 
number of accidents. After each 
accident, Contractor will pay 
additional premium necessary to 
increase the limit make insurance 
valid for unlimited number of 
accidents always 

Rs 5 Lacs per person per 
accident for unlimited number 
of accidents 

(iv) Against liabilities for death or injury In accordance with statutory 

13 
GCC 
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to any person or loss of or damage 
to any third-party property  

requirements, applicable in 
India. 

(v) Any other insurance cover In accordance with statutory 
requirements, applicable in 
India. 

Note: 
• For the above purpose “Roads” include: 

Main road with service roads, subways, culverts, toe wall, dividing 
median, crash barriers, electrical poles, separator, public toilets etc. 
and other infrastructure related to insured trade including sign boards 
and other property of the project along with electrical fittings, side 
separator, crash barrier, dividing median various culverts, Cat Eyes, 
Delineators, W-Beam Crash Barrier, Gantry Sign Boards, Single led 
Sign Boards, Double legged Sign Boards, Cantilever Sign Boards, 
Bollards, Road Marking, and other properties of insured.  

• During Defect Liability Period, all the damages are to be repaired by 
the contractor and damages to completed works due to insurable 
perils will be paid to the extent of reimbursement from insurance 
company. 

 

10 Contract Completion Date for: 

(a)  The Works: - 3 months from the Start Date of the Works. The Employer 
reserves the right to reduce the scope of the work and the period of 
Contract without any compensation and the contractor shall not be liable 
to submit any claim for early termination of the contract. 

(b) Defect Liability Period: - 5 years after works Completion Date. 
 

14  
GCC 

11 The Site Possession shall be the date of start of the work 
 

20 
GCC 

12 The period between Program Updates shall be 15 days 
 

25 
GCC 

13 The amount to be with-held for late submission of an updated Program shall 
be Rs 2,000/- each time  
 

25 
GCC 

14 Penalty for not attending Management Meetings/ Site visits including Weekly 
Meetings: Rs 2000/- per incidence 
 

28 
GCC 

15 Penalty and Liquidated Damages: 

S. 
No. Particulars Penalty / Liquidated 

Damages Limit 

1 Delay of 
work 

Penalty shall be 
applicable @ Rs. 5,000 
/day of delay for non- 
completion of the work 
within stipulated 
completion time   

Maximum cumulative 
(total) penalty 5% of the 
Contract Price. 

 
 
 
 
 
 
 
 
 

 
 
 
 
 
 

43 
GCC 

 

16 Deleted 
 

44 
GCC 

17 The Performance Security shall be for the following minimum amounts 
equivalent as a percentage of the Contract Price for the Works:     

45 
GCC 
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Performance Security of 5% of Contract Price plus additional security as 
40% of the amount beyond 10% lower than the estimated amount for 
unbalanced bids valid for 1 year beyond the Works Completion Date.  
The standard form of Performance Security acceptable to the Employer shall 
be an unconditional Bank Guarantee of the type as presented in Section 6 of 
the Bid Document. 

18 The Defects Liability Period is 5 years after the Works Completion Date. 
 

32  
GCC 
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Bid Document - Construction of damaged stretch from Km 72+040 to 73+640 (1600 meter) on Lalsot–Kota (LJ-1) Project Road in 
Rajasthan 66 

 
SECTION : 5 

SPECIFICATIONS  
 
1.  Preamble 
 
1.1 The Specifications contained herein shall be read in conjunction with the MORTH 

other Bid Document as specified in Section 1. 

1.2 Wherever reference is made in the Contract to specific standards/codes to be met 
by the materials, plant, and other supplies to be furnished, and work performed or 
tested, the provisions of the latest current edition or revision of the relevant 
MORTH, IRC standards and codes shall apply, unless otherwise expressly stated 
in the Contract. Where such standards and codes are national, or relate to a 
particular country of region, other internationally recognized standards and codes 
specified will be accepted subject to the Employer’s prior review and written 
approval. 

 
 
2. General Requirement 
 
 The Specifications in accordance with which the entire work shall be constructed 

and maintained by the Contractor are as described hereunder: 
 
2.1 Part  I – General Technical Specifications 
  
 The General Specifications for the Works shall be the “Specifications for Road & 

Bridge Works” (5th Revision 2013, published by IRC) issued by the Ministry of Road 
Transport & Highways (MORTH), henceforth called MORTH Specification.  

 
2.2 Part II – Supplementary Technical Specifications 

 
The Supplementary Technical Specifications shall comprise of various 
Amendments/Modifications/Additions to the MORTH referred to in Part – I for 
particular item of works not already covered in Part – I and Specifications for 
Building, Sanitary, Electrical and Miscellaneous Works. 
 

2.2.1 Where a particular Clause or a part thereof in the “MORTH SPECIFICATIONS” 
referred in Part-I, has been Amended/Modified/Added upon, and incorporated in 
Part-II, such Amendment/Modification/ Addition supersedes the relevant Clause or 
part of the Clause. 

2.2.2 The following Clauses in the “MORTH SPECIFICATIONS” have been 
amended/modified/ added upon: 

  
 102, 106, 108, 109, 111, 112, 115, 120, 501, 502, 503, 507, 803, 900, 901, 1007, 

1014,. 

2.2.3 The Additional Specifications shall comprise of specifications of particular item of 
work not covered in Part-I. These are given new Clause numbers. 
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The following Clauses A-1 to A-2 have been added to the “MORTH 
SPECIFICATIONS  

 Clause A-1  Test Procedure for Measuring Roughness Index of the 
Riding Surface of A Flexible Pavement 

Clause A-2 Traffic Safety and Control 
 

2.2.4 In the absence of any definite provisions on any particular issue in the MORTH 
Specifications, reference may be made to the latest codes and specifications of 
IRC, BIS, BS, ASTM, AASHTO in that order. Where even these are silent, the 
construction and completion of the works shall conform to sound Engineering 
practice as approved by the Employer and in case of any dispute arising out of the 
interpretation of the above, the decision of the Employer shall be final and binding 
on the Contractor. 
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Amendments/Modifications/Additions to Existing Clauses of General 
Specifications Referred in the Part – I 
 
Clause 102  :  Definitions 
 
The following abbreviations shall be added at the end of Clause 102. 

“BIS”  :  Bureau of Indian Standards 

 “MORTH” :  Ministry of Road Transport & Highways, Govt. of India. 

“RIDCOR”  : Road Infrastructure Development Company of Rajasthan Ltd. 

“RIPL” : RIDCOR Infra Projects Ltd. wholly owned subsidiary of RIDCOR 
 
Add a paragraph at the end of this Clause as under  
 
Wherever in the Specification, the phrase “Condition of Contract” is mentioned, it shall 
mean General Conditions of Contract and Special Conditions of Contract contained in 
Section 3 of the Bid Document. 
 
Clause 106 :  Construction Equipment 

Add the following after Sub Clause 106 (k). 
l)  Adequate standby equipment including spare parts shall be available as required, 

and as may be advised by the Employer. 

m)  All measuring devices and gauges shall be in good working condition. Measuring 
devices that can affect product quality shall be calibrated prior to use and at 
prescribed intervals against certified equipment. Calibration procedures shall be 
established, maintained and documented and corrective actions taken when results 
are unsatisfactory. Accuracy and fitness of measuring devices shall be ensured at 
all times by proper maintenance. 

 
Clause 108 :  Site Information 

Add the following at the end of Sub-clause 108.3 
“Identification of quarry sites and borrow areas is the responsibility of the Contractor. 
Material to be procured from quarry sites and borrow areas identified by the Contractor 
and to be used in the works shall be as per Specifications for particular items of work.” 
 
Clause 109 :  Setting Out 

The second sentence in Para 1 of Sub Clause 109.3 shall be inserted and read as under: 

“The Reference Bench Mark for the areas shall be GTS Benchmark established by 
Survey of India and the values of the same shall be obtained by the Contractor from 
Survey of India.” 
 
Clause 111 : Precautions for Safeguarding the Environment  
 
Add new Sub Clause: 
 
Clause 112 :  Arrangement for Traffic During Construction 
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Sub Clause 112.6 :  “Measurements for Payment and Rate” is deleted 
 
Clause 115 :  Methodology and Sequence of Work 
 

Sub Clause 120.2 :  Description 

Add the words “including uninterrupted power supply” to the second sentence of first 
paragraph. 

Add the following at the end of this Sub-Clause: 

“Within 14 (fourteen) days of the Commencement Date, the Contractor shall prepare and 
submit a layout plan and details of the laboratory building and make/supplier of the 
equipment to the Employer for his approval. 

The field laboratory shall be provided in finished and fully equipped condition to the entire 
satisfaction of the Employer not later than 45 (forty-five) days after execution of the 
Contract Agreement. During the period till the laboratory is completed the laboratory tests 
shall be performed in another laboratory proposed by the Contractor and approved by 
the Employer at the cost of the former.” 
 
Sub Clause 120.4 :  Laboratory Equipment 

The following items of laboratory equipment may also be ensured in the field laboratory: 

S. 
No. 

Sub 
No. 

Item, Specifications Nos. 
Required 

A : General 
(i)  Balance  
 (a) 7 kg to 10 kg capacity semi-self indicating Electronic Type-

Accuracy 1 gm 2 

 (b) 500 gm capacity semi-self indicating Electronic Type-Accuracy 
0.01 gm 2 

 (c) Chemical balance 100 gm capacity – Accuracy 0.0001 gm 1 
 (d) Pan balance 5 kg capacity – Accuracy 0.5 gm 2 
 (e) Platform Scale – 300 kg capacity 1 

(ii)  Ovens – Electrically operated, thermostatically controlled  
 (a) From 100°C to 220°C – Sensitivity 2 

(iii)  Sieves, as per IS 460-1962  
 (a) IS Sieves 450 mm internal dia of sieve sets as per ISI of required 

sieve sizes complete with lid and pan 2 sets  

 (b) IS sieve 200 mm internal dia. (brass frame and steel or brass wire 
cloth mesh) consisting of sieve sets of required sieve sizes 
complete with lid and pan 

2 sets 

(iv)  Sieve shaker capable of taking 200 mm and 450 mm dia. Sieves 
electrically operated with time switch assembly (As per IS) 1 

(v)  200 tonnes compression testing machine  1 
(vi)  Stop watches 1/5 sec. Accuracy 2 
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(vii)  Glassware comprising of Beakers, Pipettes, dishes, measuring 
cylinders (100 to 1000 cc capacity) glass rods and funnels, glass 
thermometers range 0°C to 100°C and metallic thermometers 
range 300°C 

6 each 

(viii)  Hot plates 200 mm dia (1500 watt) 2 
 

(ix)  Enamel trays  
 (a) 600 mm x 450 mm x 50 mm 10 
 (b) 450 mm x 300 mm x 40 mm 10 
 (c) 300 mm x 250 mm x 40 mm 6 
 (d) Circular plates of 250 mm dia 6 

(x)  Water Testing Kit 1 

 

B : For Soils 

Deleted 

 
C : For Bitumen and Bituminous Mixes  

(i)  Constant temperature bath for accommodating bitumen test 
specimen, electrically operated and thermostatically controlled  1 

(ii)  Penetrometer automatic type, adjustable weight arrangement 
and needles as per IS : 1203-1978 1 

(iii)  Centrifuge type bitumen extraction apparatus complete with 
extraction thimbles with solvent and filter paper 1 

(iv)  Laboratory mixer including required accessories about 0.02 cum 
capacity electrically operated fitted with heating jacket 1 

(v)  Marshall compaction apparatus automatically operated as per 
ASTM 1559-62 T and complete with electrically operated loading 
unit, compaction pedestal heating head assembly, dial micrometer 
and bracket for flow measurement, load transfer bar, specimen 
mould 100 mm dia (4 in) with base plate, collars, specimen 
extractor, compaction hammer 4.53 kg (10 lb.) x 457 mm (18 in) 
fall 

1 set 

(vi)  Distant Reading Digital Thermometer 1 
(vii)  Automatic Asphalt Content Gauge (Nuclear or equivalent) 1 
(viii)  1.5 tonne capacity Air Conditioner 1 
(ix)  Apparatus for the testing of therotical Maximum Specific Gravity 

(GMM) 1 

(x)  Viscosity Meter for testing of Bitumen 1 

 
D : For Cement, Cement Concrete and Materials 

(i)  Vicat needle apparatus for setting time with plungers, as per IS : 
269-1967 1 

(ii)  Moulds  
 (a) 150 mm x 300 mm ht cylindrical moulds with capping component As 

required 
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 (b) Cubical moulds 150 mm, 100 mm (each size) As 
required 

(iii)  High frequency mortar cube vibrator for cement testing 1 
(iv)  Concrete mixer power driven, 1 cu ft capacity 1 
(v)  Variable frequency and amplitude vibrating table size 1 metre x 1 

metre, as per the relevant British Standard 1 

(vi)  Flakiness & Elongation index test apparatus 1 
(vii)  Aggregate impact test apparatus as per IS : 2386 (Part 4) 1963  1 
(viii)  10% fines test equipment 1 
(ix)  Flow table as per IS : 712-1973 1 
(x)  Equipment for slump test 2 
(xi)  Equipment for determination of specific gravity for fine and coarse 

aggregate as per IS : 2386 (Part 3) 1963 1 

(xii)  Flexural attachment to compression testing machine 1 
(xiii)  Core cutting machine with 150 mm dia. Diamond cutting edge 1 
(xiv)  Needle vibrator 1 
(xv)  Vibrating hammer as per BS specification 1 
(xvi)  Air entrainment meter 1 
(xvii)  0.5 Cft cylinder for checking bulk density of aggregate with 

tamping rod 
 

As 
required 

xviii)  Soundness testing apparatus for cement                                                                                                   
        1 

 
E : For Checking Alignment, Control of Profile and Surface Evenness 

 
(i)  Precision automatic level with micrometer attachment 2 
(ii)  Precision staff 1 set 
(iii)  3 metre straight edge and measuring wedge 1 set 
(iv)  Camber templates 2 lane, straight run cross-section 2 sets 

 
F : Steel Tape 

 
 (a) 5 m long As required 
 (b) 10 m long  As required 
 (c) 20 m long As required 
 (d) 30 m long As required 
 (e) 50 m long As required 

Note:  The laboratory set-up must be complete including a set of reference standards for 
all tests, adequately staffed and operational to the satisfaction of the Employer 
before commencement of the works.  
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Clause 501 : General Requirements for Bituminous Pavement Layers 

Sub Clause 501.8.8.2 :  Rate for Premixed Bituminous Material 

Item (ii) shall read as: 

‘Preparation of surface to receive the materials except rates for prime / tack coats’ 

Item (viii) shall be deleted from “with the provision that the variation in actual percentage 
of bitumen used will be assessed and the payment adjusted accordingly”.  

 
Clause 502 : Prime Coat over Granular Base 

Sub Clause 502.8 : Rate 

Delete last sentence and read it as “Payment shall be made on the basis of the provision 
of prime coat at an application rate specified in relevant item of BOQ as approval by 
Employer. No variation is permitted.”   
 
Clause 503 :  Tack Coat  

Sub Clause 503.8 :  Rate  

Delete last sentence and read it as “Payment shall be made on the basis of the provision 
of Tack Coat at an application rate specified in relevant item of BOQ as approval by 
Employer. No variation is permitted.”  
 
Clause 505 : Dense Bituminous Macadam 
 

Sub Clause 505.2.2 : 

Add the following: 
 
“The coarse aggregate shall consist of crushed rock be made from black/ blue basaltic 
rock” 
 

Sub Clause 505.2.3 : 

Add the following: 
 
“The fine aggregate shall consist of crushed rock be made from black/ blue basaltic 
rock” 
 
 
Clause 507 :  Bituminous Concrete 

Sub Clause 507.1 :  Scope  

 Add the following at the end of this Clause  

“A site trial shall be performed in accordance with Sub Clause 901.6.”  

Sub Clause 507.2.2 : 

The coarse aggregates shall be generally as specified in clause 504.2.2. 

Add the following: 
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“The coarse aggregate shall consist of crushed rock be made from black/ blue basaltic 
rock” 

Sub Clause 507.2.3 : 

The coarse aggregates shall be generally as specified in clause 504.2.3. 

Add the following: 
 
“The fine aggregate shall consist of crushed rock be made from black/ blue basaltic 
rock” 

Sub Clause 507.3.1  : Requirement for the Mixture 

 In table 500-12 giving the requirement of Bituminous Concrete mix, add the following: 

“Air voids in mix (VIM) determined on Specimens compacted 3% (minimum) to refusal 
density by 300 blows of Marshal Hammer on each end” 

Sub Clause 507.9  : Rate 

The contract unit rate shall be all as specified in Clause 504.8, except that the rate shall 
include the provision of bitumen at minimum 5.2 percent & 5.4 percent for grading 1 and 
grading 2 by weight of total mix respectively. No additional payment for increased 
percentage of bitumen based on job mix formula shall be paid. 
 
Clause 803 : Road Markings 

Sub Clause 803.3.2 

This Sub Clause is substituted to read as under: 

“The road marking shall be laid with appropriate road marking machinery as approved by 
the Employer.” 

Add at the end of Sub-clause 803.6.6: 

Faulty Workmanship or Materials 

If any material not complying with the requirements is delivered at the Site or used 
in the Works, or if any sub-standard work is carried out, such material or work 
shall be removed, replaced or repaired as required by the Employer, at the 
Contractor’s own cost. Rejected traffic markings and paint that has been splashed 
or has dripped onto the surfacing, kerbs, structures or other such surfaces shall 
be removed by the Contractor at his own cost, in such a way that the markings of 
split paint will not show up again later. 

 
 
Clause 900 : Quality Control for Road Works 

Sub Clause 901.1 

This Sub Clause is substituted to read as under 

“All materials to be used, all methods adopted and all works performed shall be strictly in 
accordance with the requirements of these Specifications. The Contractor shall set up a 
field laboratory at location approved by the Employer and equip the same with adequate 
equipment and personnel in order to carry out all required tests and Quality Control work 
as per Specifications and/ or as per Clause 121 and/ or as directed by the Employer. The 
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list of laboratory equipments and the facilities to be provided shall be as per Clause 121 
or as directed by Employer and shall be approved by the Employer in advance.” 

Add new Sub Clause as under: 

Sub Clause 901.15  : Site Trial  

The following data shall be ordered at each site trial: 
 The composition and grading of the material, including the bitumen content and 

properties, if appropriate; 
 If appropriate, the moisture content at the time of laying; 
 If appropriate, the temperature at the time of laying and rolling; 
 The type and size of compaction equipment and the number of passes; 
 The maximum density or target density as appropriate and the density achieved in 

the trial; 
 The maximum compacted thickness of layer; 
 Calibration of machinery for best and efficient results; 
 Any other relevant information. 

If, during execution of the Works, the construction control tests indicate that the 
requirements for a material are not consistently being achieved, then work on that layer 
shall stop until the cause is investigated. Such investigation may include further 
laboratory and site trials on the material to determine a revised set of data, as above 
which, when agreed, shall be the basis on which all subsequent material will be provided 
and processed to achieve the specified requirements. 

Approval by the Employer to a set of data recorded, as above in a site trial shall not 
relieve the Contractor of responsibility to comply with the requirements of Technical 
Specifications. 
 
Clause 1007 :  Coarse Aggregates 

(i) Delete from the first sentence “crushed gravel……… inert material” appearing in 
4th and 5th Line. 

(ii) Add the following at the end of this clause: 
“Except where it can be shown to the satisfaction of the Employer that a supply of 
properly graded aggregate of uniform quality can be maintained over the period of 
the Works, the grading of aggregate shall be controlled by obtaining the coarse 
aggregate in different size and blending them in correct proportions as or when 
required.” 

 
 
Clause 1014 : Storage of Materials 

Sub Clause 1014.3:  Storage of Materials : Aggregates 

The following shall be added to this clause 

“Aggregates shall be stored or stockpiled in such a manner that segregation and coarse 
size will be avoided and also that the various sizes will not become intermixed before 
proportioning. They shall be stored, stockpiled and handled in such a manner that will 
prevent contamination by foreign materials.” 
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ADDITIONAL SPECIFICATIONS FOR PARTICULAR ITEMS  
OF WORKS NOT COVERED IN PART – I 

 
 

DDeelleetteedd 
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Clause – A-2 
 

 
TRAFFIC SAFETY AND CONTROL 

(IRC-SP-55, 2014 to be adopted) 
 
 
1.  Description 

These specifications describe the traffic management and safety measures to be 
taken by the Contractor throughout the construction period for ensuring the safe 
and convenient passage of public traffic through the project road on one hand and 
safety of the project workers on the other. It shall be understood that the Contractor 
is solely responsible for all the traffic management and safety measures which 
should be got approved by the Employer prior to taking up any construction work on 
the project. All relevant latest IRC specifications shall be followed by the contractor 
and he will be solely responsible for any lapses/accidents etc. due to non-
compliance of safety measures etc. throughout the construction period. 

Any construction work on or near a public traveled way will pose a set of new 
situations, which may include diversion of road users on to unfamiliar paths, 
exposure of road users to moving construction equipment and workers, stacking of 
construction materials to cause reduction in the space available for public traffic, 
inadequate space for maneuvering, etc. which may pose several surprises. These 
may cause to develop hazardous situations in case adequate advance precautions 
in the form of notification, traffic etc. is not taken. Within the construction area itself, 
the workers may be handling materials like hot bitumen and moving road 
construction equipment which may prove to be a cause of serious accident if 
adequate precaution and safety measures are not taken. Thus, the guiding 
principles on which the Contractor shall base the traffic management and safety 
measures will include: 

i) advance warning of road users about the road situation including diversion 
ahead. 

ii) providing clear and safe demarcated channels for guiding the public traffic. 

iii) providing necessary traffic warning/ guiding devices such as signs, safety 
cones, pavement markings, red lights, reflecting studs/tapes, etc. 

iv) barricading construction area with CGI sheets so that public traffic steer clear 
of these and do not come into conflict with construction activities. 

v) providing the project workers with necessary safety gears such as gum boots, 
luminous yellow jackets, crash helmets etc. as appropriate. 

vi) taking all other necessary measures so that safety is ensured during all hours 
of day and night. 
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2.  Traffic Management and Safety 

Any construction activity on the project will pose a hazardous situation to the road 
users. For least disturbance to safe passage of public traffic appropriate traffic 
management and safety measures should be adopted throughout the construction 
period. In this regard, the construction zone in which conflict from safety angle may 
arise between the road users on one hand and the construction activities on the 
other shall be divided into 4 sub zones, and safety measures to be adopted 
therefore shall be as described hereunder: 

a) Advance Warning Zone 
This warning sub-zone is meant to inform, alert and prepare the approaching 
driver well in advance by providing information regarding the distance and 
extent/type of hazard ahead so that he is able to reduce the speed and be in 
readiness to carry out the necessary manoeuvres as he meets with the 
changed situation. For the operating speeds on the project road, length of this 
sub-zone shall be 100 mtr. and 500 m, in plain and hilly terrain respectively. 
Information in this sub-zone will be conveyed through a series of traffic signs, 
which will include “Men at Work” and the speed reduction signs at the start 
and middle of this sub-zone. 

b) Transition Sub-Zone 

This sub-zone is the area in which the traffic is steered and guided into and 
out of the diverted path around the work sub-zone. This is the most crucial 
sub-zone from safety angle as vehicles have to be guided on to the diverted 
path, and most of the movements will be of turning type. The elements for 
designing this sub-zone are speed of the vehicles, extent of lateral shift and 
elevation difference between the normal and the diverted paths. The essential 
safety measures shall include delineation of the travel path and prevention of 
wayward movements of vehicles by means of barricades, channelizers, red 
cones, and red lamps during hours of darkness etc., as appropriate. 

In the design of this sub-zone adequate attention shall be paid for providing 
necessary turning radius of the curves, grade to permit for safe passage of 
animal driven vehicles, drainage and dust-proofing. Where necessary traffic 
control shall be effected through manual flagging and by battery operated 
traffic lights during hours of darkness. Where vehicles have to wait, the waiting 
area shall be demarcated by stop lines. 

Length of the sub-zone will generally be between 50 and 100 m. 

c) Work Sub-Zone 

This is to the area where construction activity takes place, and the main 
concern relates to safety of workers are also prevention of public traffic from 
entering the work area. In this sub-zone, path of traffic shall be clearly 
delineated to avoid intrusion of public traffic moving on to the work area or 
construction equipment moving on to the public traffic. It shall be ensured that 
adequate distance is available between 2 consecutive work zones (2 Km. on 
urban section and 5-10 km. in rural sections) so that vehicles get sufficient 
breather space for overtaking slow vehicles, lane adjustment etc. Traffic 
across this sub-zone shall be guided through with the help of various traffic 
control devices, such as signs, delineation of travel path by cones/drums, 
barricades, luminous tapes etc. as appropriate. 
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d) Termination Sub-Zone 

The sub-zone is intended to inform the road users of the end of the 
construction zone. This shall be effected through suitable informatory sign 
boards. 

The standard on “Safety During Construction” may be referred for compliance. 
 
 
3.  Traffic Control Devices 

 
Traffic control devices in the construction zones perform the crucial task of warning, 
informing and alerting drivers apart from guiding the vehicle movements so that the 
drivers of the vehicles as well as the workers on site are not faced with situations 
posing surprise/hazard, and safe passage to traffic is affected. 
 
The primary traffic control devices used in work sub-zone are signs, delineators, 
barricades, cones, pylons, pavement marking, flashing lights etc. They shall be 
such that they are easily understood without any confusion, are clearly visible 
during day and night, conform to the prevailing speed in immediate vicinity, stable 
against sudden adverse weather conditions and are easy in installation, renewal 
and maintenance. Broad details of the different devices are hereunder: 

a) Signs  
The construction signs fall into 3 major categories namely, regulatory signs, 
warning signs and guide or informatory sign as defined and detailed in IRC:67-
1977, Code of Practice for Road Signs. These signs shall be placed on the left 
hand side of the travel path. 

The common Regulatory signs used in the construction zones are “No Entry”, 
“Road Closed”, “Speed Limit” etc. These shall be used in consultation with the 
local police and / or authorities. 

The warning signs to alert the drivers of the possible danger ahead in the 
construction zones are “Lane Closed”, “Diversion to other carriageway”, 
“Divided carriageway Starts”, “Divided carriageway End”, “Two way Traffic” 
etc. It will be advisable to explain the signs with the help of a rectangular 
definition plate of size of appropriate to the size of warning triangle and placed 
0.15 m below, from the bottom of the triangle. 

Guide signs in construction zones shall different background colour than the 
normal informatory signs of IRC : 67-1977, These signs shall have black 
messages and arrows on yellow (Traffic Yellow of IS : 5-1978) background. 
The guide signs to e commonly used are “Diversion “Road Ahead Closed”, 
“Sharp Deviation of Rout” etc. 

The commonly used temporary signs during construction are depicted in the 
drawings. These should preferably be of reflectorised type to be visible during 
hours of darkness. 

b) Delineators  
Delineators are channelising devices such as cones, traffic cylinders, tapes, 
drums etc. which are placed in or adjacent to the roadway to guide the driver 
along a safe path and to control the flow of traffic. These shall normally be 
retro-refelectorised for night visibility. IRC: 79-1981 (Recommended Practice 
for Road Delineators) gives details of some of the delineators. The types of 
delineators commonly used are traffic cones, drums and barricades. 
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c) Traffic Cones  
Traffic cones shall normally be 0.5 m to 0.75 m high and 0.3 m to 0.4 m 
diameter or in square shape at the base. These shall be made of plastic or 
rubber with retro reflectorised red and white band and have suitable anchoring 
so that they are not easily blown over or displaced. The cones shall be placed 
close enough together (spacing 3-9m) to give an impression of the continuity. 
Larger sized cones shall be used for high speeds or where more conspicuous 
guidance is required. 

d) Empty Bitumen Drums  
Empty bitumen drums can be used as channelising device since they are 
highly visible, give the appearance of being formidable objects, thereby 
commanding the respect of the drivers. These drums can also be of plastic 
which are lighter, easy to transport and store. As delineators, these drums 
shall be painted in circumferential strips 0.10 m to 0.15 wide, alternatively in 
black and white colours. 

e) Barricades  
Whenever the traffic has to be restricted from entering the work areas such as 
excavations or material storage sites so that hazardous locations are barred 
for public and protection to workers is provided, or there is need for separation 
the two way traffic, barricades shall be used. The barricades may be of 
portable or fixed type and can be made of wooden planks, metal or other 
suitable material. The horizontal component facing the traffic shall be made of 
0.30 m wide wooden planks joined together and painted in alternate yellow 
and white strips of 0.15 m width and sloping down at an angle of 45° in the 
direction of traffic. Suitable support or ballasting shall be provided so that they 
do not over turn or are not blown away in strong winds. In case of fixed type 
barricades, a gate or moveable section shall be separately provided to allow 
the movement of the construction/supervision vehicles. 

f) Flagmen  
In large construction sites, flagmen with flags and sign paddles shall be 
effectively used to guide the safe movements. The flags for signaling shall be 
0.60m x 0.60m size made of good red cloth and securely fastened to a staff of 
approximately 1 meter in length. The sign paddles shall conform to IRC:67-
1977 and provided with a rigid handle. 
For one-way operation at a time hours of darkness, battery operated red/green 
lights shall be used at either end of the affected section. 

 
4.  Safety and Management Practices  

 
Measures for providing safe movement of traffic in some of the most commonly 
occurring work-zones on highways shall be as follows: 

a) Detour on Temporary Diversion  
In certain situations during the project construction period it may become 
necessary to pass the traffic on temporary diversion constructed parallel to 
highway. 
A temporary diversion road shall basically satisfy the following requirements  
 It shall have smooth horizontal and vertical profile for easy negotiation by 

vehicles. 
 It shall not get overtopped by flood or drainage discharge under any 

circumstances.  
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 It shall have adequate capacity to cater for the diverted traffic  
 It shall be dust free and shall ensure clear visibility at all times of the day 

and night. Pavement and riding surface for the diversion will depend on 
the duration over which the diversion will be used, and shall be as 
directed by the Employer. The commonly used specifications are mix 
seal surfacing over 150-200 mm thick WMM constructed on completed 
sub-grade. 

 It shall be provided with the required safety standards and  
The warning for the construction ahead shall be provided by the sign “Men at 
Work” about 1 Km. in advance of the work zone. In addition a supplementary 
plate indication “Diversion 1Km. Ahead “and a sign “Road closed Ahead” shall 
be placed. It shall be followed by “Compulsory Turn right/left sign”. The 
“Detour” and sharp deviation” sign shall be used to guide the traffic on to the 
diversion. Hazard markers shall be placed where the railings for the cross 
drainage structures on the diversion start.  

b) Switch over of traffic from widened section and vice-versa 
In the course of construction widening of the carriageway will have to be taken 
up in course of construction widening of the carriageway will have to be taken 
up in stretches with intervening space between two such stretches. This will 
bring about the situations in which the traffic passing through the widened road 
would have to pass on and merge with the unwidened section and vice-versa. 
For such cases, apart from “Men At Work” signs with distance plate in the 
advance warning zone, the signs indicating “Road Narrowing” or “Road 
widening” as appropriate shall be installed. 

   
5.  Precautions for Safety  
  
 The following general precautions shall apply to all the work sites. 

a) General Measures  

i) All the sign and delineators shall be maintained in clean and brightly 
painted conditions at all times. 

ii) Adequate lighting arrangements shall be made for proper visibility during 
night travel through the work area. 

iii) Adequate arrangements for frequent sprinkling of water shall be made to 
keep the area dust free. 

b) For Safety of Workmen  

i) Workmen shall be trained in use of tools and plant. 

ii) Bitumen handling labour shall be given gum boots, spectacles etc. 

iii) First –aids kits shall be provided  

iv) Workers required on site during night hours shall be provided with 
fluorescent jackets with reflective tapes. 

c) For Safety of Road User 
i) As far as possible, the material, equipment and machinery shall be 

installed/parked in places sufficient away from the berms in the available 
road land. Only in avoidable cases the same is allowed near the edge of 
berms. 
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ii) Machinery shall be parked at appropriate places away from the path of 
public traffic, and shall be provided with red flags and red lights. 

iii) Only minimum quantity of material required for the construction 
operations shall be collected at site near the public traveled way. 

 
6.  Safety Audit 

Safety audit shall be conducted periodically on the safety measures adopted during 
the constructions operations. The main aspects to be covered shall include: 

a) Manpower and their safety 

b) Machinery  

c) Temporary works  

d) Equipment & Vehicles  

e) Material storage and handling  

f) Construction procedures  

g) Environment  

h) Site safety guidelines  

i) Miscellaneous services  

The contractor shall constitute special teams from his staff for the above audit, 
and shall take appropriate corrective measures to the directions of the Employer. 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SECTION 6 
 

SECURITIES AND OTHER FORMS 
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SECTION 6: 
SECURITIES AND OTHER FORMS 

 
 

 Form – 6A  :  Bid Security (Bank Guarantee) 

 Form – 6B  :  Letter of Acceptance 

 Form – 6C  :  Performance Securities Bank Guarantee 

 Form – 6D  :  Performance Bank Guarantee (for Unbalanced Bids) 

 Form – 6E  :  Form of Agreement 

  

 
 

Forms of Securities 
 
Acceptable forms of securities are annexed. Bidders should not complete the 

Performance Security form at this time. Only the successful Bidder will be required 

to provide Performance Security in accordance with one of the forms, or in a similar 

form acceptable to the Employer. 
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Form – 6A   
(Please refer Clause 15 of ITB) 

  
BID SECURITY (BANK GUARANTEE) 

 
 
WHEREAS, _______________________ [name of Bidder] (hereinafter called "the Bidder") has 
submitted his Bid dated _______________________ [date] for the works “Construction of 
damaged stretch from Km 72+040 to 73+640 (1600 meter) on Lalsot–Kota (LJ-1) 
Project Road in Rajasthan” (hereinafter called "the Works"). 
 
KNOW ALL PEOPLE by these presents that We ______________________________ [name of 
bank] having our registered office at ___________________________________ (hereinafter called 
"the Bank") are bound unto Road Infrastructure Development Company of Rajasthan (RIDCOR) 
(hereinafter called "the Employer") in the sum of Rs _____ lacs for which payment well and truly to 
be made to the said Employer the Bank binds itself, his successors and assigns by these presents. 
 
SEALED with the Common Seal of the said Bank this _________ day of __________ 2025. 
 
THE CONDITIONS of this obligation are: 
 
 (1) If after Bid opening the Bidder withdraws his Bid during the period of Bid validity 

specified in the Form of Bid; or 
 
 (2) If the Bidder having been notified of the acceptance of his Bid by the Employer 

during the period of Bid validity: 
 
  (a) fails or refuses to execute the Form of Agreement in accordance with the 

Instructions to Bidders, if required; or 
 
  (b) fails or refuses to furnish the Performance Security, in accordance with 

the Instruction to Bidders; or 
 
  (c) does not accept the correction of the Bid Price pursuant to Clause 12 of 

ITB; 
 
we undertake to pay to the Employer up to the above amount upon receipt of his first written demand, 
without the Employer having to substantiate his demand, provided that in his demand the Employer 
will note that the amount claimed by him is due to him owing to the occurrence of one or any of the 
three conditions, specifying the occurred condition or conditions. 
 
This Guarantee will remain in force for 165 days i.e. upto and including 45 days after the Bid validity 
period (120 days) as stated in the Instructions to Bidders or as it may be extended by the Employer, 
notice of which extension(s) to the Bank is hereby waived. Any demand in respect of this guarantee 
should reach the Bank not later than the above date. 
 
DATE _______________ SIGNATURE OF THE BANK _________________________ 
       
WITNESS ____________ SEAL _______________________________________ 
 
_________________________________________________________________ 
[signature, name, and address] 
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Form – 6B 
(Please refer Sub-Clause 25.1 of ITB) 

(Letterhead paper of the Employer) 
  

Letter of Acceptance 
 
To: [name and address of the Contractor]      [date] 
 
 
 
 
Sub.:  Construction of damaged stretch from Km 72+040 to 73+640 (1600 meter) on 

Lalsot–Kota (LJ-1) Project Road in Rajasthan 

Dear Sirs, 
 
1. It is hereby confirmed that your Bid received on _________ submitted to the Director, Road 

Infrastructure Development Company of Rajasthan (RIDCOR), Jaipur for the work mentioned in 
the subject above has been accepted for and on behalf of the RIDCOR for an amount mentioned 
below on rates quoted by you and the terms and conditions as contained in the Bid Document and 
subsequently addendum/corrigendum issued. 

2. The accepted amount of the bid for the above mentioned work in consideration, execution, 
completion etc. of works by you as prescribed in the Bid Document is Rs. ………. (Rupees In 
words). 

3. The date of start will be as defined in S. No. 5 of Contract Data. 
4. The period of completion of whole work is as defined in S. No. 10 of Contract Data as Contract 

Completion Date. 
5. You are requested to please furnish the Performance Security in the form of Bank Guarantee for 

an amount equal to 5% of the Contract price within 14 days of receipt of this letter, in accordance 
with Clause 26 of ITB and Clause 45 of GCC as defined in the Contract Data S. No. 17. The Bank 
Guarantee will be provided in the proforma given in the Bid Document. 

6. You are also requested to sign and execute the Contract Agreement within 28 days, failing which 
action as stated in Para 25.3 of ITB will be taken.  

7. You are requested to submit a detailed Construction Program including Traffic Management 
Plans as per Clause 25 of General Conditions of Contract, Section 3, Part-I within 21 days of 
receipt of this letter. 

 
Yours faithfully, 
 
 
Authorized Signatory 
Name and Title of Signatory 
Name of Agency  
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Form – 6C  
(Please refer Clause 26 of ITB) 

 
PERFORMANCE SECURITIES BANK GUARANTEE 

 
 
To  
 
Road Infrastructure Development Company of Rajasthan (RIDCOR) 
701-706, 7th Floor, ARG Corporate Park 
Gopalbari, Ajmer Road, Jaipur-302001, Rajasthan, India  
(the Employer) 
 
 
  Bank Guarantee No.----------------dated --------- for Rs.----------------- 
 
WHEREAS vide the “Construction of damaged stretch from Km 72+040 to 73+640 (1600 meter) 
on Lalsot–Kota (LJ-1) Project Road in Rajasthan” Contract dated --------- (hereinafter referred to 
as “the Contract”), _________________ [name of Contractor] having its office at 
________________________  (hereinafter referred to as the ‘Contractor’ which expression shall 
unless repugnant to or inconsistent with the context mean and include its successors and assigns) has 
been awarded by Road Infrastructure Development Company of Rajasthan (RIDCOR), a company 
incorporated under the Companies Act, 1956 and having its registered office at 701-706, 7th Floor, 
ARG Corporate Park, Gopalbari, Ajmer Road, Jaipur–302 001, Rajasthan, India, (hereinafter referred 
to as the ‘Employer’  which expression shall unless repugnant to or inconsistent with the context 
mean and include its successors and assigns), the contract for the works “Construction of damaged 
stretch from Km 72+040 to 73+640 (1600 meter) on Lalsot–Kota (LJ-1) Project Road in 
Rajasthan”. 

 
AND WHEREAS it has been stipulated by you in the Bid proposal and the said Contract that the 
Contractor shall furnish you a Performance Guarantee on or before the date of signing of the 
Contract, by a specified nationalized bank for the sum specified therein as security for compliance 
with the Contractor’s obligations in accordance with the Contract and against any breach or non-
performance of the terms and conditions contained in the Contract;  
 
AND WHEREAS WE, ______________ [name of Bank], a body corporate, constituted under 
[relevant Act] and having its head office at _______________ and branch office at ______________ 
have agreed to furnish a  Performance Guarantee for a sum of Rs_____________ (Rupees ________ 
Only) (hereinafter referred as the guaranteed amount) as security for compliance of  the Contractor’s 
obligations under  the Contract;  
 
NOW THEREFORE we hereby affirm that we, as the Guarantor, are responsible to you, on behalf of 
the Contractor for the guaranteed amount and we irrevocably undertake to pay you, upon your first 
written demand and without demur or argument, any sum or sums within the limits of the guaranteed 
amount as aforesaid without your needing to prove or to show grounds or reasons for your demand for 
the sum specified herein. The guaranteed amount shall be payable merely on demand by the 
Employer. Any certification or letter stating that the amount claimed in the demand notice is due and 
payable, signed by a duly authorised official of the Employer to this effect, shall be final, binding and 
conclusive upon us.  
 
WE hereby agree to pay on demand the guaranteed amount without demur by crediting to the Bank 
Account of the Employer, the details of which are to be informed to us by you during the validity of 
the guarantee.   
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We hereby undertake that this Guarantee is absolute, irrevocable and unconditional and shall be 
enforceable against us notwithstanding any security or securities comprised in any instrument 
executed or to be executed by the Contractor in favour of the Employer.  
 
We hereby also agree that this guarantee shall not be wholly or partially satisfied or exhausted by any 
payments made to or settled with the Employer by the Contractor and shall be valid and binding on us 
and operative until the expiry of this Guarantee.  
 
We further agree that no change or addition to or other modification of the terms of the Contract or of 
the Works to be performed there under or of any of the Contract documents which may be made 
between you and the Contractor shall in any way release us from any liability under this guarantee, 
and we hereby waive notice of any such change, addition or modification.  
 
The jurisdiction in relation to this Guarantee shall be the Courts at Jaipur and laws of India shall be 
applicable. This guarantee shall be valid up to __________ (Expiry Date) which will be 12 months 
beyond the Works Completion Date. We hereby agree to renew and extend the validity of this 
Guarantee on request from you.  Unless a demand or claim is lodged within the aforesaid time i.e. 
before Expiry Date, your rights under this Guarantee shall be forfeited and we shall not be liable there 
under.  
 
WE hereby represent that there is no litigation or arbitration or other proceedings pending against us 
which could reasonably be expected to have a material adverse effect or change in our ability to 
perform our obligation under this Guarantee.   
 
Notwithstanding anything contained herein:  
a) our liability under this Guarantee shall not exceed the guaranteed amount i.e. Rs __________ 

(Rupees _____ Only) 
b) this guarantee shall be valid up to ___________ (Expiry Date) and 
c) we shall be liable to pay the guaranteed amount under this Guarantee only and only if we receive 

a written claim or demand duly signed by a duly authorised official of the Employer before the 
________ as mentioned above or any other extended date.  

 
IN WITNESS WHEREOF we have executed this Guarantee on this ___ day of ____,___. 
 
Signed and delivered by the above named _________  through 
its Authorised Signatory as authorised by its Board Resolution 
passed on __________/Power of  Attorney dated [       ]. 
 
In the presence of  
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Form – 6D 
(Please refer Clause 45 of GCC) 

 
PERFORMANCE BANK GUARANTEE (FOR UNBALANCED BIDS) 

 
To  
 
Road Infrastructure Development Company of Rajasthan (RIDCOR) 
701-706, 7th Floor, ARG Corporate Park 
Gopalbari, Ajmer Road, Jaipur-302001, Rajasthan, India  
(the Employer) 
 
  Bank Guarantee No.----------------dated --------- for Rs.----------------- 
 
WHEREAS vide the “Construction of damaged stretch from Km 72+040 to 73+640 (1600 meter) 
on Lalsot–Kota (LJ-1) Project Road in Rajasthan” Contract dated _________ (hereinafter referred 
to as “the Contract”), _________________[name of Contractor] having its office at 
________________________  (hereinafter referred to as the ‘Contractor’ which expression shall 
unless repugnant to or inconsistent with the context mean and include its successors and assigns) has 
been awarded by Road Infrastructure Development Company of Rajasthan (RIDCOR), a company 
incorporated under the Companies Act, 1956 and having its registered office at 701-706, 7th Floor, 
ARG Corporate Park, Gopalbari, Ajmer Road, Jaipur–302 001, Rajasthan, India, (hereinafter referred 
to as the ‘Employer’  which expression shall unless repugnant to or inconsistent with the context 
mean and include its successors and assigns), the contract for the works “Construction of damaged 
stretch from Km 72+040 to 73+640 (1600 meter) on Lalsot–Kota (LJ-1) Project Road in 
Rajasthan”.  
 
AND WHEREAS it has been stipulated by you in the said contract that the Contractor shall furnish 
you a Performance Guarantee for unbalanced Bids on or before the date of signing of the Contract, 
by a specified / nationalised bank for the sum specified therein as additional security for compliance 
with the Contractor’s obligations in accordance with the relevant Contract condition and against any 
breach or non-performance of the terms and conditions contained in the Contract;  
 
AND WHEREAS WE, ______________ [name of Bank], a body corporate, constituted under 
[relevant Act] and having its head office at _______________ and branch office at ______________ 
have agreed to furnish a  Performance Guarantee for a sum of Rs_____________ (Rupees ________ 
Only) (hereinafter referred as the guaranteed amount) as security for compliance of  the Contractor’s 
obligations under  the Contract;  
 
NOW THEREFORE we hereby affirm that we, as the Guarantor, are responsible to you, on behalf of 
the Contractor for the guaranteed amount and we irrevocably undertake to pay you, upon your first 
written demand and without demur or argument, any sum or sums within the limits of the guaranteed 
amount as aforesaid without your needing to prove or to show grounds or reasons for your demand for 
the sum specified herein. The guaranteed amount shall be payable merely on demand by the 
Employer. Any certification or letter stating that the amount claimed in the demand notice is due and 
payable, signed by a duly authorised official of the Employer to this effect, shall be final, binding and 
conclusive upon us.  
 
WE hereby agree to pay on demand the guaranteed amount without demur by crediting to the Bank 
Account of the Employer, the details of which are to be informed to us by you during the validity of 
the guarantee. 
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We hereby undertake that this Guarantee is absolute, irrevocable and unconditional and shall be 
enforceable against us notwithstanding any security or securities comprised in any instrument 
executed or to be executed by the Contractor in favour of the Employer.  
 
We hereby also agree that this guarantee shall not be wholly or partially satisfied or exhausted by any 
payments made to or settled with the Employer by the Contractor and shall be valid and binding on us 
and operative until the expiry of this Guarantee.  
 
We further agree that no change or addition to or other modification of the terms of the Contract or of 
the Works to be performed there under or of any of the Contract documents which may be made 
between you and the Contractor shall in any way release us from any liability under this guarantee, 
and we hereby waive notice of any such change, addition or modification.  
 
The jurisdiction in relation to this Guarantee shall be the Courts at Jaipur and laws of India shall be 
applicable. This guarantee shall be valid up to __________ (Expiry Date) which will be 12 months 
beyond the Works Completion Date. We hereby agree to renew and extend the validity of this 
Guarantee on request from you.  Unless a demand or claim is lodged within the aforesaid time i.e. 
before Expiry Date, your rights under this Guarantee shall be forfeited and we shall not be liable there 
under.  
 
WE hereby represent that there is no litigation or arbitration or other proceedings pending against us 
which could reasonably be expected to have a material adverse effect or change in our ability to 
perform our obligation under this Guarantee.   
 
Notwithstanding anything contained herein:  
d) our liability under this Guarantee shall not exceed the guaranteed amount i.e. Rs __________ 

(Rupees _____ Only) 
e) this guarantee shall be valid up to  ___________ (Expiry Date) and 
f) we shall be liable to pay the guaranteed amount under this Guarantee only and only if we receive 

a written claim or demand duly signed by a duly authorised official of the Employer before the 
________ as mentioned above or any other extended date.  

 
IN WITNESS WHEREOF we have executed this Guarantee on this ___ day of ____,___. 
 
 
 
Signature 
Date and place 
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Form – 6E 
(Please refer Clause 25.3 of ITB) 

FORM OF AGREEMENT  

Agreement 

 

GENTLEMEN 

 

This agreement, made the ___________________ day of ______________2025 between Road 
Infrastructure Development Company of Rajasthan (RIDCOR), 701-706, 7th Floor, ARG Corporate 
Park, Gopalbari, Ajmer Road,  
Jaipur–302 001, Rajasthan, India (hereinafter called “the Employer” which expression shall unless the 
context otherwise requires, include its successors and assigns) of the one part and 
_______________________________________ [name and address of contractor] (hereinafter called 
“the Contractor” which expression shall unless the context otherwise requires, include its successors 
and assigns) of the other part. 

Whereas the Employer is desirous that the Contractor to execute the works “Construction of 
damaged stretch from Km 72+040 to 73+640 (1600 meter) on Lalsot–Kota (LJ-1) Project Road 
in Rajasthan” (hereinafter called “the Works”) and the Employer has accepted the Bid by the 
Contractor for the execution and completion of such Works and the remedying of any defects therein, 
at a contract price as given in this Contract. 
 

NOW THIS AGREEMENT WITNESSETH as follows: 
 
1. In this Agreement, words and expression shall have the same meanings as are respectively 

assigned to them in the Conditions of Contract hereinafter referred to, and they shall be deemed 
to form and be read and construed as part of this Agreement. 

 
2. In consideration of the payments to be made by the Employer to the Contractor as hereinafter 

mentioned, the Contractor hereby covenants with the Employer to execute and complete the 
Works and remedy any defects therein in conformity in all aspects with the provisions of the 
Contract. 

 
3. The Employer hereby covenants to pay the Contractor in consideration of the execution and 

completion of the Works and the remedying the defects wherein the Contract Price or such other 
sum as may become payable under the provisions of the Contract at the times and in the manner 
prescribed by the Contract. 

 
4. The following documents shall be deemed to form and be read and construed as part of this 

Agreement, viz.: 
 
 i) Letter of Acceptance; 

 ii) Contractor’s Bid  

 iii) Contract Data; 

 iv) Conditions of Contract (including Special Conditions of Contract); 

 v) Specifications; 

 ix) Any other document forming part of the Contract. 
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In witness whereof, the parties thereto have caused this Agreement to be executed the day and year 
first before written. 
 
Signed, Sealed and Delivered by the said Employer through his authorized representative and the said 
Contractor through his Power of Attorney Holder: 
 
FOR AND ON BEHALF OF Witness: 
Road Infrastructure Development Company  
of Rajasthan (RIDCOR) 1)  Signature  ________________ 
By       
    Name ________________ 
 
 
 
    Address ________________ 
 
AUTHORIZED REPRESENTATIVE   ________________ 
 
     ________________ 
 
   2) Signature  ________________ 
 
    Name  ________________ 
 
    Address ________________ 
 
     ________________ 
 
     ________________ 
 
  
 
FOR AND BEHALF OF  1) Signature  ________________ 
M/s _________________ 
By    Name ________________ 
 
    Address ________________ 
 
AUTHORIZED REPRESENTATIVE   ________________ 
 
     ________________ 
 
   2) Signature  ________________ 
 
    Name ________________ 
 
    Address ________________ 
 
     ________________ 
 
     ________________ 
 
 



Bid Document - Construction of damaged stretch from Km 72+040 to 73+640 (1600 meter) on Lalsot–Kota (LJ-1) Project Road in 
Rajasthan 

92 

 
 

 
 
 
 
 
 

SECTION 7: 
 

Bill of Quantities (BOQ)  

for  
Construction of damaged stretch from Km 72+040 to 73+640 

(1600 meter) on Lalsot–Kota (LJ-1) Project Road in 
Rajasthan 
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Bill of Quantities (BOQ) 
 

SR. NO. DISCRIPTION UNIT RATE QTY AMOUNT (Rs.) 

1 

Milling of distress bitumenous layer upto 70mm 
depth in a single pass with suitable milling machine 
(capable of milling @ 200&300 sqm of area per hr) 
fitted with loading conveyer of loading the filled 
material directly on the trucks i/c hauling and stock 
pilling the reclaiming to bring to required 
specification to reuse with the approval of engineer - 
in - charge for safe disposal; with all leads and lifts 
complete in all respect as directly by Engineer - in- 
charge. 

Sqm 27 792 21,384 

2 

Providing and applying tack coat on the prepared 
surface, with bitumen emulsion RS-1 as per IS : 8887 
& manufacturer’s specifications @ 2 kg /10sqm. 
With a self propelled or towed bitumen pressure 
sprayer equipped for spraying the material uniformly 
at specified rates and temperatures as per MoRTH 
specification Clause 503 & 112 ( Including cleaning 
of bituminous road surface 

Sqm 10 32655 3,26,550 

3 

Providing and laying Dense Bituminous Macadam 
on prepared surface with specified graded crushed 
aggregates as per table 500-8 & 500-10 and design 
mix for base/binder course including loading of 
material with Front end loader, heating of binder 
(including cost of anti-stripping compound wherever 
required) aggregate and filler as per table 500-9, in 
hot mix plant More than 60-90 TPH, transporting the 
mixed material by tippers and laying with sensor 
paver finisher as per clause 505.3.5 to the required 
level and grade rolling by self propelled power 
rollers and vibratory rollers or pneumatic tyred roller 
150-250KN. TP=0.7MPa to achieve the desired 
density (approved by the department) but excluding 
cost of primer/tack coat.Grade II [MoRTH 
Specification : Clause 505 & 112] with all leads 

Cum 7871 792 62,33,832 

4 

Providing and laying bituminous concrete Grade II as 
per design mix on prepared surface with specified 
graded stone as per table 500-16 & 500-17 for 
wearing course including loading of aggregate with 
Front end loader and hot mixing of binder (including 
cost of anti-stripping compound, wherever required) 
and filler as per table 500-9 with aggregates in hot 
mix plant More than 60-90 TPH Transporting the 
mix material with tipper and laying with sensor paver 
finisher (as per clause 507.3.5) to the required level , 
grades and rolling with vibratory compactor and 
pneumatic tyred roller 150-250 KN,TP=0.7 Mpa, to 
achieve the desired density (approved by the 
department) excluding cost of primer/tack coat 
(MoRTH Specification : Clause -507 & 112) with all 
lead. 

Cum 9136 672 61,39,392 
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SR. NO. DISCRIPTION UNIT RATE QTY AMOUNT (Rs.) 

 5 

Thermoplastic  pavement marking with hot applied 
thermoplastic material for road marking with surface 
application of glass beads at specified rate complete 
as per drawing, Technical Specification Clause 803 
and as directed by the Engineer. Thermoplastic 
marking with material conforming to Clause 803.4 of 
MoRTH having Tio2 (for white ) minimum 10% and 
soften point 102.5 + 9.5 0C - Lane ,Centreline, Edge, 
pedestrian crossing marking and other marking along 
strips & letters  

Sqm 720 81 58,320 

  TOTAL 1,27,79,478 
 
* All taxes including GST are inclusive in the rates.  
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