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ONLINE TENDER INVITATION

RIDCOR invites online post qualification competitive tender for “Construction of RCC
side drains between Km 212+080 to Km 221+110 on Alwar-Bhiwadi (AB) Road in
Rajasthan” from eligible bidders. Tender shall only be submitted through online
tendering system of www.eproc.rajasthan.gov.in. The interested bidders shall have

to be enrolled/registered with portal of www.eproc.rajasthan.gov.in for participating in

the tendering process.

The schedule of dates is as follows:-

S. No. Schedule Date Time
1. | Document Download Start Date 21.08.2025 05.00 P.M.
2. | Tender Submission Start Date 21.08.2025 05.00 P.M.
3. | Tender Submission End Date 01.09.2025 11.00 A.M.
4. | Technical Tender Opening Date 01.09.2025 03.00 P.M.
5. | Financial Bid Opening Date To be conveyed later

Detail of tender:

Sr. Name of work Approx. Bid Security Tender Fee
No value (Rs. in
) (Rs. in Cr.) Lacs)
1 Construction of RCC side drains 11.83 23.66 Rs. 11,800/- (incl. GST) as

between Km 212+080 to Km
221+110 on Alwar-Bhiwadi (AB)
Road in Rajasthan

tender fee (non-
refundable) and Rs.
2,500/- as processing fee



http://www.eproc.rajasthan.gov.in/

Terms & conditions of Tender

Tenderers should read these conditions and the complete tender document for
Technical part and financial part carefully and comply strictly while submitting their
tenders.

1. Tender shall be submitted online only through www.eproc.rajasthan.gov.in
2. No physical/offline Tender/bid shall be accepted.

3. The Bid Security, Tender Fee and Processing Fee of RISL shall only be
accepted through Electronic mode of payment like RTGS/NEFT/Inter Bank
Transfer/Bank Guarantee. The details of unit bank account for payment of Bid
Security, Tender Fee and Processing Fee through Electronic mode of payment
are as under :

a) Beneficiary Name : RIDCOR Ltd.

b)  Account No. : 50058007643

c) Beneficiary Bank : Indian Bank

d) Benéeficiary Branch : Jaipur Main 10, Motilal Atal Marg
Opp Ganpati Plaza, JAIPUR 302001

e) BranchISFC Code : IDIBO00JOO3

The bid security in the form of Bank Guarantee shall be submitted by the bidder
at least one day before the date of opening of the technical bid of tenders at
RIDCOR Head Office, Jaipur.

4. Tenderer/Bidder should specifically mention UTR No. (Unit Transaction
Reference) in his bid.

5. The time period for completion of the work is 6 months. Employer reserves the
right to reduce the scope of work and the period of Contract by giving 30 days
prior notice without any compensation or loss of profit etc. and the contractor
shall not be eligible to submit any claim for early termination of the contract.

6. Director, RIDCOR reserves right to cancel the Tender without assigning any
reason to the Bidder or anyone else.

7. Conditional Tender and casual letters sent by the contractors about the tender
will not be accepted.

8. Any representation on the procedure of tendering after opening of tenders shall
be ignored. Such parties may be debarred from tendering in future for a period
of 1 year.

9. Tenderers are requested to read the instructions in the Tender Document and
visit the site before submitting the Tender/Bid online.

10. Director, RIDCOR reserves the right to finalize the bid in a fair and transparent
manner in the best interest of the Company and such decision shall be final
and binding on the tenderers.
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11. Director, RIDCOR reserves the right to accept any tender not necessarily the
lowest tender and reject any or all tender/ tenders without assigning any reason
thereof.

12. The tenderer shall not assign or sublet his tender or any part thereof to any
other agency without prior written approval of Director or authorized
representative of RIDCOR.

13. The tenderer who is registered under the GST & having valid GST No., shall
only be eligible to submit the bids. The GST number should be indicated and a
copy attached with the tender submission.

14. The tenderer shall indicate Permanent Account Number issued by the Income
Tax Authority. The successful bidder has to submit KYC in the prescribed
format appended herewith and shall submit required KYC documents before
signing of the contract agreement.

15. The Bill of Quantities (BOQ) along with the rates as per RIDCOR indicating
total amount are annexed at Section-7. The bidder has to quote the %above or
below the total amount in Financial Proposal of the online bidding for this work.

16. All the enclosed documents, Performa’s, annexures, appendices,
certificates etc. should be digitally signed by the tenderer & must be
submitted online at www.eproc.rajasthan.gov.in

17. Release of Bid security:

(i) Bid security of the bidder except L1 & L2 shall be released immediately
upon opening of the financial bids.

(i) Bid security of the L2 bidder shall be released after execution of contract
agreement by the L1 bidder or 30 days of issuance of Letter of
Acceptance (LOA) to L1 bidder or bid validity period, whichever is earlier.

Bid security of the L1 bidder shall be released after submission of Performance
Security and execution of contract agreement by the L1 bidder. The bid
security of L1 bidder available in cash may be adjusted against performance
security on request of L1 bidder.

18. Forfeiture of Bid Security: The Bid Security will be forfeited in the following
cases:

(i) When tenderer withdraws or modifies the offer after opening of technical
bid of tender.

(i) When tenderer does not submit the undertaking with respect to Clause 2.3
of ITB within the specified time.

19. Successful tenderer will have to execute the contract agreement on requisite
non-judicial stamp papers as per norms of GoR.

20. Performance security:
(i)  The successful tenderer shall submit performance security amounting to
5% of total cost of work as per work order in the form of
FDR/TDR/DD/Bank Guarantee issued from a Nationalized/Scheduled
bank within 14 days of issuance of Letter of Acceptance (LOA). If,
performance security is not submitted within the prescribed time then
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21.

22.

23.

24.

25.

26.

penalty of Rs. 5,000 per day shall be levied on the successful tenderer
upto 30 days (penalty period) beyond specified time of 14 days. If the
performance security is not submitted within 60 days beyond specified
time, Director, RIDCOR reserves the right to accept the performance
security in case of further delay with penalty of Rs 10,000 per day beyond
30 days thereafter.

The performance security may also be accepted through Electronic mode
of payment like RTGS/NEFT/Inter Bank Transfer in the name of Road
Infrastructure Development Company of Rajasthan (RIDCOR).

(i)  The bid security deposited at the time of tender in the form of
RTGS/NEFT/IMPS will be adjusted towards performance security amount
on written request of successful bidder. The bid security in the form of
Bank Guarantee shall not be adjusted in the performance security, but
shall be returned on depositing the performance security for the contract.

(iii)  No Interest will be paid by RIDCOR on the Bid Security or Performance
security or Security Deposit.

(iv) The performance security shall be released upon completion of 1 year
after satisfactory completion of work. If, the tenderer fails to deposit the
required performance security or to execute the agreement within the
specified period such a failure will be treated as a breach of the terms and
conditions of the tender and will result in forfeiture of the Bid Security. The
successful bidder shall pay the expenses of completing and stamp duty
on the agreement. The forfeiture of the Bid Security or failure to execute
the agreement and to submit performance security within the specified
period shall also result in cancellation of LOA. Such tenderers may be
debarred from tendering in RIDCOR for 1 year.

Security Deposit @ 5% of work amount shall be deducted from each running
bill on prorata basis, which shall be released after successful completion of
defect liability period of 5 years. The contractor shall maintain the work in as
built condition for this period at his cost. In case he fails to do so, it shall be
done through any other agency at his cost.

The bidders are advised to visit the Project Roads before quoting their rates for
the work and fully satisfy themselves regarding the Condition of Site,
availability of material, labour, distance to quarries and availability of Water,
Electricity and other resources required for the execution of work. No additional
payment shall be paid to the contractor beyond work order rates. Any claim
beyond accepted approved rates shall not be permissible.

Bids shall be valid for a period of 120 days from the date of opening of
technical bid.

RIDCOR has invited online bids for Construction of RCC side drains between
Km 212+080 to Km 221+110 on Alwar-Bhiwadi (AB) Road in Rajasthan.

In the event of disagreement between RIDCOR and the approved Contractor
the matter will be referred to the Director, RIDCOR, whose decision shall be
final.

In case of any discrepancy whatsoever, the decision of the Director, RIDCOR
shall be final. All the matters/disputes shall be resolved through conciliation. In
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case the issue is not resolved then arbitration shall be the next step. The
contractor shall not file any case in any court before the final arbitration
award/conciliation order is passed.

27. Any grievance related to tender may be resolved as per procedure adopted in
Annexure-4. All legal proceedings, if any, arising out of this tender shall have to
be filed within the specified timelines in courts with jurisdiction in Jaipur city
only, in case the matter is not resolved by procedure mentioned at Annexure-4.

28. All taxes including GST are inclusive in the rates.

29. Project Manager will be administrator of this contract agreement. Work shall be
executed under the supervision of RIDCOR representatives/Supervision
Consultant and payment shall be released based on the certification by the
Project Manager/Engineer.

30. Director, RIDCOR is empowered to approve all the time extensions, variations
in the contract, waiving off penalty and approval of change of scope as per site
requirement on the merits of the case. They are also empowered /authorized to
award the work on any other stretch also in RIDCOR on the same terms &
conditions to any Agency.

31. Al RIDCOR roads are State Highways and works are to be executed strictly as
per specifications. The inspection by Independent Engineer will be done
regularly and necessary compliances are to be done by the contractor.

32. Contractors debarred or black listed by any department of Rajasthan State
Govt. or any other States/Union Territories are not eligible to bid.

33. Contractors, who have left incomplete, any work awarded to them by RIDCOR
are also not eligible to bid.

Director
RIDCOR, Jaipur
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CERTIFICATE

I/'We have carefully read, understood and accepted all the above terms & conditions.

No additional conditions will be imposed by us. No conditions of the tender have been

altered/changed.

Date:

Signature of the Tenderer (S)
along with the stamp of the firm/company.
Also address of the Local office with phone/Fax numbers
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TENDER FORM

Subject: Construction of RCC side drains between Km 212+080 to Km 221+110 on

Alwar-Bhiwadi (AB) Road in Rajasthan

Name and full postal address of the firm submitting the tender:

Contactor's Name: ..........oevevvvevvieiiveeieeeieeeeveveeeeeeeee Designation of the person signing
the contract. .........ccoeevvviiiiiiiiienee.

Mobile No. ...,

PAN No. of firm........ccccoeeiiiiiiiiiiiis GSTReg. No. ..cooooeiiiii,

. Reference of the Tender Notice: - ..o,

. Address to: - Director, RIDCOR

. Last Date for submitting tender online through www.eproc.rajasthan.qov.in:
01.09.2025 (11:00 A.M.)

. We agree to abide by all the terms and conditions mentioned in the above referred
tender notice, issued by RIDCOR, and also the terms and conditions of the said Tender
document (for Technical and Financial Part) given in the attached sheets, all pages of
which are signed by us in token of acceptance of the Terms and Conditions mentioned
therein.

. All the information required for Technical part as per the tender document with regard
to eligibility, are also attached herewith. We are neither debarred from any department
nor convicted by any regulatory agency in any criminal case.

. The financial bids of only those bidders will be opened who are found responsive and
technically eligible in evaluation of technical bids.

The Financial part of the tender is to be submitted online in the BOQ specified on
www.eproc.rajasthan.gov.in, which shall be opened after evaluation of technical bid

that shall be opened on 01.09.2025. Date of opening of financial bid shall be notified at
www.eproc.rajasthan.gov.in

Date:

Signature of the Tenderer(s)
along with the stamp of the firm/company
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SECTION 1:

INSTRUCTIONS TO BIDDERS
(ITB)

Bid Document - Construction of RCC side drains between Km 212+080 to Km 221+110 on Alwar-Bhiwadi (AB) Road in Rajasthan



SECTION 1: INSTRUCTIONS TO BIDDERS
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A : GENERAL

1. Scope of Works

1.1 The RIDCOR (hereinafter be referred to as the “Employer”) proposes to execute the
Construction of RCC side drains between Km 212+080 to Km 221+110 on Alwar-Bhiwadi
(AB) Road in Rajasthan hereinafter referred to as the “Works”.

The Work detailed herein is a percentage Rate Contract where the rates and quantities
of various items have been mentioned in BOQ (Section-7). The bidder has to quote
%above/below the total amount of the BOQ.

The indicative scope of work to be carried out by the successful Bidder, inter alia,
includes the following but is not limited to:

(a) The Works:
(i)  Dismantling of flexible/rigid pavement;

(i) Earth work excavation;

(i) RCC/ Concrete work;

(iv) Reinforcements HYSD/ TMT Steel works;

(

v) Any activity as per BOQ mentioned hereinbelow and other incidental to the
above activity.

The cost of diversion, barricading, traffic management markings and signs, look-
out persons, and other similar works needed during implementation of Works are
deemed to be included by the Bidder in the Bid Price, as incidental to work.

(b) Defect Liability:

Subsequent to completion of the Works, Contractor shall be responsible for any
defect arising in the executed work for a period of 5 years from the Works
Completion Date as specified in the Contract Data.

The successful Bidder shall have full regard and be responsible for the safety of the
Works/road users and all Project Site operations and for all methods of design for
temporary structures, construction and maintenance of the Project Road and the
Facility, irrespective of any approval or consent by the Employer and cost for the same
is deemed to be included in the Bid Price, as incidental to work. The Agency will be
legally liable for safety of road users in this stretch & will take all precautionary
measures proactively.

The successful Bidder shall take full responsibility for operation and maintenance of the
existing road and facilities thereto and for Traffic Management, in accordance with
Clause—A2 of Supplementary Technical Specifications of Section 5 (Specifications)
and IRC-SP-55, 2014 (guide lines for Traffic management in works zones) from the
Start Date to the date of completion. The cost of maintenance of the road, Barricading,
traffic management, markings and signs, look-out persons, construction of temporary
cross-drainage and road diversion works, and other similar works needed during
implementation of Works are deemed to be included by the Bidder in the Bid Price, as
incidental to work.
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1.2

1.3

2.2

2.3

2.4

3.2

The Employer is now inviting bids for Construction of RCC side drains between Km
212+080 to Km 221+110 on Alwar-Bhiwadi (AB) Road in Rajasthan as defined in the
Contract Data and referred to as “Works”.

The successful Bidder will be expected to complete the Works within the time period as
specified in the Contract Data and thereafter responsible for the defects for a period of
5 years.

Eligible Bidders

Minimum Concrete works execution in each of the last 3 financial years: 100% of
total quantity mentioned in the BOQ

Minimum annual turnover in each of the last 3 financial years: 100% of the
Estimated Cost.

Bidders should not have abandoned any of their contracts for, and should not be
under a declaration of ineligibility or blacklisted for corrupt, fraudulent and coercive
practices or works of poor quality / delayed implementation of any work or any other
reason by the Government of India (Gol), Government of Rajasthan (GoR), other
State Governments and Union Territories, RIDCOR and/or Statutory Authorities like
National Highways Authority of India in last 1 year.

Bidder should not have been convicted of any criminal /anti national activities by
the laws of India.

Qualification of the Bidder:

Bidders should submit, with their Bids, qualification information regarding the
Road/Highway Works completed by them as defined in clause 2.1 and other
information correct as on 28 days prior to last date of submission of Bids as per Form
2A, Qualification Information and Other Forms of Section 2.

All Bidders shall also include the following information and documents with their Bids in
the formats prescribed, wherever applicable, in this Bidding Document:

(a) the bidder shall produce certificate issued from client/ authority that they have
successfully completed the work as defined in clause 2.1 in any one of the
Financial Year during last 3 years (2022-23, 2023-24, 2024-25);

(b) the bidder shall be required to submit turnover certificates as per Clause 2.2
above duly certified from a reputed chartered accountant firm along with the UDIN
number. The bid will be rejected, if the certificate does not have UDIN Number

(c) written Power of Attorney authorizing the signatory of the Bid;
(d) latest Income Tax clearance certificate from the concerned department;

(e) major items of construction equipment required to carry out the Contract {as per
Clause 3.4 (a)};

(f) names of persons with sufficient qualifications and experience for site
management and construction work should be proposed for the Project
{as per Clause 3.4 (b)};

(g) an undertaking confirming the validity of above information;

(h) an undertaking with respect to Clause 2.3 and 2.4 herein above;
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3.3

3.4

3.5

(i) the Bidders shall submit the information regarding debarring / expelling of Bidder
or abandonment of work by Bidder (as per S. Nos. 1.5 of Form 2A of Section 2);

Joint Venture (JV) is not allowed.

Each Bidder shall demonstrate:

(@) Availability of key construction equipment as minimum required is indicated in
the Schedule at Annexure—1A. The equipment can be either owned or leased or
rented to be procured. However, it is entirely the responsibility of the Contractor
to deploy required and sufficient Plant and Equipment to ensure satisfactory
compliance with his obligations under the Contract, during the execution of the
Works and also for Maintenance Works at the Site.

All Equipment provided by the Contractor at the site of Works shall be of the
quality and capacity as approved by the Employer and shall be deemed to be
exclusively intended for the execution of the Works, and all these shall be
operated, used and maintained in a manner acceptable to the Employer.

(b) Availability of key personnel as stated at Annexure—1B. However, it is entirely
the responsibility of the Contractor to deploy sufficient key personnel at his head
office and at the site, to ensure satisfactory compliance with his obligations
under the Contract.

Even though the Bidders meet the criteria set out above, they are subject to be
declared non-responsive if they have:

(@) made misleading or false representations in the forms, statements and
attachments submitted in proof of the qualification requirements; and/or

(b) record of poor performance such as abandoning the works, not properly
completing the contract, inordinate delays in completion, litigation history, or
financial failures etc.; and/or

(c) have been debarred/black listed by any Statutory Agency/Authority during the
intervening period between qualification and award of Works; and/or

(d) participated in bidding for any work and has quoted unreasonably high/low bid
prices and could not furnish rational justification to the Employer.

One Bid per Bidder
Each Bidder shall submit only one Bid.

Cost of Bidding

The Bidder shall bear all costs associated with the preparation and submission of his
Bid, and the Employer will in no case be responsible and liable for those costs.

Site visit

The Bidder, at the Bidder's own responsibility and risk is encouraged to visit and
examine the site and its surroundings and obtain all information that may be necessary
for preparing the Bid and entering into a contract for the Works. The costs of visiting
the site shall be at the Bidder's own expense and no claim shall be entertained in this

regard. Any information about the site can be obtained from our Project Manager/Head
Office, Jaipur.
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7.2

8.2

9.2

B : BID DOCUMENT

Content of Bid Document

The set of Bid Document consist of documents listed in the Table below and
amendment/addenda issued in accordance with Clause 9 of this Section-1.

Invitation for Bid
Section 1 Instructions to Bidders
Section 2 Qualification Information and Other Forms
Section 3 Part—| : General Conditions of Contract
Part—Il : Special Conditions of Contract
Section 4 Contract Data
Section 5 Specifications
Part — | : General Technical Specifications
Part — Il : Supplementary Technical Specifications
Section 6 Securities and Other Forms
Section 7 Bill of Quantities (BOQ)

The Bid Document can be downloaded from the GoR web portal
‘www.eproc.rajasthan.gov.in’. Documents to be furnished by the Bidder should be in
the formats prescribed in the Bid Document and addendum issued pursuant to
Clause 9 of Section-1.

Clarification on Bid Document

A Bidder requiring any clarification of the Bid Document may request the Employer at
least 7 days before the last date for receipt of Bids in writing through post, fax or e-mail
at the Employer's address indicated as below:

701-706, 7th Floor, ARG Corporate Park, Gopalbari, Ajmer Road, Jaipur-302001
Tel. No.: +91-141-2747001, Fax: +91-141-2747010, Email: office@ridcor.in

The Employer will respond to request for clarification to the respective e-mail address
of the bidder.

Any modification of the Bid Document listed in Clause 7.1 which may become
necessary as a result of the clarification given to Bidders shall be made known by the
Employer exclusively through the issue of an Addendum pursuant to Clause 9.

Amendment of Bid Document

Before the deadline for submission of bids, the Employer may modify the Bid
Document by issuing addenda on GoR web portal ‘www.eproc.rajasthan.gov.in’.

Any addendum if issued by the Director/Authorized Representative shall be part of the
Bid Document. All such addenda shall become an integral part of the Bidding
Document and it shall be incorporated in Bid prices and duly signed, stamped and
submitted along with the Bid documents on GoR web portal
‘www.eproc.rajasthan.gov.in’. Bid shall be deemed to be incomplete if the addendum
(addenda) is (are) not enclosed duly signed by the Bidder along with the Bid
documents.
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C : PREPARATION OF BIDS

10. Language of the Bid
10.1 All documents relating to the Bid shall be in the English language.

11.  Documents to be submitted along with Bid

11.1  The Bidders should furnish the bid document duly signed by the authorized signatory. The
certificate from a reputed Chartered Accountant firm along with UDIN number certifying
the turnover of the Bidder shall be provided by the Bidder.

11.2 The Bidder shall attach copies of the certified/audited annual balance sheet / financial
statement for financial year on the basis of which it is meeting eligibility criteria. The
financial statement shall reflect the financial condition of the Bidder, which should be duly
audited/ certified by Chartered Accountant. Following documents should be furnished along
with the BID:

e Copy of PAN Card and GST Registration Certificate of the firm.
e Power of attorney favouring authorized representative/ signatory

e In case of a company, copy of the certification of incorporation and certificate of
commencement of business (if applicable)

o Affidavit from the Bidder that the Bidder is not involved in any litigation with the
RIDCOR.

e An undertaking shall be produced that No dispute is pending between any
Authority/NHAI/ Government (state/union)/Govt. undertaking and the eligible Bidder. In
case, there is any pending dispute with these departments, details of the same shall
be provided.

e Transaction Receipt of BID security.
e Transaction Receipt of BID processing fee and cost of bid document

11.3 The Bidder shall submit the Bid on-line through e-portal
‘www.eproc.rajasthan.gov.in’ which shall comprise scanned copies of following documents
by the stipulated date and time:

Cover-1

Envelope/Folder ‘A’ — ‘Technical Proposal’ shall contain:

a) Bidder information along with required supporting documents;
b)  Receipt of transaction details of Bid Security / Bank Guarantee;
c) Irrevocable Power of Attorney for signing the Bid;

d) Copies of Bidder’s duly audited/ certified balance sheet/ financial statements for the
year for which it is seeking eligibility;
e) Bid Document Fee and E-Tendering Processing Fee through NEFT/RTGS/IMPS in

the designated account of “Road Infrastructure Development Company of Rajasthan
(RIDCORY)”

f)  The Bidder shall deposit a Bid Security through RTGS/NEFT/IMPS in the designated
account of Road Infrastructure Development Company of Rajasthan (RIDCOR) in
accordance with the provisions of this Bid Document. The bidder may submit bid
security in the form of Bank Guarantee also, one day before bid opening date.

Bid Document - Construction of RCC side drains between Km 212+080 to Km 221+110 on Alwar-Bhiwadi (AB) Road in Rajasthan 15



12.

121

12.2

12.3

13.
13.1

14.

141

14.2

15.

15.1

g) Compliances as per Annexures 2, 3 & 4 of Section-2

Before submission of online financial Bid, Bidders must ensure that scanned copies of
all the necessary documents have been uploaded with the Bid.

Bid document along with related documents can be downloaded from the website
https://eproc.rajasthan.gov.in. The document downloaded from the website shall not
be tempered. If any tempering is detected before signing of the agreement, the Bid
security of the Bidder shall be forfeited and the Bidder shall be debarred for a period
of one year for Bidding in the RIDCOR.

Cover-2

Envelope/Folder ‘B’ — ‘Financial Proposal’

The bidder shall quote its financial proposal in Cover-2 (Envelope-B) on the E-Tender
portal.

Bid Prices

The Contract shall be for the Works as described in Contract Data, based on the quote
submitted by the Bidder in Financial Proposal through online mode.

The Bidder shall fill in percentage rate above or below the total amount of the Works
described in the Bill of Quantities at Section-7. Any incidental item shall be deemed to
be covered by the other rates and prices in the Bill of Quantities.

All duties, taxes, and other levies payable by the Contractor under the Contract, or for
any other cause shall be included in the rates, prices and total Bid Price submitted by
the Bidder. No price escalation is payable as per terms of contract.

Currencies of Bid and Payment

The unit rates and the prices of the BOQ are entirely in Indian Rupees, and payment
shall be made in Indian Rupees.

Bid Validity

Bids shall remain valid for a period not less than one hundred and twenty (120) days
after the deadline date for Bid submission. A bid valid for a shorter period shall be
rejected by the Employer as non-responsive.

In exceptional circumstances, prior to expiry of the original time limit, the Employer may
request the Bidders to extend the period of validity of their bid for a specified additional
period. The request and the Bidders' responses shall be made in writing or by email. A
Bidder may refuse the request without forfeiting his Bid security. A Bidder agreeing to
the request will not be required or permitted to modify his Bid but will be required to
extend the validity of his Bid security also for a period of the extension, and in
compliance with Clause 15 in all respects.

Bid Security
The Bidder shall furnish, as part of his Bid, a Bid Security for an amount of

Rs. 23.66 lacs through NEFT/RTGS/IMPS/Bank Guarantee in the designated account
of RIDCOR. This Bid Security Bank Guarantee shall be in favour of “Road
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15.2

15.3

15.4

15.5

15.6

16.

16.1

Infrastructure Development Company of Rajasthan (RIDCOR)” and may be in one of
the following forms:

- A Bank Guarantee, in the prescribed format is acceptable from the following
institutions located in India:
(a) State Bank of India or its subsidiaries;
(b) Any Indian Nationalized /Scheduled Bank;

(c) IDBI Bank or Axis Bank or ICICI Bank or HDFC Bank or Yes Bank or AU
Small Finance Bank or IDFC First Bank; or

(d) Foreign Bank with operations in India provided the net worth in respect of
the Indian operations shall not be less than Rs 500 crores as per the latest
Annual Report of the Bank and that Bank Guarantee is issued by a branch
in India.

- The bid security in the form of Bank Guarantee shall be submitted by the bidder
at least one day before the date of opening of the tenders at RIDCOR Head
Office, Jaipur.

Bank guarantees issued as surety for the Bid should be valid for 45 days beyond the
validity of the Bid.

Any Bid not accompanied by an acceptable Bid Security and not secured as indicated
in Sub Clauses 15.1 and 15.2 shall be rejected by the Employer as non-responsive.

Bid security of the bidders except L1 & L2 shall be released immediately upon opening
of the financial bids. Bid security of the L2 bidder shall be released after execution of
contract agreement by the L1 bidder or 30 days of issuance of Letter of Acceptance
(LOA) to L1 bidder or bid validity period whichever is earlier.

Bid security of the L1 bidder shall be released after submission of Performance
Security and execution of contract agreement by the L1 bidder. The bid security of L1
bidder available in cash may be adjusted against performance security on request of
L1 bidder.

The Bid Security of the successful Bidder will be discharged when the Bidder has
furnished the required Performance Security and signed the Agreement.

The Bid Security may be forfeited
(a) if the Bidder withdraws the Bid after Bid opening during the period of Bid validity;

(b) if the Bidder does not accept the correction of the Bid Price, pursuant to
Clause 21 of ITB,;

(c) in case of a successful Bidder, if the Bidder fails within the specified time limit to
(i) furnish the required Performance Security, and/or
(i) sign the Contract Agreement.

Alternative Proposals by Bidders

Conditional offers or alternative proposals will not be considered.
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17.

171

17.2

17.3

18.

18.1

19.
19.1

19.2

19.3

20.
201

D: BID OPENING AND EVALUATION

Opening and Evaluation of Bids:

Opening and evaluation of Bids will be done for the bids only through online process.
The Employer shall open online bids received as per schedule mentioned hereinabove
on the Bid Due Date. The Employer will examine and evaluate the online Bids in
accordance with the provisions set out in this Bid Document.

To facilitate evaluation of Bids, the Employer may, at its sole discretion, seek
clarifications in writing from any Bidder regarding its Bid. The bid evaluation committee
may ask for the pending documents for technical qualification in order to have more
competitive bids in a prescribed time frame and such documents have to be submitted
by the bidder through online mode.

Correction of Errors; Bids determined to be substantially responsive will be checked
and considered by the Employer for any discrepancy as follows:

“Where there is any discrepancy between the amounts in figures and in words,
the amount in figures entered in the BOQ (online) shall prevail.”

Process to be Confidential

Information relating to the examination, clarification, evaluation, and comparison of
Bids and recommendations for the award of a contract shall not be disclosed to
Bidders or any other persons not officially concerned with such process until the award
to the successful Bidder has been announced.

Clarification of Bids

To assist in the examination, evaluation, and comparison of Bids, the Employer may, at
his discretion, ask any Bidder for clarification of his Bid, including breakdowns of all the
bid rates. The request for clarification and the response shall be in writing or by email,
but no change in the price or substance of the Bid shall be sought, offered, or permitted
except as required to confirm the correction of arithmetic errors discovered by the
Employer in the evaluation of the Bids in accordance with Clause 21. In case any
Bidder refuses to furnish any clarification sought by the Employer, which may affect his
Bid Price, then his bid shall be liable to be treated as non-responsive.

Subject to Sub Clause 19.1, no Bidder shall contact the Employer/its representatives
on any matter relating to the Bid from the time of the bid opening to the time the
contract is awarded.

Any effort by the Bidder to influence the Employer in the Employer's bid evaluation, bid
comparison or contract award decisions may result in the rejection of the Bidder’s Bid.

Examination of Bids and Determination of Responsiveness

During the detailed evaluation of Bids, the Employer will determine whether each Bid
(a) meets the eligibility criteria defined in Clauses 2 and 3 of ITB;

(b) has been properly signed;

(c) is accompanied by the required securities; and

(d) is substantially responsive to the requirements of the Bid Document.
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20.2 A substantially responsive Bid is one which conforms to all the terms, conditions, and
specifications of the Bid Document, without material deviation or reservation. A material
deviation or reservation is one

(a)  which affects in any substantial way the scope, quality, or performance of the
Works;

(b)  which limits in any substantial way, inconsistent with the Bid Document, the
Employer's rights or the Bidder's obligations under the Contract; or

(c)  whose rectification would affect unfairly the competitive position of other Bidders
presenting substantially responsive Bids.

20.3 If a Bid is not substantially responsive, it will be rejected by the Employer and shall not
subsequently be made responsive by correction or withdrawal of the non-conforming
deviation or reservation.

21. Correction of Errors

21.1 Bids determined to be substantially responsive will be checked by the
Employer/Authorized Representative for any arithmetic errors. Errors will be corrected
by the Employer/Authorized Representative as follows:

(@) where there is a discrepancy between the rates in figures and in words, the rate
in figures will govern; and

(b)  where there is a discrepancy between the unit rate and the line item total
resulting from multiplying the unit rate by the quantity, the unit rate as quoted will
govern.

(c) in case different rates are furnished in different sections of the Bill of Quantities
for the same item, then the lowest rate for the item shall prevail for all the places
where the item is appearing.

21.2 The amount stated in the Bid will be corrected by the Employer/Authorized
Representative in accordance with the above procedure for the Correction of Errors
and, with the concurrence of the Bidder. Such adjusted Bid Price shall be considered
as binding upon the Bidder. If the Bidder does not accept the corrected amount, the Bid
will be rejected and the Bid Security may be forfeited in accordance with Sub Clause
15.6 (b) of ITB.

22. Evaluation and Comparison of Bids

22.1 The Employer/Authorized Representative will evaluate and compare only the Bids
determined to be substantially responsive in accordance with Clause 20 of ITB. For
avoidance of doubt, the Employer shall compare the Bid and the lowest bidder shall be
considered for evaluation. However, preference shall be given to the lowest cost to the
Employer.

22.2 In evaluating the Bids, the Employer/Authorized Representative will determine for each
Bid the evaluated Bid Price by adjusting the Bid Price as follows:

(@)  making any correction for errors pursuant to Clause 21 of ITB; or

(b) making an appropriate adjustment for any other acceptable variations,
deviations; and

(c)  making appropriate adjustments to reflect discounts or other price modifications
offered by the Bidder.
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22.3 The Employer reserves the right to accept or reject any variation, deviation, or
alternative offer. Variations, deviations, and alternative offers and other factors which
are in excess of the requirements of the Bid Document or otherwise result in unsolicited
benefits for the Employer shall not be taken into account in Bid evaluation.

22.4 |If the Bid of the successful Bidder is unbalanced in relation to the Employer’s estimate
of the cost of work to be performed under the Contract, the Employer may require the
Bidder to produce detailed rate analysis, to demonstrate the internal consistency of the
bid price with the construction methods and schedule proposed. After evaluation of the
rate analysis, the Employer may require that the amount of the performance security
set forth in Clause 26 of ITB be increased at the expense of the successful Bidder to a
level sufficient to protect the Employer against financial loss in the event of default of
the successful Bidder under the Contract.
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23.
23.1

23.2

24,
241

25.
25.1

25.2

25.3

254

26.
26.1

E : AWARD OF CONTRACT

Award Criteria

Subject to Clause 24 of ITB, the Employer will award the Contract to the Bidder whose
Bid has been determined to be substantially responsive to the Bid Document and who
has offered the lowest evaluated Bid Price, provided that such Bidder has been
determined to be (a) eligible in accordance with the provisions of Clause 2 of ITB, and
(b) qualified in accordance with the provisions of Clause 3 of ITB.

RIDCOR has invited online bids for Construction of RCC side drains between Km
212+080 to Km 221+110 on Alwar-Bhiwadi (AB) Road in Rajasthan.

Employer's Right to accept any Bid and to reject any or all Bids

Notwithstanding Clause 23, the Employer reserves the right to accept or reject any Bid,
and to cancel the Bidding process and reject all Bids, at any time prior to the award of
Contract, without thereby incurring any liability to the affected Bidder or Bidders or any
obligation to inform the affected Bidder or Bidders of the grounds for the Employer's
action.

Notification of Award and Signing of Agreement

The Bidder whose Bid has been accepted will be notified of the award by the Employer
prior to expiration of the Bid validity period by email or facsimile or confirmed by
registered letter. This letter (hereinafter and in the Conditions of Contract called the
"Letter of Acceptance") (Form 6B of Section 6) will state the contract amount that the
Employer will pay the Contractor in consideration of the execution and completion of
the Works by the Contractor as prescribed by the Contract (hereinafter and in the
Contract called the "Contract Price").

The notification of award through the Letter of Acceptance will signify the intention of
the Employer to enter into a contract, subject to the furnishing of a Performance
Security by the Bidder in accordance with the provisions of Clause 26.

The Agreement (Form 6E of Section 6) will incorporate all clarifications sought and
submitted, and all agreements between the Employer and the successful Bidder. It will
be signed by the Employer and kept ready in his office for signatures of the successful
Bidder within 28 days following the issue of the Letter of Acceptance.

Upon furnishing of the Performance Security by the successful Bidder, the Employer
will promptly notify the other Bidders that their Bids have been unsuccessful and refund
their bid security.

Performance Security

Within 14 days of receipt of the Letter of Acceptance, the successful Bidder shall
deliver to the Employer a Performance Security in the form of an unconditional Bank
Guarantee for an amount equivalent to 5% of the Contract Price for the Works, in
accordance with Clause 22.4 of ITB of Section-1 and Clause 45 of GCC of Section 3.
The Bank Guarantee, in the prescribed format (Form 6C of Section 6), is acceptable
from the following institutions located in India:

(a) State Bank of India or its subsidiaries;
(b) Any Indian Nationalized /Scheduled Bank;
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26.2

27.

28.

28.1

(c) IDBI Bank or Axis Bank or ICICI Bank or HDFC Bank or Yes Bank or AU Small
Finance Bank or IDFC First Bank; or

(d) Foreign Bank with operations in India provided the net worth in respect of the
Indian operations shall not be less than Rs 500 crores as per the latest Annual
Report of the Bank and that Bank Guarantee

If, performance security is not submitted within the prescribed time then penalty of
Rs. 5,000 per day shall be levied on the successful tenderer upto 30 days (penalty
period) beyond specified time of 14 days. If the performance security is not submitted
within 60 days beyond specified time, Director, RIDCOR reserves the right to accept
the performance security in case of further delay with penalty of Rs 10,000 per day
beyond 30 days thereafter.

Failure of the successful Bidder to comply with the requirements of Sub Clause 26.1
shall constitute sufficient grounds for cancellation, cause for annulment of the award,
forfeiture of the Bid Security and any such other remedy the Employer may take under
the Contract, and the Employer may resort to awarding the Contract to any other
evaluated Bidder.

Deleted

Corrupt or Fraudulent Practices

The Employer requires that the Bidders/Contractors, observe the highest standard of
ethics during the procurement and execution of the Contracts. In pursuance of this
policy, the Employer:

(@)  defines, for the purposes of this provision, the terms set forth below:

(i) “corrupt practice” means the offering, giving, receiving or soliciting of
anything of value to influence the action of Employer/its representatives in
the procurement process or in contract execution;

(i) “fraudulent practice” means a misrepresentation of facts in order to influence
a procurement process or the execution of a contract to the detriment of the
Employer, and includes collusive practice among Bidders (prior to or after
bid submission) designed to establish Bid Prices at artificial non-competitive
levels and to deprive the Employer of the benefits of free and open
competition;

(iii) “coercive practice” means harming or threatening to harm, directly or
indirectly, persons or their property to influence their participation in the
procurement process or affect the execution of the Contract.

(b)  will reject a proposal for award if the Employer determines that the Bidder
recommended for award has engaged in corrupt, fraudulent or coercive
practices in competing for the contract in question;

(c)  will declare a firm ineligible, either indefinitely or for a stated period of time, if the
Employer at any time determines that the firm has engaged in corrupt,
fraudulent or coercive practices in competing for, or in executing, contracts.
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Annexure — 1A
(Please refer Sub Clause 3.4 (a) of ITB)

Schedule of Minimum Key Construction Plant and Equipment

required to be mobilized by Contractor

S. No. Type of Equipment Plant & Equipment Nos.

Concrete batching and mixing plant with automatic

electronic controls (30-60 cum/hour)

Bid Document - Construction of RCC side drains between Km 212+080 to Km 221+110 on Alwar-Bhiwadi (AB) Road in Rajasthan 23



Annexure -1B
(Please refer Sub Clause 3.4 (b) of ITB)

Details of Minimum Key Personnel required to be mobilized by

Contractor for the Work

S No

Position

Minimum Qualification & Experience

Nos.

Project Manager cum
Quality Control Engineer

B.E. (Civil) with 5 years or Diploma civil
with 7 years’ experience
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SECTION 2:

QUALIFICATION INFORMATION
AND OTHER FORMS

Table of Description Page No
Forms
Form 2A Qualification Information
Form 2B Letter from bidder to bankers authorizing them to
provide information to Road Infrastructure Development
Company of Rajasthan (RIDCORY)/ Representatives
Annexure-2 | Compliance with the Code of Integrity and No Conflict
of Interest
Annexure-3 | Declaration by the Bidder regarding Qualifications
Annexure-4 | Grievance Redressal during Procurement Process
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Form 2A

(Please refer Clause 3 of ITB)

QUALIFICATION INFORMATION

The information to be filled in by the Bidder in the following pages will be used for
purposes of the Qualification Information as mentioned in Clause 3 of the Instructions to
Bidders. (Separate pages with required details shall be attached)

1. Details of Bidder

Name of Bidder/ Address/ Telephone/ Fax/ Email/ Contact Person and Designation

1.1 Constitution or legal status of Bidder

[Attach copy]

Place of registration:

Principal place of business:

Power of attorney in favor of signatory of Bid (Attach copy)

1.2 Availability of Contractor's Equipment should be listed below for carrying out the
Works. Contractor is to fill the following items regarding the availability of
Equipment. The minimum requirement is available at Clause 3.4 (a) of ITB.

Minimum .
quLeigqmoefnt Requirement Availability proposals
o yea LoaseRen | Make
than 3 years| No Capacity Nos | Capacity | Condition ?ajﬁ ben
old) ed/ to be
procured

1.3  Qualifications and experience of key personnel proposed for management and
execution of the work. Attach CV. Refer also to Sub Clauses 3.4 (b) of Instructions
to Bidders and Sub Clause 9.1 of the General Conditions of Contract.

Years of experience
Years of In similar
S No | Position Name Qualification experience In similar nature of
(general) capacity works
(Roads)
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1.4 Information on litigation history in which the Bidder is involved
{Refer ITB Clause 3.2 (i)}-

Item Head Litigation 1 Litigation 2
Name of Client
Month/Year of institution of dispute

Cause of Litigation/ Matter in Dispute

Disputed Amount (Current Value in Indian Rupees)
Resolved or pending resolution

Award For or Against

Actual Amount Awarded (Current Value in Indian
Rupees)

Other Claims Made, Settled/ Rejected

1.5 Information regarding current litigation, debarring / expelling of bidder or
abandonment of work by bidder; {(Refer ITB Clause 3.2 (i)}

1 (a) | Has the Bidder or its constituent partners, a history of | Yes/No
litigation/arbitration
(b) | If yes, give details
2 (a) | Has the Bidder or any of its constituent partners been | Yes/No
debarred/expelled by any Agency in India, during the last 5
years as on the date of application

(b) | If yes, give details

3 (a) | Has the Bidder or any of its constituent partners abandoned | Yes/No
any contract work in India / Rajasthan during the last 5 years
(b) | If yes, give details

4 (a) | Has the Bidder or any of its constituent partners been declared | Yes/No
bankrupt during the last 5 years

(b) | If yes, give details, including present status

Note: If any information in this schedule is found to be incorrect or concealed, at
any time including after the award of works, the Bidder’s bid will be treated
as non-responsive, and rejected.

1.6 (A) Work performed as a prime contractor/sub-contractor, in the past 3 years as a
nominated/approved sub-contractor provided further that all other qualification
criteria are satisfied (in the same name) of a similar nature during the last 3 years.

Project Name of [Description of  [Contract Value of [Date of Stipulated | Actual | Remarks

IName the work INo. Contract (Rs. issue of  |period of | date of | explaining
[Emplo Crore) work comple- - | comp- | reasons for
yer* order tion -letion | delay.

*
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Information on works in progress and works likely to be awarded.

(B) Current Commitments and Works in Progress
SI Description| Place Name of | Contract| Value of| Stipulated| Value of| Value of | Anticipated| Role of
No of Work & the No.and | Contract| Period of works Works Completion| Applicant*
State Employer Date (Rs Completion| completed| Remaining Date and
Crores) (Rs to be Remarks
@ Crores) | Completed
@ (Rs Crores)
@
TOTAL
(C)  Contracts for which Bids already submitted and are likely to be awarded
Sl Description Place & | Name of Estimated Stipulated Date when Role of Applicant*
No of Work State the Value of Period of Decision is and Remarks
Employer | Contract (Rs | Completion expected
Crores) @
TOTAL
Note :
@ : In case of currencies other than Indian Rupees, please indicate the value of works
in the original currency as well as Indian Rupees on the date of submission of bid
and also the exchange rate assumed.
* Specify whether works were executed as Main Contractor, EPC Contractor, and
Sub-Contractor or as JV Partner, along with their share.
1.6.1. Suitable certification from Employers (not below the rank of Executive
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Form 2B

SAMPLE FORMAT FROM BIDDER TO BANKERS AUTHORISING THEM TO
PROVIDE INFORMATION TO ROAD INFRASTRUCTURE DEVELOPMENT
COMPANY OF RAJASTHAN (RIDCOR) / ITS REPRESENTATIVES

To
Name of Bank/Address/City

Dear Sirs :

We have recently submitted a Bid to Road Infrastructure Development Company of
Rajasthan (RIDCOR) for “Construction of RCC side drains between Km 212+080 to
Km 221+110 on Alwar-Bhiwadi (AB) Road in Rajasthan” We hereby authorize you to
provide all information/data readily about us and our credit status, as may be required
by Road Infrastructure Development Company of Rajasthan (RIDCOR) and you need
not seek any clearance/opinion from us for providing the information/data to Road
Infrastructure Development Company of Rajasthan (RIDCOR) and/or its authorized

representatives.

Sincerely,

Authorised Signatory
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Form2C

Please Refer Clause 2.2 of ITB

Annual Turnover of the Bidder

(to be certified by the Chartered Accountant with UDIN)

Particulars

Turnover in last 3 FYs

2022-23

2023-24

2024-25
(unaudited

certificate by CA)

NOTE: Whether a Company, partnership firm, Proprietary firm, Individual

: In case of partnership firm/ Propriety firm, the Turnover of the firm and not of the

individual partners shall be considered.

Date:

Place: (Signature, name and designation of the Authorised signatory )
Name and Seal of Bidder
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Annexure-2

Compliance with the Code of Integrity and No Conflict of Interest

Any person participating in a procurement process shall:

()

(b)

()

(d)

(e)

()

(8

(h)

not offer any bribe, reward of gift or any material benefit either directly or
indirectly in exchange for an unfair advantage in procurement process or to

otherwise influence the procurement process.

not misrepresent or omit the misleads or attempts to mislead so as to obtain a
financial or other benefit or avoid an obligation.

not indulge in any collusion, Bid rigging or anti-competitive behaviour to impair

the transparency, fairness and process of the procurement process.

not misuse any information shared between the procuring Entity and the

Bidders with an intent to gain unfair advantage in the procurement process.

not indulge in any coercion including impairing or harming or threatening to do
the same, directly or indirectly, to any party or its property to influence the

procurement process.
not obstruct any investigation or audit of a procurement process.
disclose conflict of interest, if any; and

disclose any pervious transgressions with any Entity in India or any other
country during the last three years or any debarment by any other procuring

entity.

Conflict of Interest:

The Bidder participating in a bidding process must not have a Conflict of Interest. A

Conflict of interest is considered to be a situation in which a party has interests that

could improperly influence that party’s performance of official duties or

responsibilities, contractual obligations, or compliance with applicable laws and

regulations.
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A Bidder may be considered to be in Conflict of Interest with one or more

parties in a bidding process if, including but not limited:

have controlling partners/shareholders in common; or
receive or have received any direct or indirect subsidy from any of them;
have the same legal representative for purposes of the Bid; or

have a relationship with each other, directly or through common third parties,
that puts them in a position to have access to information about or influence on
the Bid of another Bidder, or influence the decisions of the procuring Entity

regarding the bidding process; or

the Bidder participates in more than one bid in a bidding process. Participation
by a Bidder in more than one bid will result in the disqualification of all Bids in
which the Bidder is involved. However, this does not limit the inclusion of the
same subcontractor, not otherwise participating as Bidder, in more than one
Bid; or

the Bidder or any of its affiliates participated as consultant in the preparation of
the design or technical specifications of the Goods, Works or Services that are
the subject of the Bid; or

Bidder or any of its affiliates has been hired (or is proposed to be hired) by the

Procuring Entity as engineer-in-charge/consultant for the contract.

Signature of Bidder
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Annexure-3

Declaration by the Bidder regarding Qualifications

Declaration by the Bidder

In relation to my/our Bid submitted to the Company for Construction of RCC
side drains between Km 212+080 to Km 221+110 on Alwar-Bhiwadi (AB) Road in
Rajasthan in response to their Notice Inviting Bids No.................... Dated
............... I/lwe hereby declare, that:

1. I/'we possess the necessary professional, technical, financial and managerial
resource and competence required by the Bidding Document issued by the
Procuring Entity;

2. I/we/ have fulfilled my/our obligation to pay such of the taxes payable to the
Union and the State Government or any local authority as specified in the
Bidding document;

3. I/'we are not insolvent, in receivership, bankrupt or being wound up, not have
my/our affairs administered by a court or a judicial officer, not have my/our
business activities suspended and not the subject of legal proceedings for any
of the foregoing reasons;

4. I/we are not debarred from any department or any regulatory agency.

5. I/'we do not have, and our Directors and Officers not have, been convicted of
any criminal offence related to my/our professional conduct or the marking of
false statements or misrepresentations as to my/our qualifications to enter into
a procurement contract within a period of three years preceding the
commencement of this procurement process, or not have been otherwise
disqualified pursuant to debarment proceedings;

6. I/'we do not have a conflict to interest as specified in the Act, Rules and the
Bidding Document, which materially affects fair competition;

Date: Signature of Bidder
Place: Name:
Designation: Address:
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Annexure-4

Grievance Redressal during Procurement Process

The designation and address of the First Appellate Authority is Manager, Road
Infrastructure Development Company of Rajasthan (RIDCOR), Rajasthan, Jaipur

The designation and address of the Second Appellate Authority is Director, Road
Infrastructure Development Company of Rajasthan (RIDCOR), Rajasthan, Jaipur

Filing an appeal:

If any Bidder or prospective bidder is aggrieved that any decision, action or omission of
the procuring Entity is in contravention to the provisions of the Act or the Rules or the
Guidelines issued there under, he may file an appeal to First Appellate Authority, as
specified in the Bidding Document within a period of ten days from the date of such
decision or action, omission, as the case may be, clearly giving the specific ground or
grounds on which he feels aggrieved:

Provided that after the declaration of a Bidder as successful the appeal may be filed
only by a Bidder who has participated in procurement proceedings:

Provided further that in case a procuring Entity evaluates the Technical Bids before the
opening of the Financial Bids, an appeal related to the matter of Financial Bids may be
filed only by a Bidder whose Technical Bid is found to be acceptable.

(1) The officer to whom an appeal is filed under para (1) shall deal with the appeal
as expeditiously as possible and shall Endeavour to dispose it of within thirty
days from the date of the appeal.

(2) If the officer designated under para (1) fails to dispose of the appeal filed within
the period specified in para (2), or if the Bidder or prospective bidder or the
Procuring Entity is aggrieved by the order passed by the First Appellate
Authority, the Bidder or prospective bidder or the Procuring Entity, as the case
may be, may file a second appeal to Second Appellate Authority specified in the
Bidding Document in this behalf within fifteen days from the expiry of the period
specified in para (2) or of the date of receipt of the order passed by the First
Appellate Authority, as the case may be.

) Appeal not to lie in certain cases

No appeal shall lie against any decision of the Procuring Entity relating to the
following matters, namely:

(a) Determination of need of procurement;

(b) Provisions limiting participation of Bidders in the Bid process;
(c) The decision of whether or not to enter into negotiations;

(d) Cancellation of a procurement process;

(e) Applicability of the provisions of confidentiality.
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4) Form of Appeal

(a) An appeal under para (1) or (3) above shall be in the annexed From
along with as many copies as there are respondents in the appeal.

(b) Every appeal shall be accompanied by an order appealed against, if any,
affidavit verifying the facts stated in the appeal and proof of payment of
fee.

(c) Every appeal may be presented to First Appellate Authority or Second
Appellate Authority, as the case may be, in person or through registered
post or by authorized representative.

Q) Fee for filing appeal

(a) Fee for first appeal shall be rupees two thousand five hundred and for
second appeal shall be rupees ten thousand, which shall be non-
refundable.

(b) The fee shall be paid in the form of Bank demand draft or Banker's
Cheque of a Scheduled Bank in India payable in the name of Appellate
Authority concerned.

(6) Procedure for disposal of appeal

() The First Appellate Authority or Second Appellate Authority, as the case
may be upon filing of appeal, shall issue notice accompanied by copy of
appeal, affidavit and documents, if any, to the respondents and fix date
of hearing.

(b) On the date fixed for hearing, the First Appellate Authority or Second
Appellate Authority, as the case may be shall, (i) hear all the parties to
appeal present before him; and (ii) peruse or inspect documents,
relevant records or copies thereof relating to the matter.

(c) After hearing the parties, perusal or inspection of documents and
relevant records or copies there of relating to the matter, the Appellate
Authority concerned shall pass an order in writing and provide the copy
of order to the parties to appeal free of cost.

Signature of Bidder
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SECTION 3:

Part No Description Page no
Part | General conditions of contract (GCC) 39
Part Il Special Conditions of Contract (SCC) 56
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PART -1
GENERAL CONDITIONS OF CONTRACT (GCC)
A : GENERAL

1. Definitions

1.1 Terms which are defined in the Contract Data but are not defined in the Conditions of
Contract but keep their defined meanings. Capital initials are used to identify defined
terms.

Authorised representative is the person (or any other competent person appointed
and notified to the Contractor to act in replacement of the Employer) who is responsible
for supervising the execution of the Works and administering the Contract. Project
Manager is the Authorized representative of the Employer for this contract.

Bill of Quantities means the priced and completed Bill of Quantities forming part of
the Bid.

Contract Completion Date is the date of completion of Contractor’s obligations under
this Contract for the Construction works as indicated in the Contract Data.

Contract is the contract signed between the Employer and the Contractor to execute,
complete and maintain the Works. It consists of the documents listed in Sub Clause
2.2.

Contract Data defines the documents and other information which comprise the
Contract, as specified in Section 4 of the Document.

Contractor is a person or firm, whose Bid to carry out the Works has been accepted
by the Employer.

Contractor's Bid is the completed Bidding document submitted by the Contractor to
the Employer.

Contract Price is the price stated in Indian Rupees in the Letter of Acceptance for the
Works.

Days are calendar days; months are calendar months.

Defect is any part of the Works not completed in accordance with the specifications
and designs of the Contract.

Defects Liability Period is the period specified in the Contract Data and calculated
from the actual Completion Date of Works. For this particular contract, Defects Liability
Period is 5 years after the Works Completion Date.

Drawings include designs and calculations and other information provided.

Employer is the party who will employs the Contractor to carry out the contracted
Works or its authorized representative (Director/Project Manager/Authorized
Representative, RIDCOR)

Engineer is the person (or any other competent person appointed and notified to the
Contractor to act in replacement of the Engineer) who is responsible for supervising the
execution of the Works and administering the Contract. Project Manager,
RIDCOR/Supervision Consultant will act as the Engineer.
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Equipment is the Contractor's machinery and vehicles’ brought, temporarily or
otherwise, to the Site to construct the Works.

Intervention Standards is the level of the damage at which road assets need to be
intervened and repaired.

Letter of Acceptance means the formal acceptance by the Employer or its authorized
representative of the Bid.

Materials are all supplies, including consumables, used by the contractor for
incorporation in the Works.

Milestone is a specified date or duration by which specified works are to be completed.

Permanent Works means the permanent works to be executed in accordance with the
Contract.

Plant is any integral part of the Works which is to have a mechanical, electrical,
electronic or chemical or biological function.

Rectification Standards is the period of time given to repair the damage to the road
asset.

Service Quality specifies the condition of the road asset which gives a desirable level
of service and comfort.

Site is the area defined as such in the Contract Data.

Specification means the latest MORTH Specifications of the Works included in the
Contract and any modification or addition made or approved by the Employer, in
writing.

Start Date is given in the Contract Data. It is the date when the Contractor shall
commence execution of the Works. It does not necessarily coincide with any of the Site
Possession Dates.

Subcontractor is a person or firm or corporate body who has a contract with the
Contractor to carry out a part of the work in the awarded Contract.

Temporary Works are works designed, constructed, installed, and removed by the
Contractor which are needed for construction or installation or maintenance of the
Works.

Variation is an instruction given by the Employer in writing which varies the Works.
Works means the Works as stated in the Contract Data.

Works Completion Date is the actual date of completion of the Works as certified by
the Employer in accordance with Sub Clause 48.3.

Working Drawings means all Drawings, calculations, samples, patterns, models,
maintenance manuals and other technical information of a like nature submitted by the
Contractor and approved by the Employer, for execution of the Works.
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2.2

3.1

41

5.1

6.1

Interpretation

In interpreting these Conditions of Contract, singular also means plural, male also
means female or neuter, and the other way around. Headings have no significance.
Words have their normal meaning under the language of the Contract unless
specifically defined. The Employer will provide instructions clarifying queries about the
Contract.

The documents forming the Contract shall be interpreted in the following order of
priority:

1) Agreement

(

(2) Letter of Acceptance

(3) Contractor’s Bid

(4) Contract Data

(5) General and Special Conditions of Contract

(6) Specifications

(7) Priced Bill of Quantities; and

(8) Any other document forming part of the Contract.

Language and Law

The language of the Contract and the law governing the Contract are stated in the
Contract Data.

Site office for Engineer

The contractor shall arrange to provide, at his cost, a fully furnished site office, which
includes providing furniture, uninterrupted electric supply, all electrical items like lights,
fans, Air Conditioner and complete wiring, water supply etc. The contractor shall
arrange to maintain the site office until the issue of completion certificate for the work.

Field Laboratory

The contractor shall arrange to provide at his cost a fully furnished and adequately
equipped field laboratory constructed as per Clause 120 of MORTH (Vth Revision). The
field laboratory shall preferably be located adjacent to the site office of the Engineer
and provided with amenities like testing equipment, testing personnel and
consumables, water supply, electric supply etc.

Communication

Communication between parties of the Contract shall be effective only when it is in
writing. A notice shall be effective only when it is delivered (in terms of Indian Contract
Act) physically or through electronic mail.

Deleted.

Other Contractors
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8.1

9.1

9.2

10.

10.1

1.

11.1

12.

121

13.
13.1

13.2

The Contractor shall cooperate and share the Site with other Contractors, public
authorities and the Employer and his representatives. The Contractor shall provide
facilities and services for them related to the Work. The Employer may modify the
Schedule of Other Contractors and shall notify the Contractor of any such modification.

Personnel

The Contractor shall employ the key personnel for the Works, named in the Details of
Key Personnel as referred to in the Contract Data to carry out the functions of the
positions stated in Annexures—1B of the Instructions to Bidders, Section 1 or other
personnel approved by the Employer. The Employer will approve any proposed
replacement of key personnel only if their qualifications, abilities, and experience are
relevant to the nature of duties and better than the person replaced.

If the Employer requires the Contractor to remove a undesirable person who is a
member of the Contractor’s staff or his work force stating the reasons, the Contractor
shall ensure that the person leaves the Site within seven days and has no further
connection with the work in the Contract.

Employer’s and Contractor’s Risks

The Employer carries the risks which this Contract states are Employer’s risks, and the
Contractor carries the risks which this Contract states are Contractor’s risks.

Employer’s Risks

The Employer is responsible for the excepted risks which are in so far as they directly
affect the execution of the Works in the Employer’s country, the risks of war, hostilities,
invasion, act of foreign enemies, rebellion, revolution, insurrection or military or
usurped power, civil war, riot, commotion or disorder (unless restricted to the
Contractor’s employees), and contamination from any nuclear fuel or nuclear waste or
radioactive toxic explosive.

Contractor’s Risks

All risks of loss of or damage to physical property and of personal injury and death to
contractor's and Project Manager’s staff, equipment, material and executed work
which arise during and in consequence of the performance of the Contract other than
the excepted risks as at Sub Clause 11.1 are the responsibility of the Contractor.

Insurance

The Contractor shall provide before commencement of the work, in the joint names of
the Employer and the Contractor, “Contractor’s All Risk” insurance cover valued at 1.15
times the value of the work order, from any of the acceptable Insurance Companies in
India, valid from the Start Date to Completion Date of the Works, including extended
period, in the amounts and deductibles stated in the Contract Data.

Policies and certificates for insurance, from the acceptable Insurance Companies in
India, shall be delivered by the Contractor to the Employer for the Employer’s approval
before the Start Date. All such insurance shall provide for compensation to be payable
in Indian Rupees, along with the types and proportions required to compensate the
loss or damage incurred.
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13.3

13.4

13.5

13.6

14.

141

14.2

15

15.1

If the Contractor does not provide any of the policies and certificates required, the
Employer may affect the insurance which the Contractor should have provided and
recover the premiums the Employer has paid, from payments otherwise due to the
Contractor or, if no payment is due, the payment of the premiums shall be a debt due
and if warranted, recovered by invoking Performance Security, or other payments due
to the contractor.

Alterations to the terms of insurance shall not be made without the prior approval of the
Employer, in writing.

The parties shall ensure that insurance is as per the applicable laws, and comply with
all conditions of the insurance policies.

It shall be the responsibility of the Contractor to notify the insurance company of any
change in the nature and extent of the Works and to ensure the adequacy of the
insurance cover at all times during the period of validity of the Contract or the extended
period, if any.

Contractor to Construct the Works and Works to be completed by Contract
Completion Date

The Contractor shall undertake the Works in accordance with the Contract as per
instructions of the Employer.

The Contractor shall commence the Works on the Start Date and shall carry out the
Works in accordance with the Program submitted by the Contractor, as updated with
the consent of the Employer, and complete them by the Contract Completion Date
stated in the Contract Data.

Safety, Security and Protection of the Environment

The Contractor shall, throughout the execution and completion of the Works, the
remedying of any defects therein and during Defect Liability period:

(a) have full regard for the safety of all persons entitled to be upon the Site, the
road user traffic, and keep the Site so far as the same is under his control and
the Works so far as the same are not completed or occupied by the Employer in
an orderly state appropriate to the avoidance of danger to such persons;

(b) provide and maintain at his own cost all lights, guards, fencing, warning signs
and watching, when and where necessary or required by the Employer or by
any duly constituted Employer, for the protection of the public or others; and

(c) take all reasonable steps to protect the environment, on and off the Site, and to
avoid damage or nuisance to persons, road user or to property of the public or
others resulting from pollution, noise or other causes arising as a consequence
of his methods of operation.

The Contractor and his Subcontractors shall abide at all times by all existing
enactments on environmental protection and rules made there under, regulations,
notifications and bye-laws of the State or Central Government, or local authorities and
any other law, bye-law, regulations that may be passed or notification that may be
issued in this respect in future by the State or Central Government or the local
Employer. Some of the major laws that are applicable are given below:

> The Water (Prevention and Control of Pollution) Act, 1974.
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17.

171

17.2

17.3

18.

18.1

19.

19.1

20.
20.1

21.

21.1

21.2

> The Air (Prevention and Control of Pollution) Act, 1981.
> The Environment (Protection) Act, 1986.
> The Public Liability Insurance Act, 1991.

Deleted.

Approval by the Employer

The Employer shall approve the Designs, Specifications and Drawings submitted by
the Contractor

The Contractor shall obtain approval of other relevant authorities/agencies (if any like
Railways, RPCB etc.) for carrying out Works, where ever required. RIDCOR shall
initiate applications to these authorities

The Employer’s approval shall not relieve the Contractor of his obligations.

Safety of Traffic

The Contractor shall be responsible for the safety of all traffic related activities on the
Site (IRC-SP-55, 2014)

Discoveries

Anything of historical or other interest or of significant value unexpectedly discovered
on the Site shall be property of the Employer. The Contractor shall notify the Employer
of such discoveries and carry out the Employer’s instructions for dealing with them.

Possession of the Site

The Employer/Engineer shall give possession of the Site to the Contractor in
accordance with the Contract Data. Being existing road in operation, complete length
of the site is available to the Contractor on the commencement date.

Access to the Site

The Contractor shall allow the Employer or its any authorized person or Independent
Engineer to access to the Site, to any place where work in connection with the Contract
is being carried out or is intended to be carried out and to any place where materials or
plant are being manufactured / fabricated / assembled /stored for the Works.

Commencement of the Project

The Contractor shall commence the Works on Site within the period stated in the
Contract Data after signing of the Agreement. Thereafter, the Contractor shall proceed
with the Works with due diligence, expedition and without delay.

The requirement to commence the Works at Site shall be fulfilled if:

(a) A programme has been submitted in accordance with Clause 25 of Conditions
of Contract;

(b) The Contractor’s authorized representative, vide Clause 9, with full supporting
staff are in position at the Site;
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221

23.
23.1

23.2

24,

241

(c) Equipment, Plant, materials and labour moblised for the work programmed for
execution in the first two months have been mobilized at the Site;

(d) Submission of insurance policies in accordance with Clause 13 & S. No. 9 of
Contract Data; and

(e) Submission of statutory clearances as per Clause 2 of SCC.
Instructions

The Contractor shall carry out all instructions of the Employer/Engineer pertaining to
the Works, which comply with the applicable laws where the Site is located. He shall
also comply to the legal and statutory requirements about the execution of works.

Disputes

If either party believes that a decision taken by the Employer/Engineer /Contractor was
either outside the Contract or that the decision was wrongly taken, the objecting party
may file notice of dispute to the other party stating that it is giving the notice pursuant to
this Clause while stating clearly the basis for the dispute within 21 days of the
notification of the decision.

The party receiving the dispute notice will consider it and reply in writing within 28 days
of the receipt of the notice. If no reply is received or the reply is not acceptable to the
other party, the affected party may refer the dispute for conciliation. Independent
Engineer of RIDCOR will be the Dispute Review Expert (DRE) for conciliation. The
decision for conciliation is to be given in 60 days by DRE. In case, conciliation is not
successful then the dispute may be referred to Arbitration.

Procedure for Disputes — Arbitration

The arbitration shall be conducted at RIDCOR office at Jaipur in accordance with the
arbitration procedure stated in Clause 5 of the Special Conditions of Contract.
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251

25.2

253

254

26.

26.1

26.2

26.3

27.

271

28

28.1

B: TIME CONTROL

Program

Within the time stated in the Contract Data, the Contractor shall submit to the Employer
for consent, an updated Program for the awarded Works including Quality Control,
Environment and Traffic Management Plans showing the general methods,
arrangements, order, and timing for all the activities in the Works.

An update of the Program shall be a program showing the actual progress achieved on
each activity and the effect of the progress achieved on the timing of the remaining
work including any changes to the sequence of the activities.

If the Contractor does not submit an updated Program within this period as specified in
the Contract Data, the Employer/Engineer may withhold the amount stated in the
Contract Data from the next payment certificate and continue to withhold this amount
until the next payment after the date on which the updated Program has been
submitted. An updated Program is to show the effect of Variations and Compensation
Events.

The Employer/Engineer's approval of the Program shall not relieve the Contractor of
his obligations with respect to the contract.

Extension of the Works Completion Date

The Employer shall extend the Works Completion Date as stated in the Contract Data,
if a Compensation Event occurs or a Variation is issued which makes it impossible for
completion to be achieved by the stipulated Completion Date, without the Contractor
taking steps to accelerate the remaining work and which would cause the Contractor to
incur additional cost.

The Employer shall decide whether and by how much to extend the Works Completion
Date, within 28 days of the Contractor asking the Employer for a decision upon the
effect of a Compensation Event or Variation and submitting full supporting information.
If the Contractor has failed to give early warning of a delay or has failed to cooperate in
dealing with a delay, the delay by this failure shall not be considered in assessing the
new Works Completion Date.

Employer is fully empowered to grant extension to the Works Completion Date for
reasons not attributable to the contractor.

Delays Ordered by the Employer/Engineer

The Employer/Engineer may instruct the Contractor to delay the start or progress of
any activity within the Works.

Management Meetings
Either the Employer/Engineer or the Contractor may require the other to attend a

management meeting/site visit. The business of a management meeting shall be to
review the progress of work plans for remaining work and to deal with matters raised in
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28.2

28.3

29.

291

29.2

accordance with the early warning procedure and hindrances caused or likely to be
caused to the completion of the work.

The Employer/Engineer shall record the business of management meetings and shall
provide copies of his record to those attending the meeting. The responsibility of the
parties for actions to be taken is to be decided by the Employer either at the
management meeting or after the management meeting and stated in writing to all
those who attended the meeting. Failure to attend the management meetings/site visits
shall attract penalties at the rate indicated in the Contract Data and in case of non-
attendance of more than three such meetings/visits by the Contractor, then the same
shall be construed as fundamental breach of the Contract in terms of Clause 50.

Monthly progress reports shall be prepared by the Contractor and submitted to the
Employer/ Project Manager. The first report shall cover the period upto the end of the
first calendar month following the Start Date. Reports shall be submitted within 7 days
for each month thereafter.

Each report shall include:

(i) status of availability of site and problems related thereto, if any,

(i) status of mobilization and working of equipment & machinery,

(i)  details of progress of work with charts and photographs, variations required if
any by the Project Manager.

(iv)  comparison of actual and planned progress, with details of any events or
circumstances which may jeopardize the completion in accordance with the
Contract, and the measures being (or to be) adopted to overcome delays,

(V) status of procurement of material required for the work,

(vi)  production of various materials at site such as aggregate, reinforced earth
panels etc.,

vii)  list of Variations, notices given etc.,

viii)  construction problems encountered, if any,

ix)  copies of quality control documents, tests results and certificate of materials,

X) safety statistics, including details of any hazardous incidents and activities,
related to environmental aspects and public relations,

(xi)  weather record during the month, day by day, and

(xii)  any other details/matters related to the Work.

Early Warning

The Contractor is to warn the Employer at the earliest opportunity of specific likely
future events or circumstances that may adversely affect the quality of the Work,
increase the Contract Price or delay the execution of the Works. The Employer may
require the Contractor to provide an estimate of the expected effect of the future event
or circumstance on the Contract Price and Contract Completion Date. The estimate is
to be provided by the Contractor as soon as reasonably possible.

The Contractor shall cooperate with the Employer/Engineer in making and considering
proposals as to how the effect of such an event or circumstance can be avoided or
reduced by anyone involved in the work and in carrying out any resulting instruction of
the Employer.

Bid Document - Construction of RCC side drains between Km 212+080 to Km 221+110 on Alwar-Bhiwadi (AB) Road in Rajasthan 47



C : QUALITY CONTROL
30. Identifying Defects

30.1 The Employer/Engineer shall check the Contractor's work through the Project
Manager, Independent Engineer and notify the Contractor of any Defects that are
found. The Employer may instruct the Contractor to search for a Defect and to uncover
and test any work that the Employer considers may have a Defect. Such
checking/instructions shall not absolve the Contractor of his responsibilities.

30.2 The Contractor shall permit the Site visits of the Employer's Technical
Auditor/Independent Engineer /Lenders’ Engineer to check the Contractor’s work and
notify the Employer and the Contractor of any Defects that are found. Such a check
shall not absolve the Contractor’'s or the Employer’'s responsibility as defined in the
Contract.

31. Tests
31.1  The Contractor shall be responsible for carrying out the tests prescribed for the Works.

31.2 The Contractor shall, at his cost, establish fully equipped testing facility with adequate
and suitable equipment and survey equipment in the vicinity of the work Site premises,
as prescribed in the Specifications, to the satisfaction of the Employer.

31.3 If the Employer/Engineer instructs the Contractor to carry out a test not specified in the
Specification to check whether any work has a defect and the test shows that it does,
the Contractor shall pay for the test and sample. If it shows that the work is not
defective, then the Employer shall pay for the test and samples.

31.4 The Contractor shall furnish all test results as per the approved Quality Control Plan to
the Employer, in a monthly progress report as per Sub Clause 28.3 or at a frequency
directed by the Employer. The Employer may withhold payment for those works where
test results have not been submitted or the work requires to be redone.

32. Correction of Defects

32.1 The Contractor shall undertake measures to rectify the defects in the Work identified by
the Project Manager / Independent Engineer or any of the Employer’s authorized
representative at the earliest, but not later than the time period specified by the
Employer.

32.2 The Defect Liability Period shall be as given in the Contract Data. The Employer shall
give notice to the Contractor of any defects before the end of the Defect Liability
Period. The Defect Liability Period shall be extended for as long as defects remain to
be corrected.

33. Uncorrected Defects

33.1 If the Contractor has not corrected a defect to the satisfaction of the
Employer/Engineer/Project Manager/ Independent Engineer, within the time specified
in the Employer/Engineer’s notice, the Employer/Engineer will assess the cost of
having the defect corrected, and the Contractor will pay this amount. In case of failure
to pay, the same shall be deducted from any payment due to the Contractor/recovered
from his Bank Guarantees/Security Deposit under intimation to the Contractor.
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D : COST CONTROL

Bill of Quantities

The Bill of Quantities shall contain items for the Works for construction, installation,
testing and commissioning works to be executed by the Contractor.

The Bill of Quantities shall be the basis to calculate the payment for the Works. The
Contractor is paid for the quantity of the work done as per specifications at the rate in
the Bill of Quantities for each item and quoted percentage above/below the total
amount.

Changes in the Quantities

The change in quantities/amounts due to increase/decrease in the scope of work, that
is, Variation in Bill, shall be considered for additional payment as per rates defined in
Bill of Quantities and the percentage rate quoted.

If requested by the Employer, the Contractor shall provide the Employer with a detailed
cost breakdown of rate of any item in the Bill of Quantities.

Director, RIDCOR is fully empowered to approve the variation of quantity upto 15% of
the contract price mentioned in Letter of Acceptance for Construction of RCC side
drains between Km 212+080 to Km 221+110 on Alwar-Bhiwadi (AB) Road in
Rajasthan and rates for extra item on the merit of the case.

Variations

Item rates approved for each BOQ item shall remain fixed irrespective of any Quantity
Variation.

Payments for Variations

In the event of variation, the payment for the works done, shall be made as per the
provisions stated in Sub Clause 35.1.

If the event of variation is in terms of additional/extra item(s) or substitution of any
item(s) in the BOQ with new item(s), then the rates for the items shall be derived as
follows:

(a) The Contractor shall submit a quotation along with detailed rate analysis for
deriving the unit rate for the item(s) with all supporting documents as follows:

(i) Such analysis shall be prepared based on the Standard MORT&H Data
Book adopting the current PWD schedule of rates applicable to the
relevant District of Rajasthan;

(i) In case the data for the item is not available in the Standard MORT&H
Data Book, Standard PWD Data Book with current PWD schedule of
rates applicable to the relevant District of Rajasthan shall be adopted;
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(iii) In case the data for the item is not available in the Standard MORT&H
Data Book as well as in the PWD Data Book, observed data with current
PWD schedule of rates applicable to the relevant District of Rajasthan
shall be adopted;

(iv)  In case rate for any item is not available in the current schedule of rates,
current local market rate for the same shall be adopted for which
required supporting documents shall be produced;

(V) On the new rates, derived through observed data, only 10% would be
allowed towards Contractor's administrative and other overheads and
profits, taken together.

(b) If the Contractor's quotation is unreasonable or if the Contractor fails to provide
the Engineer with a quotation within a reasonable time specified by the
Engineer in accordance with (a), the Engineer may order the Variation and
make a change to the Contract Price which shall be based on Engineer's own
forecast of the effects of the Variation on the Contractor's costs.

37.3 If the Engineer decides that the variation work is urgent, then in order to avoid delay in
execution of the variation work due to non-availability of quotation, the Engineer shall
instruct the Contractor in writing, to commence the additional works before the approval
of the rate.

37.4 The Contractor shall not be entitled to additional payment for costs that could have
been avoided by giving early warning.

38. Deleted
39. Payment Certificates & Payment

(a) The Contractor is required to measure the work executed as per specifications
under the observation and control of the Engineer. The Contractor shall submit
to the Engineer monthly statements of the estimated value of the work
executed, less the cumulative amount certified previously and, applicable
statutory deductions, outstanding advances supported with detailed
measurements of the items of work executed, approved request for inspections
(RFI) for the work done during the month, applicable rates and other relevant
details, both in hard and soft form along with an abstract statement, in
accordance with the provisions of this Contract.

(b) The Engineer shall ascertain and determine by measurement the value of the
work done in accordance with the Contract. The Engineer shall exclude any
item in a previous certificate or reduce the proportion of any item previously
certified in the light of later information.

(c) The value of work executed shall comprise the value of quantities of the items at
rates in the Bill of Quantities.

(d) The value of work executed shall include the valuation of Variations.

(e) Items of the Works for which no rate or price has been provided in the priced
BOQ will not be paid for by the Engineer and shall deemed to be covered by
other rates and prices in the Contract.
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40.

40.1

41.
411

42,
421
42.2

() The certification and payment methodology for the Works shall be as given
below:

(i) Contractor to submit a payment request with details of Works completed
or partly completed during the calendar month to the Engineer, within
seven days from the last date of the particular month;

(i) Within Seven days of receipt of Contractor’'s RA Bill, Engineer is required
to evaluate the payment request in terms of the work executed, and if the
Engineer finds the payment request in order, he certifies to pay 70% of
eligible payment against the RA Bill, subject to availability of funds. This
payment shall be net of recovery of mobilization and other advances,
recovery in terms of Contract and Taxes to be deducted at source as
applicable under the Law.

(i)  Subsequent to submission of monthly payment request, Engineer shall
check the Contractor’'s monthly statement within 10 days and certify the
amount to be paid to the Contractor after taking into account the
recovery of advance payments, as per para (ii). Engineer shall also
account for Liquidated Damages and other deductions, Variation in price
of bitumen, while arriving at the amount payable to the Contractor.

(iv) Employer shall make payments within 30 days for final certified bills in
consonance with related monthly GST invoice to the contractor.

(9) The Employer shall pay the final bill amount as certified by the Engineer within
90 days from its submission.

(h) In case of delay in payment, the Contractor shall be paid interest on the late
payment. Interest shall be calculated at the rate of 8% p.a. from the date by
which the payment should have been made up to the date when the payment is
made.

Tax

The rates quoted by the Contractor shall be deemed to be inclusive of GST and all
other applicable taxes including duties/royalties/levies as may be levied by
Central/State Governments and local bodies that the Contractor will have to pay for the
performance of this Contract. The Employer will perform such duties in regard to the
deduction of such taxes at source as per applicable law on the date of payment of the
Contractor’s bill.

Currencies
All payments shall be made in Indian Rupees only.

Changes in Cost and Legislation
Price Adjustment: Not Applicable
Changes in Legislation

If, after the last date for submission of tenders for the Contract, there occur changes to
any National or State Statute, Ordinance, Decree or other Law or any regulation or
bye-law of any local or other duly constituted Employer, or the introduction of any such
State Statute, Ordinance, Decree, Law, regulation or bye-law which causes additional
or reduced cost to the Contractor, other than under the preceding Sub-Clauses of this
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43.
43.1

44,

45,

46.

46.1

47.

471

Clause, in the execution of the Contract, such additional or reduced cost shall, after
due consultation with the Employer shall be added to or deducted from the Contract
Price and the Employer shall notify the Contractor accordingly.

Liquidated Damages and Penalty
For the Works

Compensation for delays attributable to the contractor shall be applicable @ Rs. 5,000/day
of delay for non- completion of the work within stipulated completion time. Maximum
cumulative (total) penalty shall be applicable @5% of the Contract Price.

Deleted
Securities

The Performance Security (including additional security for unbalanced bids) shall be
provided to the Employer no later than the date specified in the Letter of Acceptance
and shall be issued in an amount and form indicated in Contract Data as acceptable to
the Employer, and denominated in Indian Rupees, from:

(a) State Bank of India or its subsidiaries;
(b) Any Indian Nationalized Bank;

(c) IDBI Bank or Axis Bank or ICICI Bank or HDFC Bank or Yes Bank or AU Small
Finance Bank or IDFC First Bank; or

(d) Foreign Bank with operations in India provided the net worth in respect of the
Indian operations shall not be less than Rs 500 crores as per the latest Annual
Report of the Bank and that Bank Guarantee is issued by a branch in India.

The Performance Security and the additional security for unbalanced bids shall be
valid for a period of 1 year beyond the Works Completion Date. In case, the Works
Completion Date is extended, then the Contractor shall substitute fresh Performance
Security for the same value valid until a date 1 year beyond the extended Works
Completion Date. The performance security and additional security shall be released
upon completion of 1 year after satisfactory completion of work.

Cost of Maintenance

Loss or damage to or defective works or materials during the execution of Works shall
be remedied by the Contractor at the Contractor's cost to the satisfaction of the
Employer/Engineer. No maintenance fee is payable to the contactor.

Security Deposit

The security deposit @5% of the amount in cash shall be deducted from each running
bill. This will be released after successful completion of defect liability period.
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48.1

48.2

48.3

49,

491

50.

50.1

50.2

E : FINISHING THE CONTRACT

Completion

The Contractor shall request the Employer/Engineer to issue a certificate of completion
of the Works and the Employer/Engineer shall do so upon deciding that the assigned
Work is completed.

Deleted

On satisfactory completion of Defect Liability Period, the Contractor shall request the
Employer to issue a Certificate of Completion of the Contract. The Employer shall,
issue such certificate subject to the Contractor satisfying all provisions under the
Contract.

Final Account

The Contractor shall supply to the Employer a detailed account of the total amount that
the Contractor considers payable under the Contract within 15 days after the issue of
certificate of completion of the Works by the Employer as per Sub Clause 50.1. The
Employer shall certify any final payment that is due to the Contractor within 30 days of
receiving the Contractor's account. If the Employer is not satisfied with the detailed
account, then the Employer shall issue within 21 days thereto a schedule that states
the scope of the corrections or additions that are necessary. If the Contractor fails to
comply with the Employer’s instructions within 15 days, Employer will certify as per the
schedule of Corrections or addition sent to contractor and make payment to the
Contractor within 45 days.

Termination

The Employer or the Contractor may terminate the Contract if the other party causes a
fundamental breach of the Contract.
Fundamental breach of the Contract includes, but shall not be limited to the following:

(a) the Contractor stops work for 7 days when no stoppage of work is shown on the
current program and the stoppage has not been authorized by the Employer;

(b) the Employer or the Contractor is made bankrupt or goes into liquidation, other
than for purposes of reconstruction or amalgamation;

(c) a payment for certified bills is not paid by the Employer to the Contractor within
30 days of the date of the Engineer's certificate;

(d) the Employer gives notice that failure to correct a particular Defect is a
fundamental breach of the Contract and the Contractor fails to correct it within a
reasonable period of time determined by the Engineer;

(e) the Contractor does not maintain Performance Security which is required;

() the Contractor has defaulted in fulfilling his obligations under this Contract;
(9) the Contractor has contravened Sub-Clause 9.2;
(

h) the Contractor does not adhere to the agreed construction program as per
Clause 25 and also fails to attend the management meetings (Clause 28);
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50.3

50.4

50.5

51.
51.1

51.2

52.
52.1

53.
53.1

(i) the Contractor fails to carry out instructions of the Employer within a reasonable
time determined by the Engineer in accordance with the Sub Clauses 15.1, and
22.1;

() the Contractor has delayed the completion of the Works beyond the period for
which the maximum amount of liquidated damages has become payable as
defined in the Contract Data;

(k) if the Contractor, in the judgment of the Employer has engaged in corrupt,
fraudulent or coercive practices as defined in Sub Clause 28.1 (a) of ITB in
competing for or in executing the Contract;

When either party to the Contract gives notice of a breach of contract to the Employer
for a cause other than those listed under Sub Clause 50.2, the Employer shall decide
whether the breach is fundamental or not.

Notwithstanding the above, the Employer may terminate the Contract for his official
convenience by giving 30 days prior notice due to any reason.

If the Contract is terminated, the Contractor shall stop work immediately, make the Site
safe and secure and leave the Site as soon as reasonably possible.

Payment upon Termination

If the Contract is terminated because of a fundamental breach of the Contract by the
Contractor, the Employer shall issue a certificate for the value of the work done less
advance payments made up to the date of the issue of the certificate, less other
recoveries due in terms of the Contract, less taxes due to be deducted at source as per
applicable law and less the percentage to apply to the work not completed as indicated
in the Contract Data. If the total amount due to the Employer exceeds any payment
due to the Contractor, the difference shall be a debt payable to the Employer. For this
purpose, the performance security furnished by the Contractor shall not be taken into
account. The Performance Security furnished by the Contractor shall stand forfeited in
favor of the Employer without any restrictions or preconditions.

If the Contract is terminated at the Employer's convenience or because of a
fundamental breach of the Contract by the Employer, the Employer shall issue a
certificate for the value of the work done, and less advance payments received up to
the date of the certificate, less other recoveries due in terms of the Contract and less
taxes due to be deducted at source as per applicable law and the Employer shall pay
this amount. This includes all type of compensations and no other claim will be
payable.

Property

If the Contract is terminated because of Contractor’s default, all materials on the Site,
Plant, Equipment, Temporary works and the Works are deemed to be the property of
the Employer, till completion of the work. The Employer shall make use of the available
materials and equipment for completion of the Work and pay for these at agreed rates.

Release from Performance

If the Contract is frustrated by the outbreak of war, pandemic or by any other event
entirely outside the control of either the Employer or the Contractor, the Employer shall
certify that the Contract has been frustrated. The Contractor shall make the Site safe
and stop work as quickly as possible after receiving this certificate and shall be paid for
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all Works carried out before receiving the certificate and for any work carried out
afterwards to which commitment was made.

54. Details to be Confidential

54.1 The Contractor shall treat the details of the Contract as private and confidential and
shall not publish or disclose the same or any particulars thereof in any trade or
technical paper or elsewhere without the previous consent in writing of the Employer. If
any dispute arises causing the necessity of any publication or disclosure for the
purpose of the Contract, the same shall be referred to the Employer whose
determination shall be final.

55. Life-saving Appliances and First-aid Equipment

55.1 The Contractor shall provide and maintain upon the Works and the Site, sufficient,
proper and efficient life-saving appliances and first-aid equipment, to the satisfaction of
the Employer. A local doctor shall be on call. The appliances and equipment shall be
available for use at all times during the pendency of the Contract.
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1.1

1.2

1.3

1.4

1.5

2.1

PART -1l SPECIAL CONDITIONS OF THE CONTRACT (SCC)

A : GENERAL

Labour

The Contractor shall, unless otherwise provided in the Contract, make his own
arrangements for the engagement of all staff and labour, local or otherwise, and
for their payment, housing, feeding and transport and medical assistance.

The Contractor shall, if required by the Employer, deliver to the Employer a return
in detail, in such form and at such intervals as the Employer may prescribe,
showing the staff and the numbers of the different classes of labour from time to
time employed by the Contractor on the Site and such other information as the
Employer may require.

During continuance of the Contract, the Contractor and his Sub-Contractors shall
abide at all times by all existing labour enactments and rules made thereunder,
regulations, notifications and bye laws of the State or Central Government or local
Employer and any other labour law (including rules) that may be passed or
notification that may be issued under any labour law in future either by the State
or the Central Government or any competent Employer.

The Contractor shall keep the Employer indemnified in case any action is taken
against the Employer by the competent Authority on account of contravention of
any of the provisions of any Act or rules made thereunder, regulations or
notifications including amendments to labour laws, ESI, PF etc.. If the Employer is
caused to pay or reimburse, such amounts as may be necessary to cause or
observe, or for non-observance of the provisions stipulated in the notifications/bye
laws/Acts/ Rules/regulations including amendments, if any, on the part of the
Contractor, the Employer shall have the right to deduct any money due to the
Contractor including his amount of performance security. The Employer shall also
have the right to recover from the Contractor any sum required or estimated to be
required for making good the loss or damage suffered by the Employer.

The employees of the Contractor and the Sub-Contractor in no case shall be
treated as the employees of the Employer at any point of time.

Statutory Clearances

List of clearances to be obtained by the Employer and the Contractor are given
below prior to the start after work. It may be noted that the list below may not be
exhaustive and in case any additional clearances are required, the same shall be
procured by the Contractor, unless otherwise specified in the Law / guidelines of
statutory agencies.

(a) Employer’s Responsibility:
NIL

(b) Contractor’s Responsibility:

(i) Pollution Control Board and other Statutory Clearances for hot mix
plant, stone crushers and any other purpose / activity as may be
required;
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(i) Excavation, cutting, transporting and dumping of earth and other
construction materials including that for quarry;

(iii) All police and traffic management related clearances at the work sites;

(iv) Employing labour and other labour related clearances (ESI / Contract
Labour / Health / PF etc.);

(v) Electrical connections and Water Supply;

(vi) Employment of migrant labour;

Establishing and operating labour camps;

Location of fuel storage tanks / containers etc.;

(ix) Clearances for using / storing explosives;

All clearances required from the Fire Department; and

Any other clearances that are not specifically included in Employer’s
list and may be required according to prudent utility practices or
instructed by Employer.

Revision of Quality Control Plan

The Employer shall instruct the Contractor to revise and/or resubmit his Quality
Control Plan, if required before giving approval. The Contractor shall implement
any required changes to improve the Quality Control Plan. The approval by the
Employer shall not absolve the Contractor of his responsibilities and obligations
under the Contract.

Measuring / Monitoring Equipment

The Contractor shall ensure properly calibrated and functional measuring/
monitoring equipment, to the satisfaction of the Employer, at all times during the
Contract.

Arbitration (Refer GCC Sub Clause 24.1)

The procedure for arbitration shall be as follows:

(a) In case of Dispute or difference arising between the Employer and the
Contractor relating to any matter arising out of or connected with this
agreement referred for arbitration, shall first be settled mutually, otherwise
in accordance with the Arbitration and Conciliation Act, 1996 and
amendment thereof.

(b) The Arbitral Tribunal shall consist of three Arbitrators, one each to be
appointed by the Employer and the Contractor. The third Arbitrator shall be
chosen by consensus by the two Arbitrators so appointed by the Parties
and shall act as the Presiding Arbitrator. In case of failure of the two
Arbitrators appointed by the parties to reach upon a consensus within a
period of 30 days from the appointment of the Arbitrators, then the
Presiding Arbitrator shall be appointed by the Indian Roads Congress on
the request of the Employer.
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If one of the parties fails to appoint its Arbitrator in pursuance of Sub
Clauses (a) and (b) within 30 days after receipt of the notice of the
appointment of its Arbitrator by the other party, then the Indian Roads
Congress shall appoint the Arbitrator on the request of the Employer. In
case the Employer fails to do so within 30 days, the Contractor will
approach the Indian Roads Congress for appointment of Arbitrator. A
certified copy of the order of the Indian Roads Congress, making such an
appointment shall be furnished to each of the parties.

Arbitration proceedings shall be held at Jaipur at RIDCOR office and the
language of the arbitration proceedings and that of all documents and
communications between the parties shall be English.

The decision of the majority of Arbitrators shall be final and binding upon
both parties. The cost and expenses of Arbitration proceedings will be paid
as determined by the Arbitral Tribunal and shared equally by both the
parties.

Performance under the Contract shall continue during the arbitration
proceedings and payments due to the Contractor by the Employer shall not
be withheld, unless they are the subject matter of the arbitration
proceedings.
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B: MONITORING OF WORK

6 Monitoring of Works

The road which has been completed under the Restoration/Construction Work has
to be kept defect free and monitored by the Contractor, at all times till the end of
defect liability period. The road shall be maintained as per the Standard
Specifications of MORTH. In case of any deficiency being found, the Contractor
shall rectify the same within the Rectification Standards and Period of 30 days
from the date of intimation by the Authority or its representative, indicated therein.

7 Site Visits, recording, rectification measures for the Works

(1) The Project Manager, RIDCOR or its authorized representative shall make
a detailed monthly joint inspection on the seventh day of every month. The
Contractor shall accompany the Project Manager during the inspection.
The Project Manager shall proceed ahead with the monthly inspection, if
the Contractor fails to attend the inspection at the appointed time.
However, the Contractor shall be bound by the assessment of the Project
Manager.

(i) The Project Manager and the Contractor shall drive on the road and both
shall record various items under each of the item as per the Standard
Specifications of MORTH needing rectification. The Contractor shall make
all necessary arrangements for it.

(i)  On the eighth day of every month, the Project Manager shall notify the
Contractor, the details of the deficiencies/ defects/ damages etc. noticed on
the road and assets. The Contractor shall rectify/repair/reinstate the
deficiencies/ defects/ damages as per the Standard Specifications of
MoRTH with 30 days from the date of intimation by the Authority or its
representative.

(iv)  The Project Manager and Contractor shall undertake a joint inspection on
or before the twenty fifth day of every month to assess the status of
remedial work on items identified in the earlier visit. The Project Manager
shall proceed with the inspection, if the Contractor fails to attend the
inspection at the appointed time. The assessment of the Project Manager
shall be binding on the Contractor.

(V) In the case contractor does not rectify the defect within the specified time
lines, then it will be rectified at his risk and cost by any other agency and
funds expended from the available security deposit amount.
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SECTION 4:

CONTRACT DATA

Bid Document - Construction of RCC side drains between Km 212+080 to Km 221+110 on Alwar-Bhiwadi (AB) Road in Rajasthan

61



CONTRACT DATA

S. Item Clause
No. Reference of
CcC
1 The Employer is : Director 1.1
Road Infrastructure Development Company of Rajasthan (RIDCOR) GCC
701-706, 7th Floor, ARG Corporate Park, Gopalbari, Ajmer Road, Jaipur-
302001, Rajasthan
Tel.: +91 0141-2747001,
Facsimile: +91 0141-2747010,
E-mail: office@ridcor.in
Authorized representative is Project Manager, RIDCOR
2 | The Engineer is Project Manager, RIDCOR 1.1
GCC
3 | Construction of RCC side drains between Km 212+080 to Km 221+110 on 1.1 GCC
Alwar-Bhiwadi (AB) Road in Rajasthan
4 | The Works consists of construction of RCC side drains and other items as 1.1
per Bill of Quantities ITB
5 | The Start Date shall be the date of signing of the contract agreement for the 1.1 GCC
works (Form 6E, Section 6)
6 | The language of the Contract documents is English 3 GCC
7 | The law which applies to the Contract is the laws of Union of India 3 GCC
8 | The following documents are also part of the Contract in addition to
documents mentioned in Sub Clause 2.2 of GCC:
Details of Minimum Key Personnel required to be mobilized by Contractor for 9 GCC
the Works (as per Annexure—1B of Section 1)
Schedule of Minimum Key Plant and Equipment to be deployed by 31TB
Contractor on the work as per Program of Construction (as per Annexure—1A
of Section 1)
9 | Insurance requirements are as under: 13
GCC

S. L. Minimum Cover of
Description of Cause
No. Insurance
During implementation of the
Works
(i) Contractor’s All Risk Policy Contract Price + 15%
escalation

(i) Loss or damage to Machinery and Sum sufficient to provide
Equipment replacement at site

(i)  Workmen compensation - Personal Rs 5 Lacs per person per
injury or death insurance. Unlimited accident for unlimited number
number of accidents. After each of accidents
accident, Contractor will pay
additional premium necessary to
increase the limit make insurance
valid for wunlimited number of
accidents always

(iv) Against liabilities for death or injury In accordance with statutory
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to any person or loss of or damage requirements, applicable in
to any third-party property India.
(v) Any other insurance cover In accordance with statutory
requirements, applicable in
India.

Note:
e  For the above purpose “Roads” include:

Main road with service roads, subways, culverts, toe wall, dividing
median, crash barriers, electrical poles, separator, public toilets etc.
and other infrastructure related to insured trade including sign boards
and other property of the project along with electrical fittings, side
separator, crash barrier, dividing median various culverts, Cat Eyes,
Delineators, W-Beam Crash Barrier, Gantry Sign Boards, Single led
Sign Boards, Double legged Sign Boards, Cantilever Sign Boards,
Bollards, Road Marking, and other properties of insured.

e During Defect Liability Period, all the damages are to be repaired by
the contractor and damages to completed works due to insurable
perils will be paid to the extent of reimbursement from insurance
company.

10 Contract Completion Date for: 14
GCC
(a) The Works: - 6 months from the Start Date of the Works. The Employer
reserves the right to reduce the scope of the work and the period of
Contract without any compensation and the contractor shall not be liable
to submit any claim for early termination of the contract.
(b) Defect Liability Period: - 5 years after works Completion Date.
11 The Site Possession shall be the date of start of the work 20
GCC
12 The period between Program Updates shall be 15 days 25
GCC
13 | The amount to be with-held for late submission of an updated Program shall 25
be Rs 2,000/- each time GCC
14 Penalty for not attending Management Meetings/ Site visits including Weekly 28
Meetings: Rs 2000/- per incidence GCC
15 Penalty and Liquidated Damages:
S. Particulars Penalty / Liquidated Limit
No. Damages
1 Delay of | Penalty shall be | Maximum cumulative 43
work applicable @ Rs. 5,000 | (total) penalty 5% of the GCC
/day of delay for non- | Contract Price.
completion of the work
within stipulated
completion time
16 | Deleted 44
GCC
17 | The Performance Security shall be for the following minimum amounts 45
equivalent as a percentage of the Contract Price for the Works: GCC
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Performance Security of 5% of Contract Price plus additional security as
40% of the amount beyond 10% lower than the estimated amount for
unbalanced bids valid for 1 year beyond the Works Completion Date.

The standard form of Performance Security acceptable to the Employer shall
be an unconditional Bank Guarantee of the type as presented in Section 6 of
the Bid Document.

18 The Defects Liability Period is 5 years after the Works Completion Date.

32
GCC
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SECTION : 5
SPECIFICATIONS

1. Preamble

1.1 The Specifications contained herein shall be read in conjunction with the MORTH
other Bid Document as specified in Section 1.

1.2 Wherever reference is made in the Contract to specific standards/codes to be met
by the materials, plant, and other supplies to be furnished, and work performed or
tested, the provisions of the latest current edition or revision of the relevant
MORTH, IRC standards and codes shall apply, unless otherwise expressly stated
in the Contract. Where such standards and codes are national, or relate to a
particular country of region, other internationally recognized standards and codes
specified will be accepted subject to the Employer’s prior review and written
approval.

2. General Requirement

The Specifications in accordance with which the entire work shall be constructed
and maintained by the Contractor are as described hereunder:

2.1 Part | — General Technical Specifications

The General Specifications for the Works shall be the “Specifications for Road &
Bridge Works” (5" Revision 2013, published by IRC) issued by the Ministry of Road
Transport & Highways (MORTH), henceforth called MORTH Specification.

2.2 Partll — Supplementary Technical Specifications

The Supplementary Technical Specifications shall comprise of various
Amendments/Modifications/Additions to the MORTH referred to in Part — | for
particular item of works not already covered in Part — | and Specifications for
Building, Sanitary, Electrical and Miscellaneous Works.

2.21 Where a particular Clause or a part thereof in the “MORTH SPECIFICATIONS”
referred in Part-l, has been Amended/Modified/Added upon, and incorporated in
Part-1l, such Amendment/Modification/ Addition supersedes the relevant Clause or
part of the Clause.

2.2.2 The following Clauses in the “MORTH SPECIFICATIONS” have been
amended/modified/ added upon:

102, 106, 108, 109, 111, 112, 115, 120, 501, 502, 503, 507, 803, 900, 901, 1007,
1014,.

2.2.3 The Additional Specifications shall comprise of specifications of particular item of
work not covered in Part-l. These are given new Clause numbers.

Bid Document - Construction of RCC side drains between Km 212+080 to Km 221+110 on Alwar-Bhiwadi (AB) Road in Rajasthan

66



The following Clauses A-1 to A-2 have been added to the “MORTH
SPECIFICATIONS

Clause A-1 Test Procedure for Measuring Roughness Index of the
Riding Surface of A Flexible Pavement
Clause A-2 Traffic Safety and Control

2.2.4 In the absence of any definite provisions on any particular issue in the MORTH
Specifications, reference may be made to the latest codes and specifications of
IRC, BIS, BS, ASTM, AASHTO in that order. Where even these are silent, the
construction and completion of the works shall conform to sound Engineering
practice as approved by the Employer and in case of any dispute arising out of the
interpretation of the above, the decision of the Employer shall be final and binding
on the Contractor.
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Amendments/Modifications/Additions to Existing Clauses of General
Specifications Referred in the Part — |

Clause 102 : Definitions

The following abbreviations shall be added at the end of Clause 102.

“BIS” : Bureau of Indian Standards

‘MORTH” : Ministry of Road Transport & Highways, Govt. of India.
‘RIDCOR” : Road Infrastructure Development Company of Rajasthan Ltd.
“‘RIPL” . RIDCOR Infra Projects Ltd. wholly owned subsidiary of RIDCOR

Add a paragraph at the end of this Clause as under

Wherever in the Specification, the phrase “Condition of Contract” is mentioned, it shall
mean General Conditions of Contract and Special Conditions of Contract contained in
Section 3 of the Bid Document.

Clause 106 : Construction Equipment

Add the following after Sub Clause 106 (k).

[)  Adequate standby equipment including spare parts shall be available as required,
and as may be advised by the Employer.

m) All measuring devices and gauges shall be in good working condition. Measuring
devices that can affect product quality shall be calibrated prior to use and at
prescribed intervals against certified equipment. Calibration procedures shall be
established, maintained and documented and corrective actions taken when results
are unsatisfactory. Accuracy and fitness of measuring devices shall be ensured at
all times by proper maintenance.

Clause 108 : Site Information

Add the following at the end of Sub-clause 108.3

“Identification of quarry sites and borrow areas is the responsibility of the Contractor.
Material to be procured from quarry sites and borrow areas identified by the Contractor
and to be used in the works shall be as per Specifications for particular items of work.”

Clause 109 : Setting Out

The second sentence in Para 1 of Sub Clause 109.3 shall be inserted and read as under:
“The Reference Bench Mark for the areas shall be GTS Benchmark established by
Survey of India and the values of the same shall be obtained by the Contractor from
Survey of India.”

Clause 111 : Precautions for Safeguarding the Environment

Add new Sub Clause:

Clause 112 : Arrangement for Traffic During Construction
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Sub Clause 112.6 : “Measurements for Payment and Rate” is deleted

Clause 115 : Methodology and Sequence of Work

Sub Clause 120.2 : Description

Add the words “including uninterrupted power supply” to the second sentence of first
paragraph.

Add the following at the end of this Sub-Clause:

“Within 14 (fourteen) days of the Commencement Date, the Contractor shall prepare and
submit a layout plan and details of the laboratory building and make/supplier of the
equipment to the Employer for his approval.

The field laboratory shall be provided in finished and fully equipped condition to the entire
satisfaction of the Employer not later than 45 (forty-five) days after execution of the
Contract Agreement. During the period till the laboratory is completed the laboratory tests
shall be performed in another laboratory proposed by the Contractor and approved by
the Employer at the cost of the former.”

Sub Clause 120.4 : Laboratory Equipment

The following items of laboratory equipment may also be ensured in the field laboratory:

S. Sub Item, Specifications Nos.
No. No. Required
A : General

(i) Balance
(@) 7 kg to 10 kg capacity semi-self indicating Electronic Type- 2

Accuracy 1 gm

(b) 500 gm capacity semi-self indicating Electronic Type-Accuracy >
0.01 gm

(c) Chemical balance 100 gm capacity — Accuracy 0.0001 gm

(d) Pan balance 5 kg capacity — Accuracy 0.5 gm 2
(e) Platform Scale — 300 kg capacity
(i) Ovens — Electrically operated, thermostatically controlled
(@) From 100°C to 220°C — Sensitivity 2
(iii) Sieves, as per IS 460-1962

(@) IS Sieves 450 mm internal dia of sieve sets as per ISI of required

sieve sizes complete with lid and pan 2 sets

(b) IS sieve 200 mm internal dia. (brass frame and steel or brass wire
cloth mesh) consisting of sieve sets of required sieve sizes 2 sets
complete with lid and pan

(iv) Sieve shaker capable of taking 200 mm and 450 mm dia. Sieves 1
electrically operated with time switch assembly (As per IS)

(v) 200 tonnes compression testing machine

(vi) Stop watches 1/5 sec. Accuracy 2
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(vii)

(a)

Glassware comprising of Beakers, Pipettes, dishes, measuring
cylinders (100 to 1000 cc capacity) glass rods and funnels, glass
thermometers range 0°C to 100°C and metallic thermometers
range 300°C

Hot plates 200 mm dia (1500 watt)

Enamel trays

600 mm x 450 mm x 50 mm
450 mm x 300 mm x 40 mm
300 mm x 250 mm x 40 mm
Circular plates of 250 mm dia
Water Testing Kit

B : For Soils
Deleted

C : For Bitumen and Bituminous Mixes

Deleted

D : For Cement, Cement Concrete and Materials

Vicat needle apparatus for setting time with plungers, as per IS :
269-1967
Moulds

150 mm x 300 mm ht cylindrical moulds with capping component
Cubical moulds 150 mm, 100 mm (each size)

High frequency mortar cube vibrator for cement testing
Concrete mixer power driven, 1 cu ft capacity

Variable frequency and amplitude vibrating table size 1 metre x 1
metre, as per the relevant British Standard
Flakiness & Elongation index test apparatus

Aggregate impact test apparatus as per IS : 2386 (Part 4) 1963
10% fines test equipment

Flow table as per IS : 712-1973

Equipment for slump test

Equipment for determination of specific gravity for fine and coarse
aggregate as per IS : 2386 (Part 3) 1963
Flexural attachment to compression testing machine

Core cutting machine with 150 mm dia. Diamond cutting edge
Needle vibrator
Vibrating hammer as per BS specification

6 each

10
10

As
required
As
required
1

1
1

O (G T G e G

e e N =N
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(xvi) Air entrainment meter 1

(xvii) 0.5 Cft cylinder for checking bulk density of aggregate with As
tamping rod required
xviii) Soundness testing apparatus for cement 1
E : For Checking Alignment, Control of Profile and Surface Evenness
(i) Precision automatic level with micrometer attachment 2
(i) Precision staff 1 set
(iii) 3 metre straight edge and measuring wedge 1 set
(iv) Camber templates 2 lane, straight run cross-section 2 sets
F : Steel Tape
(@) 5mlong As required
(b) 10 mlong As required
() 20mlong As required
(d) 30 mlong As required
(e) 50 mlong As required

Note: The laboratory set-up must be complete including a set of reference standards for
all tests, adequately staffed and operational to the satisfaction of the Employer
before commencement of the works.

Clause 501 : General Requirements for Bituminous Pavement Layers
Deleted

Clause 803 : Road Markings
Sub Clause 803.3.2
This Sub Clause is substituted to read as under:

“The road marking shall be laid with appropriate road marking machinery as approved by
the Employer.”

Add at the end of Sub-clause 803.6.6:

Faulty Workmanship or Materials

If any material not complying with the requirements is delivered at the Site or used
in the Works, or if any sub-standard work is carried out, such material or work
shall be removed, replaced or repaired as required by the Employer, at the
Contractor’s own cost. Rejected traffic markings and paint that has been splashed
or has dripped onto the surfacing, kerbs, structures or other such surfaces shall
be removed by the Contractor at his own cost, in such a way that the markings of
split paint will not show up again later.
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Clause 900 : Quality Control for Road Works
Sub Clause 901.1
This Sub Clause is substituted to read as under

“All materials to be used, all methods adopted and all works performed shall be strictly in
accordance with the requirements of these Specifications. The Contractor shall set up a
field laboratory at location approved by the Employer and equip the same with adequate
equipment and personnel in order to carry out all required tests and Quality Control work
as per Specifications and/ or as per Clause 121 and/ or as directed by the Employer. The
list of laboratory equipments and the facilities to be provided shall be as per Clause 121
or as directed by Employer and shall be approved by the Employer in advance.”

Add new Sub Clause as under:
Sub Clause 901.15 : Site Trial

The following data shall be ordered at each site trial:

> The composition and grading of the material, including the bitumen content and
properties, if appropriate;

> If appropriate, the moisture content at the time of laying;

> If appropriate, the temperature at the time of laying and rolling;

> The type and size of compaction equipment and the number of passes;

> The maximum density or target density as appropriate and the density achieved in
the trial,

> The maximum compacted thickness of layer;

> Calibration of machinery for best and efficient results;

> Any other relevant information.

If, during execution of the Works, the construction control tests indicate that the
requirements for a material are not consistently being achieved, then work on that layer
shall stop until the cause is investigated. Such investigation may include further
laboratory and site trials on the material to determine a revised set of data, as above
which, when agreed, shall be the basis on which all subsequent material will be provided
and processed to achieve the specified requirements.

Approval by the Employer to a set of data recorded, as above in a site trial shall not
relieve the Contractor of responsibility to comply with the requirements of Technical
Specifications.

Clause 1007 : Coarse Aggregates

(i) Delete from the first sentence “crushed gravel......... inert material” appearing in
4th and 5% Line.

(i) Add the following at the end of this clause:

“‘Except where it can be shown to the satisfaction of the Employer that a supply of
properly graded aggregate of uniform quality can be maintained over the period of
the Works, the grading of aggregate shall be controlled by obtaining the coarse
aggregate in different size and blending them in correct proportions as or when
required.”
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Clause 1014 : Storage of Materials
Sub Clause 1014.3: Storage of Materials : Aggregates
The following shall be added to this clause

“Aggregates shall be stored or stockpiled in such a manner that segregation and coarse
size will be avoided and also that the various sizes will not become intermixed before
proportioning. They shall be stored, stockpiled and handled in such a manner that will
prevent contamination by foreign materials.”
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ADDITIONAL SPECIFICATIONS FOR PARTICULAR ITEMS
OF WORKS NOT COVERED IN PART -1

Deleted
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Clause — A-2

TRAFFIC SAFETY AND CONTROL
(IRC-SP-55, 2014 to be adopted)

Description

These specifications describe the traffic management and safety measures to be
taken by the Contractor throughout the construction period for ensuring the safe
and convenient passage of public traffic through the project road on one hand and
safety of the project workers on the other. It shall be understood that the Contractor
is solely responsible for all the traffic management and safety measures which
should be got approved by the Employer prior to taking up any construction work on
the project. All relevant latest IRC specifications shall be followed by the contractor
and he will be solely responsible for any lapses/accidents etc. due to non-
compliance of safety measures etc. throughout the construction period.

Any construction work on or near a public traveled way will pose a set of new
situations, which may include diversion of road users on to unfamiliar paths,
exposure of road users to moving construction equipment and workers, stacking of
construction materials to cause reduction in the space available for public traffic,
inadequate space for maneuvering, etc. which may pose several surprises. These
may cause to develop hazardous situations in case adequate advance precautions
in the form of notification, traffic etc. is not taken. Within the construction area itself,
the workers may be handling materials like hot bitumen and moving road
construction equipment which may prove to be a cause of serious accident if
adequate precaution and safety measures are not taken. Thus, the guiding
principles on which the Contractor shall base the traffic management and safety
measures will include:

i) advance warning of road users about the road situation including diversion
ahead.

i)  providing clear and safe demarcated channels for guiding the public traffic.

iii) providing necessary traffic warning/ guiding devices such as signs, safety
cones, pavement markings, red lights, reflecting studs/tapes, etc.

iv) barricading construction area with CGI sheets so that public traffic steer clear
of these and do not come into conflict with construction activities.

v)  providing the project workers with necessary safety gears such as gum boots,
luminous yellow jackets, crash helmets etc. as appropriate.

vi) taking all other necessary measures so that safety is ensured during all hours
of day and night.
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2. Traffic Management and Safety

Any construction activity on the project will pose a hazardous situation to the road
users. For least disturbance to safe passage of public traffic appropriate traffic
management and safety measures should be adopted throughout the construction
period. In this regard, the construction zone in which conflict from safety angle may
arise between the road users on one hand and the construction activities on the
other shall be divided into 4 sub zones, and safety measures to be adopted
therefore shall be as described hereunder:

a) Advance Warning Zone

This warning sub-zone is meant to inform, alert and prepare the approaching
driver well in advance by providing information regarding the distance and
extent/type of hazard ahead so that he is able to reduce the speed and be in
readiness to carry out the necessary manoeuvres as he meets with the
changed situation. For the operating speeds on the project road, length of this
sub-zone shall be 100 mtr. and 500 m, in plain and hilly terrain respectively.
Information in this sub-zone will be conveyed through a series of traffic signs,
which will include “Men at Work™ and the speed reduction signs at the start
and middle of this sub-zone.

b) Transition Sub-Zone

This sub-zone is the area in which the traffic is steered and guided into and
out of the diverted path around the work sub-zone. This is the most crucial
sub-zone from safety angle as vehicles have to be guided on to the diverted
path, and most of the movements will be of turning type. The elements for
designing this sub-zone are speed of the vehicles, extent of lateral shift and
elevation difference between the normal and the diverted paths. The essential
safety measures shall include delineation of the travel path and prevention of
wayward movements of vehicles by means of barricades, channelizers, red
cones, and red lamps during hours of darkness etc., as appropriate.

In the design of this sub-zone adequate attention shall be paid for providing
necessary turning radius of the curves, grade to permit for safe passage of
animal driven vehicles, drainage and dust-proofing. Where necessary traffic
control shall be effected through manual flagging and by battery operated
traffic lights during hours of darkness. Where vehicles have to wait, the waiting
area shall be demarcated by stop lines.

Length of the sub-zone will generally be between 50 and 100 m.
c) Work Sub-Zone

This is to the area where construction activity takes place, and the main
concern relates to safety of workers are also prevention of public traffic from
entering the work area. In this sub-zone, path of traffic shall be clearly
delineated to avoid intrusion of public traffic moving on to the work area or
construction equipment moving on to the public traffic. It shall be ensured that
adequate distance is available between 2 consecutive work zones (2 Km. on
urban section and 5-10 km. in rural sections) so that vehicles get sufficient
breather space for overtaking slow vehicles, lane adjustment etc. Traffic
across this sub-zone shall be guided through with the help of various traffic
control devices, such as signs, delineation of travel path by cones/drums,
barricades, luminous tapes etc. as appropriate.
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d) Termination Sub-Zone

The sub-zone is intended to inform the road users of the end of the
construction zone. This shall be effected through suitable informatory sign
boards.

The standard on “Safety During Construction” may be referred for compliance.

Traffic Control Devices

Traffic control devices in the construction zones perform the crucial task of warning,
informing and alerting drivers apart from guiding the vehicle movements so that the
drivers of the vehicles as well as the workers on site are not faced with situations
posing surprise/hazard, and safe passage to traffic is affected.

The primary traffic control devices used in work sub-zone are signs, delineators,
barricades, cones, pylons, pavement marking, flashing lights etc. They shall be
such that they are easily understood without any confusion, are clearly visible
during day and night, conform to the prevailing speed in immediate vicinity, stable
against sudden adverse weather conditions and are easy in installation, renewal
and maintenance. Broad details of the different devices are hereunder:

a) Signs
The construction signs fall into 3 major categories namely, regulatory signs,
warning signs and guide or informatory sign as defined and detailed in IRC:67-
1977, Code of Practice for Road Signs. These signs shall be placed on the left
hand side of the travel path.

The common Regulatory signs used in the construction zones are “No Entry”,

“‘Road Closed”, “Speed Limit” etc. These shall be used in consultation with the
local police and / or authorities.

The warning signs to alert the drivers of the possible danger ahead in the
construction zones are “Lane Closed”, “Diversion to other carriageway”,
“Divided carriageway Starts”, “Divided carriageway End”, “Two way Traffic”
etc. It will be advisable to explain the signs with the help of a rectangular
definition plate of size of appropriate to the size of warning triangle and placed
0.15 m below, from the bottom of the triangle.

Guide signs in construction zones shall different background colour than the
normal informatory signs of IRC : 67-1977, These signs shall have black
messages and arrows on yellow (Traffic Yellow of IS : 5-1978) background.
The guide signs to e commonly used are “Diversion “Road Ahead Closed”,
“Sharp Deviation of Rout” etc.

The commonly used temporary signs during construction are depicted in the
drawings. These should preferably be of reflectorised type to be visible during
hours of darkness.

b) Delineators

Delineators are channelising devices such as cones, traffic cylinders, tapes,
drums etc. which are placed in or adjacent to the roadway to guide the driver
along a safe path and to control the flow of traffic. These shall normally be
retro-refelectorised for night visibility. IRC: 79-1981 (Recommended Practice
for Road Delineators) gives details of some of the delineators. The types of
delineators commonly used are traffic cones, drums and barricades.
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c) Traffic Cones

Traffic cones shall normally be 0.5 m to 0.75 m high and 0.3 m to 0.4 m
diameter or in square shape at the base. These shall be made of plastic or
rubber with retro reflectorised red and white band and have suitable anchoring
so that they are not easily blown over or displaced. The cones shall be placed
close enough together (spacing 3-9m) to give an impression of the continuity.
Larger sized cones shall be used for high speeds or where more conspicuous
guidance is required.

d) Empty Bitumen Drums

Empty bitumen drums can be used as channelising device since they are
highly visible, give the appearance of being formidable objects, thereby
commanding the respect of the drivers. These drums can also be of plastic
which are lighter, easy to transport and store. As delineators, these drums
shall be painted in circumferential strips 0.10 m to 0.15 wide, alternatively in
black and white colours.

e) Barricades

Whenever the traffic has to be restricted from entering the work areas such as
excavations or material storage sites so that hazardous locations are barred
for public and protection to workers is provided, or there is need for separation
the two way traffic, barricades shall be used. The barricades may be of
portable or fixed type and can be made of wooden planks, metal or other
suitable material. The horizontal component facing the traffic shall be made of
0.30 m wide wooden planks joined together and painted in alternate yellow
and white strips of 0.15 m width and sloping down at an angle of 45° in the
direction of traffic. Suitable support or ballasting shall be provided so that they
do not over turn or are not blown away in strong winds. In case of fixed type
barricades, a gate or moveable section shall be separately provided to allow
the movement of the construction/supervision vehicles.

f)  Flagmen
In large construction sites, flagmen with flags and sign paddles shall be
effectively used to guide the safe movements. The flags for signaling shall be
0.60m x 0.60m size made of good red cloth and securely fastened to a staff of
approximately 1 meter in length. The sign paddles shall conform to IRC:67-
1977 and provided with a rigid handle.

For one-way operation at a time hours of darkness, battery operated red/green
lights shall be used at either end of the affected section.

4. Safety and Management Practices

Measures for providing safe movement of traffic in some of the most commonly
occurring work-zones on highways shall be as follows:

a) Detour on Temporary Diversion

In certain situations during the project construction period it may become
necessary to pass the traffic on temporary diversion constructed parallel to
highway.

A temporary diversion road shall basically satisfy the following requirements

« It shall have smooth horizontal and vertical profile for easy negotiation by
vehicles.

/

< It shall not get overtopped by flood or drainage discharge under any
circumstances.
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« It shall have adequate capacity to cater for the diverted traffic

% It shall be dust free and shall ensure clear visibility at all times of the day
and night. Pavement and riding surface for the diversion will depend on
the duration over which the diversion will be used, and shall be as
directed by the Employer. The commonly used specifications are mix
seal surfacing over 150-200 mm thick WMM constructed on completed
sub-grade.

< It shall be provided with the required safety standards and

The warning for the construction ahead shall be provided by the sign “Men at
Work” about 1 Km. in advance of the work zone. In addition a supplementary
plate indication “Diversion 1TKm. Ahead “and a sign “Road closed Ahead” shall
be placed. It shall be followed by “Compulsory Turn right/left sign”. The
“Detour” and sharp deviation” sign shall be used to guide the traffic on to the
diversion. Hazard markers shall be placed where the railings for the cross
drainage structures on the diversion start.

b)  Switch over of traffic from widened section and vice-versa

In the course of construction widening of the carriageway will have to be taken
up in course of construction widening of the carriageway will have to be taken
up in stretches with intervening space between two such stretches. This will
bring about the situations in which the traffic passing through the widened road
would have to pass on and merge with the unwidened section and vice-versa.
For such cases, apart from “Men At Work” signs with distance plate in the
advance warning zone, the signs indicating “Road Narrowing” or “Road
widening” as appropriate shall be installed.

5. Precautions for Safety

The following general precautions shall apply to all the work sites.

a) General Measures

i)  All the sign and delineators shall be maintained in clean and brightly
painted conditions at all times.

i)  Adequate lighting arrangements shall be made for proper visibility during
night travel through the work area.

iii) Adequate arrangements for frequent sprinkling of water shall be made to
keep the area dust free.

b) For Safety of Workmen

i)  Workmen shall be trained in use of tools and plant.
i)  Bitumen handling labour shall be given gum boots, spectacles etc.
iii)  First —aids kits shall be provided

iv) Workers required on site during night hours shall be provided with
fluorescent jackets with reflective tapes.

c) For Safety of Road User

i) As far as possible, the material, equipment and machinery shall be
installed/parked in places sufficient away from the berms in the available
road land. Only in avoidable cases the same is allowed near the edge of
berms.
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i)  Machinery shall be parked at appropriate places away from the path of
public traffic, and shall be provided with red flags and red lights.

iii)  Only minimum quantity of material required for the construction
operations shall be collected at site near the public traveled way.

6. Safety Audit

Safety audit shall be conducted periodically on the safety measures adopted during
the constructions operations. The main aspects to be covered shall include:

a) Manpower and their safety

b) Machinery

c) Temporary works

d) Equipment & Vehicles

e) Material storage and handling

f) Construction procedures
g) Environment

h) Site safety guidelines

i) Miscellaneous services

The contractor shall constitute special teams from his staff for the above audit,
and shall take appropriate corrective measures to the directions of the Employer.
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SECTION 6:
SECURITIES AND OTHER FORMS

Form—6A :  Bid Security (Bank Guarantee)

Form — 6B : Letter of Acceptance

Form—6C :  Performance Securities Bank Guarantee

Form—6D : Performance Bank Guarantee (for Unbalanced Bids)
Form—6E :  Form of Agreement

Forms of Securities

Acceptable forms of securities are annexed. Bidders should not complete the
Performance Security form at this time. Only the successful Bidder will be required
to provide Performance Security in accordance with one of the forms, or in a similar

form acceptable to the Employer.
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Form - 6A
(Please refer Clause 15 of ITB)

BID SECURITY (BANK GUARANTEE)

WHEREAS, [name of Bidder] (hereinafter called "the Bidder") has
submitted his Bid dated [date] for the works “Construction of RCC
side drains between Km 212+080 to Km 221+110 on Alwar-Bhiwadi (AB) Road in
Rajasthan” (hereinafter called "the Works").

KNOW ALL PEOPLE by these presents that We [name of
bank] having our registered office at (hereinafter called
"the Bank") are bound unto Road Infrastructure Development Company of Rajasthan (RIDCOR)
(hereinafter called "the Employer") in the sum of Rs lacs for which payment well and truly to
be made to the said Employer the Bank binds itself, his successors and assigns by these presents.

SEALED with the Common Seal of the said Bank this day of 2025.
THE CONDITIONS of this obligation are:

(1)  If after Bid opening the Bidder withdraws his Bid during the period of Bid validity
specified in the Form of Bid; or

(2) If the Bidder having been notified of the acceptance of his Bid by the Employer
during the period of Bid validity:

(a) fails or refuses to execute the Form of Agreement in accordance with the
Instructions to Bidders, if required; or

(b) fails or refuses to furnish the Performance Security, in accordance with
the Instruction to Bidders; or

(©) does not accept the correction of the Bid Price pursuant to Clause 12 of

ITB;
we undertake to pay to the Employer up to the above amount upon receipt of his first written demand,
without the Employer having to substantiate his demand, provided that in his demand the Employer
will note that the amount claimed by him is due to him owing to the occurrence of one or any of the
three conditions, specifying the occurred condition or conditions.

This Guarantee will remain in force for 165 days i.e. upto and including 45 days after the Bid validity
period (120 days) as stated in the Instructions to Bidders or as it may be extended by the Employer,
notice of which extension(s) to the Bank is hereby waived. Any demand in respect of this guarantee
should reach the Bank not later than the above date.

DATE SIGNATURE OF THE BANK

WITNESS SEAL

[signature, name, and address]
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To:

Form - 6B
(Please refer Sub-Clause 25.1 of ITB)
(Letterhead paper of the Employer)

Letter of Acceptance

[name and address of the Contractor] [date]

Sub.: Construction of RCC side drains between Km 212+080 to Km 221+110 on

Alwar-Bhiwadi (AB) Road in Rajasthan

Dear Sirs,

L.

It is hereby confirmed that your Bid received on submitted to the Director, Road
Infrastructure Development Company of Rajasthan (RIDCOR), Jaipur for the work mentioned in
the subject above has been accepted for and on behalf of the RIDCOR for an amount mentioned
below on rates quoted by you and the terms and conditions as contained in the Bid Document and
subsequently addendum/corrigendum issued.

2. The accepted amount of the bid for the above mentioned work in consideration, execution,
completion etc. of works by you as prescribed in the Bid Document is Rs. .......... (Rupees In
words).

The date of start will be as defined in S. No. 5 of Contract Data.
The period of completion of whole work is as defined in S. No. 10 of Contract Data as Contract
Completion Date.

5. You are requested to please furnish the Performance Security in the form of Bank Guarantee for
an amount equal to 5% of the Contract price within 14 days of receipt of this letter, in accordance
with Clause 26 of ITB and Clause 45 of GCC as defined in the Contract Data S. No. 17. The Bank
Guarantee will be provided in the proforma given in the Bid Document.

6. You are also requested to sign and execute the Contract Agreement within 28 days, failing which
action as stated in Para 25.3 of ITB will be taken.

7. You are requested to submit a detailed Construction Program including Traffic Management
Plans as per Clause 25 of General Conditions of Contract, Section 3, Part-I within 21 days of
receipt of this letter.

Yours faithfully,

Authorized Signatory

Name and Title of Signatory

Name of Agency
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Form - 6C
(Please refer Clause 26 of ITB)

PERFORMANCE SECURITIES BANK GUARANTEE

To

Road Infrastructure Development Company of Rajasthan (RIDCOR)
701-706, 7th Floor, ARG Corporate Park
Gopalbari, Ajmer Road, Jaipur-302001, Rajasthan, India

(the Employer)

Bank Guarantee No. dated for Rs.--------ommem -
WHEREAS vide the “Construction of RCC side drains between Km 212+080 to Km 221+110 on
Alwar-Bhiwadi (AB) Road in Rajasthan” Contract dated --------- (hereinafter referred to as “the
Contract”), [name of Contractor] having its  office at

(hereinafter referred to as the ‘Contractor’ which expression shall
unless repugnant to or inconsistent with the context mean and include its successors and assigns) has
been awarded by Road Infrastructure Development Company of Rajasthan (RIDCOR), a company
incorporated under the Companies Act, 1956 and having its registered office at 701-706, 7th Floor,
ARG Corporate Park, Gopalbari, Ajmer Road, Jaipur—302 001, Rajasthan, India, (hereinafter referred
to as the ‘Employer’ which expression shall unless repugnant to or inconsistent with the context
mean and include its successors and assigns), the contract for the works “Construction of RCC side
drains between Km 212+080 to Km 221+110 on Alwar-Bhiwadi (AB) Road in Rajasthan”.

AND WHEREAS it has been stipulated by you in the Bid proposal and the said Contract that the
Contractor shall furnish you a Performance Guarantee on or before the date of signing of the
Contract, by a specified nationalized bank for the sum specified therein as security for compliance
with the Contractor’s obligations in accordance with the Contract and against any breach or non-
performance of the terms and conditions contained in the Contract;

AND WHEREAS WE, [name of Bank], a body corporate, constituted under
[relevant Act] and having its head office at and branch office at
have agreed to furnish a Performance Guarantee for a sum of Rs (Rupees

Only) (hereinafter referred as the guaranteed amount) as security for compliance of the Contractor’s
obligations under the Contract;

NOW THEREFORE we hereby affirm that we, as the Guarantor, are responsible to you, on behalf of
the Contractor for the guaranteed amount and we irrevocably undertake to pay you, upon your first
written demand and without demur or argument, any sum or sums within the limits of the guaranteed
amount as aforesaid without your needing to prove or to show grounds or reasons for your demand for
the sum specified herein. The guaranteed amount shall be payable merely on demand by the
Employer. Any certification or letter stating that the amount claimed in the demand notice is due and
payable, signed by a duly authorised official of the Employer to this effect, shall be final, binding and
conclusive upon us.

WE hereby agree to pay on demand the guaranteed amount without demur by crediting to the Bank

Account of the Employer, the details of which are to be informed to us by you during the validity of
the guarantee.
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We hereby undertake that this Guarantee is absolute, irrevocable and unconditional and shall be
enforceable against us notwithstanding any security or securities comprised in any instrument
executed or to be executed by the Contractor in favour of the Employer.

We hereby also agree that this guarantee shall not be wholly or partially satisfied or exhausted by any
payments made to or settled with the Employer by the Contractor and shall be valid and binding on us
and operative until the expiry of this Guarantee.

We further agree that no change or addition to or other modification of the terms of the Contract or of
the Works to be performed there under or of any of the Contract documents which may be made
between you and the Contractor shall in any way release us from any liability under this guarantee,
and we hereby waive notice of any such change, addition or modification.

The jurisdiction in relation to this Guarantee shall be the Courts at Jaipur and laws of India shall be
applicable. This guarantee shall be valid up to (Expiry Date) which will be 12 months
beyond the Works Completion Date. We hereby agree to renew and extend the validity of this
Guarantee on request from you. Unless a demand or claim is lodged within the aforesaid time i.e.
before Expiry Date, your rights under this Guarantee shall be forfeited and we shall not be liable there
under.

WE hereby represent that there is no litigation or arbitration or other proceedings pending against us
which could reasonably be expected to have a material adverse effect or change in our ability to
perform our obligation under this Guarantee.

Notwithstanding anything contained herein:
a) our liability under this Guarantee shall not exceed the guaranteed amount i.e. Rs
(Rupees Only)
b) this guarantee shall be valid up to (Expiry Date) and
c) we shall be liable to pay the guaranteed amount under this Guarantee only and only if we receive
a written claim or demand duly signed by a duly authorised official of the Employer before the
as mentioned above or any other extended date.

IN WITNESS WHEREOF we have executed this Guarantee on this ___ day of "

Signed and delivered by the above named through
its Authorised Signatory as authorised by its Board Resolution
passed on /Power of Attorney dated [  |.

In the presence of
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Form — 6D
(Please refer Clause 45 of GCC)

PERFORMANCE BANK GUARANTEE (FOR UNBALANCED BIDS)

To

Road Infrastructure Development Company of Rajasthan (RIDCOR)
701-706, 7th Floor, ARG Corporate Park

Gopalbari, Ajmer Road, Jaipur-302001, Rajasthan, India

(the Employer)

Bank Guarantee No. dated for RS§.——mmmmmmmcmeeee

WHEREAS vide the “Construction of RCC side drains between Km 212+080 to Km 221+110 on
Alwar-Bhiwadi (AB) Road in Rajasthan” Contract dated (hereinafter referred to as “the
Contract”), [name of  Contractor] having its office at
(hereinafter referred to as the ‘Contractor’ which expression shall
unless repugnant to or inconsistent with the context mean and include its successors and assigns) has
been awarded by Road Infrastructure Development Company of Rajasthan (RIDCOR), a company
incorporated under the Companies Act, 1956 and having its registered office at 701-706, 7th Floor,
ARG Corporate Park, Gopalbari, Ajmer Road, Jaipur—302 001, Rajasthan, India, (hereinafter referred
to as the ‘Employer’ which expression shall unless repugnant to or inconsistent with the context
mean and include its successors and assigns), the contract for the works “Construction of RCC side
drains between Km 212+080 to Km 221+110 on Alwar-Bhiwadi (AB) Road in Rajasthan”.

AND WHEREAS it has been stipulated by you in the said contract that the Contractor shall furnish
you a Performance Guarantee for unbalanced Bids on or before the date of signing of the Contract,
by a specified / nationalised bank for the sum specified therein as additional security for compliance
with the Contractor’s obligations in accordance with the relevant Contract condition and against any
breach or non-performance of the terms and conditions contained in the Contract;

AND WHEREAS WE, [name of Bank], a body corporate, constituted under
[relevant Act] and having its head office at and branch office at
have agreed to furnish a Performance Guarantee for a sum of Rs (Rupees

Only) (hereinafter referred as the guaranteed amount) as security for compliance of the Contractor’s
obligations under the Contract;

NOW THEREFORE we hereby affirm that we, as the Guarantor, are responsible to you, on behalf of
the Contractor for the guaranteed amount and we irrevocably undertake to pay you, upon your first
written demand and without demur or argument, any sum or sums within the limits of the guaranteed
amount as aforesaid without your needing to prove or to show grounds or reasons for your demand for
the sum specified herein. The guaranteed amount shall be payable merely on demand by the
Employer. Any certification or letter stating that the amount claimed in the demand notice is due and
payable, signed by a duly authorised official of the Employer to this effect, shall be final, binding and
conclusive upon us.

WE hereby agree to pay on demand the guaranteed amount without demur by crediting to the Bank

Account of the Employer, the details of which are to be informed to us by you during the validity of
the guarantee.
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We hereby undertake that this Guarantee is absolute, irrevocable and unconditional and shall be
enforceable against us notwithstanding any security or securities comprised in any instrument
executed or to be executed by the Contractor in favour of the Employer.

We hereby also agree that this guarantee shall not be wholly or partially satisfied or exhausted by any
payments made to or settled with the Employer by the Contractor and shall be valid and binding on us
and operative until the expiry of this Guarantee.

We further agree that no change or addition to or other modification of the terms of the Contract or of
the Works to be performed there under or of any of the Contract documents which may be made
between you and the Contractor shall in any way release us from any liability under this guarantee,
and we hereby waive notice of any such change, addition or modification.

The jurisdiction in relation to this Guarantee shall be the Courts at Jaipur and laws of India shall be
applicable. This guarantee shall be valid up to (Expiry Date) which will be 12 months
beyond the Works Completion Date. We hereby agree to renew and extend the validity of this
Guarantee on request from you. Unless a demand or claim is lodged within the aforesaid time i.e.
before Expiry Date, your rights under this Guarantee shall be forfeited and we shall not be liable there
under.

WE hereby represent that there is no litigation or arbitration or other proceedings pending against us
which could reasonably be expected to have a material adverse effect or change in our ability to
perform our obligation under this Guarantee.

Notwithstanding anything contained herein:
d) our liability under this Guarantee shall not exceed the guaranteed amount i.e. Rs
(Rupees Only)
e) this guarantee shall be valid up to (Expiry Date) and
f) we shall be liable to pay the guaranteed amount under this Guarantee only and only if we receive
a written claim or demand duly signed by a duly authorised official of the Employer before the
as mentioned above or any other extended date.

IN WITNESS WHEREOF we have executed this Guarantee on this ___ day of .

Signature
Date and place
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Form — 6E
(Please refer Clause 25.3 of ITB)

FORM OF AGREEMENT
Agreement
GENTLEMEN
This agreement, made the day of 2025 between Road
Infrastructure Development Company of Rajasthan (RIDCOR), 701-706, 7th Floor, ARG Corporate
Park, Gopalbari, Ajmer Road,

Jaipur—302 001, Rajasthan, India (hereinafter called “the Employer” which expression shall unless the
context otherwise requires, include its successors and assigns) of the one part and
[name and address of contractor] (hereinafter called
“the Contractor” which expression shall unless the context otherwise requires, include its successors
and assigns) of the other part.

Whereas the Employer is desirous that the Contractor to execute the works “Construction of RCC
side drains between Km 212+080 to Km 221+110 on Alwar-Bhiwadi (AB) Road in Rajasthan”
(hereinafter called “the Works”) and the Employer has accepted the Bid by the Contractor for the
execution and completion of such Works and the remedying of any defects therein, at a contract price
as given in this Contract.

NOW THIS AGREEMENT WITNESSETH as follows:

1. In this Agreement, words and expression shall have the same meanings as are respectively
assigned to them in the Conditions of Contract hereinafter referred to, and they shall be deemed
to form and be read and construed as part of this Agreement.

2. In consideration of the payments to be made by the Employer to the Contractor as hereinafter
mentioned, the Contractor hereby covenants with the Employer to execute and complete the
Works and remedy any defects therein in conformity in all aspects with the provisions of the
Contract.

3.  The Employer hereby covenants to pay the Contractor in consideration of the execution and
completion of the Works and the remedying the defects wherein the Contract Price or such other
sum as may become payable under the provisions of the Contract at the times and in the manner
prescribed by the Contract.

4. The following documents shall be deemed to form and be read and construed as part of this
Agreement, viz.:

i) Letter of Acceptance;

i) Contractor’s Bid

1ii) Contract Data;

iv) Conditions of Contract (including Special Conditions of Contract);
V) Specifications;

ix) Any other document forming part of the Contract.
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In witness whereof, the parties thereto have caused this Agreement to be executed the day and year
first before written.

Signed, Sealed and Delivered by the said Employer through his authorized representative and the said
Contractor through his Power of Attorney Holder:

FOR AND ON BEHALF OF Witness:
Road Infrastructure Development Company of
Rajasthan (RIDCOR) 1) Signature
By
Name
Address

AUTHORIZED REPRESENTATIVE

2) Signature

Name
Address
FOR AND BEHALF OF 1) Signature
M/s
By Name
Address

AUTHORIZED REPRESENTATIVE

2) Signature

Name

Address
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SECTION 7:

Bill of Quantities (BOQ)

for

Construction of RCC side drains in length of 16.540 kms
(LHS/ RHS) between Km 212+080 to Km 221+110 on Alwar-
Bhiwadi (AB) Road in Rajasthan
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Bill of Quantity (BOQ)

Sr.No.

Activity

Unit

Rate

Qty.

Amount (Rs.)

Dismantling of flexible pavements
and disposal of dismantled materials up
to a lead of 1000 meters, stacking
serviceable and unserviceable materials
separately as per MoRTH specification
clause 202.

(@)

Dismantling Rubble stone masonry in
cement

Cum

285

6525

18,59,625

Earth work in excavation, including
stacking/ disposal of surplus material with
all lifts and lead up to 50 meters, exclusive
of compensation of earth [MoRTH
specification:  Clause 301 to 305].
Mechanically by power shovel,
including mechanical loading and carriage
up to 50m.

Cum

83

33866

28,10,849

Structural plain/reinforced cement concrete
in foundation/Substructure, including cost
of all material, formwork, shuttering,
labour, mechanically mixing, transportation,
placing, vibration, curing, etc. excluding
reinforcement complete as per drawing and
technical specification Section 1500, 1700
& 2100 P.C.C- M-15 Grade

Cum

4,578

3387

1,55,03,695

Reinforced cement concrete M25 mix with
stone aggregate 20mm nominal size
mechanically mixed and vibrated for
reinforced concrete work in superstructure
at any level excluding steel reinforcement
but including centering and shuttering laid
in position [MoRTH  Specification:
Clause1000/1700]

Cum

5,261

9769

5,13,94,709

Providing and fabricating steel
reinforcement for R.C.C works including
cutting, bending, placing in position and
binding complete including cost of binding
wire. [MoRTH Specification: Clause
1000/1600]

()

HYSD/TMT bars

M.T

71,832

651

4,67,62,632

Total

11,83,31,510

* All taxes including GST are inclusive in the rates.
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