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Disclaimer 
 

 

The information contained in this Request for Qualification-cum-Request for Proposal 

document (the “RFQ-CUM-RFP”) or subsequently provided to Bidders(s), whether verbally 

or in documentary or any other form, by or on behalf of RIDCOR Infra Projects Ltd. (RIPL 

or Authority) or any of its employees or advisors, is provided to Bidder(s) on the terms and 

conditions set out in this RFQ-CUM-RFP and such other terms and conditions subject to 

which such information is provided. 

This RFQ-CUM-RFP is not an Agreement and is neither an offer nor invitation by the 

Authority to the prospective Bidders or any other person. The purpose of this RFQ-CUM- 

RFP is to provide sufficient information to the interested parties which may be useful in 

formulation of their Bid for the Project pursuant to this RFQ-CUM-RFP (the “Bid”). This 

RFQ-CUM-RFP includes statements, which reflect various assumptions and assessments 

arrived at by the Authority in relation to the Project. Such assumptions, assessments and 

statements do not purport to contain all the information that each Bidder may require. This 

RFQ-CUM-RFP may not be appropriate for all persons, and it is not possible for the Authority, 

its employees or advisors to consider the investment objectives, financial situation and 

particular needs of each party who reads or uses this RFQ-CUM- RFP. The assumptions, 

assessments, statements and information contained in this RFQ-CUM-RFP may not be 

complete, accurate, adequate or correct. Each Bidder should therefore, conduct its own due 

diligence, investigations, Data Collection and analysis and should check the accuracy, 

adequacy, correctness, reliability and completeness of the assumptions, assessments, 

statements and information contained in this RFQ- CUM-RFP and obtain independent advice 

from appropriate sources. 

Information provided in this RFQ-CUM-RFP to the Bidder(s) is on a wide range of 

matters, some of which may depend upon interpretation of law. The information given is not 

intended to be an exhaustive account of statutory requirements and should not be regarded as 

a complete or authoritative statement of law. The Authority accepts no responsibility or any 

liability for the accuracy or otherwise for any interpretation or opinion on law expressed 

herein. 

The Authority, its employees and advisors make no representation or warranty and 

shall have no liability to any person, including any Bidder, under any law, statute, rules or 

regulations or tort, principles of restitution or unjust enrichment or otherwise for any direct or 

indirect loss, damages, cost or expense which may arise from or be incurred or suffered on 

account of anything contained in this RFQ- CUM-RFP or otherwise, including the accuracy, 



 

Bid Document for User Fee Collection on Gangapur-Bhadoti Road (GB) (12 months) 5 

adequacy, correctness, completeness or reliability of the RFQ-CUM-RFP and any assessment, 

assumption, statement or information contained therein or deemed to form part for 

qualification of Bidder(s) and evaluation of financial Bids of the Bidder’s for participation in 

the Bidding Process. 

The Authority also accepts no liability of any nature whether resulting from negligence 

or otherwise howsoever caused arising from reliance of any Bidder upon the statements / 

information contained in this RFQ-CUM-RFP. 

The Authority may, in its absolute discretion but without being under any obligation 

to do so, update, amend or supplement the information, assessment or assumptions contained 

in this RFQ- CUM-RFP with due information to the prospective bidders. 

The issue of this RFQ-CUM-RFP does not imply that the Authority is bound to select 

and qualify Bidders for evaluation of financial proposal or to appoint the selected Bidder or 

Contractor, as the case may be, for the collection of user fee on the project stretch and the 

Authority reserves the right to reject all or any of the Bids without assigning any reasons 

thereof whatsoever. 

The Bidder shall bear all its costs associated with or relating to the preparation and 

submission of its Bid including but not limited to preparation, copying, postage, delivery fees, 

expenses associated with any demonstrations or presentations which may be required by the 

Authority or any other costs incurred in connection with or relating to its Bid. All such costs 

and expenses will remain with the Bidder and the Authority shall not be liable in any manner 

whatsoever for the same or for any other costs or other expenses incurred by a Bidder in 

preparation or submission of the Bid, regardless of the conduct or outcome of the Bidding 

Process. 
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RIDCOR Infra Projects Ltd. (RIPL) 
 

 

1. INTRODUCTION 
 

1.1 Background 

1.1.1 RIDCOR Infra Projects Ltd., a wholly owned subsidiary of RIDCOR Infra Projects 

Ltd. (hereinafter referred to as “RIPL” or “the Authority” which shall also include 

its Director/Manager / Head-Projects/O&M Head /Project Manager/Tolling 

Head/Authorized Representative), has in accordance with Partnership & 

Development Agreement (PDA) executed with the Government of Rajasthan (GoR), 

developed the Gangapur-Bhadoti Road (Package : GB) on Build, Operate and 

Transfer (BOT) mode not only to reduce the travel time but also to open up the 

avenues for industrial and urban development of the region which in turn shall add 

a new dimension to the progress of the State of Rajasthan. RIPL is authorized to 

collect user fee by GoR in order to recover the cost of the project, interest thereon, 

operation & maintenance, major maintenance cost, reasonable profit, development 

of new roads etc. The concerned Project Manager or In-charge of the toll plaza shall 

be “Authority’s Representative” for obligations & responsibilities in respect to this 

Project/contract. The Authority has decided to carry out the Bidding process for 

selection of an entity as the “Bidder” to whom the Project for user fee collection 

may be awarded for the period from 01/04/2026 to 31/03/2027. The contract period 

of 12 months is from 01/04/2026 to 31/03/2027 or will commence from the date of 

taking over of toll plazas upto 31/03/2027. RIPL may, at its sole discretion, extend 

the contract period upto 3 months beyond 31/03/2027 on same terms & conditions, 

as mutually agreed (proportionate revenue increase because of 10% increment in toll 

rates as per the Gazette Notification of GoR w.e.f. 1/4/2027, will be applicable as 

per standard practices). 

Name of the Project Number of 

Toll Plazas 

Anticipated Potential Collection 

for 12 months (01/04/2026 to 31/03/2027) 

Collection of User Fees and 

Operation of Toll Plazas along 

the Gangapur-Bhadoti Road 

(GB) 

1 No. Rs. 3,34,92,400/- 

Period of Contract shall be of 12 months, 

extendable for a maximum period of additional  

3 (three) months, as mutually agreed 

 

1.1.2 The interested Bidders who wish to apply in response to this RFQ-cum- RFP are 

invited to submit their Bids as prescribed hereunder. 

1.1.3 Anticipated Potential Collection (APC) has been indicated at clause 1.1.1 above. 

APC has been arrived at by deducting contractor’s overheads/profit/bank guarantee 

finance charges/manpower cost/ operation expenses like electricity charges etc. 

/contingency/seasonal variation factor/discount for through traffic due to telescopic 

tolling, monthly/daily/local passes etc. The assessment of actual quantum of User 

fee collection and actual costs, however shall be evaluated by the Bidder.  

1.1.4 RIPL has commissioned FASTag at all toll plazas. The applicable Programme 

Management Fee, if any, for the electronic toll collected (fixed by RIDCOR/RIPL 

with IHMCL/NPCI/Acquiring Entity/Issuing Entities, which may be revised by 

IHMCL from time to time) shall be borne by the toll contractor.  
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1.2 Brief description of online Bidding Process 

1.2.1 The Authority has adopted a single-stage, two envelope/folder e-tendering Bidding 

process (referred to as the “Bidding Process”) for selection of the Bidder for award 

of the Project. The first envelope/folder (the “Qualification Stage”) of the process 

which involves qualification of interested parties in accordance with the provisions 

of the RFQ-CUM-RFP. Subsequent to completion of the Qualification Stage, the 

Authority shall open/download the second envelope/folder, the “Bid”, of short-

listed Bidders who are eligible for participation in this stage of the Bidding Process 

(the “Bid Stage”). 

1.2.2 At Qualification stage, the Bidders would be required to furnish all information on 

the e-procurement portal https://eproc.rajasthan.gov.in as per requirements 

specified in this RFQ-cum-RFP document. The Qualification stage is aimed at 

evaluating/ establishing the Financial Capacity to establish eligibility of the 

Bidders. 

1.2.3 Financial evaluation stage, at the end of the Qualification stage, financial Bids/ e-

quotation of qualified Bidders shall be opened and evaluated to identify the 

successful Bidder. 

1.2.4 Each of the communication and the Bid proposal shall be addressed to: 
 

RIDCOR Infra Projects Ltd. (RIPL) 

Office No. 701-706, 7th Floor, ARG Corporate Park,  

Gopal Bari, Ajmer Road, Jaipur - 302001 

Phone: 0141-2747001, Email: office@ridcor.in 
 

1.3 Schedule of online Bidding Process 

The Authority will endeavour to adhere to the dates indicated below, however, it 

reserves the right to effect changes to the Schedule below, if the need arise and on 

its own discretion. 

 Event Description Date 

1. Downloading of Bid Documents From 03 February 2026 (1500 Hrs) to  

16 February 2026 (1800 Hrs) 

2. Submission of Bid (online) Till 1800 hours 16 February 2026 

3. Opening of Technical Proposal 17 February 2026 at 1130 Hrs 

4. Opening of Financial Proposal  Will be notified on http://eproc.rajasthan.gov.in 

 

1.4 Amendment OF RFQ-CUM-RFP 
 

a) At any time, the Authority may for any reason, whether at its own initiative or in 

response to clarifications requested by any Bidder, modify the RFQ-cum-RFP by 

issuing an Addendum on https://eproc.rajasthan.gov.in. No addendum shall be 

published in the newspaper. It is binding on the Bidder to provide requisite 

information as per the Addendum and within the time prescribed, otherwise, the 

Bid shall be rejected. The Addendum shall form integral part and shall be read 

together with RFQ-CUM-RFP document. 

b) Any Addendum issued hereunder will be in writing and shall be hosted on the  

e- procurement portal https://eproc.rajasthan.gov.in  
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2. INSTRUCTIONS TO BIDDERS 
 

2.1   General Terms of Bidding 

2.1.1 No Bidder shall submit more than one Bid for the project. A Bidder is required to 

bid on individual basis and joint venture / consortium are not allowed. In case of 

violation of this clause, the Bid shall be declared non-responsive. 

2.1.2 Notwithstanding anything contrary contained in this RFQ-cum-RFP, the detailed 

terms specified in the Form of Contract Agreement shall have overriding effect, 

provided however, that any conditions or Obligations imposed on the Bidder 

hereunder shall continue to have effect in addition to its Obligations under the 

contract Agreement. 

2.1.3 The Bids shall be submitted online in the format prescribed at the Appendixes to 

this RFQ-cum-RFP, clearly indicating the Bid amount, in both figures and words, 

in Indian Rupee to be duly signed in electronic form by the Bidder’s authorized 

signatory. In the event of any difference between figures and words, the amount 

indicated in words shall be taken into account. 

2.1.4 Bid shall consist of the amount for a period of 12 months, to be quoted by the 

Bidder, payable to the Authority on weekly basis as per terms and conditions of 

this RFQ-cum-RFP and provisions of Contract Agreement. Weekly amount shall 

be deposited as below: 

Table-1 

 Amount of weekly installment 

in Rupees  

Day of Payment of Installment 

1st to 53rd 

installment on 

weekly basis 

Weekly amount = Rs. …… 

{(quoted amount) / 365} x 7 

plus applicable taxes 

Latest by Tuesday of the following 

week. If this be a holiday then on next 

working day 

Note: No partial installment will be accepted except for the 1st and the last weeks 

of every financial year. All the tax liabilities shall be borne by the Contractor. 

 

The Bidder/Contractor has to deposit additional advance cheques payable at par at 

all branches of bank (two cheques for each month as advance cheques for and/or 

the balance amount of entire period of user fee contract) for an amount of total user 

fee contract. An additional cheque (1 No.) shall be submitted by the Bidder for an 

amount for one week installment and the first installment shall be 

encashed/realized through this cheque. This has to be deposited by the contractor 

as per the letter of acceptance and for the dates detailed below.  

The advance cheques are deposited as security which may be encashed/realized in 

case of non-deposition of weekly installments as per above accumulating to 

continuous breach of 2 weeks by the contractor at the sole discretion of RIPL. The 

Bidder shall not be entitled to claim any remission under any circumstances 

whatsoever. The cheques shall be encashed after 2 weeks and the balance amount 

will be remitted to the Bidder. An Affidavit shall be given by the Bidder that before 

completion of contract period, he will not close the bank account of which the 

advance cheques submitted by him. Advance cheques shall be of the bank account 

which is used by the toll contractor for depositing daily toll collection. If the 

Contractor for any reason, changes the Bank account for toll collection, the 
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Contractor shall submit the advance cheques for the remaining period of the new 

bank account.   

Table-2 

S. 

No. 

Calculation of  

Cheque Amount  

Total Cheque Amount  

(in Rs.) 

Cheque 

No. 

Cheque 

Date 

1 4.166% + TCS    

2 4.166% + TCS    

3 4.166% + TCS    

4 4.166% + TCS    

5 4.166% + TCS    

6 4.166% + TCS    

7 4.166% + TCS    

8 4.166% + TCS    

9 4.166% + TCS    

10 4.166% + TCS    

11 4.166% + TCS    

12 4.166% + TCS    

13 4.166% + TCS    

14 4.166% + TCS    

15 4.166% + TCS    

16 4.166% + TCS    

17 4.166% + TCS    

18 4.166% + TCS    

19 4.166% + TCS    

20 4.166% + TCS    

21 4.166% + TCS    

22 4.166% + TCS    

23 4.166% + TCS    

24 4.166% + TCS    

Note: TCS as applicable  

In case any advance cheque is submitted to bank and same gets dishonoured/ 

bounced, legal action under Section 138 of Negotiable Instrument Act and other 

applicable laws shall be initiated by RIPL against the Bidder. 

2.1.5 Any condition or qualification or any other stipulation quoted/inserted in the Bid 

by the bidder shall render the Bid non-responsive. 

2.1.6 The Bid and all communications in relation to or concerning the Bidding 

documents shall be in English language. 

2.1.7 The document including RFQ-cum-RFP and all attached Documents, provided by 

the Authority are and shall remain or becomes the property of the Authority and 

are transmitted to the Bidders solely for the purpose of preparation and submission 

of the Bid in accordance with this RFQ-cum-RFP. Bidders are to treat all 

information as strictly confidential and shall not use it for any purpose other than 

for preparation and submission of their Bid. The Provisions of this clause shall also 

apply mutatis mutandis to Bids and all other documents submitted by the Bidders 

and the Authority will not return to the Bidders any Bid, document or any 

Information provided along therewith. 

2.1.8 This RFQ-CUM-RFP is not transferable 

2.1.9 Any award of work/ contract pursuant to this RFQ-cum-RFP shall be subject to 

terms of Bidding and on the discretion of Authority. 
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2.1.10 Contracts for Annual Maintenance Charges (AMC) of Toll Management System 

(TMS) provided at each toll plaza and AMC of generators available at each toll 

plaza, have been awarded by RIPL and corresponding expenses on monthly basis 

will be borne by RIPL. Various services, maintenance activities required at each 

toll plaza, its scope etc. has been detailed hereinunder which will be borne by the 

respective stakeholders as under: 

S. 

No. 
Work Detail  Scope 

Conditions (actual expenses to be borne 

by the stakeholder) 

Amount in 

Rs. excl. 

GST 

1 TMS AMC p.a. RIPL RIPL - 

2 Lease Line payment p.a. RIPL RIPL - 

3 

Programme Management Fee & 

acquirer bank charges towards 

FASTag transactions as applicable 

from time to time during the contract 

period* 

Toll 

Contractor 
Toll Contractor - 

4 
DG servicing with spares, wherever 

and whenever required p.a. 

Toll 

Contractor 
Toll Contractor - 

5 
Stabilizer AMC with spares, 

wherever and whenever required p.a. 
RIPL RIPL - 

6 DG AMC Charges p.a. RIPL RIPL - 

7 AC AMC p.a. for each AC RIPL RIPL - 

8 Electricity Bills 
Toll 

contractor 

To be paid by the toll contractor on 

monthly basis 

As per 

actual 

9 POL charges for DG set 
Toll 

contractor 
To be paid by the toll contractor  

As per 

actual 

10 
Skilled Electrician at each toll plaza  

(1 no.) 

Toll 

contractor 

The reporting of the electrician will be to 

the AM-IT deployed by RIPL 

As per 

actual 

11 Boom Arms RIPL 

To be paid by the toll contractor on 

monthly basis as per demand note of  

AM-IT 

As per 

actual 

12 
House Keeping Staff for TMS 

maintenance 

Toll 

contractor 

 To be provided by toll contractor as and 

when required by AM-IT/APM 

As per 

actual 

13 

Other Misc. Works i.e. electrical 

fixture, Stationary, wear and tear of 

hardware, Water Borewell motor 

repairing, Fans etc. 

Toll 

contractor 

Actual expenses to be borne by the toll 

contractor 

As per 

actual 

*  Presently, as per IHMCL Circular No. IHMCL/ETC/RSRDC/2021/E-2898/78 dated 21/01/2025, the 

programme management fee is applicable @ 1.3% plus GST (1% issuer Bank, 0.1% NPCI, 0.2% IHMCL). 

In addition to this, acquirer bank charges are @ 0.13% plus GST. 

2.1.11 The Bidder shall bear all the costs related to damage of the TMS system due to 

negligence/default/mishandling or any other reason attributed to Contractor or its 

staff. Similarly, the cost related to damages/spares of all electrical gadgets/ 

installations in toll plaza premises will also be borne by the toll contractor. 

2.1.12 RIPL has engaged one IT person i.e. AM-IT for upkeep and maintenance/ AMC 

of toll plaza systems and equipment who in turn will be responsible for safety and 

smooth functioning of TMS at the level of toll contractor. The toll contractor is 

mandated to follow/comply with the directions of AM-IT for safe and secure use 

of existing TMS including all other electrical/electronic gadgets in the toll plaza 

premises. 

2.1.13 No bidder shall be entitled to submit bid for the fee collection if the bidder or any 

of its constituent partner(s)/director(s) is engaged as System Integrator for the 

same plaza. 
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2.2 Eligibility of Bidders 

2.2.1 For determining the eligibility of Bidders for their qualification hereunder, the 

following shall apply: 

I. The Bidder may be - 

(a) Company registered under the Companies Act, 1956 /2013 

(b) Partnership firm registered under the Indian Partnership Act, 1932 or 

Limited Liability Partnership Act, 2008 

(c) Proprietary Firm/Individual 

II. The Bidder shall submit a “Bid” as a single entity. The consortium or joint 

ventures shall not be entitled to bid. 

III. The Bidder shall have a minimum one year toll collection experience in last  

5 years in any State Government/NHAI/MoRTH/State PWD/RSRDC/ 

RIDCOR/RIPL/Concessionaire. 
 

2.2.2 Financial Capacity of the Bidders for eligibility shall be as under 

The Bidder shall have  

a) a minimum average turnover (the “Financial Capacity”) of equal to or more 

than 20% of the Anticipated Potential Collection (APC) of the said road stretch 

as enunciated in Clause 1.1.1 in last three financial years i.e. 2022-23,         

2023-24, 2024-25 OR a minimum net worth of 20% of APC at the close of the 

preceding Financial Year i.e. 31 March, 2025. 

For the purpose of calculation of financial capacity of the bidder, the 

turnover/net worth of the sister concern, if any, shall not be considered. 

Turnover/net worth of entity which is participating in bid, shall only be 

considered on standalone basis. “Sister concern means any business concern 

with close affiliations to the bidder such as subsidiary company, Holding 

company, Joint Venture company, associate company, partnership firms, 

proprietorship firms etc.  

b) In case of Partnership firm/LLP firm, the turnover/net worth of the firm and 

not of the individual partners shall be considered. Further, the turnover 

generated by the bidder from its own partners will be disregarded for the 

purpose of eligibility of financial capacity. 

c) The bidder shall be required to submit turnover/net worth certificates duly 

certified from a reputed chartered accountant firm along with the UDIN 

number. The bid will be rejected, if the certificate does not have UDIN 

Number. 

d) GST registered agencies/individuals shall only be allowed to participate in this 

bidding and GST registration certificate shall be submitted along with the 

technical proposal. If, the bidder is not GST registered OR its GST registration 

is in inactive status as on date of submission of bid, his bid shall be rejected. 

2.2.3 The bidder, who is existing licensee/contractor of RIPL, will have to produce no 

Dues pending/outstanding with RIPL before execution of the Contract. 
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2.2.4 The agencies, who were awarded the user fee collection works in RIDCOR/ 

RIDCOR Infra Projects Ltd. (RIPL) for FY 2023-24, 2024-25 & 2025-26 and did 

not complete the user fee collection works for any reason whatsoever, are not 

eligible to bid for the user fee collection work tenders of RIDCOR/RIPL for FY 

2026-27 & 2027-28 either directly or their group entities, associates, affiliates and 

firms/companies in which partners / directors of these agencies are partners / 

directors or proprietors. In case non-compliance to this clause is identified at a later 

date, the contract is liable to be cancelled and performance security forfeited. 

 

2.2.5 Disqualification of bidder: 

(a)  Even though the bidders meet the requisite qualifying criteria, they are subject 

to disqualification, if they have: 

(i) made misleading or false representations in the forms, statements, 

affidavits and attachments submitted in proof of the qualification 

requirements; and/or 

(ii) record of poor performance such as abandoning the works, not properly 

completing the contract, inordinate delays in completion, litigation 

history, or financial failures etc. or debarring from RIPL work or 

performance is not satisfactory on RIPL works etc. 

(iii) tempered the bid document in any manner. 

(b)  Notwithstanding the above, RIPL may debar or blacklist any of the bidder(s) 

for their misleading or false representations in the forms, statements and 

attachments submitted and included in Bid application for the period to be 

decided by RIPL besides taking legal action. Moreover, the bid applications 

of those toll bidders will also not be considered wherein charges have been 

framed by any regulatory agency in its final report or having past records of 

defaults, misbehaviour and non-compliances in toll operations in last 5 years. 

(c)  Any entity, which has been blacklisted or barred or declared Non-Performer 

by the Ministry of Road Transport & Highways/ NHAI/NHIDCL/State 

PWD/RSRDCC/RIDCOR/RIPL from participating in the bids for toll 

collection on its highways and the bar subsists as on the Bid submission date, 

shall not be eligible to submit the bid. 
 

2.3 Cost of Bidding 

The Bidders shall be responsible for all the costs associated with the preparation of their 

Application/Financial Bid and their participation in the Bidding process. The Authority 

will not be responsible or in any way liable for such costs, regardless of the conduct or 

outcome of the Bidding process. 

 

2.4 Details of designated bank account of RIPL 

RIDCOR Infra Projects Ltd. 

Bank: Punjab National Bank 

Branch: Large Corporate Branch, Tolstoy House, New Delhi-110001 

A/c. No.: 2164002900001061 

RTGS/IFSC Code: PUNB0216400 
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2.5 Non-Refundable Bid Processing Fee 

The Bidder shall deposit following amounts through RTGS/NEFT/IMPS in the 

designated account of RIPL: 

(i) Bid Document Fee – Rs. 11,800/- including GST. 

(ii) E-Tendering Processing Fee – Rs. 2,000/- 

TOTAL – Rs. 13,800/- 

The copy of the transaction receipt shall be uploaded along with the Technical 

Proposal of the Bid on the e-tendering portal. 

2.6 Bid Security / Performance Security 

a) The Bidder shall deposit a Bid Security @ 3% of the APC through 

RTGS/NEFT/IMPS in the designated account of RIPL OR Bank Guarantee 

as per attached format (Schedule-VI) valid upto 4 months from the date 

of submission of bids in accordance with the provisions of this RFQ-CUM-

RFP. The bid security in the form of Bank Guarantee shall be submitted by the 

bidder on or before the date of submission of bids at RIPL HO Office, Jaipur 

or its site office in Rajasthan.  

The Bid shall be summarily rejected if it is not accompanied by the Bid 

Security. The Bid Security shall be refundable no later than 30 (thirty) days 

from the Bid Due Date except in the case of the Selected Bidder whose Bid 

Security shall be retained till it provides a Performance Security under the 

Contract Agreement. Bid security of the second highest bidder (H2) may be 

released after elapse of 30 days of issue of LOA to the Selected Bidder or after 

depositing performance security by H1 Bidder whichever is earlier. 

b) The Selected Bidder’s Bid Security will be returned, without any interest, upon 

the Contractor signing the Contract Agreement and furnishing the Performance 

Security in accordance with the provisions of the RFQ-cum-RFP and Contract 

Agreement. The Authority may, at the Selected Bidder’s option, adjust the 

amount of Bid Security in the form of RTGS/NEFT/IMPS in the amount of 

Performance Security to be provided by him in accordance with the provisions 

of the Contract Agreement. The bid security in the form of Bank Guarantee 

shall not be adjusted in the performance security. 

c) Performance Security 

Contractor shall furnish Performance Security within 10 days from the date of 

issue of Letter of Acceptance (LOA) to the Authority, consisting of  

(i)  a crossed account payee demand draft/pay order/RTGS/NEFT, amounting 

to Rs. [•] (3% of the agreed amount) issued by a Scheduled Bank in India, 

drawn in favour of the Authority and payable at Jaipur. The bid security 

@ 3% in the form of RTGS/NEFT/IMPS shall be adjusted against this 

amount and  

(ii)  a bank guarantee as per the format prescribed by the Authority at 

Schedule-IV from any Scheduled Bank in India having Net Worth of more 

than Rs. 500 Crore (Rupees Five Hundred Crores) payable at Jaipur for 

Rs. [•] (an amount equal to thirty (30) days agreed amount), valid for a 

period upto 30/06/2027 for due observance of the terms and conditions 

contained herein and the performance of its obligation as per the Contract. 

This performance security may be submitted in the form of FDR which 

can be encashed and payable at Jaipur.  
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The Bidder is at liberty to submit a crossed account payee demand draft/pay 

order issued by a Scheduled Bank in India in lieu of the bank guarantee. RIPL 

is authorized to relax any of the conditions as per above at its sole discretion.  

In case, RIPL decides to extend the Contract beyond the initial period of  

12 months (01/04/2026 to 31/03/2027), the Performance Security shall be 

extended forthwith by the Contractor up to the end of the extended period plus 

3 (three) months. 

If, the contractor fails to submit performance security/ execute contract 

agreement within the prescribed time frame, a penalty of Rs. 5,000/- per day 

plus applicable GST shall be levied to the contractor until submission of 

performance security/ signing of contract agreement, as the case may be. If, 

the selected bidder fails to submit the performance security within 20 days of 

issuance of LOA, the LOA may be considered as cancelled and his bid security 

shall be forfeited for which the selected bidder will not eligible for any 

claim/compensation and the bidder shall be debarred for bidding in 

RIDCOR/RIPL tenders for the years 2026-27 and 2027-28. 

2.7 Site Visit and Verification of Information 

a) Bidders are encouraged to submit their respective Bids after visiting the Project 

Site and ascertaining for themselves the site conditions, traffic, location, 

surroundings, climate, availability of power, water and other utilities for 

construction, access to site, handling and storage of materials, weather data, 

applicable laws and regulations, and any other matter considered relevant by 

them. 

b) It shall be deemed that by submitting a Bid, the Bidder has: 

• made a complete and careful examination of the Bidding Documents; 

• received all relevant information requested from the Authority; 

• accepted the risk of inadequacy, error or mistake in the information provided 

in the Bidding Documents or furnished by or on behalf of the Authority; 

• satisfied itself about all matters, things and information necessary and 

required for submitting an informed Bid, execution of the Project in 

accordance with the Bidding Documents and performance of all of its 

obligations thereunder; 

• acknowledged and agreed that inadequacy, lack of completeness or 

incorrectness of information provided in the Bidding Documents or 

ignorance of any of the matters shall not be a basis for any claim for 

compensation, damages, extension of time for performance of its obligations, 

loss of profits etc. from the Authority, or a ground for termination of the 

Contract Agreement by the Contractor;  

• agreed to be bound by the undertakings provided by it under and in terms 

hereof; and  

• has carefully evaluated the likely variations in the amounts of user fee 

collection over the period of the contract for any reasons whatsoever. 

2.8 Verification and Disqualification 

2.8.1 The Authority reserves the right to verify all statements, information and 

documents submitted by the Bidder in response to the Bidding documents and the 

Bidder shall, when so required by the Authority, make available all such 

information, evidence and documents as may be necessary for such verification. 
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Any such verification, or lack of such verification, by the Authority shall not 

relieve the Bidder of its obligations or liabilities hereunder nor will it affect any 

rights of the Authority thereunder. 

2.8.2 The Authority reserves the right to reject any Bid along with the Bid Security if: 

(a) at any time, a material misrepresentation is made or uncovered, or 

(b) Bidder does not provide, within the time specified by the Authority, 

supplemental information sought by the Authority for evaluation of Bid. 

Such misrepresentation/ improper response shall lead to the disqualification of the 

Bidder. If such disqualification / rejection occurs after the Bids have been opened 

and the Highest Bidder gets disqualified / rejected, then the Authority reserves the 

right to:  

• invite the remaining Bidders to submit their revised Bids to match the 

disqualified highest bidder 

• take any such measure as may be deemed fit in the sole discretion of the 

Authority, including annulment of the Bidding Process. 

2.8.3 In case it is found during the evaluation or at any time before signing of  the 

Contract Agreement or after its execution and during the period of subsistence 

thereof, that one or more of the qualification conditions have not been met by the 

Bidder, or the Bidder has made material misrepresentation or has given any 

materially incorrect or false information, the Bidder shall be disqualified forthwith 

if not yet appointed as the Bidder either by issue of the LOA or entering into of the 

Contract Agreement , and if the selected Bidder has already been issued the LOA 

or has entered into the Contract Agreement , as the case may be, the same shall, 

notwithstanding anything to the contrary contained therein or in this RFQ-CUM-

RFP, be liable to be terminated, by a communication in writing by the Authority 

to the selected Bidder or the Contractor, as the case may be, without the Authority 

being liable in any manner whatsoever to the selected Bidder or Contractor. In 

such an event, the Authority shall be entitled to forfeit and appropriate the Bid 

security or performance security, as the case may be, as damages, without 

prejudice and in addition to any other right or remedy that may be available to the 

Authority under the Bidding documents and/ or the Contract Agreement, or 

otherwise. 

The bid evaluation committee may ask for the pending documents for technical 

qualification in order to have more competitive bids in a prescribed time frame and 

such documents have to be submitted by the bidder through online mode. 

2.9 Documents to be submitted along with Bid 

I. Bidders should furnish in the format at appendix(s) of this RFQ-cum- RFP duly 

signed by the authorized signatory. The certificate from independent Chartered 

Accountant along with UDIN number certifying the turnover/net worth of the 

Bidder shall be submitted by the Bidder. The bid will be rejected, if the certificate 

does not have UDIN Number. 

II. The Bidder shall attach copies of the certified/audited annual balance sheet / 

financial statement for financial year on the basis of which it is meeting eligibility 

criteria. The financial statement shall reflect the financial situation of the Bidder, 

which should be duly audited/ certified by Chartered Accountant. Following 
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documents should be furnished along with the BID: 

• Copy of PAN Card and GST Registration Certificate. 

• Power of attorney favouring authorized representative/ signatory in the format 

given at the appendix of the RFQ-cum-RFP 

• In case the Bidder is a partnership firm, copies of partnership deed with 

certificate of registration 

• In case of a company, copy of the certification of incorporation and certificate 

of commencement of business (if applicable) 

• Transaction Receipt of BID security  

• Transaction Receipt of BID processing fee for costs of RFQ-cum-RFP 

2.9.1 The    Bidder    shall     submit     the     Bid     on-line through     e-portal 

https://eproc.rajasthan.gov.in which shall comprise scanned copies of following 

documents by the stipulated date and time: 

Cover-1 

Envelope/Folder ‘A’ – ‘Technical Proposal’ shall contain: 

a) Bidder information in the prescribed format as per the Appendixes along with 

Annexures and required supporting documents; 

b) Receipt of transaction details of Bid Security;  

c) Irrevocable Power of Attorney for signing the Bid as per the format at 

Appendix-II; 

d) Duly signed form of Contract Agreement, certifying that the Bidder 

understands and accepts the terms and conditions of the Contract. 

e) Copies of Bidder’s duly audited/ certified balance sheet/ financial statements 

for the year by which it is seeking eligibility.  

f) Bid Document Fee – Rs. 11,800/- including GST through NEFT/RTGS/IMPS 

in the designated account of RIPL.  

E-Tendering Processing Fee – Rs. 2,000/- through NEFT/RTGS/IMPS in the 

designated account of RIPL 

Total fee shall be Rs. 13,800/- 

g) The Bidder shall deposit a Bid Security @ 3% of the APC through 

RTGS/NEFT/IMPS in the designated account of RIPL or Bank Guarantee as 

per attached format (Schedule-VI) valid upto 4 months from the date of 

submission of bids in accordance with the provisions of this RFQ-CUM-RFP.  

Before submission of online financial Bid, Bidders must ensure that scanned 

copies of all the necessary documents have been uploaded with the Bid. 

Invitation for RFQ-CUM-RFP Notice/RFQ-CUM-RFP Document/ Draft Form of 

Contract Agreement can be downloaded from the website 

https://eproc.rajasthan.gov.in. The document downloaded from the website shall 

not be tempered. If any tempering is detected before signing of the agreement, the 

Bid security of the Bidder shall be forfeited and the Bidder shall be debarred for 

a period of one year for Bidding in the Authority. 

https://eproc.rajasthan.gov.in./
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Cover-2 

Envelope/Folder ‘B’ – ‘Financial Proposal’  

The bidder shall quote its financial proposal in Cover-2 (Envelope-B) on the  

E-Tender portal. 

 

2.10 Rejection of BIDS: 

2.10.1 Notwithstanding anything contained in this RFQ-cum-RFP, the Authority reserves 

the right to reject any or all Bids and to annul the Bidding process at any time 

without any liability or any obligation for such acceptance, rejection or annulment, 

and without assigning any reason thereof. In the event that the Authority rejects or 

annuls all the Bids, it may, in its discretion, invite all Eligible Bidders to submit 

fresh Bids hereunder. 

2.10.2 The Authority reserves the right not to proceed with the Bidding process at any 

time, without notice or liability or assigning any reason and to reject any or all 

Bids. 

2.11 The Authority shall be entitled to forfeit and appropriate the Bid security as 

damages inter alia in any of the events specified in clause 2.12. The Bidder, by 

submitting its Bid pursuant to this RFQ-cum-RFP, shall be deemed to have 

acknowledged and confirmed that the Authority will suffer loss and damage on 

account of withdrawal of its Bid or for any other default by the Bidder during the 

period of Bid Validity as specified in this RFQ-cum-RFP. No relaxation of any kind 

on Bid Security shall be given to any Bidder. 

2.12 The Bid Security shall be forfeited as damages without prejudice to any other right or 

remedy that may be available to the Authority under the Bidding Documents and/ or 

under the Contract Agreement, or otherwise, if 

(a) a Bidder engages in a corrupt practice, fraudulent practice, coercive practice, 

undesirable practice or restrictive practice; 

(b) a Bidder withdraws its Bid during the period of Bid validity as specified in this 

RFP and as extended by mutual consent of the respective Bidder(s) and the 

Authority; 

(c) the Selected Bidder fails within the specified time limit - 

(i) to sign and return the duplicate copy of LOA; or 

(ii) to sign the Contract Agreement; or 

(iii) to furnish the Performance Security within the period prescribed 

therefor in the Contract Agreement. 

(d) the Selected Bidder, after issue of LOA, commits any breach thereof prior to 

furnishing the Performance Security. 

2.13 Standing Empowered Committee, RIPL is authorized to review and take a considered 

decision on the bid after taking approval from the Director, RIPL / CEO/Manager, 

RIDCOR/O&M Committee in order to arrive at an optimized quote in the interest of 

the company to save further loss of time/cost of the bidding process. The optimized 

quote may be lower than the Anticipated Potential Collection. 
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3. EVALUATION OF BIDS 

3.1  Opening and Evaluation of Bids: 

3.1.1  Opening and evaluation of Bids will be done for the bids only through online process. 

The Authority shall open online bids received as per schedule mentioned in clause 1.3 

on the Bid Due Date. The Authority will examine and evaluate the online Bids in 

accordance with the provisions set out in this Section-3. 

3.1.2. To facilitate evaluation of Bids, the Authority may, at its sole discretion, seek 

clarifications in writing from any Bidder regarding its Bid. 

3.1.3. Correction of Errors; Bids determined to be substantially responsive will be checked 

and corrected by the Authority for any discrepancy as follows: 

“Where there is any discrepancy between the amounts in figures and in words, the 

amount in words shall prevail.” 

The amount stated in the Bid shall be adjusted by the Authority in accordance with the 

above procedure for the correction of errors and shall be considered as binding upon 

the Bidder. If the Bidder does not accept the corrected amount, the Bid will be rejected 

and the Bid Security will be forfeited. 
 

3.2 Tests of Responsiveness: 
 

Prior to opening of financial quotes in various Bids, the Authority shall determine 

whether each Bid is responsive to the requirements of this RFQ- cum-RFP. The 

evaluation of only the responsive Bids shall be undertaken by the Authority. 

3.2.1  Prior to evaluation of Bids, the Authority shall determine whether each Bid is 

responsive to the requirements of this RFQ-CUM-RFP. A Bid shall be considered 

responsive if: 

(a) Cover/Folder -1 Technical Proposal is digitally signed, complete as required 

and uploaded on the e-tender portal before the Bid Due Date;  

(b) it is received by the Bid Due Date including any extension thereof, as granted 

by the Authority; 

(c) it is accompanied with Bid Processing Fee of as prescribed in this document. 

(d) it is accompanied by the Bid Security; 

(e) it is accompanied by the Irrevocable Power(s) of Attorney as specified in this 

RFQ-CUM-RFP;  

(f) Copies of Bidder’s duly audited/ certified balance sheet/ financial statements 

for the year by which it is seeking eligibility; and  

(g) it does not contain any conditions or disqualification. 

3.2.2 The bid is also to be accompanied with all the information (complete in all respects) 

as requested in this RFQ-CUM-RFP and/or Bidding Documents (in formats same as 

those specified); 
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3.3  Technical Evaluation 

3.3.1 All Bidders who fulfill the conditions of eligibility specified in Clause 2.2 and meet 

the other conditions specified in this RFQ cum RFP shall be eligible for opening of 

their Financial Bid. 

3.3.2 The bid evaluation committee may ask for the pending documents for technical 

qualification in order to have more competitive bids in a prescribed time frame and 

such documents have to be submitted by the bidder through online mode. 
 

3.4 Selection of Bidder 

3.4.1 The Financial Bid of only those Bidders who qualify in terms of Clause 3.3, shall be 

opened at the date and time to be specified by the Authority on 

www.eproc.rajasthan.gov.in portal. 

3.4.2 Subject to the provisions of Clause 2.8 and Clause 2.10, the Bidder who offers the 

highest “Amount”, in rupees to be paid to the Authority, shall be declared as the 

Selected Bidder (the “Selected Bidder”). In the event that the Authority rejects or 

annuls all the Bids, it may, in its discretion, may invite all eligible Bidders to submit 

fresh Bids hereunder. 

3.4.3 A Bidder, who offers the Bid lower than the APC as mentioned in Clause 1.1.1, the 

Bid of such Bidder shall generally be not considered. However, RIPL reserves right to 

accept the bid even if it is lower than the APC subject to its management approval 

which shall include but not limited to Standing Empowered Committee 

/Director/Manager, RIPL. 

3.4.4 In the event that two or more Bidders quote the same amount to the Authority, (the 

“Tied Bidders”), the Authority shall identify the Selected Bidder by inviting the Tie 

Bidders for second round of Bidding. In the eventuality that any of the Tied Bidders 

quotes an amount lower than the one quoted earlier, the Bid of such a Bidder shall 

stand rejected. The opening of the second-round financial quote of the Tied Bidders 

shall be conducted, with prior notice, in the presence of the Tied Bidders who choose 

to attend. The same is to be repeated till the time the Highest Bidder is identified. 

3.4.5 In the event that the Highest Bidder withdraws or is not selected for any reason in the 

first instance (the “first round of Bidding”), the Authority may invite all the remaining 

Bidders to revalidate or extend their respective Bid Security, as necessary, and match 

the Bid of the aforesaid Highest Bidder (the “second round of Bidding”). If in the 

second round of Bidding, only one Bidder matches the Highest Bidder, it shall be the 

Selected Bidder. If two or more Bidders match the said Highest Bidder in the second 

round of Bidding, then the Bidder whose Bid was higher as compared to other 

Bidder(s) in the first round of Bidding shall be the Selected Bidder. For example, if 

the third and fifth highest Bidders in the first round of Bidding offer to match the said 

Highest Bidder in the second round of Bidding, the said third highest Bidder shall be 

the Selected Bidder. 

3.4.6 In the event, that no Bidder offers to match the Highest Bidder in the second round of 

Bidding as specified above, the Authority may, in its discretion, invite fresh Bids (the 

“third round of Bidding”) from all Bidders except the Highest Bidder of the first round 
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of Bidding, or annul the Bidding Process or invite the second highest bidder to take up 

the work during the bid validity period at his quoted price. Similarly, the same process 

can be adopted for third highest bidder also. In case the H2 & H3 does not agree to 

their own quote, then their bid security shall be forfeited.  

3.4.7 After selection, Letter of Acceptance (the “LOA”) shall be issued by the Authority to 

the Selected Bidder and the Selected Bidder shall, within 7 (seven) days of the receipt 

of the LOA, sign and return the LOA in acknowledgement thereof. In the event of the 

LOA duly signed by the Selected Bidder is not received by the stipulated date, the 

Authority may, unless it consents to extension of time for submission thereof, 

appropriate the Bid Security of such Bidder as Damages on account of failure of the 

Selected Bidder to acknowledge the LOA. 

3.4.8 After acknowledgement of the LOA as aforesaid and submission of Performance 

Security by the Selected Bidder, it shall cause the Contractor to execute the Contract 

Agreement within the period of 10 days. If, the contractor fails to submit performance 

security within the prescribed time frame of 10 days from the date of LOA, a penalty 

of Rs. 5,000/- per day plus applicable GST shall be levied to the contractor until 

submission of performance security. If, the selected bidder fails to execute the contract 

agreement within 20 days of issuance of LOA, the LOA shall be considered as 

cancelled and his bid security shall be forfeited for which the selected bidder will not 

be eligible for any claim/compensation/refund and the bidder shall be debarred for 

bidding in RIDCOR/RIPL tenders for the years 2026-27 and 2027-28. The Selected 

Bidder shall not be entitled to seek any deviation, modification or amendment in the 

Contract Agreement. However, Director/Manager (RIDCOR)/O&M Committee/ 

Standing Empowered Committee are authorized to relax such condition on case to case 

basis. 
 

3.5 Contacts during Bid Evaluation 

Bids shall be deemed to be under consideration immediately after they are opened and 

until such time the Authority makes official intimation of award/ rejection to the 

Bidders. While the Bids are under consideration, Bidders and/ or their representatives 

or other interested parties are advised to refrain, save and except as required under the 

Bidding Documents, from contacting by any means, the Authority and/ or their 

employees/ representatives on the matters related to the Bids under consideration. 
 

3.6 Period of Contract 

3.6.1 The Contract period shall be from 01/04/2026 to 31/03/2027 or from the date of taking 

over of toll plazas upto 31/03/2027. RIPL may, at its sole discretion, extend the 

contract period upto 3 months beyond 31/03/2027 on same terms & conditions, as 

mutually agreed (proportionate revenue increase because of 10% increment in toll 

rates as per the Gazette Notification of GoR w.e.f. 1/4/2027, will be applicable as per 

standard practices). However, in case of Authority deciding to handover the project to 

the contractor who has purchased the equity of RIDCOR/RIPL or State Government 

or otherwise, the Authority reserves the right to reduce the period of Contract without 

any compensation and in such cases of early termination of contract, the total amount 

payable by the Contractor to the Authority will be proportionately modified depending 

upon the period. 
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3.7  Signing of Contract; Taking over of Toll Plaza & Starting of User fee collection 

After submission of the Performance Security, the Successful Bidder shall be required 

to sign the contract in the form of contract prescribed herein within 10 (ten) days from 

the date of submission of the Performance Security and after signing the contract, the 

successful Bidder shall be required to take over the Toll Plaza and start the User fee 

collection within 2 (Two) days of date of signing the Contract or within the date as 

may be prescribed by the Authority in LOA.  

However, after issue of Letter of Acceptance (LOA) and its acceptance by successful 

bidder, the bidder shall be allowed to collect user fee from 01/04/2026 (00:00 Hrs) 

subject to the condition that the bidder deposits security of 7 days amount as per bid 

in the form of demand draft/RTGS to RIPL on or before 31/03/2026. The contractor 

shall deposit the user fee collection on daily basis to RIPL till submission of 

performance securities and execution of contract agreement.  

Within 28 days of the date of signing of contract or within such period as provided in 

the applicable law, whichever is lesser, the successful Bidder shall, if required, have 

the correct Stamp Duty adjudicated by the Inspector General of Registrations, 

Rajasthan and pay the requisite stamp duty as adjudicated by the Inspector General of 

Registrations, Rajasthan. The Contractor shall return the duly stamped, signed and 

executed agreement/contract to the Authority, as per the terms of Contract, unless 

exempted by any law for the time in force. Successful Bidder’s failure to sign the 

Contract, take over the Toll Plaza and start User fee collection within the period 

stipulated above shall result in forfeiture of the Performance Security. However, 

Standing Empowered Committee/Director/Manager, RIDCOR is empowered to 

approve any extension of timelines/relaxation.  
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4. FRAUD AND CORRUPT PRACTICES 

 

4.1 The Bidders and their respective officers, employees, agents and advisers shall observe 

the highest standard of ethics during the Bidding Process and subsequent to the issue 

of the LOA and during the subsistence of the Contract Agreement. Notwithstanding 

anything to the contrary contained herein, or in the LOA or the Contract Agreement, 

the Authority may reject a Bid, withdraw the LOA, or terminate the Contract 

Agreement , as the case may be, without being liable in any manner whatsoever to the 

Bidder or Contractor, as the case may be, if it determines that the Bidder or Contractor, 

as the case may be, has, directly or indirectly or through an agent, engaged in corrupt 

practice, fraudulent practice, coercive practice, undesirable practice or restrictive 

practice in the Bidding Process. In such an event, the Authority shall be entitled to 

forfeit and appropriate the Bid Security or Performance Security, as the case may be, 

as Damages, without prejudice to and in addition to any other right or remedy that may 

be available to the Authority under the Bidding Documents and/ or the Contract 

Agreement, or otherwise. 
 

4.2 Without prejudice to the rights of the Authority under Clause 4.1 hereinabove and the 

rights and remedies which the Authority may have under the LOA or the Contract 

Agreement , or otherwise if a Bidder or Contractor, as the case may be, is found by the 

Authority to have directly or indirectly or through an agent, engaged or indulged in 

any corrupt practice, fraudulent practice, coercive practice, undesirable practice or 

restrictive practice during the  Bidding Process, or after the issue of the LOA or the 

execution of the Contract Agreement, such Bidder or Contractor shall not be eligible 

to participate in any tender or RFQ-CUM-RFP issued by the Authority during a period 

of 1 (one) year from the date such Bidder or Contractor, as the case may be, is found 

by the Authority to have directly or indirectly or through an agent, engaged or indulged 

in any corrupt practice, fraudulent practice, coercive practice, undesirable practice or 

restrictive practices, as the case may be. 
 

4.3 For the purposes of this Clause 4, the following terms shall have the meaning 

hereinafter respectively assigned to them: 
 

(a) “corrupt practice” means (i) the offering, giving, receiving, or soliciting, 

directly or indirectly, of anything of value to influence the actions of any 

person connected with the Bidding Process (for avoidance of doubt, offering 

of employment to or employing or engaging in any manner whatsoever, 

directly or indirectly, any official of the Authority who is or has been 

associated in any manner, directly or indirectly, with the Bidding Process or 

the LOA or has dealt with matters  concerning  the  Contract  Agreement    or  

arising   therefrom, before or after the execution thereof, at any time prior to 

the expiry of contract period from the date such official resigns or retires from 

or otherwise ceases to be in the service of the Authority, shall be deemed to 

constitute influencing the actions of a person connected with the Bidding 

Process); or (ii) engaging in any manner whatsoever, whether during the 

Bidding Process or after the issue of the LOA or after the execution of the 
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Contract Agreement , as the case may be, any person in respect of any matter 

relating to the Project or the LOA or the Contract Agreement , who at any time 

has been or is a legal, financial or technical adviser of the Authority in relation 

to any matter concerning the Project; 
 

(b) “fraudulent practice” means a misrepresentation or omission of facts or 

suppression of facts or disclosure of incomplete facts, in order to influence the 

Bidding Process; 
 

(c) “coercive practice” means impairing or harming, or threatening to impair or 

harm, directly or indirectly, any person or property to influence any person’s 

participation or action in the Bidding Process; 
 

(d) “undesirable practice” means establishing contact with any person connected 

with or employed or engaged by the Authority with the objective of 

canvassing, lobbying or in any manner influencing or attempting to influence 

the Bidding Process; and 
 

(e) “restrictive practice” means forming a cartel or arriving at any understanding 

or arrangement among Bidders with the objective of restricting or manipulating 

a full and fair competition in the Bidding Process. 
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5. MISCELLANEOUS 

 

 
5.1 The Bidding Process shall be governed by, and construed in accordance with, the laws 

of India and the Courts in Jaipur shall have exclusive jurisdiction over all disputes 

arising under, pursuant to and/ or in connection with the Bidding Process. 
 

5.2 The Authority, in its sole discretion and without incurring any obligation or liability, 

reserves the right, at any time, to; 
 

(a) suspend and/ or cancel the Bidding Process and/ or amend and/ or supplement 

the Bidding Process or modify the dates or other terms and conditions relating 

thereto; 
 

(b) consult with any Bidder in order to receive clarification or further information; 
 

(c) retain any information and/ or evidence submitted to the Authority by,  on 

behalf of, and/ or in relation to any Bidder; and/ or 
 

(d) independently verify, disqualify, reject and/ or accept any and all submissions 

or other information and/ or evidence submitted by or on behalf of any Bidder. 
 

5.3 It shall be deemed that by submitting the Bid, the Bidder agrees and releases the 

Authority, its employees, agents and advisers, irrevocably, unconditionally,  fully and 

finally from any and all liability for claims, losses, damages, costs, expenses or 

liabilities in any way related to or arising from the exercise of any rights and/ or 

performance of any obligations hereunder, pursuant hereto and/ or in connection with 

the Bidding Process and waives, to the fullest extent permitted by applicable laws, any 

and all rights and/ or claims it may have in this respect, whether actual or contingent, 

whether present or in future. 

 

 

. 
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APPENDIX–I 

 

Letter Comprising the Application 
 

To 

RIDCOR Infra Projects Ltd. (RIPL) 
Office No. 701-706, 7th Floor, ARG Corporate Park,  

Gopal Bari, Ajmer Road, Jaipur - 302001 

Phone: 0141-2747001, Email: office@ridcor.in 

Subject: Bid for “Collection of User Fees and Operation of Toll Plazas along the Gangapur-

Bhadoti Road (GB) road at user fee collection plaza Nawadiya (Km 303+700) for the 

period from 01/04/2026 (00:00 Hrs) to 31/03/2027 (24:00 Hrs)” 

 

Dear Sir, 

 

With reference to your RFQ-CUM-RFP document dated ___________, I/we, having 

examined the Bidding Documents and understood their contents, hereby submit my/our Bid for 

the aforesaid Project. The Bid is unconditional and unqualified. 

2. I/ We acknowledge that the Authority will be relying on the information provided by us 

in the Bid and the documents accompanying the Bid for selection of the Contractor for 

the aforesaid Project, and we certify that all information provided therein is true and 

correct; nothing has been omitted which renders such information misleading; and all 

documents accompanying the Bid are true copies of their respective originals. 

3. This statement is made for the express purpose of our selection as Contractor for 

operations of the aforesaid Project. 

4. I/ We shall make available to the Authority any additional information it may find 

necessary or require to supplement or authenticate the Bid. 

5. I/ We acknowledge the right of the Authority to reject our Bid without assigning any 

reason or otherwise and hereby waive, to the fullest extent permitted by applicable law, 

our right to challenge the same on any account whatsoever. 

6. I/ We declare that: 

(a) I/ We have examined and have no reservations to the Bidding Documents, 

including any Addendum issued by the Authority; and 

(b) I/ We have not directly or indirectly or through an agent engaged or indulged in 

any corrupt practice, fraudulent practice, coercive practice, undesirable practice 

or restrictive practice, as defined in the RFQ-CUM- RFP document, in respect 

of any tender or Request for Qualification-cum- Request for Proposal issued by 

or any Agreement entered into with the Authority or any other public sector 

enterprise or any government, Central or State; and 

(c) I/ We hereby certify that we have taken steps to ensure that in conformity with 

the provisions of the RFQ-CUM-RFP, no person acting for us or on our behalf 

has engaged or will engage in any corrupt practice, fraudulent practice, coercive 

practice, undesirable practice or restrictive practice; and 

(d) the undertakings given by us along with the Technical Proposal in response to 

the RFQ-CUM-RFP for the Project are true and correct as on the date of making 

the Bid and are also true and correct as on the Bid Due Date and I/we shall 

continue to abide by them. 
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7. I/ We understand that you may cancel the Bidding Process at any time and that you are 

neither bound to accept any Bid that you may receive nor to invite the Bidders to Bid 

for the Project, without incurring any liability to the Bidders, in accordance with of the 

RFQ-CUM-RFP document. 

8. I/ We believe that we satisfy(s) the Turnover criteria and meet(s) the requirements as 

specified in the RFQ-CUM-RFP document. 

9. I/ We declare that we are not a member of a/ any other Firm/agency submitting a Bid 

for the Project. 

10. I/ We certify that in regard to matters other than security and integrity of the country, 

we have not been convicted by a Court of Law or indicted or adverse orders passed by 

a regulatory authority which could cast a doubt on our ability to undertake the Project 

or which relates to a grave offence that outrages the moral sense of the community. 

11. I/ We further certify that in regard to matters relating to security and integrity of the 

country, we have not been blacklisted/debarred/charge-sheeted by any agency of the 

Authority or convicted by a Court of Law. 

12. I/ We further certify that we including our Associates or our CEO or any of our directors/ 

managers are not convicted in any criminal case/investigation by regulatory authority. 

13. I/ We hereby irrevocably waive any right or remedy which we may have at any stage at 

law or howsoever otherwise arising to challenge or question any decision taken by the 

Authority in connection with the selection of the Bidder, or in connection with the 

Bidding Process itself, in respect of the above mentioned Project and the terms and 

implementation thereof. 

14. In the event of my/ our being declared as the Selected Bidder, I/we agree to enter into a 

Contract Agreement in accordance with the Form of Contract Agreement that has been 

provided to me/ us prior to the Bid Due Date. We agree not to seek any changes in the 

aforesaid Form of Contract Agreement and agree to abide by the same. 

15. I/ We have studied all the Bidding Documents carefully and also surveyed the project 

road and the traffic. We understand that except to the extent as expressly setforth in the 

Contract Agreement, we shall have no claim, right or title arising out of any documents 

or information provided to us by the Authority or in respect of any matter arising out of 

or relating to the Bidding Process including the award of Concession. 

16. I/We agree and understand that RIPL may, at its sole discretion, extend the contract 

period upto 3 months beyond 31/3/2027 on same terms & conditions, as mutually agreed 

(proportionate revenue increase because of 10% increment in toll rates as per the Gazette 

Notification of GoR w.e.f. 1/4/2027, will be applicable as per standard practices). 

17. I/We agree and understand that RIPL shall be entitled to terminate this Contract at any 

time at the sole discretion of RIPL after giving 30 days prior notice in writing and in 

that event, the I/we shall not be entitled to any claim, or any compensation whatsoever 

on account of such termination. My/our accounts up to the date of termination shall be 

settled mutually within 3 months of such termination. 
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18. I/ We agree and understand that the Bid is subject to the provisions of the Bidding 

Documents. In no case, I/we shall have any claim or right of whatsoever nature if the 

Project / Concession is not awarded to me/us or our Bid is not opened or rejected. 
 

19. The amount has been quoted by me/us after taking into consideration all the terms and 

conditions stated in the RFQ-CUM-RFP, Form of Contract Agreement, our own 

estimates of costs and traffic and after a careful assessment of the site and all the 

conditions that may affect the contract amount and operations of the project. 

 

20. I/ We agree and undertake to abide by all the terms and conditions of the RFQ- CUM-

RFP document. 

 

21. I/We agree that the email address as indicated in the Annex-I (Details of Bidder) shall 

be considered as authorized point of communication and all the information/ 

correspondence should be sent on this email address. 

 

22. I/We agree and undertake to be jointly and severally liable for all the obligations of the 

Contractor under the Contract Agreement till termination/ successful completion of the 

Project in accordance with the Contract Agreement. 

 

23. I/ We shall keep this offer valid for 120 (one hundred and twenty) days from the Bid 

Due Date specified in the RFQ-CUM-RFP. 

 

24. I/We hereby undertake that I/We did not leave the user fee collection works 2023-24, 

2024-25 and 2025-26 awarded by RIDCOR/RIPL for any reason whatsoever. Hence, 

I/We are eligible to bid for the user fee collection work tenders of RIDCOR/RIPL for 

FY 2026-27. I/We include our group entities, associates, affiliates and firms in which 

partners / directors of these agencies are partners / directors or proprietors. In case non-

compliance to this clause is identified at a later date, I/We understand that the contract 

is liable to be cancelled and performance security forfeited. 

In witness thereof, I/We submit this Bid under and in accordance with the terms of the RFQ-

CUM-RFP document. 

 

Yours faithfully, 

 
 

Date: (Signature, name and designation of the Authorised signatory) 

Place: Name and seal of Bidder 
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Annex-I 

Details of Bidder 
 
 

1. (a) Name: 

 

(b) Country of incorporation: 
 

(c) Address of the corporate headquarters and its branch office(s), if any, in  India: 

 

(d) GST Registration No.  

 

(e) PAN No. 

 

(f) Date of incorporation and/ or commencement of business 

 

 

2. Brief description of the Company/Firm including details of its main lines of business 

and proposed role and responsibilities in this Project. 
 

3. Details of individual(s) who will serve as the point of contact/ communication with the 

Authority: 

(a) Name: 

(b) Designation: 

(c) Company: 

(d) Address: 

(e) Telephone Number: 

(f) E-Mail Address: 

(g) Fax Number: 

I agree that the email address as indicated above shall be considered as authorized point 

of communication and all the information/correspondence should be sent on this email 

address. 

 

4. Particulars of the Authorized Signatory of the Bidder: 

(a) Name: 

(b) Designation: 

(c) Address: 

(d) Phone Number: 

(e) Fax Number: 

(f) Email Address 

(g) Aadhar Number 

(h) PAN No. 

 

 

Date: (Signature, name and designation of the Authorised signatory) Place:

  Name and seal of Bidder/Lead Member 
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Appendix I 

Annex-II 

Financial Capacity of the Bidder* 

(to be certified by the Chartered Accountant) 

 

 

Particulars Turnover Net worth# on 

 2022-23 2023-24 2024-25 as at 31/03/2025 

     

 

# Bidder will submit turnover or net worth certificate as applicable. 

 

“Turnover or net worth as certified in above table represents turnover of M/s …………(name of 

bidder) only on standalone basis and does not include turnover of any sister concern of M/s 

…………(name of bidder).” 

 
NOTE: *Whether a Company, Partnership firm/LLP, Proprietary firm, Individual 

 

:  In case of Partnership firm/Propriety firm, the Turnover of the firm and not of the individual 

partners shall be considered. Further, the turnover generated by the bidder from its own 

partners will be disregarded for the purpose of eligibility of financial capacity. 

 

 

 

 
 

Date: (Signature, name and designation of the Authorised signatory)  

Place: Name and seal of Bidder  
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Appendix I 
 

Annex-III 

 

Authorization Letter 

(To be forwarded on the letterhead of the Bidder) 

 

Ref. Date: 

 

To, 

 
RIDCOR Infra Projects Ltd. 

Office No. 701-706, 7th Floor, ARG Corporate Park,  

Gopal Bari, Ajmer Road, Jaipur - 302001 

Phone: 0141-2747001, Email: office@ridcor.in 
 

 

Dear Sir, 

 

We hereby confirm that I/we satisfy the terms and conditions laid out in the RFQ-CUM- 

RFP document. 

 

We have agreed that ………………….. (insert name) will act as our representative and 

has been duly authorized to submit the RFQ-CUM-RFP. Further, the authorized signatory is 

vested with requisite powers to furnish such letter and authenticate the same. 

 

 

Thanking you,  

 

Yours faithfully, 

 

 

 

(Signature, name and designation of the authorised signatory) 

 

For and on behalf of…………………………….. 
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APPENDIX–II 

Power of Attorney for signing of Bid$ 

(Refer Clause 2.9.1) 

 

Know all men by these presents, We, …………………………… (name of the firm and address 

of the registered office) do hereby irrevocably constitute, nominate, appoint and authorise Mr. 

/ Ms (Name), son/daughter/wife of ……………………………… and presently residing at 

………………………………….., who is presently employed with us and    holding    the    

position      of ………………………….., as our true and lawful attorney (hereinafter referred 

to as the “Attorney”) to do in our name and on our behalf, all such acts, deeds and things as are 

necessary or required in connection with or incidental to submission of our Bid for the 

………………… Project proposed by the RIDCOR Infra Projects Ltd. (RIPL) (the 

“Authority”) including but not limited to signing and submission of all applications, Bids and 

other documents and writings, participate in Bidders' and other conferences and providing 

information / responses to the Authority, representing us in all matters before the Authority, 

signing and execution of all contracts including the Contract Agreement and undertakings 

consequent to acceptance of our Bid, and generally dealing with the Authority in all matters in 

connection with or relating to or arising out of our Bid for the said Project and/or upon award 

thereof to us and/or till the entering into the Contract Agreement  with the Authority. 
 

AND we hereby agree to ratify and confirm and do hereby ratify and confirm all acts, deeds 

and things done or caused to be done by our said Attorney pursuant to and in exercise of the 

powers conferred by this Power of Attorney and that all acts, deeds and things done by our said 

Attorney in exercise of the powers hereby conferred shall and shall always be deemed to have 

been done by us. 
 

IN WITNESS WHEREOF WE, ………………………….., THE ABOVE NAMED 

PRINCIPAL   HAVE   EXECUTED   THIS   POWER   OF   ATTORNEY   ON  THIS 

……………………… DAY OF …………………….., 2026 

 

For…………………………….. 
 

Witnesses:  

 

(Signature, name, designation and address) 
$ To be submitted in original before signing of the contract agreement (successful bidder) 

 

 

Accepted Notarised 

 

 
 

(Signature, name, designation and address of the Attorney) 
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Notes: 

 

▪ The mode of execution of the Power of Attorney should be in accordance with the procedure, 

if any, laid down by the applicable law and the charter documents of the executant(s) and 

when it is so required, the same should be under common seal affixed in accordance with 

the required procedure. 

 

▪ Wherever required, the Bidder should submit for verification the extract of the charter 

documents and documents such as a board or shareholders resolution/ power of attorney 

(certified as true copy by Company Secretary or Director or Partner, as the case may be) 

in favour of the person executing this Power of Attorney for the delegation of power 

hereunder on behalf of the Bidder. 

 

▪ For a Power of Attorney executed and issued overseas, the document will also have to be 

legalised by the Indian Embassy and notarised in the jurisdiction where the Power of 

Attorney is being issued. However, the Power of Attorney provided by Bidders from 

countries that have signed the Hague Legislation Convention 1961 are not required to be 

legalised by the Indian Embassy if it carries a conforming Appostille certificate. 
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ATTACHMENT 
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RIDCOR Infra Projects Ltd. (RIPL) 
 

 

FORM OF CONTRACT AGREEMENT FOR COLLECTION OF USER FEE 

FOR THE PERIOD …………. 

 

This Agreement is entered into on this [●] day of [●] 2026 at [●] 

 

 

Between  

 

 

RIDCOR Infra Projects Ltd. a company incorporated [●] having its registered office at Office 

No. 701-706, 7th Floor, ARG Corporate Park, Gopal Bari, Ajmer Road, Jaipur – 302001 

(hereinafter referred to as “RIPL” or Authority” which expression shall unless repugnant to 

the subject or the context include its permitted assigns and successors) 

And  

[●] a company /partnership firm/proprietorship incorporated ------under the [●] having its 

registered office at --------(hereinafter referred to as “Contractor” which expression shall unless 

repugnant to the subject or the context include its permitted assigns and successors) 

 

Whereas, the Authority has in accordance with PDA dated 7th August 2005 executed with the 

Government of Rajasthan (GoR), developed the Gangapur-Bhadoti Road on BOT mode not only 

to reduce the travel time but also to open up the avenues for industrial and urban development of the 

region which in turn shall add a new dimension to the progress of the State of Rajasthan. 

 

WHEREAS under Gazette Notification No. 1550/M/PWD/2013 dated 19/12/2013 the State 

Government has authorized RIDCOR to levy a user fee upon the above road in order to recover 

the cost of the project, interest thereon, operation & maintenance, major maintenance cost, reasonable 

profit, development of new roads etc.  

 

Whereas, the Authority had invited the Bids through a fair and transparent bidding process and the 

H1 Bidder has been selected as the Contactor for “Collection of User Fees and Operation of Toll 

Plaza along the Gangapur-Bhadoti Road at user fee collection plaza Nawadiya (Km 303+700) 

for the period from 01/04/2026 (00:00 Hrs) to 31/03/2027 (24:00 Hrs)” on the aforesaid Road at 

the rates specified in Schedule-I (A) hereto appended. 

 

The user fee collection is to be done at the rates specified in the Schedule-I(A) hereto appended. The 

collection of user fee has been agreed between RIDCOR Infra Projects Ltd. (“RIPL” or “the 

Authority”), Jaipur and ……………………………………… (Name of Contractor) for the period 

commencing from the date ………………. (00:00 Hrs) to 31/03/2026 (24:00 Hrs) in consideration 

of amount subject to the conditions hereinafter mentioned. 
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NOW THEREFORE THIS AGREEMENT WITNESSES AS FOLLOWS: 

 

1. ENGAGEMENT OF CONTRACTOR: 

In consideration of the premises, RIPL (“Authority”) hereby engages the Contractor and the 

Contractor do hereby agree to act as the Contractor of RIPL for collection of User Fee and 

Operation of Toll Plazas for the use of the above said highway stretch/road. 

 

2. PERIOD OF AGREEMENT AND CONSIDERATION : 

 

2.1  Period of Agreement  

(i) The Contract/Agreement shall be for a period of 12 months starting from 01/04/2026 

(0000 hrs.) to 31/03/2027 (2400 hrs.) (hereinafter referred to as Contract Period).  

However, the Authority solely reserves the right to reduce the period of contract. In 

case of any such reduction in the period of Contract, the Contractor shall not be 

eligible to any compensation and the total amount payable by the Contractor to the 

Authority will be proportionately calculated depending upon the actual period of 

collection. The contractor understands and acknowledges that decision of the 

Authority shall be binding and final in this case  

(ii) The period of contract shall be for 12 months starting from 01/04/2026 to 31/03/2027. 

The contract period may be extended for a maximum period of 3 months beyond 

31/03/2027 on same terms & conditions, as mutually agreed (proportionate 

revenue increase because of 10% increment in toll rates as per the Gazette 

Notification of GoR w.e.f. 1/4/2027, will be applicable as per standard practices).  

2.2  The amount payable by the Contractor shall be Rs. …………… (Rupees -

…………………………………) plus Tax collected at source (TCS) and shall be payable on 

equal weekly installments as below: 

Table-1 

 Amount of weekly installment in 

Rupees  

Day of Payment of Installment 

1st to 53rd installment 

on weekly basis 

Weekly amount = Rs. …… 

{(quoted amount) / 365} x 7 plus 

applicable taxes 

Latest by Tuesday of the following week. If 

this be a holiday then on next working day 

Note: No partial installment will be accepted except for the 1st and the last weeks of financial 

year. All the tax liabilities shall be borne by the Contractor. 

 

3. REPORTING 

(a) The Contractor shall provide to the Authority, a weekly data as per the format 

prescribed by the Authority on category wise traffic plying on the highway and 

revenue along with fulfilling all other obligations as per the provisions of this 

Contract. The Authority or its designated Project Manager shall have an unfettered 

discretion to seek data from the Contractor. 

(b) The Authority shall have the right to conduct traffic census / traffic study on the 

Project Highway with or without any intimation to the Contractor. 
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4. RATE OF USER FEE: 

(a) The Contractor shall collect User Fees at such rates only and from such vehicles only 

in terms of ……………….. and as per the toll rates of various categories of vehicles 

notified by the State Government vide Notification No. …………… dated ….. for the 

use of the said Highway and in strict compliance with the provisions of the Rules and 

the Notification. A copy of the said Notification is appended as Schedule I. 

The Contractor specifically undertakes not to claim during continuity of the Contract   

any   change   including   addition, deletion and change in the classification mentioned 

or the rate of User Fee specified in the Notification referred above and appended to 

this Contract as Schedule-I for any reason whatsoever, under any circumstance. 

(b) The Contractor shall not be allowed to make its own interpretation about a particular 

type of vehicle attracting a particular rate so as to charge a higher rate from a particular 

type of vehicles. Decision of the Authority on such matter shall be final and binding. 

 

5. COLLECTION ONLY AT PRESCRIBED RATE: 

The Contractor shall ensure that under no circumstances, User Fee in excess of the prescribed 

rate or without issuance of receipt in the specified format including particular condition for 

such receipts, prescribed by the Authority is charged by the Contractor from the road users. 

Computerized/POS receipts (other than FASTag transactions) shall be arranged by the 

Contractor at his own cost as per approved format by RIPL. 

 

6. CHANGE IN THE RATE OF USER FEE: 

(a) The right of the State Government to modify, change or vary the rate of User Fee to 

be levied or conditions for collection of User Fee, or both is hereby reserved. 

(b) The revised remittance on annual variation of User fee rates will be determined using 

the weighted percentage variation in the rates of all categories of vehicles, using 

proportions of different categories of vehicles and considering single journey rates.  

Provided that, any modification, change or variation in the terms/conditions for 

collection of User Fee (including towards concession/rebate to the frequent short 

distance travelers by any scheme or for any specific purpose) shall, as far as possible, 

be effected by mutual discussions between the Contractor and the Authority with 

regard to the consequential adjustment in the amount payable by the Contractor to the 

Authority.  

(c) The proposal on revised amount along with the supporting calculations shall be 

submitted by the Contractor to the Authority at least 7 days prior to the actual 

applicable date. The Authority will give approval within 7 days. In case of delay in 

approval by the Authority, the Contractor shall deposit the revised amount from 

applicable date as per their own proposal on the revised amount and the difference, if 

any, found later as per approved remittance by the Authority, shall be deposited by 

the Contractor along with an interest @ 12% p.a., within 7 days from date of approval 

of revised amount by the Authority. 
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Provided that, any modification, change or variation in the conditions for collection 

of User Fee (including towards concession/ rebate to the frequent short distance 

travelers by any scheme or for any specific purpose) shall, as far as possible, be 

effected by mutual discussions between the Contractor and the Authority with regard 

to the consequential adjustment in the amount payable by the Contractor to the 

Authority and in the event of failure to arrive at an Agreement on this issue, the 

decision of the Authority shall be implemented and the Contractor shall be at 

liberty to refer the dispute to Standing Empowered Committee as per Clause 27. 

 

7. COMMENCEMENT AND TERMINATION OF USER FEE COLLECTION: 

(a) The User Fee collection shall commence from the date as specified in Clause 2 and 

shall terminate on the date mentioned in the contract agreement. 

(b) The right to collect User Fee shall come to an end on the date mentioned in this 

contract agreement, subject to clause 2 (ii), reckoned from date as communicated by 

the Authority for collection of User Fee. 

(c) In no case, the Contractor shall have a right to demand continuance or extension of 

the contract period beyond the contract period as per Clause 2. 

 

8. EXEMPTION OF VEHICLES AND CONCESSION: 

(a) Type(s) of vehicles exempted as stated in the Schedule II appended to this Contract 

could be varied at any time either by the Authority or by the State Government. Such 

variance, unless impact on his collection is considered more than half a percent for a 

period of 12 months requiring renegotiation of terms of the Contract, shall not alter the 

liability of the Contractor to remit the specified monthly amount and shall also not affect 

any other terms and conditions of this Contract. 

(b) All exemptions available from user fee under the Indian User (Army and Air Force) 

Act, 1901 and rules there under, further extended to officials of Indian Navy, shall be 

honored by the Contractor. 

(c) The Contractor shall ensure to provide monthly and daily pass for multiple journeys in 

accordance with the provision in the Notification appended in Schedule-I. In case of 

any dispute about eligibility of any User about a particular concession or about the 

operating procedure, the Contractor shall seek immediately the necessary directions 

from the Project Manager and the decision of the Authority concerned or Project 

Manager as his authorized representative shall be final and binding on the contactor. 

(d) If the Authority is satisfied that exemption or concession available to an otherwise 

eligible User for whatsoever reason, has been denied, the Contractor shall be liable to 

pay 50 (fifty) times of the value of User Fee charged from such eligible User as penalty 

within 7 days of the issue of a notice by the Authority/Project Manager of RIPL in this 

regard. 

(e) All the accredited journalists, using their own private vehicle, shall be exempted from 

paying User Fee on production of valid Identity Card. 

(f) All Govt. vehicles including hired vehicles being used by Govt. Officers on Govt. duty 

shall be exempted from user fee and not unreasonably detained while crossing the road. 

(g) No consumable item shall be sold in lieu of change. A penalty of Rs. 500/- per incident 

shall be charged in case of any default by contractor. 
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(h) Vehicles of RIDCOR/RIPL and vehicles engaged by RIDCOR/RIPL or vehicles of any 

agency engaged by RIDCOR/RIPL for Operations & Maintenance/Major Maintenance 

of the Project Roads or any other activity under Mega Highways Project of 

RIDCOR/RIPL shall be exempted for paying any user fee. 

(i) Contractor shall give concession to local residents as per GoR notification dated 7thJune, 

2008 attached here with. The address given in the rent agreement of local residents & 

Property Ownership documents duly verified by concerned Police Authority and 

Aadhar Card will also be considered as proof of being a local resident. 

(j) In case of any directions issued by the Government of Rajasthan / RIDCOR/RIPL 

regarding but not limited to exemption of rally vehicles etc., the contractor shall be 

bound to exempt such vehicles from user fee and no claim shall be entertained or 

remission granted in this regard. 

(k) RIPL/Authority has right to issue passes, which will be binding on the contractor. The 

fee of such passes shall be credited to the contractor. 

9. PLACE OF COLLECTION: 

(a) The Contractor shall collect User Fees only at designated Toll Plazas along the said 

Highway in the State of Rajasthan where, user fee Collection Booth(s) are put up by 

the Authority. Such booth(s)/plaza/plaza area cannot be used or allowed by the 

Contractor to be used by others for any other purpose; including for sale of any 

commodity or advertisement/donations. Any advertisement by toll contractor in plaza 

area is strictly prohibited.  

Any deviation will be treated as breach of contract and action for termination of 

contract shall be initiated against the contractor forthwith.  

(b) The Contractor undertakes not to demand any additional place for collection of User 

Fee or for installation of check barriers under any circumstances and for any reason 

whatsoever. The Contractor also undertakes not to collect User Fee from any other 

location on the highway stretch. The decision of the Authority in this regard shall be 

final and binding. 

(c) The Authority reserves the right to change the location of collection point including 

the right of addition, removal and merger of the number of User Fee collection plazas 

as notified through fee notification from time to time. In case of a plaza being closed 

by any of such notification, the contract shall come to an end and the performance 

guarantee of the contractor shall be refunded in compliance to other provision of the 

contract in this regard. 

10. DIVERSIONS: 

(a) The Contractor undertakes and confirm to have surveyed the said Highway and 

surrounding area including any accesses or diversion(s) and that Contractor has 

submitted its Bid taking into consideration all such accesses or diversion(s) or any 

diversion of traffic due to deterioration in road conditions or closure of road for 

maintenance work or development of any parallel roads / highways by any state or 

central agency, whether existing or likely to be created in the future which any road 

User may opt, inter-alia, to avoid payment of the User Fee by bypassing the User Fee 

collection booths. 
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(b) The Contractor undertakes that it shall not make any claim for any decrease in traffic 

on the ground of diversion of the traffic as per clause 10(a) above, even if such 

diversion did not exist at the time of submission of the Bid by the Contractor. 

(c) The Contractor will not be entitled to demand any compensation as per 10(a) and 

10(b) above. The contractor shall not demand closure by any authority whatsoever, of 

any lateral entry to the said Highway for which User Fee is to be collected. The 

Contractor recognizes that all tollable traffic on the said section may not pass through 

the User Fee collection booth or toll plaza. 

 

11. HANDING OVER THE TOLL PLAZA(S): 

(a) The Authority shall endeavour to hand over the user fee collection booths at 

designated Toll Plazas along the Highway at 00.00 hrs on the date mentioned in the 

LOA/Contract Agreement to the Contractor for the purpose of User Fee collection on 

the said Highway. 

(b) The Authority has the right to entrust the Toll Plaza(s) earlier than the date mentioned 

in Clause 11(a) above, subject to fulfillment of other conditions of the Contract. In 

such an event, the Contractor’ s obligation to remit the agreed amount will begin from 

the date of such handing over itself, without any extension in the period of the 

Contract beyond the end date mentioned in the Contract. 

(c) In case, the Authority fails to handover the Toll Plazas on the date and time mentioned 

in Clause 11(a) above and hands over the same after the date and time mentioned in 

clause 11(a), the Contractor is not entitled for any extension beyond March 31, 2026. 

(d) In such case as mentioned in 11(b) and 11(c) above, the contract period along with 

the obligation of total amount payable by the Contractor to the Authority as mentioned 

in the Table-1 above shall change proportionately and commence from the date and 

time of actual handing over the toll plaza. 

(e) The Contractor shall handover the Toll Plaza(s) on 00.00 hrs of the following day of 

the completion of the period of Contract as per Clause 7 above. 

(f) In case, the Contractor fails to handover the Toll Plaza on 00.00 hrs of the following 

day of the completion period of the Contract or in case  of termination of the Contract 

on the last day and the time given in notice for termination to the Authority together 

with all the equipment, facilities and articles in good condition, the Contractor shall 

be liable to pay, to the Authority a penalty equal to twice the average amount, arrived 

on the basis of quoted amount in the Bid, for each day in addition to payment of 

proportionate User Fee at the Contract rate for the period of over stay. The Contractor 

shall also be liable to pay to the Authority such replacement cost of infrastructural 

facilities, equipment and all other articles as are not in good condition or may be 

replaced/restored by the Authority or its authorized representative (Project Manager) 

whose decision in the matter shall be final and binding on the contractor. 

(g) Upon expiry of the contract period/termination, within 7 days, the Contractor shall 

submit a statement giving details of payments of weekly remittances and TCS during 

the entire contract period along with delay in days (if any) and calculation of 

interest/penalty for delay in depositing the remittances, etc. for settlement of all 

accounts of the Contractor and issuance of No Dues certificate by the Authority. 
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12. DISPLAY OF RATE OF USER FEE AND USER FEE NOTIFICATION: 

(a) The rates of User Fee, the categories of vehicles exempted from payment of User Fee 

and the name, address and telephone number of the Authority, to whom complaints, 

if any, should be addressed, shall be conspicuously and prominently displayed at the 

User Fee collection plazas. The height of the display boards and size of letters being 

such that it is easy for drivers to read. The display boards shall be provided by the 

Authority. 

(b) The Contractor shall also (i) display, a copy of Notification in Schedule I, appended 

to this Contract at a conspicuous place of the Toll Plaza(s) for the information of the 

road users and the general public and (ii) provide a copy of same to road User on 

demand upon payment of copying charges on a ‘no profit no loss’ basis. 

 

13. REQUIREMENT OF PERSONNEL FOR USER FEE COLLECTION: 

For the purpose of discharging its obligations under this Contract, the Contractor shall deploy 

adequate number of personnel of suitable qualification & experience and having undergone 

such training as may be relevant and considered necessary from time to time by the Authority 

to ensure efficient management of entire operations, including free flow of traffic, in or 

around the plaza including in the User Fee collection booths. 

Such qualified & experienced personnel should be deployed by the contractor. The personnel 

should be able to interact with computer systems. However, the Authority reserves the right 

to serve directions for any change in the category of personnel to be deployed by the 

Contractor, for the purpose of User Fee Collection for ensuring free flow of traffic. 

 

14. DEPLOYMENT OF PERSONNEL: 

(a) The Contractor shall ensure that the personnel deployed by it for discharging its duties 

under this Contract are in good health and possess good conduct of highest integrity, 

punctual, are not addicted to alcohol or any other form of drugs or banned substance, 

well dressed in the prescribed uniform provided by the contractor, well-behaved, 

qualified and experienced in toll operations. 

(b) The Contractor shall provide optimum manpower at toll plaza such that all the lanes 

are always open for road users and the users have not to halt unnecessarily at toll 

plaza. The toll contractor shall provide the police verification of all the employees 

engaged at toll plaza within 1 month of their deployment. The number, qualification 

& experience of personnel to be deployed should be in accordance with the details 

given in Schedule-VII of this contract. However, the Authority reserves the right to 

serve directions for any interchange in the category of personnel (total deployment 

will remain according to Schedule-VII) to be deployed by the Contractor, for the 

purpose of User Fee Collection and upkeep/maintenance of adjacent Toilet blocks for 

ensuring free flow of traffic. 

(c) The personnel deployed shall necessarily wear the ID Card indicating name of the 

individual and the name of the Contractor. The personnel shall strictly wear the 

uniform which shall consist of dark blue trouser & shirt of white/light blue.  

(d) The Authority reserves its right to object to the deployment of any personnel without 

assigning any reason thereof in which case, such person or persons being objected to 

by the Authority shall be removed by the Contractor forthwith and replaced within a 

day from such removal. 
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(e) The personnel deployed by the Contractor shall not misconduct/misbehave with the 

members of public and shall observe strict discipline and decency in their behavior. 

(f) The Authority shall not be liable for any misconduct or misdeeds or any act of 

commission/omission or any incident involving the Contractor or any of its personnel 

in any criminal or civil case. The Contractor shall be responsible for all consequences 

of acts/incidents that may take place and the Contractor shall forthwith intimate the 

said incident and the corrective or preventive action taken to the Authority. 

(g) The Contractor specifically agrees that any personnel deployed by it, will not in any 

way claim employment with the Authority. The Contractor shall be solely responsible 

for any dispute raised by the personnel deployed by him either during the term of the 

Contract or thereafter. 

(h) The frequent replacement of key personnel is not desirable unless they are found 

involved in malpractices or non - compliances. However, if need be, the permission 

of replacement of key personnel/ other staff will be obtained from the concerned 

authorized representative of the Authority. The authorized representative, if satisfied 

with the reasons submitted to him, may allow such replacement. 

(i) RIPL has commissioned FASTag at all toll plazas. The contractor shall extend full 

cooperation in safe and secure operation and maintenance of toll automation system 

and shall be bound by the advice of the Authority in this regard. 

(a) The fee collection contractor is responsible for traffic management in ETC lane 

including security of ETC equipment. 

A list of ETC equipment installed at the Fee Plaza will be handed over by 

concerned AM-IT/APM, RIPL to the fee collection contractor for ensuring their 

safety and security. If there is any loss or damage to ETC equipment at any fee  

plaza other than for the reasons attributable to ETC equipment / system supplier 

of RIPL, it will be construed as failure of the contractor in discharging their duty 

and the cost of such loss or damage will be recovered from the fee collection 

contractor from any due amount / available performance  security  and such 

bidder / contractor shall be debarred from participating in  any tender or RFP 

issued by the Authority for a period of 01 (one) year or as decided by the 

Authority without prejudice to any other rights of the Authority under the 

bidding documents / Contract Agreement and / or applicable law. 

(b) In case where ETC reader and allied infrastructure is available but found 

inadequate in peak hours of traffic or giving troubles, the user fee collection 

contractor should make necessary alternative arrangement for installation of 

ETC reader (or handheld reader) including allied infrastructure compatible with 

the existing system integrator in all the lanes at the fee plaza at his own cost with 

the prior approval of Project Manager, RIPL. 

Any issue regarding deficiency or non-functioning of Hybrid ETC System 

installed by System Integrators may be reported on email id office@ridcor.in 

with copy to Project Manager, RIPL concerned. 

 

15. INTER SE RELATIONS: 

(a) In all circumstances it is clearly understood by the parties that the personnel deployed 

by the Contractor shall have no connection whatsoever with the Authority and the 

mailto:office@ridcor.in
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relationship of master and servant or employer and employee shall be only between 

the Contractor and the personnel deployed by it. 

However, if considered necessary, the Authority shall have every right to enquire and 

seek documentary evidence from the Contractor, whether all the statutory dues like 

ESI, EPF, Minimum Wages, Weekly offs, Bonus, Medical Leave, Workmen 

Compensation and any other entitlements for which the Contractor is liable to provide, 

are being paid or not or have been paid or not for a particular period. The auditor of 

the Authority may check details of statutory deductions, compliances etc. and the 

contractor has to provide all the details as per prescribed timelines. 

(b) In case of any breach by the Contractor in the payment of such statutory dues not 

necessarily pertaining to its personnel/employees, the Authority shall be entitled to 

adjust the same from the Performance Security and pay such statutory dues to the 

appropriate authority. The Contractor shall replenish the Performance Security within 

7 (seven) days of the notice by the Authority. The decision of the Authority in this 

regard shall be final and binding on the Contractor. 

(c) The contractor is also responsible to provide healthy and supportive working 

environment, First aid boxes and facility, Doctor on call, fire extinguishers, potable 

water, clean sanitary conditions at the work site, adequate plantation (20-50 trees) and 

shrubs/planters in the plaza complex (100-500 m) and maintained them at his own 

cost. 

 

16. PROVISION OF INFRASTRUCTURE: 

 

(a) The minimum infrastructure to be maintained by the Contractors are as under: 

(i) The maintenance of Computers and its peripherals shall be in scope of the 

Contractor, who shall be responsible for repair/replacement in case of any 

damage during operation. The Contractor shall inform the Authority about any 

such repair/replacement. 

(ii) Standby Diesel Generator for power shall have to be arranged by the 

Contractor. Contractor shall be responsible for undertaking routine 

maintenance of assets of toll plaza & building and shall be responsible for 

repair/replacement in case of damage during operations. No diesel or other 

inflammable POL shall be stored at the plaza without adequate safety 

measures. The contractor shall be solely responsible for any accident that may 

occur if such fuels are stored without required safety measures. 

(iii) The contractor shall bear all electricity, fuel charges for generator, water 

charges etc. for executing the scope of work under the contract, and shall 

submit proof of payment for electricity & water charges to RIPL on a monthly 

basis. 

(iv) The Contractor will provide vehicle crossing details with number of vehicles, 

type of vehicle, date and time of crossing the plaza etc. in the format as 

approved by the Authority.  

(v) Contracts for AMC of TMS provided at each toll plaza and AMC of generators 

available at each toll plaza, have been awarded by RIPL and corresponding 

expenses on monthly basis will be borne by RIPL. Various services, 
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maintenance activities required at each toll plaza, its scope etc. has been 

detailed hereinunder which will be borne by the respective stakeholders as 

under: 

S. 

No. 
Work Detail  Scope 

Conditions (actual expenses to be borne by 

the stakeholder) 

Amount in 

Rs. excl. 

GST 

1 TMS AMC p.a. RIPL RIPL - 

2 Lease Line payment p.a. RIPL RIPL - 

3 

Programme Management Fee & 

acquirer bank charges towards FASTag 

transactions as applicable from time to 

time during the contract period* 

Toll 

Contractor 
Toll Contractor - 

4 
DG servicing with spares, wherever 

and whenever required p.a. 

Toll 

Contractor 
Toll Contractor - 

5 
Stabilizer AMC with spares, wherever 

and whenever required p.a. 
RIPL RIPL - 

6 DG AMC Charges p.a. RIPL RIPL - 

7 AC AMC p.a. for each AC RIPL RIPL - 

8 Electricity Bills 
Toll 

contractor 

To be paid by the toll contractor on monthly 

basis 
As per actual 

9 POL charges for DG set 
Toll 

contractor 
To be paid by the toll contractor  As per actual 

10 
Skilled Electrician at each toll plaza  

(1 no.) 

Toll 

contractor 

The reporting of the electrician will be to the 

AM-IT deployed by RIPL 
As per actual 

11 Boom Arms RIPL 
To be paid by the toll contractor on monthly 

basis as per demand note of AM-IT 
As per actual 

12 
House Keeping Staff for TMS 

maintenance 

Toll 

contractor 

 To be provided by toll contractor as and 

when required by AM-IT/APM 
As per actual 

13 

Other Misc. Works i.e. electrical 

fixture, Stationary, wear and tear of 

hardware, Water Borewell motor 

repairing, Fans etc. 

Toll 

contractor 

Actual expenses to be borne by the toll 

contractor 
As per actual 

*  Presently, as per IHMCL Circular No. IHMCL/ETC/RSRDC/2021/E-2898/78 dated 21/01/2025, the 

programme management fee is applicable @ 1.3% plus GST (1% issuer Bank, 0.1% NPCI, 0.2% 

IHMCL). In addition to this, acquirer bank charges are @ 0.13% plus GST. 

(vi) RIPL has engaged one IT person i.e. AM-IT for upkeep and 

maintenance/AMC of toll plaza systems and equipment who in turn will be 

responsible for safety and smooth functioning of TMS at the level of toll 

contractor. The toll contractor is mandated to follow/comply the directions of 

AM-IT in safe and secure use of existing TMS including all other 

electrical/electronic gadgets in the toll plaza premises. 

(b) The Authority shall handover the Toll Plaza to the Contractor in the condition as 

existing on 7 days prior to Bid due date on ‘as is where is basis’. The contractor shall 

carry out upgradation/provide facilities as required, to discharge its duties in 

consultation and with prior approval of the Authority. 

(c) The repair and maintenance of such existing facilities as provided by the Authority, 

shall be the sole responsibility of the Contractor including but not limited to payment 

of electricity bill, fuel, consumables like electricity bulbs, water charges etc. The 

Authority may provide available consumables, if any, at the time of handing over of 

the User Fee collection plazas/booths only, thereafter all consumables shall be 

arranged by the Contractor at its own cost and at the time of taking over the facility 

by the Authority, if any liability/obligation(s) regarding repair and maintenance and 

consumables remains unfulfilled by the Contractor, same shall be adjusted by the 

Authority from Performance Security. 
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(d) Computerized/POS receipts (other than FASTag transactions) shall be arranged by 

the Contractor at his own cost as per approved format by RIPL. 

(e) An inventory (along with the condition and present book value) of infrastructural 

facility /equipment, and all other articles (properties of RIPL only) shall be prepared 

and duly signed by both the parties at the time of   handing   over   or   taking   over 

of the Toll Plaza(s). Rental article/equipment, if any, shall be returned immediately 

after handling over the plaza to the Contractor and no rent shall be paid thereafter. 

(f) The Contractor shall abide by all the instructions issued by the Authority from time 

to time. The Contractor also undertakes to abide by such instructions in order to make 

the process of User Fee collection simple, faster and hassle free by extending 

necessary cooperation in adopting the technological advancements in the process/ 

work of User Fee collection. The opinion of the Project Manager as Authorized 

Representative of the Authority for maintenance obligations of the user fee collection 

plaza etc. shall be final and binding on the Contractor and the Contractor shall 

remove/repair the defects as pointed out by the Authorized Representative of the 

Authority immediately failing which Authorized Representative of the Authority shall 

be competent to repair/remove the same and the cost incurred in doing so shall be 

recovered from the Contractor within 7 days. 

(g) The toll contractor shall make necessary arrangements for power/lighting to ensure 

proper working of the Toll Plaza(s) including various office equipment installed, 

maintaining and running all electric arrangements and stand-by generator along with 

electric lighting and bearing all expenses thereon during the entire period of this 

Contract, maintenance of the plaza buildings and the steel, canopy works and paying 

punctually electricity and water charges in respect of the Toll Plaza(s)/collection 

booths as they become due and payable during period of this Contract. The contractor 

has to ensure to lit all lights including street lights during night time otherwise a 

penalty of Rs. 1,000/- per day per toll plaza shall be imposed by Project 

Manager/Authority. 

(h) The Contractor shall keep proper records and shall make available all records for 

inspection as and when required by Authority or his authorized representative. 

(i) The repair of the road section at the User Plaza site will be the responsibility of the 

RIPL, however cleaning of the road section within 500m of either side of plaza is 

responsibility of the contractor.  

(j) RIPL is planning to install and commission solar power system at all the toll plazas 

to promote clean energy and reduce monthly recurring expenses on electricity bills. 

The toll contractor will have to provide necessary cooperation during installation and 

commissioning of solar power system at toll plaza and no claim whatsoever in this 

respect will be admissible. After installation of the solar power system, the toll 

contractor shall be liable to pay an amount of Rs. 25,000/- per toll plaza per month to 

RIPL as compensation due to reduction of electricity bills. 

 

17. INSURANCE: 

(a) The Contractor shall indemnify the Authority and arrange adequate insurance to cover 

each of its personnel deployed against any type of accidents, for all the assets owned 

by the Contractor and cash in booth, cash in chest, and cash in transit. The contractor 
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shall also undertake third party liability / fidelity insurance against any kind of loss 

incurred to any third party attributable to the contractor and its obligation. The 

expenditure incurred for procuring such insurance shall be borne by the Contractor 

alone. The contractor shall be solely responsible for complying with all the provisions 

of the Workmen Compensation Act, 1923 and other labour laws as may be applicable. 

The contractor shall submit copies of the insurance covers to the Authority within one 

month of commencement of the contract. In case, the contractor does not take the 

adequate insurance cover as above, then the contractor shall be liable for a penalty of 

Rs. 1,000/- per day after 30 days from the commencement date till the default is made 

good.  

(b) The Authority shall take adequate Insurance cover at its own cost, for all the properties 

handed over to the contractor for comprehensive risk. 

 

18. PERFORMANCE SECURITY: 

In compliance with the conditions of Letter of Acceptance (LOA) -  

1. the Contractor has deposited additional advance cheques payable at par at all branches 

of bank (two cheques for each month as advance cheques for entire Period of user fee 

collection Contract) for an amount of total user fee Contract Amount as above.  

2. An additional cheque (1 No.) has also been submitted by the Contractor for an amount 

of one week installment and the first installment shall be encashed through this cheque. 

It is agreed by the Contractor that the advance cheques deposited as security may be encashed 

in case of non-deposition of weekly installments (as refereed in clause 1) accumulating to 

amount of 2 weeks by the Contractor at the sole discretion of Project Manager. The Contractor 

shall not be entitled to claim any remission under any circumstances whatsoever.  

The cheques shall be encashed after 2 weeks and the balance amount will be remitted to the 

Contractor. The Contractor by way of an Affidavit has agreed that before completion of 

Contract Period, he will not close the bank account of which the advance cheques are 

submitted by him. Advance cheques shall be of the bank account which is used by the toll 

contractor for depositing daily toll collection.  

Table-2 

S. 

No. 

Calculation of  

Cheque Amount  

Total Cheque Amount  

(in Rs.) 

Cheque No. Cheque Date 

1 4.166% + TCS    

2 4.166% + TCS    

3 4.166% + TCS    

4 4.166% + TCS    

5 4.166% + TCS    

6 4.166% + TCS    

7 4.166% + TCS    

8 4.166% + TCS    

9 4.166% + TCS    

10 4.166% + TCS    

11 4.166% + TCS    

12 4.166% + TCS    
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S. 

No. 

Calculation of  

Cheque Amount  

Total Cheque Amount  

(in Rs.) 

Cheque No. Cheque Date 

13 4.166% + TCS    

14 4.166% + TCS    

15 4.166% + TCS    

16 4.166% + TCS    

17 4.166% + TCS    

18 4.166% + TCS    

19 4.166% + TCS    

20 4.166% + TCS    

21 4.166% + TCS    

22 4.166% + TCS    

23 4.166% + TCS    

24 4.166% + TCS    

Note: TCS as applicable  

In case any advance cheque is submitted to bank and same gets bounced/dishonoured, legal 

action under Section 138 of Negotiable Instrument Act and other applicable laws shall be 

initiated by RIPL against the Contractor. 

  User Fee shall be levied according to the rates /vehicle category and other than those which 

have been exempted or which may hereafter be exempted by the Government prescribed as per 

Gazette Notification of the State Government for RIPL road stretches. The list of exemption in 

force is given in Schedule-II hereto appended which shall form integral part of this Agreement. 

3. The Contractor has furnished Performance Security to the Authority, consisting of 

(i)  a crossed account payee demand draft/pay order/RTGS/NEFT, amounting to Rs. 

[•] (3% of the agreed amount) issued by a Scheduled Bank in India, drawn in 

favour of the Authority and payable at Jaipur. The bid security @ 3% in the form 

of RTGS/NEFT/IMPS shall be adjusted against this amount and 

(ii)  a bank guarantee as per the format prescribed by the Authority at Schedule-IV 

from any Scheduled Bank in India having Net Worth of more than Rs. 500 Crore 

(Rupees Five Hundred Crores) payable at Jaipur for Rs. [•] (an amount equal to 

one (1) month agreed Amount), valid for a period upto 30/6/2027 for due 

observance of the terms and conditions contained herein and the performance of 

its obligation as per the Contract. This performance security may be submitted in 

the form of FDR which can be encashed and payable at Jaipur. 

Alternatively, the Contractor is at liberty to submit a crossed account payee 

demand draft/pay order issued by a Scheduled Bank in India in lieu of the bank 

guarantee.  

In case, RIPL decides to extend the Contract beyond initial period of 12 months 

(01/04/2026 to 31/03/2027), the Performance Security shall be extended forthwith 

by the Contractor up to the end of the extended period plus 3 (three) months. 

If, the contractor fails to submit performance security/ execute contract agreement 

within the prescribed time frame, a penalty of Rs. 5,000/- per day plus applicable 

GST shall be levied to the contractor until submission of performance security/ 

signing of contract agreement, as the case may be. 
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(a) The said Performance Security including the Bid Security, shall not bear any interest. 

Performance Security shall be refunded within 90 days after settlement of all the 

accounts by the Contractor and upon issuance of No Dues certificate by the Authority.  

(b) (i)  The Authority shall also be competent to utilize the said Performance Security 

against any loss or damage caused to the property of the Authority by any act of 

omission and/or commission by the Contractor or its agents and servants or 

adjusts it towards any claim of the Authority. 

(ii)  The Contractor undertakes that, in case of any default on its part to perform and 

observe any of the covenants, conditions or provisions contained in this 

Contract, it shall be lawful for the Authority in its absolute discretion to forfeit 

the whole or any part of the said Performance Security, without prejudice to any 

other remedy that the Authority may have against the Contractor under this 

Contract or under general law for such breach. 

(c) The Performance Security shall not be adjusted towards installments due to the 

Authority from the Contractor. However, in case of termination, all due amounts shall 

be adjusted from the performance security.  

 

19. PENALTY FOR CHARGING EXCESS USER FEE: 

(a) In case, it is observed to the satisfaction of the Authority that the toll contractor has 

charged User Fee in excess of the prescribed rate, the Authority may impose a penalty 

of an amount equal to fifty times of the actual excess amount so charged per day i.e. 

(actual excess amount charged x 50) for each such incident. After three such incidents 

of levy of penalty for excess charging, the part of performance security of an amount 

equal to 1 (one) month’s agreed Amount as per amount stated in Letter of Acceptance 

shall be forfeited in addition to such recoveries. The contractor shall have to replenish 

the forfeited performance guarantee, in the same mode as it was deposited earlier, 

within 10 days of such forfeiture to continue with the collection work failing which the 

contract shall be terminated immediately and the balance performance guarantee shall 

also be forfeited. If the incident of excess charging is again repeated after forfeiture of 

part performance guarantee, the Authority shall terminate the contract with a 24 hours’ 

notice and the entire performance guarantee shall be forfeited. 

(b) The termination under this clause shall make the Contractor liable for unconditional 

forfeiture of the Performance Security. It shall also make the Contractor liable for 

debarring the contractor from assigning any future work with Authority for a period of 

one year. 

 

20. INTEREST FOR DELAYING TO PAY INSTALMENTS: 

In case of delay in remittance of the agreed amount of the weekly installment due under this 

Contract to the Authority beyond the fixed day, the Authority shall levy interest @ 12% per 

annum till the remittance is received. Any repeat of such delays in remittance of agreed 

weekly installment by the contractor, would, inter-alia, invoke the Authority’s right to 

terminate the Contract forthwith, without assigning any reasons whatsoever and without any 

communication/notice and take over possession of the Toll Plaza(s) for User Fee collection 

in any manner the Authority/Project Manager may deem fit. The Authority has taken debt 

from lenders for development of highway & user fee revenue is the only source of income of 
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Authority for repayment of debt & interest. Hence, any default by contractor may result in 

default by the Authority as per its obligations towards lenders. Therefore, notice is not 

required before termination due to delay in weekly remittance by the contractor. 

 

21. OBLIGATIONS OF THE CONTRACTOR: 

(a) The Contractor undertakes the responsibility of the complete job of User Fee collection, 

maintenance of all records, maintenance of User Fee collection account, maintenance 

of vehicle type wise Traffic Data on shift to shift basis, maintaining the cleanliness of 

Toll Plazas/User Fee collection booths and surrounding area etc. and any other duty as 

may be assigned by the Authority/ Project Manager from time to time in this regard. 

(b) The Contractor shall make appropriate arrangement for management of the traffic at its 

own cost and shall ensure that the processing time for a vehicle at the User Fee counter 

should preferably be not more than one minute for the purpose of transaction through 

FASTag / issuing User Fee receipt. All the lanes shall be kept open at all times 

irrespective of peak hours or off-peak hours. 

(c) The Contractor specifically undertakes to abide by all the instructions issued by the 

Authority / PM from time to time on operational matters and further agrees not to raise 

any dispute against the same including any additional cost that the Contractor may be 

required to bear to comply with such instructions. 

(d) During the contract Period, the contractor shall furnish to the Authority, a statement of 

User Fee collection in the form set forth in Schedule-III (the Monthly User Fee 

Statement) for each month. Proper record is to be maintained at the plaza for the purpose 

of providing such information. The Contractor shall also submit such information 

as sought by the Authority in such format, as may be prescribed by the Authority 

from time to time. 

(e) The contractor also agrees to abide by the requirement of Clauses 13 and 14 specifically 

on deployment of the personnel for the purpose of this Contract. 

(f) The Contractor will be solely responsible for the terms and conditions of service of their 

employees and shall comply with all laws and statutory notifications, rules, regulations 

etc., governing their employees as may be in force from time to time, such as the 

Contract Labour (Regulations and Abolition) Act, 1970, Employee State Insurance Act, 

1946, the Employees Provident Fund and Miscellaneous Provisions Act, 1952, 

Minimum Wages Act, 1948, Workmen’s Compensation Act, 1923 and also extend to 

them all other statutory benefits, whatsoever, to which they are entitled and the 

Authority will not be responsible or liable for such payments. In the event of failure to 

comply with any of the statutory obligations by the Contractor and the Authority shall 

not be responsible for the same. 

(g) There will be no privity of contract between the Authority and any employee of the 

Contractor. The Contractor agrees to indemnify and  shall keep indemnified the 

Authority at all times for any acts, matters or things done or omitted or neglected to be 

done by the Contractor or any contraventions of any provisions of any Acts, Rules, 

Regulations, Notifications issued by the Central or State Governments or local 

authorities and thereby the Contractor absolves the Authority from all liabilities arising 

out of or in connection with the aforesaid contravention or acts, matters or things done 

omitted or neglected to be done by the Contractor or on its behalf.  
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(h) The Contractor agrees that maintaining adequate change/ coins and giving correct change 

to the road users, while paying / receiving User Fee is his sole responsibility and 

undertakes not to indulge in wrong practices like giving namkeen/ coffee/wafer 

packets/sweets/toffees, etc. instead of giving change for the balance amount to the road 

users. A placard shall be placed at all User Booths in the format enclosed at Schedule-V 

for information of the road users. In case it is found during the surprise checks that the 

Contractor is giving namkeen/ coffee/ wafer packets/sweets/toffees in lieu of change, the 

Contractor is liable to pay penalty @ Rs. 1,000 per incident to the Authority.  

(i) Contractor shall follow all procedures and documents in accordance with the best 

industry practices for safety and environment at the plaza complex. The quoted amount 

is deemed to include all the requirements of the safety aspects and in case of any specific 

requirement mentioned by Project Manager, RIPL, the contractor shall fulfill the same 

without any extra cost. 

(j) User Fee Plaza shall be used only for the purpose of collection of User Fee and not for 

any other purpose whatsoever. The building will be used only for the purpose of office 

and it will not be used for residential purposes. Penalty of Rs. 1,000/- per day per toll 

plaza shall be imposed in case violation of the same is found any day. 

(k) The contractor shall ensure to provide other equipment, if required, for cashless 

transactions at all the toll plazas in consultation and with prior approval of RIPL.  

(l) The personnel deployed shall necessarily wear the ID Card indicating name of the 

individual and the name of the Contractor. The personnel shall strictly wear the uniform 

which shall consist of dark blue trouser & shirt of white/light blue. 

(m) RIPL has commissioned FASTag at all toll plazas. The applicable Programme 

Management Fee, if any, for the electronic toll collected (fixed by RIDCOR/RIPL with 

IHMCL/NPCI/Acquiring Entity/Issuing Entities, which may be revised by IHMCL 

from time to time) shall be borne by the toll contractor.  

(n) The toll contractor shall provide one skilled electrician throughout the contract period 

to provide support to carry out the day-to-day maintenance activities related to the 

electrical system. 

(o) AM-IT from RIDCOR/RIPL shall be residing at each toll plaza of RIPL to look after 

the maintenance of the hybrid ETC system and its allied systems. Skilled electrician has 

to be provided by the toll contractor in all the 3 shifts in order to maintain the electrical 

systems in healthy condition. 

(p) The toll contractor shall provide housekeeping staff to AM-IT for preventive 

maintenance of the hybrid ETC system as and when required and asked by AM-IT. 

(q) Ensure proper coordination and facilitation for maintenance of toll plaza infrastructure, 

including toll equipment by the ETC Contractor/s under the supervision of 

RIDCOR/RIPL for the respective packages. It is complete responsibility of the toll 

contractor to ensure proper functionality of toll system equipment. The toll contractor 

shall be held responsible for any loss or damage of the same. 

(r) The TMS shall be handed over to the toll contractor in working condition, the toll 

contractor shall be responsible to check the physical condition of the hardware while 

taking-over. The toll contractor while operating the toll lanes and managing the back-

office operations shall ensure that all hardware (Lane & Backoffice equipment) shall be 
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maintained in a manner that the working efficiency of any equipment is not 

compromised and no damage is caused to the hardware installed in the toll plaza 

premises due to any misuse / mishandling by the tolling staff. The toll contractor should 

ensure that they must report and record all faults / defects / damages to the IT personnel 

for their rectification or replacement on immediate basis with a narration of the defect 

to the extent possible for proper diagnosis of the fault. 

(s) The toll contractor shall bear all the costs related to damage of the TMS system due to 

default/mishandling by toll contractor’s staff. Similarly, the cost related to 

damages/spares of all electrical gadgets/installations in toll plaza premises will also be 

borne by the toll contractor. 

(t) The toll contractor shall strictly follow and abide by the guidelines/rules issued by 

Indian Highway Management Company Ltd. (IHMCL), NHAI, GoR or any other State 

or Central Government undertaking with regards to the implementation, operation & 

maintenance or general guidelines regarding FASTag or any such other technology that 

may be introduced by the State or Central Government for toll collection without raising 

any dispute in this regard. 

(u) The toll contractor shall bear all incidental expenses needed for smooth functioning of 

toll operations. 

(v) The toll contractor shall arrange collection of toll efficiently in such a manner that the 

traffic at the toll Plazas is not unreasonably detained resulting in blocking up of traffic 

and there shall be no complaints from passengers about undue waste of time or detention 

of vehicles for more than due time. 

(w) To use the toll Plaza only for the purpose of collection of toll and for no other purpose 

whatsoever failing which the contract will be liable to termination with consequential 

risk and cost to the toll contractor. 

(x) To submit details of toll collection (including toll collected in cash, if any and by ETC 

mode including FASTag, smart cards, etc.) & entire traffic data in respect of all the toll 

plazas to RIDCOR/RIPL daily on ‘tollridcor@ridcor.in’ or any other email ID that may 

be provided by the RIDCOR/RIPL in this regard after award of contract and comply 

with the instructions of the RIDCOR/RIPL as may be issued in that respect.  

(y) To ensure that the lanes remain operational as per the directions of Competent Authority 

of RIDCOR/RIPL. However, for any technical reasons the lanes remain non-

operational, such period of non-operation shall not be more than 2 hours in a day. 

However, in a month if the period of non-operation of any lane is more than 10 hours, 

except for reason beyond the control of the toll contractor, the RIDCOR/RIPL shall 

impose penalty of an amount of Rs. 500/- per hour per toll plaza and no claim of 

whatsoever nature will be entertained by the RIDCOR/RIPL in this regard. 

(z) To maintain complaint registers in the form prescribed in the Offer/Bid document and 

to submit reports regarding complaints received and compliance done or NIL report 

every month, if there are no complaints received in respect of all the toll Plazas. 

(aa) Upon expiration or earlier termination of this contract, the toll contractor shall return 

the toll plazas to the RIDCOR/RIPL in the same condition in which the toll plazas were 

handed over to the toll contractor. If the toll contractor fails to hand over the toll plazas 
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as directed by the RIDCOR/RIPL, the toll contractor will be liable to pay per day 

penalty which will be equivalent to double the daily amount payable to the toll 

contractor by the RIDCOR/RIPL and the penalty shall be imposed till the toll plazas 

are handed over to the RIDCOR/RIPL. The toll contractor in no manner whatsoever 

shall amend/change/redesign the toll plazas. 

(bb) While handing over toll plaza peacefully as directed, the toll contractor shall give details 

of unpaid service charges, various taxes of Grampanchayat / Municipality / 

Corporation, if applicable. Toll contractor will be responsible for maintenance and 

upkeeping of the toll plaza at his own cost. In case, there is any damage to any of the 

toll plazas & structures due to mishandling or any other fault on the part of the toll 

contractor /its employees/staff, the toll contractor shall be responsible to make it good 

and on its failure the toll contractor shall be liable to pay the cost of repairing the damage 

as determined by RIDCOR/RIPL. 

(cc) To pay punctually, the various taxes of Grampanchayat / Municipality / Corporation, 

telephone charges, mobile phone charges, and water supply charges etc. payable in 

respect of consumption at the toll plaza to the respective authorities supplying such 

services, as they become due and payable and not to allow them to fall in arrears, for 

the entire period of agreement. 

(dd) The Bidder specifically undertakes to unconditionally and strictly abide by all the 

instructions issued by RIDCOR/RIPL from time to time in operational matters 

including on deployment of the personnel and on maintenance activities for 500 mtrs 

of road length on either side of the toll plazas. 

(ee) The toll contractor shall ensure refilling of fire extinguishers available at toll plazas, 

premise, building etc. 

(ff) RIPL maintains safety related appurtenances/scrap/other goods related inventory in the 

toll plaza premises. Its custody and safety will have to be ensured by the toll contractor. 

In case, any shortfall is verified with respect to the available/handed over inventory 

items, suitable recovery from the toll contractor shall be affected by RIDCOR/RIPL 

and decision of the RIDCOR/RIPL will be final and binding. 

(gg) To make suitable separate lane arrangements on both sides of the toll plaza for motor 

cycles, auto-rickshaws, cycles etc. so that FASTag operations are smooth with the 

desired efficiency. 

(hh) The Contractor undertakes the responsibility of the complete job of User Fee collection 

upkeep/maintenance of Toilet blocks including recouping the consumable items 

maintenance of all records, maintenance of User Fee collection account, maintenance 

of vehicle type wise Traffic Data on shift to shift basis, maintaining the cleanliness of 

User Fee plazas/User Fee collection booths /Toilet blocks and surrounding area etc. and 

any other duty as may be assigned by the Authority from time to time.  

(ii) During the contract Period, the contractor shall be responsible for reconciliation of 

ETC/FASTag transactions on daily basis and settle the dispute amount with the 

stakeholders. The Contractor shall keep record of the same and shall also submit such 

information as sought by the Authority from time to time. 
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22. PENALTY FOR FAILURE TO COMPLY ANY OF THE OBLIGATIONS 

SPECIFIED IN CLAUSE 21 OF THE CONTRACT: 

In case of non-compliance of any of the obligations specified in Clause 21 the Authority shall 

levy penalty @ Rs. 5,000/- (Rupees Five Thousand) per default without prejudice to any other 

rights of the Authority under this Contract. The date of default will be the date of reporting 

to the contractor` by the Authority concerned or his authorized representative. In addition to 

levy of penalty as above, more than three defaults in a month under this clause may attract 

termination under clause 36 of this contract. Before levy of penalty under this clause the 

contractor shall be given a reasonable opportunity to make good the default. The decision of 

the Authority concerned or his authorized representative to levy the penalty under this clause 

shall be final and binding. The penalty so levied shall be recovered from the performance 

security or any other due amount and it shall be replenished by the contractor within 10 days 

from the date of such recovery failing which the contract is liable to be terminated. 

 

23. OPERATIONAL TRANSPARENCY: 

The Contractor shall be solely responsible for efficient and transparent working and 

management of User Fee collection at all points of time during the contract period. The 

Contractor shall ensure the following: 

(i) All transactions including cash, violations, and exemptions/concessions will be 

processed through ETC System including handheld/POS machines made available by 

RIPL at fee plaza. Usage of electronic ticketing machine or any such devices like 

handheld Point-of-Sale (POS) terminal, POS Billing machine etc. is strictly prohibited 

without prior approval of RIPL or any of its authorized representative. Furthermore, 

the deployment or usage of any alternate software/system for user fee collection at 

RIPL fee plaza, except for the TMS through which FASTag transactions are 

processed, is also strictly prohibited. Any instance of usage of such unauthorized 

handheld devices or unauthorized software/system shall be treated as breach of the 

contract terms and any toll contractor(s)/User Fee Collection agency(ies), including 

the Director(s)/ Proprietor(s) of such entities or owner, found practicing such breach 

at RIPL fee plazas will attract penal action as per clause 22 of the contract agreement 

including debarment from RIPL for a period up to (2) years. 

(ii) Lane IDs will be correctly mapped in transaction files and no unauthorized transaction 

will be hosted to Acquirer host. 

(iii) Valid users are to be added into discount category through User fee Collection portal 

as provided by Acquirer Bank and ensure that such transactions shall process using 

FASTag only. 

(iv) Chargeback raised by Acquirer bank is to be validated timely as per timeline defined 

in latest PG/ICD document. 

(v) No fraudulent/parallel system in lanes to process cash/exempt transaction. 

(vi) Video recording system of toll plaza will be provided to RIPL HO Server on 24*7 

basis and is not be mishandled. 
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24. AUTHORISED REPRESENTATIVE OF THE AUTHORITY: 

(a) The Authority has designated its Project Managers, as its “Authorised 

Representative” to carry out all functions on its behalf under this Contract and may 

change the authorised representative from time to time. He will be authorized signatory 

of the Contract Agreement. Furthermore, Assistant Plaza Manager (APM) of RIPL will 

act on behalf of concerned Project Manager as his authorized representative at each toll 

plaza on regular basis.  

(b) The said Authorised Representative of the Authority shall have the overall 

authority/responsibility to control and supervise the contract agreement for the work of 

collection of User Fee carried on by the Contractor with a view to ensure that collection 

of User Fee is carried out as per the contract agreement, smoothly, efficiently and 

without any hindrance or harassment to the users of Highway and the Project Manager 

shall be wholly responsible for management of this contract agreement. All 

communications have to be addressed by the contractor to the concerned Project 

Manager. 

(c) The Authority or any other officer of the Authority or any agency as authorized by the 

Authority, shall have right and authority to inspect and check the receipt books 

(used/unused/ counterfoils), system, registers and books of accounts maintained by the 

Contractor at any time without giving any notice. 

(d) The instructions given from time to time by the Authority or his authorised 

representative in this regard shall be complied with promptly by the Contractor. 

(e) The Contractor shall keep records of all the complaints received and, and shall forward 

the reply/ justification to the Authority within 48 hours of the receipt of complaint. 

 

25. RIGHT OF INSPECTION: 

(a) The Authority/Project Manager reserves the right to conduct checks including surprise 

checks at any time without any prior intimation to the Contractor, to 

check/observe/witness the activities of the Contractor including the User Fee collection 

Plaza(s) and to monitor or to ensure that any or all the activities including User Fee 

collection enunciated by this Contract are being carried out properly by the personnel 

deployed by the Contractor. 

(b) The Authority/Project Manager may exercise any check/control to ensure discharge of 

various obligations by the Contractor under the Contract including but not limited to 

following: 

i) Correctness of the User Fee charges recovered from users, as prescribed 

ii) Issue of proper Receipts to all Vehicles, road users; 

iii) Maintenance of proper registers/records including those relating to collection of 

User Fee from different type of vehicles; 

iv) Weekly remittance of amount due from the Contractor by the prescribed day; 

v) Checking of data in electronic/soft form; 

vi) Maintain Toll Plaza(s) and its appurtenances by the Contractor at his cost and 

ensure that they are in good running condition; 

vii) Arrangement for lighting and potable water are in order; 
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viii) There is no delay to the traffic due to procedure of collection of User Fee and 

also there is no traffic jam at the Toll Plaza(s); and 

ix) Any other check or control as considered appropriate by the Authority including 

through its Authorised Representative. 

 

26. FORCE MAJEURE: 

(a) NON-FORCE MAJEURE EVENT: 

An event (i) which involves diversion of traffic of any kind, including but not limited to 

any diversion ordered/implemented by local authority or any State/Central Government 

for a period not exceeding 15 days in continuation; or (ii) where the road users opt to 

access/ travel through the existing /alternate free User Fee (toll) roads due to deteriorated 

road conditions/ maintenance of road section or even otherwise due/ for any other reason; 

or (iii) any variation in the traffic using toll road either resulting due to price rise in fuel, 

decrease in industrial production or recession in market etc. This may result into 

bypassing of Toll Plaza/ User Fee Collection Booths and use of any part of the said 

Highway by the users. The agreed amount will not vary on the above mentioned 

circumstances also. 

(b) FORCE MAJEURE EVENT: 

Except as stated in Clause (a) above, Force Majeure event means an event or 

circumstances or a combination of events and circumstances referred to in this clause 

which are beyond the reasonable control of the Party or Parties to this Contract and which 

either party could not have foreseen/prevented or reasonably overcome with the exercise 

of its reasonable skill and care in relation to performance of its obligations pursuant to 

this Contract and which are of the nature, without limitation of those described below: 

(i) Publicly declared strike by registered and recognised association of Transporters 
(other than those involving the Contractor or its representative, employees or 

attributable to any act or omission of any one of them) interrupting the 

services/collection for a continuous period of 24 (twenty-four) hours and exceeding 

7 days, any socio-political event causing disruption of traffic. The date of going 

on strike and withdrawal or start of movement of traffic will be inclusive for the 

purpose of calculation of 7 days under this clause. 

(ii) Floods/Earthquake any Act of God having materially adverse impact i.e. complete 

blockade of road. 

(iii) act of God, epidemic, pandemic, extremely adverse weather conditions, lightning, 

earthquake, landslide, cyclone, flood, volcanic eruption, chemical or radioactive 

contamination or ionising radiation, fire or explosion (to the extent of 

contamination or radiation or fire or explosion originating from a source external 

to the Site); 

(iv) Act of war, invasion, armed conflict or act of foreign enemy, unexpected call up 

of armed forces, blockade, embargo, revolution, riot, sabotage, terrorism or act of 

such threat, or any other political or social event having material adverse impact 

on the performance of obligations of the parties thereof except caused by 

contractor’s own employees. 
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(v) Expropriation, acquisition, confiscation or nationalisation of the User Fee 

collection. 

(vi) Any judgment or order of the court of competent jurisdiction or statutory authority 

made against the Contractor in any proceedings for other than (i) failure of the 

Contractor to comply with any applicable law or (ii) enforcement of this 

Agreement or (ii) exercise of any of its rights under this Agreement by the 

Authority, any change in law which has a material adverse effect on the obligation 

of the parties hereto. 

(vii) Any abnormal / unexpected increase in traffic on the project road arising due to 

closure of any competing or alternate roads operated by any agency due to reasons 

mentioned in (i) to (vi) above  

(viii) Any event or circumstances of a nature analogous to the foregoing. 

Either party to this Contract shall be entitled to suspend or excuse performance of his 

obligations, excluding remittance of installments by the Contractor to the Authority or 

the period of continuance of the Force Majeure event, under this Contract to the extent 

that such performance is impeded by an event of Force Majeure prevailing continuously 

for more than 7 (seven) days at a time for reasons not attributable to the Contractor. The 

contractor will be compensated for his claim of Force Majeure only and if the Force 

Majeure event claimed by the contractor from the Authority is accepted as Force Majeure 

event by the Insurance Company with who the relevant policy has been obtained for the 

Project road and only to the extent of claim amount received from said insurance 

company.  

 

(c) PROCEDURE FOR FORCE MAJEURE: 

 

(i) NOTICE: 

(1) If a party claims relief on account of a Force Majeure event, then the Party 

claiming to be affected by the Force Majeure event shall, as soon as 

reasonably practicable and in any event within 7 days of becoming aware of 

the Force Majeure event, give notice giving details of the effects of such 

Force Majeure on the Party‘s obligations under this Contract to the other 

Party in writing, including the dates of commencement and actual/likely date 

of cessation of such Force Majeure and its effects, with necessary supporting 

documents and data. 

(2) The Party receiving the claim for relief under Force Majeure shall, if wishes 

to dispute the claim, give a written notice of the dispute to the Party making 

the claim within 30 days of receiving the notice of claim. 

 

(ii) CONSULTATION AND DUTY TO MITIGATE: 

(1) The Party claiming relief under Force Majeure shall, at its own cost, take 

reasonable steps to remedy and mitigate the effects of the Force Majeure 

event and restore its ability to perform its obligations under this Contract as 

soon as reasonably possible. The Parties shall consult each other to 

determine the measures to be implemented to minimise the losses of either 

Party as a result of the Force Majeure event. 



 

Bid Document for User Fee Collection on Gangapur-Bhadoti Road (GB) (12 months) 58  

The Party affected by Force Majeure shall keep the other Party informed of 

such efforts to remedy and make reasonable efforts to mitigate on a 

continuous basis and shall provide written notice of the resumption of 

performance hereunder. 

(2) Notwithstanding anything contrary to that specifically stated in this Contract 

no party shall be relieved of its obligations under this Contract by reason of 

impossibility of performance or any other circumstance whatsoever not 

beyond its control. 

(3) Any Party claiming cessation of the event of Force Majeure may, if the other 

party has not served a notice of resumption of performance, give notice to 

the other party, of cessation of such event, notifying the date of alleged 

cessation and unless the party to whom such notice is given does not dispute 

the same within 30 days of the receipt of such notice the Force Majeure 

event shall be deemed to have ceased to consequences thereof and shall be 

deemed to have come to an end on the date so notified. 

(4) The relief under force Majeure will be calculated considering the daily 

remittance amount (Daily Remittance amount as indicated in the 

contract) arrived at by dividing the weekly remittance amount as per the 

Agreement by 7. The difference in actual collection per day during Force 

Majeure event and Daily Remittance amount as per contract agreement 

multiplied by number of days beyond 7 days of Force Majeure event will be 

payable as relief to the party claiming the Force Majeure event. In case, 

Force Majeure event is claimed by the Contractors, then the relief under 

force Majeure will be given to the contractor only to the extent of the amount 

received by RIPL from insurance company in respect of claim made by 

RIPL for the said Force Majeure Event, after deduction of necessary excess 

etc. on back-to-back basis after adjusting all due agreed weekly remittances. 

(5) Notwithstanding above, the Contractor can claim relief under the Force 

Majeure event only if the Contractor as on date of claiming the relief, has 

cleared all pending dues including payments of 7 days of Force Majeure 

event. 

(iii) TERMINATION DUE TO FORCE MAJEURE: 

If any event of Force Majeure shall continuously impede or prevent a Party’s 

performance for longer than 30 days from the date of commencement of such 

Force Majeure event, the parties shall decide through mutual consultation, either 

the terms upon which to continue the performance of this Contract or  to terminate 

this Contract by mutual consent. If the parties are unable to agree on such terms 

or to terminate the Contract by mutual consent within 60 days from the date of 

commencement of such Force Majeure event, either Party may issue a Notice to 

terminate this Contract. 

(iv) The Standing Empowered Committee as per Clause 27 on behalf of the Authority 

is authorised specifically to settle claims for force majeure events. 
 

 

 

 



 

Bid Document for User Fee Collection on Gangapur-Bhadoti Road (GB) (12 months) 59  

27. STANDING EMPOWERED COMMITTEE FOR SETTLEMENT OF DISPUTES:  

If any question, difference, dispute or objection whatsoever shall, arise in any way in 

connection with or arising out of this instrument or the meaning of operation of any part 

thereof or the rights, duties or liabilities of either party, then save in so far as the decision of 

any such matter as herein before provided for and been so decided, every such matter 

constituting a total claim of Rs. 1 lac or above whether its decision has been otherwise 

provided for and whether it has been finally decided accordingly or whether the contract 

should be terminated or has been rightly terminated, and as regards the rights or obligations 

of the parties as the result of such termination shall be referred for decision to the Empowered 

Standing Committee which would consist of the following :- 

(i)  Head-Projects/ Manager (KMP), RIDCOR 

(ii)  CFO, RIDCOR 

(iii)  O&M Head, RIDCOR 

(iv) Tolling Head, RIDCOR 

(v)  Project Manager, RIDCOR 

The contractor can file the claim within 21 days of occurring the event/ incidence/dispute. 

The Project Manager on receipt of application along with the nonrefundable prescribed fee 

(the fee would be two percent of the amount in dispute not exceeding Rs. One Lac) from the 

contractor, shall refer the dispute to the committee within a period of 28 days from the date 

of receipt of application. The committee shall hear the contractor and decide the issues within 

a period of 45 days from the date of reference to the committee. 

 

28. ARBITRATION: 

(a) In case any dispute is not resolved by the dispute resolution committee within the time 

period stipulated above, then all disputes and/or difference arising between the parties 

out of this Contract shall be settled by Arbitration under and in accordance with the 

provisions of the Arbitration and Conciliation Act, 1996 (as amended from time to 

time) and amendments thereof through sole Arbitrator. For appointment of sole 

Arbitrator by the Authority, the Authority will provide a panel of 3 names to the 

contractor and the contractor will be required to select any one of them to act as the 

sole Arbitrator under this Clause. 

(b) The proceedings of the Arbitration shall be held in English language and shall be held 

at Jaipur or such place as may be decided by the Arbitral Tribunal. The award of the 

Arbitration shall be final and binding on both the parties to the Contract. 

(c) Pending resolution of any dispute pursuant to Arbitration, under all circumstances the 

Contractor shall continue to perform as per contract and continue to remit the agreed 

installments of money to the Authority as prescribed in this Contract including when 

the dispute is about the amount to be remitted. 

(d) Governing Law and Jurisdiction:- The contract Agreement shall be governed by and 

construed in accordance with the laws of India and the Courts at Jaipur shall have the 

exclusive jurisdiction over all disputes arising under, pursuant to and/ or in connection 

with the contract Agreement 
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29. SEVERABILITY: 

If any provision of this Contract is prohibited by law or held to be invalid, illegal, or 

unenforceable, the remaining provisions hereof shall not be affected, unless the same 

materially affects the performance of the obligation of the parties under this Contract and this 

Contract shall continue in full force and effect to the fullest extent possible as if such 

prohibited, illegal or invalid provision had never constituted a part thereof. 

 

30. BREACH: 

Any breach of the terms and conditions herein contained in this Contract, which may or may 

not, cause any financial loss to the Authority shall attract immediate unilateral termination of 

this Contract without prior notice by the Authority, notwithstanding anything contrary 

contained in any of the Clauses in this Contract. 

 

31. WAIVER: 

Failure or neglect by either of the Parties to enforce at any time any of the provisions hereof 

shall not be deemed to be a waiver of the right. In such an event, the same shall neither affect 

the validity of the whole or any part of this Contract nor prejudice the rights of Parties from 

taking subsequent action. 

 

32. ASSIGNMENT: 

The Contractor undertakes not to assign, transfer or sublet any right and/or obligation of this 

Contract to any other person without prior consent of the Authority in writing. 

 

33. INSOLVENCY, DEATH/WINDING UP: 

 

If the Contractor is declared as insolvent or commit any act of insolvency or a proprietary 

firm or a partnership firm is dissolved or becomes insolvent or commits any act of insolvency 

or being a Limited Company, an insolvency petition is admitted in any Court of Law or makes 

arrangements with its creditors to wind up, the Contract shall forthwith stand terminated 

without prejudice to any other rights or remedies of the Authority under this Contract. In case 

if the Contractor is proprietary firm, the contract shall stand terminated within a period of 15 

days of the death of the proprietor. 

 

34. ABANDONMENT: 

In the event of abandonment of the User Fee collection by the Contractor, due to his fault or 

due to bankruptcy or default or for any other reason, the Authority shall be entitled to take 

over the Toll Plaza(s), and terminate this Contract without giving prior notice and to continue 

the User Fee collection in the manner it deems fit. Further, the Authority, in such a situation, 

shall forfeit the performance security furnished by the Contractor to adjust any dues or claims 

and/or damages without prejudice to its other rights. 

 

35. INDEMNITY: 

The Contractor shall indemnify the Authority and its officers, agents and authorized 

representatives against all liabilities, damages and expenses arising from any claims for 

damages, suits, legal proceedings, recoveries, judgments or executions (including, but not 
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limited to litigation costs and expenses and reasonable User Fees of the Attorney) which may 

be made or recovered from the Authority by reason of any acts, omissions (whether negligent 

or otherwise) or due to willful misconduct of the Contractor including its agents, survivors 

and personnel. The Contractor has to abide legally with all the requirements of the contract 

agreement and he shall be solely responsible for any unlawful activity, default/breach of the 

contract. 

36. TERMINATION: 

(1) RIPL shall be entitled to terminate this Contract at any time at the sole discretion of 

RIPL after giving 30 days prior notice in writing and in that event, the Contractor 

shall not be entitled to any claim, or any compensation whatsoever on account of 

such termination. The Contractor’s accounts up to the date of termination shall be 

settled mutually within 3 months of such termination. 

(2) The Contractor agrees that in case of failure to pay any installment or amount on the 

due date or non-observance of any provision of the gazette notification no. 

1550/M/PWD/2013 dated 19/12/2013 of GoR or of any condition of this contract 

agreement, shall render the contract agreement to be terminated at the discretion of 

the Authority without any communication. 

(3) Notwithstanding anything contained in Clause 36 (1) and 36 (2) above, the Authority 

may terminate the Contract forthwith for breach or non-observance of any of the 

terms and conditions of this Contract or for any misconduct on the part of Contractor 

or his employee/staff/personnel or for overcharging of User Fee from a road user, or 

for harassment of any user on any other account. 

(4) The Authority shall be entitled to terminate this Contract for any type of non- 

compliances under provisions of this contract if not rectified within a given time 

frame provided by the Authority. 

(5) Notwithstanding anything contained in the bid document, in case of higher revenue 

collection at the package i.e. when the daily Avg. of ETC + Cash Collection exceeds 

the limits specified below for a consecutive period of 7 days or exceeds below limits 

for a total of 10 days in the last 30 days, RIPL has the right to terminate the contract 

by giving 3 days prior notice upon completion of 7 or 10 days as the case may be, as 

per limits defined below: 

(i)  For packages where daily remittance (committed) amount is Rs. 5 Lakh or above 

: 20% or more of daily remittance (committed) amount 

(ii) For packages where daily remittance (committed) amount is below Rs. 5 Lakh : 

40% or more of daily remittance (committed) amount 

 

37. DECISION OF AUTHORITY: FINAL AND BINDING 

Except where otherwise provided or specified in this Contract and subject also to such powers 

as may be delegated by the State Government/ Authority to any of the specific official of the 

Authority from time to time, any decision of the Authority for the time being on all questions 

and matters whatsoever arising out of or in relation to or in connection with this Contract or 

as to the interpretation of any of its conditions whether during the subsistence of this Contract 

or at any time thereafter, shall be final and binding on the parties to this Contract. 
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38. INTEGRATED CONTRACT: 

This Contract represents and constitutes the entire Contract between the Parties and shall not 

be explained, modified or contradicted by any prior or contemporaneous negotiations, 

representations or Contract(s), either written or oral or minutes of any meeting or 

conference(s) and correspondence between the Parties or Bid documents. 

39. STAMPING AND ENGROSSING: 

Within 28 (twenty eight) days from the date of signing this Contract or within such period as 

provided by the law applicable whichever is lesser, the Contractor, shall have the correct 

Stamp Duty adjudicated by the Inspector General of Registrations, Rajasthan and pay the 

stamp duty as advised by the Inspector General of Registrations, Rajasthan. The Contractor 

shall return the same duly stamped, signed and executed Agreement to the Authority. It would 

be the sole responsibility of the Contractor to pay the requisite stamp duty and comply with 

the applicable laws in this regard. It shall be noted that the contract shall be signed at RIPL 

HQ at Jaipur  

If an occasion arises for the Authority to pay for the cost of stamping and engrossing of the 

Contract Agreement, the same shall be recovered from any security deposited by the 

Contractor with the Authority in respect of any User Plaza. 

40. AMENDMENT: 

Terms of this Contract can be amended with the mutual consent of both the parties. No 

amendment or modification hereto shall be valid and effective unless such modification or 

amendment is agreed to in writing by the Parties and duly executed by persons especially 

empowered in this behalf by the respective Parties. 

41. CONFIDENTIALITY:  

This Agreement and or any information pertaining to the Authority given to the Contractor 

or that becomes available in the pursuance of this Agreement, shall be private and confidential 

and the Contractor agrees not to disclose or divulge the same to any third party without the 

prior written consent of the Authority. Any disclosure in accordance with the requirements 

of law or any binding judgment, order or requirement of any Court or other competent 

authority, is excluded, provided that the Contractor shall provide to the Authority notice 

thereof as soon as possible and before disclosing the confidential information, the Contractor 

shall take full account of any reasonable representation made by the Authority. Further, the 

Contractor shall only disclose information to the minimum extent they are advised by its legal 

advisors as necessary to disclose. The Authority shall have a right to stop the Contractor by 

way of injunction if an attempt is made to disclose or allow or cause disclosure or make 

available the confidential information, directly or indirectly. The provisions of this clause 

shall survive the termination of this Agreement. 

42. COMPLIANCE WITH LAWS:  

a. The Contractor shall discharge all statutory obligations cast upon it and shall undertake 

to comply with all the applicable statutes relating to the execution of the Services forming 

the subject matter of this Agreement and confirm that the Authority and /or its officials 

shall in no way be responsible for any action/claim/loss/damage and/or legal 

consequence arising from any violation breach or infringement of applicable laws, rules 

and regulations. 
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b. Without limiting the generality of the foregoing, the Contractor shall, at his own expense, 

make, obtain, and maintain in force at all times, during the term of this Agreement, all 

filings, registrations, licenses, permits and authorizations required for the execution of 

the scope of work and the purpose of this Agreement, including but not limited to GST, 

and Tax registrations, municipal licenses, permits etc. and shall comply with all statutes 

and laws including but not limited to the Labour laws, tax laws, municipal, economic 

and other laws. 

 

43. APPENDED: SCHEDULES : I, I (A), II, III, IV, V, VI 

 

 

IN WITNESS WHEREOF the parties hereto through their duly authorised representatives have 

set their hands and seal on the day, month and year first above mentioned. 

 

 

For and on behalf of RIPL 

 

 

For and of behalf of M/s _______ 

 

 

 

(Signature) (Signature) 

Name: Name: 

Designation:  Designation: 

Place:  

 

Place: 

In the presence of In the presence of 

1.  Signature: 1.    Signature: 

 Name:  Name: 

 Address:  Address: 

2.  Signature:  2.    Signature: 

 Name:  Name: 

 Address:  Address: 

*Contractor must affix its seal. 
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SCHEDULE – I 
 

GOVERNMENT NOTIFICATION FOR TOLL FEES 
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SCHEDULE – I (A) 

USER FEE RATES  

(effective from 01/04/2025 at 00:00 Hrs) 

 

 

Schedule of User Fee 

 

 

S. 

No. 

Categories of Vehicle Fee rates per vehicle per trip for  

42 Km from Gangapur to Bhadoti Road 

(in Rs.) (Toll Plaza at Km 303+700)  

(Km 282 at Bhadoti) 

1 2 3 

1. (a) Tractors with trolleys carrying non-agricultural produce (No Tax is 

payable by tractor trolleys carrying agricultural produce and registered 

for such purpose) 

15 

 (b) Tempo, Cars, Taxis, Private Cars, Jeeps 55 

2. Motor lorries, Buses, Minibuses and other heavy machinery 140 

3. (a) Trucks with registered laden weight upto 5 (five) tones 190 

(b) Trucks with registered laden weight more than 5 (five) tones 285 

4 Multi-axle trucks/trailors 475 

 

Note: 

1. The User Fee shall be levied as per the Gazette Notification. The charges shall be as given in 

the Schedule-I(A). The above rates shall be increased by 10% every 2 years and the next 

revision shall be effective from 01/04/2027. 

2. For the vehicle, monthly pass may be obtained by paying 30 times of the one time fee, 

mentioned in the schedule for using the facility/construction. 

3. In case of vehicle has to cross the facility/construction more than once i.e. to and fro, will be 

treated as one unit for charge of fee, for which the user shall have the option to pay one and 

half times the fee. This option shall be confined to journeys undertaken within 24 hours from 

the time of issue of the receipt. The receipts issued will be valid for 24 hrs, and not for same 

day as notified in the Gazette Notification.  

4. The concessions to the local residents shall be given by the Contractor as notified by the 

Government of Rajasthan (as mentioned in Table hereinbelow). 

5. Vehicles attending the social/developmental meetings/rallies are likely to be exempted for 

paying user fee. No compensation shall be payable to the Contractor on this account. 

6. Pertaining to the Monthly passes of all vehicle category as per user fee notification it is hereby 

further clarified that the number of To and Fro trips entitled to a Monthly Pass user are 

unlimited, it is applicable for the Month for which pass is issued. 
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The schemes for the Local Users of the Road applicable as per Circular issued by the 

Government of Rajasthan are as under: 

S. 

No. 
Categories of Vehicle 

Local Area Concessional 

Monthly Pass Rate (in Rs.)  

1 (a) Tractors with trolleys carrying non-

agricultural produce (No Tax is payable by 

tractor trolleys carrying agricultural produce 

and registered for such purpose) 

780 (Monthly Pass)  

(b) Tempo, Cars & Jeeps (registered as private 

vehicles) 
780 (Monthly Pass) 

(c) Tempo, Cars & Jeeps (registered as 

commercial vehicles) 
1295 (Monthly Pass) 

2 
For the vehicles of all categories other than 

specified in S. No. 1  

50% of 30 times of Single User 

Fee (Monthly Pass) 

 

The above concessional rates are applicable, subject to furnishing of proof of eligibility as per 

enclosed Annexure-A. General instructions are enclosed as per Annexure-B. These concessional 

rates are applicable to the vehicles having Registration Certificate specifying address of owner 

within a radius of 20 Km from the User Fee collection booth in respect of such booth only. For 

other User Fee collection local residents of villages/towns/cities falling within a radius of 20 Km 

from the user fee collection booths in respect of such booths only. For other user fee collection 

booths, normal rates shall be applicable. These rates shall increase as per the provisions of the 

GoR Notification dated September 3, 2005 and shall be rounded off to the nearest multiple of Rs. 

5 (five). 
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Annexure-A 

 

Proof of Eligibility 

Monthly Local Area Pass Scheme (MLAPS) 

Types of Vehicle Eligibility / Documentary Requirement 

For all categories 

of vehicles 

Vehicle’s Registration Certificate specifying address of owner residing in 

villages/ towns/ cities whose boundary falls within 20 Kms of the fee collection 

booth 

 

 

Annexure-B 

 

General Instructions 

 
1. Vehicle Registration Certificate specifying address of owner residing in villages/ towns/ cities 

whose boundary falls within 20 Kms of fee collection booth shall be entitled for the concessional 

passes.  

2. Value of all passes shall be rounded off to the nearest multiple of Rupees five. 

3. Each concessional pass shall be issued for a single vehicle only, clearly specifying the registration 

number of the vehicle (and not for any fleet) name and address of the applicant. 

4. Passes shall be issued only for a calendar month except in case of first pass which can be issued 

any time during the month but ending on the last day of the calendar month, on payment of 

proportionate fee for actual number of days based on monthly value of the pass divided by 30 

and rounded off to nearest multiple of Rs. 5. This is intended to facilitate introduction of colour 

scheme in the passes, i.e. different colour for each month, to ensure smooth flow. 

5. Concessional passes shall be issued on all working days of the month. 

6. In case of any doubt about eligibility of the applicant, concerned officials of RIPL/ toll contractor 

may carry out such further checks as considered necessary. 

7. If it is established that an applicant has applied for a concessional pass based on false information, 

he shall be denied the pass in his name or/and for the vehicle continued to be owned by him, for 

a period of one year. 

8. In case of any extensive misuse of the facility by non-eligible categories, RIPL is entitled to 

suspend operation of the scheme. 
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SCHEDULE – II 

 

List of Exempt Vehicles 

 

No fee shall be payable or collected in respect of the following vehicles namely: 

• Vehicles of Defense Department 

• Vehicles of Police Department  

• Fire Fighting Vehicles 

• Ambulances 

• Funeral Vehicles 

• Central and State Government Vehicles 

• Vehicles of Hon’ble Supreme Court and High Courts 

• Vehicles of sitting and former Members of Parliament and State Legislatures 

• Vehicles of Union Public Service Commission 

• Vehicles of State Public Service Commission 

• Vehicles of Lok Ayukta, Panchayat Samities and Local Bodies 

• Light Motor Vehicles of Accredited Journalists used by themselves 

• Vehicles of RIDCOR/RIPL and vehicles engaged by RIDCOR/RIPL or vehicles of any 

agency engaged by RIDCOR/RIPL for Operations & Maintenance/Major Maintenance of the 

Project Roads or any other activity under Mega Highways Project of RIDCOR/RIPL 
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Schedule-III 

 

MONTHLY USER FEE COLLECTION STATEMENT 

 

 

Format to be provided by the Project Manager afterwards  
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Schedule- IV 
 

Format for Bank Guarantee for Performance Security 

 

To 

RIDCOR Infra Projects Ltd. (RIPL) 

701-706, 7th Floor, ARG Corporate Park 

Gopalbari, Near Ajmer Pulia, Jaipur - 302001 

 
In consideration of RIDCOR Infra Projects Ltd. (RIPL) (hereinafter referred as the “Client”, 

which expression shall, unless repugnant to the context or meaning thereof include its 

successors, administrators and assigns) having awarded to M/s 

…………………………………. having its office at ………………….. (hereinafter referred to 

as the Contractor‖ which expression shall repugnant to the context or meaning thereof, include 

its successors, administrators, executors and assigns), a contract by issue of Client‘s Letter of 

Acceptance No…………………… dated ………. and the same having been unequivocally 

accepted by the Contractor, resulting in a Contract valued at Rs…………………/- 

(Rupees………………………) including GST for …………… (hereinafter called the 

“Contract”), the Contractor has agreed to furnish a Performance Security by way of an 

unconditional and irrevocable Bank Guarantee to the Client as hereunder and as stipulated by 

the Client in the said contract for performance of the above Contract amounting to 

Rs…………………/- (Rupees………………………………). 

 

We, ……………………..having registered office at …………… and branch at 

………………….. a body registered/constituted under the …………………… (hereinafter 

referred to as the Bank), which expression shall, unless repugnant to the context or meaning 

thereof, include its successors, administrators, executors and assigns) do hereby guarantee and 

undertake to pay the Client immediately on demand, without any deductions, set-off or 

counterclaim whatsoever, any or, all money payable by the Contractor to the extent of 

Rs………… (Rupees……………………………) as aforesaid at any time up to 

…………………without any demur, reservation, contest, recourse, cavil, arguments or protest 

and/or without any reference to or enquiry from the Contractor and without your needing to 

prove or show grounds or reasons for your demand for the sum specified therein. Any such 

demand made by the client on the bank shall be conclusive and binding notwithstanding any 

difference between the Client and the Contractor or any dispute pending before any Court, 

Tribunal, Arbitrator or any other authority. We agree that the Guarantee herein contained shall 

be unconditional, irrevocable and shall continue to be enforceable till the Client discharges this 

guarantee. 

 

The Client shall have the fullest liberty without affecting in any way the liability of the Bank 

under this Guarantee, from time to time to vary or to extend the time for performance of the 

contract by the Contractor. The Client shall have the fullest liberty without affecting this 

guarantee, to postpone from time to time the exercise of any powers vested in them or of any 

right which they might have against the Contractor and to exercise the same at any time in any 

manner, and either to enforce or to forbear to enforce any covenants, contained or implied, in 

the Contract between the Client and the Contractor any other course or remedy or security 

available to the Client. The Bank shall not be relieved of its obligations under these presents 

by any exercise by the Client of its liberty with reference to the matters aforesaid or any of 

them or by reason of any other act or forbearance or other acts of omission or commission on 
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the part of the Client or any other indulgence shown by the Client or by any other matter or 

thing whatsoever which under law would but for this provision have the effect of relieving the 

Bank. 

The Bank also agrees that the Client at its option shall be entitled to enforce this Guarantee 

against the Bank as a principal debtor, in the first instance without proceeding against the 

Contractor and notwithstanding any security or other guarantee that the Client may have in 

relation to the Contractor‘s liabilities. 

Any demand shall be deemed to be served, if delivered by hand, when left at the property 

address for service; and if given or made by pre-paid registered post or facsimile transmission, 

on receipt. 

Any waivers, extensions of time or other forbearance given or variations required under the 

Contract or any invalidity, unenforceability or illegality of the whole or any part of the contract 

or rights or any Party thereto or amendment or other modifications of the Contract, or any other 

fact, circumstances, provision of statute of law which might entitle the Bank to be released in 

whole or in part from its undertaking, whether in the knowledge of the Bank or not or whether 

notified to the Bank or not, shall not in any way release the Bank from its obligations under 

this Bank Guarantee. 

“The guarantee shall also be operatable at our…………….branch at Jaipur, from whom, 

confirmation regarding the issue of this guarantee or extension/renewal thereof shall be made 

available on demand. In the contingency of this guarantee being invoked and payment 

thereunder claimed, the said branch shall accept such invocation letter and make payment of 

amounts so demanded under the said invocation” 

Notwithstanding anything contained herein, 

(a) Our liability under this  Bank  Guarantee  is  limited  to Rs………………………     

(Rupees) and it shall remain in force up to and including…………. and shall be extended 

from time to time for such period as may be desired by the client in whose favor this 

guarantee has been issued. 

(b) This Bank Guarantee shall be valid up to 30/06/2027 

(c) We are liable to pay the guaranteed amount or any part thereof under this Bank 

Guarantee Only and only if your serve upon as a written claim or demand on or before 

………………(date of expiry of Guarantee). (Signature of the Authorised official) 

 

(Name & Designation with Bank Stamp) 

 

NOTE: 

(i) The bank guarantee(s) contains the name, designation and code number of the 

officer(s) signing the guarantee(s) 

(ii) The address, telephone no. and other details of the Head Office of the Bank as 

well as of issuing branch should be mentioned on the covering letter of issuing 

Branch. 

(iii) The bank guarantee for Rs. 10,000 and above is signed by at least two officials 

(or as per the norms prescribed by the RBI in this regard). 
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Schedule-V 

 

Format for Placard at each User Plaza / Booth 
(English, Hindi & Vernacular Languages) 

 
Welcome to User Plaza (Name & Address) 

 

 

 
At this User Plaza, we behave courteously; we charge as per rates 

approved (no overcharging); we return exact change and do not give 

packets of namkeen, wafers, toffies etc. 

 

 

In case you notice any irregularities by the User Collection contractor of this 

User Plaza, please contact : 

 

 

Name: Project Manager, RIPL, Contact No................................. 
 

In case Project Manager does not lift the phone, please contact: 

 

Name: Control Room, RIPL, Mobile No. ...................................... 

 

 
Thank you. We wish you a safe and comfortable journey. 
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SCHEDULE–VI 
 

FORM OF BID SECURITY BANK GUARANTEE 

 

 

WHEREAS, _______________________ [name of Bidder] (hereinafter called "the Bidder") has 

submitted his Bid dated _______________________ [date] for Collection of User Fees and 

Operation of Toll Plazas along the Gangapur-Bhadoti Road in Rajasthan (Package ID : GB) 

(hereinafter called "the Bid"). 

KNOW ALL PEOPLE by these presents that We __________________ [name of bank] having our 

registered office at ……………………………. (hereinafter called "the Bank") are bound unto 

RIDCOR Infra Projects Ltd. (hereinafter called "the Employer") in the sum of Rs. …………  (Rupees 

…………………………. only) for which payment well and truly to be made to the said Employer 

the Bank binds itself, his successors and assigns by these presents. 

SEALED with the Common Seal of the said Bank this _________ day of __________ 2026. 

THE CONDITIONS of this obligation are: 

(1) If after Bid opening the Bidder withdraws his Bid during the period of Bid validity specified in 

the Instructions to Bidders (ITB) of Bid Document; or 

(2) If the Bidder having been notified of the acceptance of his Bid by the Employer during the 

period of Bid validity: 

(a) fails or refuses to execute the Form of Agreement in accordance with the Instructions to 

Bidders, if required; or 

(b) fails or refuses to furnish the Performance Security, in accordance with the Instructions 

to Bidders; or 

(c) does not accept the correction of the Bid Price pursuant to Clauses 2.6 of Instructions to 

Bidders and 3.1 of Evaluation of Bids; 

 

We undertake to pay to the Employer up to the above amount upon receipt of his first written demand, 

without the Employer having to substantiate his demand, provided that in his demand the Employer 

will note that the amount claimed by him is due to him owing to the occurrence of one or any of the 

three conditions, specifying the occurred condition or conditions. 

 

This Guarantee will remain in force up to and including 120 days from the date of submission of bid 

i.e. _____________ as stated in the Instructions to Bidders or as it may be extended by the Employer, 

notice of which extension(s) to the Bank is hereby waived. Any demand in respect of this guarantee 

should reach the Bank not later than the above date. 

DATE _______________ SIGNATURE OF THE BANK _________________________ 

WITNESS ____________ SEAL _______________________________________ 

 

_____________________________________________________ 

[signature, name, and address] 

 

 



 

Bid Document for User Fee Collection on Gangapur-Bhadoti Road (GB) (12 months) 88 
 

SCHEDULE–VII 
 

 

SCHEDULE OF MANPOWER  

 

 

S. 

No. 
Manpower 

Nos. deployed per Plaza  

(for all shifts) 
Minimum Qualification 

1 Plaza Manager 1 
Graduate with minimum experience of  

3 years in similar work 

2 Shift-in-charge  4 
12th Pass or above with minimum experience of 

2 years in similar work  

3 Validator 3 
12th Pass or above with minimum experience of 

2 years in similar work  

4 Toll Collector 10 
12th Pass or above with minimum experience of 

2 years in similar work  

5 Traffic Marshall 4 
12th Pass or above with minimum experience of 

2 years in similar work 

6 Electrician 1 
ITI/Electricals with minimum experience of 

 3 years in similar work 

7 Peon 1 No minimum criteria 

8 Sweeper 2 Experience of similar work 

  TOTAL 26  

 

 

 

 

 


