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Road Infrastructure Development Company 
of Rajasthan (RIDCOR) 

701-706, 7th Floor, ARG Corporate Park, Gopalbari, Ajmer Road,  
Jaipur-302001 (Rajasthan), Tel. (0141) 2747001/2 

E-Mail : tender.office@ridcor.in  
CIN: U45203RJ2004PLC019850 

 
 

INVITATION FOR BID 
 

Date: October 14, 2022 
 
            Sub.:    Major Maintenance Works (Cycle-3) on following selected stretches: 

Baran-Jhalawar (Package: LJ-2), Jhalawar-Jhalawar Road (Package: JJ) and Jhalawar-
Ujjain (upto State Border) (Package: JU) roads in Rajasthan  

 
Dear Sir, 

 
(1) M/s Road Infrastructure Development Company of Rajasthan (RIDCOR) hereby 

invites sealed Bid from contractors for the work of “Execution of Major 
Maintenance Works (Cycle-3) on Baran-Jhalawar (Package: LJ-2), Jhalawar-
Jhalawar Road (Package: JJ) and Jhalawar-Ujjain (upto State Border) 
(Package: JU) roads in Rajasthan” 
 
The period for completion of the works shall be 6 months period and while you will 
be required to maintain the Road for a Defect Liability Period of 60 months 
thereafter. 

 
(2) Deleted 

 
(3) Bidding documents may be downloaded by the contractors, free of cost, from the 

Employer’s web site www.itnlindia.com & www.ridcor.in from October 14, 2022, 
11.00 Hrs. to October 31, 2022, 17.00 Hrs. 

 
(4) Bid must be accompanied by Bid Security as per details provided in following table 

for BOQ given in Annexure 1 of Section 7, in favour of Road Infrastructure 
Development Company of Rajasthan Ltd (RIDCOR), payable at Jaipur, Rajasthan. 

 
Sr. No. Particular Bid Security in ₹ 

1 Bid Security ₹ 50 Lakh  
2 Estimated Cost of Work ₹ 24.86 Cr 

 
Bid Security will have to be in the form as specified in the Bidding Document and  
shall have to be valid for 120 days beyond the validity of the Bid. 

mailto:office
http://www.itnlindia.com/
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(5) Bid must be send to email id tender.office@ridcor.in in password protected file and 
password of bid shall be sent on Dilip.Bhatia@ilfsindia.com via soft  copy mode 
(All the bids heavy in size can be submitted via link) upto 18.00 Hrs by October 31, 
2022. 

 
(6) Hard copy of the Bid will also delivered to following location by October 31, 2022 

at 18:00 Hrs.. 
 
 
Road Infrastructure Development Company of Rajasthan (RIDCOR), 
701-706, 7th Floor, ARG Corporate Park, Gopalbari, Ajmer Road,  
Jaipur-302001 (Rajasthan), Tel. (0141) 2747001/2 
 
 
 
 

Signature of Authorized Officer 
 
 
 

Road Infrastructure Development Company of Rajasthan (RIDCOR)

mailto:tender.office@ridcor.in
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Terms & conditions of Bid 
 
Bidders should read these conditions and the complete bid document for Technical part and 
financial part carefully and comply strictly while submitting their bids. 

1. The Bid Security and Bid Fee shall only be accepted through Electronic mode of 
payment like RTGS/NEFT/Inter Bank Transfer/Bank Guarantee. The details of unit 
bank account for payment of Bid Security & Bid Fee through Electronic mode of 
payment are as under : 

a) Beneficiary Name : RIDCOR Ltd. 
b) Account No. : 2164002100008369 
c) Beneficiary Bank : Punjab National Bank 
d) Beneficiary Branch : Large Corporate Branch, Tolstoy House, New 

Delhi-110001 
e) Branch IFSC Code : PUNB0216400 

 
The bid security in the form of Bank Guarantee shall be submitted by the bidder upto 
18.00 Hrs by October 31,2022  at RIDCOR Head Office, Jaipur.  

2. Bidder should specifically mention UTR No. (Unit Transaction Reference) in his bid. 

3. The time period for completion of the work is 6 months. Employer reserves the right to 
reduce the scope of work and the period of Contract by giving 30 days prior notice 
without any compensation or loss of profit etc. and the contractor shall not be eligible 
to submit any claim for early termination of the contract. 

4. Director/Manager, RIDCOR reserves right to cancel the Bid without assigning any 
reason to the Bidder or anyone else. 

5. Conditional Bid and casual letters sent by the contractors about the bid will not be 
accepted. 

6. Any representation on the procedure of bidding after opening of bidders shall be 
ignored. Such parties may be debarred from bidding in future for a period of 1 year.  

7. Bidders are requested to read the instructions in the Bid Document and visit the site 
before submitting the Tender/Bid. 

8. Bidders, who are already awarded with 2 or more MM works of Cycle 3, will not be 
eligible to bid. 

9. Director/Manager (RIDCOR) reserves the right to finalize the bid in a fair and 
transparent manner in the best interest of the Company and such decision shall be final 
and binding on the bidders. 
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10. Director/Manager (RIDCOR) reserves the right to accept any bid not necessarily the 
lowest bid and reject any or all bid/ bids without assigning any reason thereof. 

11. The bidder shall not assign or sublet his bid or any part thereof to any other agency 
without prior written approval of Director/Manager or authorized representative of 
RIDCOR. 

12. The bidder who is registered under the GST & having valid GST No., shall only be 
eligible to submit the bids. The GST number should be indicated and a copy attached 
with the bid submission. 

13. The bidder shall indicate Permanent Account Number issued by the Income Tax 
Authority. The successful bidder has to submit KYC in the prescribed format appended 
herewith and shall submit required KYC documents before signing of the contract 
agreement. 

14. The Bill of Quantities (BOQ) along with the rates as per RIDCOR indicating total 
amount are annexed at Section-7. The bidder has to quote the %above or below the 
total amount in Financial Proposal of the bidding for this work. 

15. All the enclosed documents, Performa’s, annexures, appendices, certificates etc. 
should be digitally signed by the bidder & must be submitted. 

16. Release of Bid security: 

(i) Bid security of the bidder except L1 & L2 shall be released immediately upon 
receipt of request by the bidder in original or through Email. 

(ii) Bid security of the L2 bidder shall be released after execution of contract 
agreement by the L1 bidder or 30 days of issuance of Letter of Acceptance 
(LOA) to L1 bidder or bid validity period, whichever is earlier.  

Bid security of the L1 bidder shall be released after submission of Performance 
Security and execution of contract agreement by the L1 bidder. The bid security of L1 
bidder available in cash may be adjusted against performance security on request of L1 
bidder. 

17. Forfeiture of Bid Security: The Bid Security will be forfeited in the following cases: 

(i) When bidder withdraws or modifies the offer after opening of technical bid of 
tender. 

(ii) When tenderer does not submit the undertaking with respect to Clause 2.2 of ITB 
within the specified time.  

18. Successful bidder will have to execute the contract agreement on requisite  
non-judicial stamp papers as per norms of GoR. 
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19. Performance security: 
(i) The successful bidder shall submit performance security amounting to 5% of total 

cost of work as per work order in the form of FDR/TDR/DD/Bank Guarantee 
issued from a Nationalized/Scheduled bank within 14 days of issuance of Letter 
of Acceptance (LOA). If, performance security is not submitted within the 
prescribed time then penalty of Rs. 5,000 per day shall be levied on the successful 
bidder upto 30 days (penalty period) beyond specified time of 14 days. If the 
performance security is not submitted within 60 days beyond specified time, 
Director/Manager, RIDCOR reserves the right to accept the performance security 
in case of further delay with penalty of Rs 10,000 per day beyond 30 days 
thereafter.  

 The performance security may also be accepted through Electronic mode of 
payment like RTGS/NEFT/Inter Bank Transfer in the name of RIDCOR Ltd.  

(ii) The bid security deposited at the time of bid in the form of RTGS/NEFT/IMPS 
will be adjusted towards performance security amount on written request of 
successful bidder. The bid security in the form of Bank Guarantee shall not be 
adjusted in the performance security, but shall be returned on depositing the 
performance security for the contract. 

(iii) No Interest will be paid by RIDCOR on the Bid Security or Performance security 
or Security Deposit. 

(iv) The performance security shall be released upon completion of 1 year after 
satisfactory completion of work. If, the bidder fails to deposit the required 
performance security or to execute the agreement within the specified period such 
a failure will be treated as a breach of the terms and conditions of the bid and will 
result in forfeiture of the Bid Security. The successful bidder shall pay the 
expenses of completing and stamp duty on the agreement. The forfeiture of the 
Bid Security or failure to execute the agreement and to submit performance 
security within the specified period shall also result in cancellation of LOA. Such 
bidders may be debarred from bidding in RIDCOR for 1 year. 

20. Security Deposit @ 5% of work amount shall be deducted from each running bill on 
prorata basis, which shall be released after successful completion of defect liability 
period of 5 years. The contractor shall maintain the road in as built condition for this 
period at his cost. In case he fails to do so, it shall be done through any other agency at 
his cost. 

21. The bidders are advised to visit the Project Roads before quoting their rates for the 
work and fully satisfy themselves regarding the Condition of Site, availability of 
material, labour, distance to quarries and availability of Water, Electricity and other 
resources required for the execution of work. No additional payment shall be paid to 
the contractor beyond work order rates. Any claim beyond accepted approved rates 
shall not be permissible. 

22. Bids shall be valid for a period of 120 days from the date of opening of technical bid. 
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23. RIDCOR has invited bid for major maintenance works on following selected stretches of 
Mega Highways Project roads: 

S.NO Name of Road Stretch Package 
ID 

Package 
Length 
(Km) 

MM (Cycle-3) 
Length (Km) 

Estimate Cost 
of Work (Cr) 

1 

Baran-Jhalawar LJ-2 78 20 12.84 
Jhalawar-Jhalawar Road  JJ 31 6 7.42 
Jhalawar-Ujjain (upto State 
Border) JU 30 7 4.60 

 Total 139 33 24.85 

24. In the event of disagreement between RIDCOR and the approved Contractor the matter 
will be referred to the Director/Manager-RIDCOR, whose decision shall be final. 

25. In case of any discrepancy whatsoever, the decision of the Director/Manager, RIDCOR 
shall be final. All the matters/disputes shall be resolved through conciliation. In case 
the issue is not resolved then arbitration shall be the next step. The contractor shall not 
file any case in any court before the final arbitration award/conciliation order is passed. 

26. Any grievance related to bid may be resolved as per procedure adopted in Annexure-4. 
All legal proceedings, if any, arising out of this bid shall have to be filed within the 
specified timelines in courts with jurisdiction in Jaipur city only, in case the matter is 
not resolved by procedure mentioned at Annexure-4. 

27. All taxes including GST are inclusive in the rates.  

28. Project Manager will be administrator of this contract agreement. Work shall be 
executed under the supervision of RIDCOR representatives/Supervision Consultant and 
payment shall be released based on the certification by the Project Manager/Engineer. 

29. Director/Manager, RIDCOR is empowered to approve all the time extensions, 
variations in the contract, waiving off penalty and approval of change of scope as per 
site requirement on the merits of the case. They are also empowered /authorized to 
award the work on any other stretch also in RIDCOR/RIPL on the same terms & 
conditions to any Agency. 

30. The bidders, who have submitted bid security for this work in earlier bids (which has 
been rejected by the Employer) and is available with the Employer with reasonable 
validity as per Clause 15.2 of ITB, are required to submit only balance amount of bid 
security in the form as stated in sub para 15.1 of ITB. 

31. All RIDCOR, RIPL roads are State Highways and works are to be executed strictly as 
per specifications. The inspection by Independent Engineer will be done regularly and 
necessary compliances are to be done by the contractor. 

 

32. Contractors debarred or black listed by any department of Rajasthan State Govt. or any 
other States/Union Territories are not eligible to bid. 
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33. Contractors, who have left incomplete any work awarded in last 1 year to them by 
RIDCOR, RIPL are also not eligible to bid.  

 
Director 

RIDCOR, Jaipur 
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CERTIFICATE 

 
I/We have carefully read, understood and accepted all the above terms & conditions. No 

additional conditions will be imposed by us. No conditions of the bid have been 

altered/changed. 
 
 
 
 
Date: 
 

Signature of the Bidder (S)  
along with the stamp of the firm/company.  

Also address of the Local office with phone/Fax numbers 
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A : GENERAL 
 
1. Scope of Works 
 
1.1 RIDCOR (hereinafter be referred to as the “Employer”) proposes to execute the Major 

Maintenance Works on selected stretches of Baran-Jhalawar (Package: LJ-2), 
Jhalawar-Jhalawar Road (Package: JJ) and Jhalawar-Ujjain (upto State Border) 
(Package: JU) roads in Rajasthan hereinafter referred to as the “Works”. 

  The Work detailed herein is a percentage Rate Contract where the rates and quantities of 
various items have been mentioned in BOQ (Section-7). The bidder has to quote 
%above/below the total amount of the BOQ.  

           The indicative scope of work to be carried out by the successful Bidder, inter alia, includes 
the following but is not limited to: 

(a) The Works: 

(i) Bituminous Work using DBM/BC Material manufactured in Bituminous Batch mix 
plant of 120-160TPH capacity and Sensor paver of 7 m width; 

(ii) Strengthening of existing crust with DBM in selected stretches;  

(iii) Full depth construction/raising of road for geometric improvements/rigid pavement 
in selected stretches, if any; 

(iv) Milling of Bituminous pavement upto 50 mm using Milling Machine and disposal of 
surplus material with all lead and salvage value;  

(v) Providing and applying tack coat with bitumen emulsion using emulsion pressure 
distributor; 

(vi) Providing and laying Dense Bituminous Macadam and/or Bituminous Concrete with 
designed thickness of using VG-40 with 120-160 TPH batch type hot mix plant; 

(vii) Road Marking with Hot Applied Thermoplastic Compound with Reflectorizing Glass 
Beads on Bituminous Surface; and 

(viii) Construction of hard shoulders/soft shoulders as per requirement;  

The cost of maintenance of the road part which is subject matter of the contract, 
Barricading, traffic management, markings and signs, look-out persons, construction of 
temporary cross-drainage and road diversion works, and other similar works needed 
during implementation of Works are deemed to be included by the Bidder in the Bid 
Price, as incidental to work. 

(b) Defect Liability: 

Subsequent to completion of the Works, Contractor shall be responsible for any defect 
arising in the executed work for a period of 60 Months from the Works Completion 
Date as specified in the Contract Data.   

The successful Bidder shall have full regard and be responsible for the safety of the 
Works/road users and all Project Site operations and for all methods of design for temporary 
structures, construction and maintenance of the Project Road and the Facility, irrespective of 
any approval or consent by the Employer and cost for the same is deemed to be included in 
the Bid Price, as incidental to work. The Agency will be legally liable for safety of road 
users in this stretch & will take all precautionary measures proactively. 
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The successful Bidder shall take full responsibility for operation and maintenance of the 
existing road and facilities thereto and for Traffic Management, in accordance with Clause–
A2 of Supplementary Technical Specifications of Section 5 (Specifications) and IRC-SP-55, 
2014 (guide lines for Traffic management in works zones) from the Start Date to the date of 
completion. The cost of maintenance of the road, Barricading, traffic management, 
markings and signs, look-out persons, construction of temporary cross-drainage and road 
diversion works, and other similar works needed during implementation of Works are 
deemed to be included by the Bidder in the Bid Price, as incidental to work. 

1.2 The Employer is now inviting bids for “Major Maintenance Works on selected stretches 
of Baran-Jhalawar (Package: LJ-2), Jhalawar-Jhalawar Road (Package: JJ) and 
Jhalawar-Ujjain (upto State Border) (Package: JU) roads in Rajasthan” as defined 
in the Contract Data and referred to as “Works”.  

1.3 The successful Bidder will be expected to complete the Works within the time period as 
specified in the Contract Data and thereafter responsible for the defects for a period of 60 
months. 

 
2. Eligible Bidders 

2.1(a) All the Contractors who will produce the certificate that they have successfully completed 
following quantities in any one of the Financial Year during last 3 years are eligible to bid.  

Sr. 
No. 

Item Description Unit Minimum Quantities executed 

1 Bituminous Work (DBM & BC) Cum 33500 
 
Bidder has to provide details of work executed during last 3 years as per following table 
which shall be supported by requisite supporting documents i.e. Work Completion 
Certificate / Payment Received / Agreements/Work Order etc. 

 
Sr. 
No. 

Financial Year Unit DBM BC Total Qty 
(DBM+BC) 

1 FY 21-22 Cum    

2 FY 20-21 Cum    

3 FY 19-20 Cum  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  

.1(b)  All the bidders who will produce the turnover certificates of the Auditor that they have 
Annual turnover in any one Financial Year during last 3 years (2019-2020, 2020-21, 2021-
22) are eligible to bid.  

Sr. No. Item Description Minimum Turnover (₹) 
1. Annual Turnover in any one year in 

last 3 financial years ₹ Crore 
50.00 Cr. 

 This data should be supported by Auditor Certificate & Balance Sheet. 

2.2     Bidders should not have abandoned any of their contracts for, and should not be under a 
declaration of ineligibility or blacklisted for corrupt, fraudulent and coercive practices or 
works of poor quality / delayed implementation of any work by the Government of India 
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(GoI), Government of Rajasthan (GoR), other State Governments and Union Territories, 
RIDCOR and/or Statutory Authorities like National Highways Authority of India.  He 
should not have been convicted of any criminal /anti national activities by the laws of India. 

2.3  Bidders, who are already awarded with 2 or more MM works of Cycle 3, will not be 
eligible to bid. 

 
3.  Qualification of the Bidder: 

3.1 Bidders should submit, with their Bids, qualification information regarding the 
Road/Highway Works completed by them as defined in clause 2.1 (a) & (b) and other 
information correct as on 28 days prior to last date of submission of Bids as per Form 2A, 
Qualification Information and Other Forms of Section 2. 

3.2 All Bidders shall also include the following information and documents with their Bids in 
the formats prescribed, wherever applicable, in this Bidding Document: 

(a) the certificate that they have successfully completed the quantities defined in clause 
2.1(a) in any one of the Financial Year during last 3 years (2019-2020, 2020-21, 2021-
22): Refer Form 2A, Point 1.6 (A) of Section-2. 

(b) the certificate duly certified from a reputed chartered accountant firm along with the 
UDIN number that they have average turnover of estimated cost defined in clause 
2.1(b) in any one of the Financial Year during last 3 years (2019-2020, 2020-21, 
2021-22). The bid will be rejected, if the certificate does not have UDIN Number: 
Refer Form 2C of Section-2. 

(c) written Power of Attorney authorizing the signatory of the Bid; 

(d) latest Income Tax clearance certificate from the concerned department; 

(e) major items of construction equipment required to carry out the Contract {as per 
Clause 3.4 (a)}; 

(f) names of persons with sufficient qualifications and experience for site management 
and construction work should be proposed for the Project {as per Clause 3.4 (b)}; 

(g) an undertaking confirming the validity of above information; 

(h) an undertaking with respect to Clause 2.2 hereinabove that he has not been convicted 
in any criminal case; 

(i) information regarding any litigation or arbitration resulting from contracts executed by 
the Bidder in the last five years or currently under execution.  The information shall 
include the names of the parties concerned, the disputed amount, duration of dispute, 
cause of litigation, matter in dispute and other relevant details; the Bidders shall also 
submit the information regarding debarring / expelling of Bidder or abandonment of 
work by Bidder (as per S. Nos. 1.4 & 1.5 of Form 2A of Section 2); 

(j) The Bidder may submit his proposed Monthly Cash Flow Forecast in form at 
Annexure 3A. 

 
3.3  Joint Venture (JV) is not allowed.  
 
3.4 Each Bidder shall demonstrate: 
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(a) Availability of key construction equipment as minimum required is indicated in the 
Schedule at Annexure–1A. The equipment can be either owned or leased or rented 
to be procured against advance payment for equipment and plant. However, it is 
entirely the responsibility of the Contractor to deploy required and sufficient Plant 
and Equipment to ensure satisfactory compliance with his obligations under the 
Contract, during the execution of the Works and also for Maintenance Works at the 
Site.  

 All Equipment provided by the Contractor at the site of Works shall be of the 
quality and capacity as approved by the Engineer and shall be deemed to be 
exclusively intended for the execution of the Works, and all these shall be operated, 
used and maintained in a manner acceptable to the Engineer. 

(b) Availability of key personnel as stated at Annexure–1B. However, it is entirely the 
responsibility of the Contractor to deploy sufficient key personnel at his head office 
and at the site, to ensure satisfactory compliance with his obligations under the 
Contract.  

(c) Evidence of access to line(s) of credit and availability of other financial resources 
facilities (10% of Contract Value) certified by the Bankers (not more than 3 months 
old). Bank Certificate shall be submitted as per Form 2D of Section-2 

(d) Through an Undertaking (Form 2E of Section-2) that the bidder will be able to 
invest a minimum cash upto 25% of contract value of work, during implementation 
of work. 

3.5 Even though the Bidders meet the criteria set out above, they are subject to be declared non-
responsive if they have: 

(a) made misleading or false representations in the forms, statements and attachments 
submitted in proof of the qualification requirements; and/or 

(b) record of poor performance such as abandoning the works, not properly completing 
the contract, inordinate delays in completion, litigation history, or financial failures 
etc.; and/or 

(c) have been debarred/black listed by any Statutory Agency/Authority during the 
intervening period between qualification and award of Works; and/or 

(d) participated in bidding for any work and has quoted unreasonably high/low bid 
prices and could not furnish rational justification to the Employer. 

 
4. One Bid per Bidder   

4.1 Each Bidder shall submit only one Bid.  
 
5. Cost of Bidding  

5.1 The Bidder shall bear all costs associated with the preparation and submission of his Bid, 
and the Employer will in no case be responsible and liable for those costs. 

 
 
6. Site visit   

6.1 The Bidder, at the Bidder’s own responsibility and risk is encouraged to visit and examine 
the site and its surroundings and obtain all information that may be necessary for preparing 
the Bid and entering into a contract for the Works. The costs of visiting the site shall be at 
the Bidder's own expense and no claim shall be entertained in this regard. Any information 
about the site can be obtained from our Project Manager/Head Office, Jaipur. 
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B :  BID DOCUMENT 
 
7. Content of Bid Document  

7.1 The set of Bid Document consist of documents listed in the Table below and 
amendment/addenda issued in accordance with Clause 9 of this Section-1.  

                           Invitation for Bid 
Section 1 Instructions to Bidders 
Section 2 Qualification Information and Other Forms 
Section 3 Part–I  : General Conditions of Contract  

Part–II : Special Conditions of Contract 
Section 4 Contract Data 
Section 5 Specifications 

Part – I : General Technical Specifications 
Part – II : Supplementary Technical Specifications 

Section 6 Securities and Other Forms 
Section 7 Bill of Quantities (BOQ) 

7.2 The Bid Document can be downloaded from the Employer’s web site www.itnlindia.com & 
www.ridcor.in. Documents to be furnished by the Bidder should be in the formats 
prescribed in the Bid Document and addendum issued pursuant to Clause 9 of Section-1. 

  
8. Clarification on Bid Document 

8.1 A Bidder requiring any clarification of the Bid Document may request the Employer at least 
3 days before the last date for receipt of Bids in writing through post, fax or e-mail at the 
Employer's address indicated as below: 

 701-706, 7th Floor, ARG Corporate Park, Gopalbari, Ajmer Road, Jaipur-302001  
 Tel. No.: +91-141-2747001, Fax: +91-141-2747010, Email: www.ridcor.in 
 

 The Employer will respond to request for clarification to the respective e-mail address of the 
bidder.  

8.2 Any modification of the Bid Document listed in Clause 7.1 which may become necessary as 
a result of the clarification given to Bidders shall be made known by the Employer 
exclusively through the issue of an Addendum pursuant to Clause 9. 

 
9. Amendment of Bid Document  

9.1 Before the deadline for submission of bids, the Employer may modify the Bid Document by 
issuing addenda on www.ridcor.in. 

9.2 Any addendum if issued by the Director/Manager/Authorized Representative shall be part of 
the Bid Document. All such addenda shall become an integral part of the Bidding Document 
and it shall be incorporated in Bid prices and duly signed, stamped and submitted along with 
the Bid documents on www.ridcor.in. Bid shall be deemed to be incomplete if the 
addendum (addenda) is (are) not enclosed duly signed by the Bidder along with the Bid 
documents. 

http://www.itnlindia.com/
http://www.ridcor.in/
http://www.ridcor.in/
http://www.ridcor.in/
http://www.ridcor.in/
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C :  PREPARATION OF BIDS 
 
 
10. Language of the Bid 

10.1 All documents relating to the Bid shall be in the English language. 
 
11. Documents to be submitted along with Bid 

11.1  The Bidders should furnish the bid document duly signed by the authorized signatory. The 
certificate from a reputed Chartered Accountant firm along with UDIN number certifying the 
turnover of the Bidder shall be provided by the Bidder. 

11.2 The Bidder shall attach copies of the certified/audited annual balance sheet / financial statement 
for financial year on the basis of which it is meeting eligibility criteria. The financial statement 
shall reflect the financial condition of the Bidder, which should be duly audited/ certified by 
Chartered Accountant. Following documents should be furnished along with the BID: 

• Copy of PAN Card and GST Registration Certificate of the firm. 

• Power of attorney favouring authorized representative/ signatory  

• In case of a company, copy of the certification of incorporation and certificate of 
commencement of business (if applicable) 

• Affidavit from the Bidder that the Bidder is not involved in any litigation with the 
RIDCOR.  

• An undertaking shall be produced that No dispute is pending between any 
Authority/NHAI/ Government (state/union)/Govt. undertaking and the eligible Bidder. In 
case, there is any pending dispute with these departments, details of the same shall be 
provided. 

• Transaction Receipt of BID security.  

• Transaction Receipt of and cost of bid document 

11.3 The Bidder shall submit the Bid which shall comprise scanned copies of following documents 
by the stipulated date and time: 
 
Cover-1 

Envelope/Folder ‘A’ – ‘Technical Proposal’ shall contain: 
a) Bidder information along with required supporting documents; 
b) Receipt of transaction details of Bid Security / Bank Guarantee;  
c) Irrevocable Power of Attorney for signing the Bid; 
d) Copies of Bidder’s duly audited/ certified balance sheet/ financial statements for the year 

for which it is seeking eligibility;  
e) The Bidder shall deposit a Bid Security through RTGS/NEFT/IMPS in the designated 

account of RIDCOR in accordance with the provisions of this Bid Document. The bidder 
may submit bid security in the form of Bank Guarantee also upto 18.00 Hrs, October 
20,2022 

f) Compliances as per Annexures 2, 3 & 4  of Section-2 

Bid document along with related documents can be downloaded from the website 
www.ridcor.in. 
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Cover-2 

Envelope/Folder ‘B’ – ‘Financial Proposal’  
 

The bidder shall quote its financial proposal in Cover-2 (Envelope-B). 
 
12. Bid Prices 

12.1 The Contract shall be for the Works as described in Contract Data, based on the quote 
submitted by the Bidder in Financial Proposal.  

12.2 The Bidder shall fill in percentage rate above or below the total amount of the Works 
described in the Bill of Quantities at Section-7. Any incidental item shall be deemed to be 
covered by the other rates and prices in the Bill of Quantities.   

12.3 All duties, taxes, and other levies payable by the Contractor under the Contract, or for any 
other cause shall be included in the rates, prices and total Bid Price submitted by the Bidder. 
Price variation on bitumen only is payable as per terms of contract. 

12.4 The Contract Price shall not be subject to any adjustment in price in respect of rise or fall in 
the cost of labour, materials or any other matters affecting the cost of execution of the 
Contract, except for the price of bitumen consumed for the Improvement Works. The 
adjustment in price for the quantity of bitumen used in Improvement Works shall be as 
indicated in Clause 42 of the General Conditions of Contract of Section 3. 

 
13. Currencies of Bid and Payment 

13.1 The unit rates and the prices of the BOQ are entirely in Indian Rupees, and payment shall be 
made in Indian Rupees.  

 
14. Bid Validity 

14.1 Bids shall remain valid for a period not less than one hundred and twenty (120) days after 
the deadline date for Bid submission. A bid valid for a shorter period shall be rejected by 
the Employer as non-responsive. 

14.2 In exceptional circumstances, prior to expiry of the original time limit, the Employer may 
request the Bidders to extend the period of validity of their bid for a specified additional 
period. The request and the Bidders' responses shall be made in writing or by email. A 
Bidder may refuse the request without forfeiting his Bid security.  A Bidder agreeing to the 
request will not be required or permitted to modify his Bid but will be required to extend the 
validity of his Bid security also for a period of the extension, and in compliance with Clause 
15 in all respects.  

 
 
15. Bid Security 

15.1 The Bidder shall furnish, as part of his Bid, a Bid Security for an amount of  
Rs. 50.00 Lakh through NEFT/RTGS/IMPS/Bank Guarantee in the designated account of 
RIDCOR. This Bid Security Bank Guarantee shall be in favour of “RIDCOR Ltd.” and may 
be in one of the following forms: 

 – A Bank Guarantee, in the prescribed format is acceptable from the following 
institutions located in India: 
(a) State Bank of India or its subsidiaries; 
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(b) Any Indian Nationalized /Scheduled Bank; 
(c) IDBI Bank or Axis Bank or ICICI Bank or HDFC Bank or Yes Bank or AU 

Small Finance Bank or IDFC First Bank; or 
(d) Foreign Bank with operations in India provided the net worth in respect of the 

Indian operations shall not be less than Rs 500 crores as per the latest Annual 
Report of the Bank and that Bank Guarantee is issued by a branch in India. 

(e) The bid security in the form of Bank Guarantee shall be submitted by the 
bidder at RIDCOR Head Office, Jaipur also upto 18.0 Hrs, October 31,2022 

15.2 Bank guarantees issued as surety for the Bid should be valid for 45 days beyond the validity 
of the Bid. 

15.3 Any Bid not accompanied by an acceptable Bid Security and not secured as indicated in Sub 
Clauses 15.1 and 15.2 shall be rejected by the Employer as non-responsive.  

15.4 Bid security of the bidders except L1 & L2 shall be released immediately upon receipt of 
request by the bidder in original or through Email. Bid security of the L2 bidder shall be 
released after execution of contract agreement by the L1 bidder or 30 days of issuance of 
Letter of Acceptance (LOA) to L1 bidder or bid validity period whichever is earlier.  

 Bid security of the L1 bidder shall be released after submission of Performance Security and 
execution of contract agreement by the L1 bidder. The bid security of L1 bidder available in 
cash may be adjusted against performance security on request of L1 bidder. 

15.5 The Bid Security of the successful Bidder will be discharged when the Bidder has furnished 
the required Performance Security and signed the Agreement. 

15.6 The Bid Security may be forfeited 

(a) if the Bidder withdraws the Bid after Bid opening during the period of Bid validity; 

(b) if the Bidder does not accept the correction of the Bid Price, pursuant to  
Clause 25 of ITB;  

(c) in case of a successful Bidder, if the Bidder fails within the specified time limit to 

  (i) furnish the required Performance Security, and/or 

  (ii) sign the Contract Agreement. 
 
15.7 The bidders, who have submitted bid security for this work in earlier bids (which has been 

rejected by the Employer) and is available with the Employer with reasonable validity as per 
Clause 15.2 of ITB, are required to submit only balance amount of bid security in the form 
as stated in sub para 15.1 above. 

 
16. Alternative Proposals by Bidders 

16.1 Conditional offers or alternative proposals will not be considered. 
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D:  SUBMISSION OF BIDS 
 
17. Sealing and Marking of Bids 
 
17.1 The Bidder shall seal the original and copy of the Bid duly filled in separate envelopes 

as described in Sub Clause 17.2, duly marking the envelopes as "ORIGINAL" and 
"COPY". These envelopes (called as inner envelopes) shall then be put inside one 
outer envelope. 

 
In addition to that soft copy of above bid also to be sent on email id: 
tender.office@ridcor.in in password protected file and password of the softcopy 
of bid shall be sent on Dilip.Bhatia@ilfsindia.com, and the bids heavy in size 
can be submitted via link.  

 
17.2 The outer and two inner (marked (I) and (II)) envelopes shall be 
 

a) addressed to the Employer at the following address: 
 

Road Infrastructure Development Company of Rajasthan 
701-706, 7th Floor, ARG Corporate Park, Gopalbari, Ajmer Road,  
Jaipur-302001 (Rajasthan), Tel. (0141) 2747001/2 

 
and 

 
b) bear the following identification on Outer Single Envelope: 

 
“Execution of Major Maintenance Works (Cycle-3) on following selected stretches of Baran-Jhalawar 
(Package: LJ-2), Jhalawar-Jhalawar Road (Package: JJ) and Jhalawar-Ujjain (upto State Border) (Package: 
JU) roads in Rajasthan” 

 
DO NOT OPEN ON OR BEFORE 1800 Hrs IST October 31, 2022 

 
17.3 In addition to the identification required in Sub Clause 17.2, the inner envelopes shall 

indicate the name and address of the Bidder to enable the Bid to be returned unopened 
in case it is declared late, pursuant to Sub Clause 19. 

 
17.4 If the outer envelope is not sealed and marked as above, the Employer will assume no 

responsibility for the misplacement or premature opening of the Bid. 
 
18.   Deadline for Submission of the Bids 
 

18.1   Completed Bids in Hard Copy must be received by the Employer at the address 
specified above no later than 1800 Hrs IST on October 31, 2022. Soft copy of Bids 
must be received by the Employer at tender.office@ridcor.in no later than 1800 Hrs. 
on October 31, 2022 in password protected file and password of the softcopy of bid 
shall be sent on Dilip.Bhatia@ilfsindia.com 

mailto:tender.office@ridcor.in%20in%20password%20protected%20file%20and%20password%20of%20the
mailto:softcopy%20of%20bid%20shall%20be%20sent%20on%20Dilip.Bhatia@ilfsindia.com,
mailto:softcopy%20of%20bid%20shall%20be%20sent%20on%20Dilip.Bhatia@ilfsindia.com,
mailto:tender.office@ridcor.in%20no
mailto:password%20of%20the%20softcopy%20of%20bid%20shall%20be%20sent%20on
mailto:password%20of%20the%20softcopy%20of%20bid%20shall%20be%20sent%20on
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In the event of the specified date for the submission of hard copy of Bids being 
declared a holiday for the Employer, the Bids will be received up to the 
appointed time on the next working day. 
 

18.2  The Employer may extend the deadline for submission of Bids by issuing an 
amendment in accordance with Clause 9, in which case all rights and obligations of 
the Employer and the Bidders previously subject to the original deadline will then 
be subject to the new deadline. 

 
19.     Late Submission of Bids 

Any Bid received by the Employer after the deadline prescribed in  Sub Clause 18 
will be returned unopened to the Bidder. 

 
20.    Modification and Withdrawal of Bids 

 

20.1 Bidders may modify or withdraw their Bids by giving notice in writing before the   
  deadline prescribed in Clause 18. 

20.2 Each Bidder's modification or withdrawal notice shall be prepared, sealed, marked, 
  and delivered in accordance with Clauses 16 and 17, with the outer and inner  
  envelopes additionally marked "MODIFICATION" or "WITHDRAWAL", as  
  appropriate. 

20.3 No Bid may be modified after the deadline for submission of Bids. 
20.4 Withdrawal or modification of a Bid between the deadline for submission of Bids  

  and the expiration of the original period of Bid validity specified in  Clause  
14.1 or as extended pursuant to Clause 14.2 may result in the forfeiture of the Bid 
security pursuant to Clause 15. 

20.5 Bidders may offer discount or modify the prices of their Bids only by submitting   
  Bid modifications in accordance with this clause or included in the original Bid  
  submission. 
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D:  BID OPENING AND EVALUATION 
 
21. Opening and Evaluation of Bids: 

21.1 Opening and evaluation of Bids will be done for the bids received in accordance to stipulation 
in Clause 18; Section-1 instruction to bidder. The Employer shall open technical proposal 
received with the bids on November 01,2022 i.e bid opening date. The Employer will examine 
and evaluate the Bids in accordance with the provisions set out in this Bid Document. 

21.2 To facilitate evaluation of Bids, the Employer may, at its sole discretion, seek clarifications in 
writing from any Bidder regarding its Bid. The bid evaluation committee may ask for the 
pending documents for technical qualification in order to have more competitive bids in a 
prescribed time frame and such documents have to be submitted by the bidder. 

21.3 Correction of Errors; Bids determined to be substantially responsive will be checked and 
considered by the Employer for any discrepancy as follows: 

 
 “Where there is any discrepancy between the amounts in figures and in words, the 

amount in figures entered in the BOQ shall prevail.”  
 
22. Bid Evaluation Criteria: 
 

1)  Evaluation Procedure 
 

Sl. 
No 

Particular Details Max. 
Marks 

Score Remarks 

a) Financial standing as 
certified by Bankers,  
Annual turnover in last 
three years, evidence of 
access to adequate 
working capital. 

    

2018-2019  40   
2019-2020    
2020-2021    

b) Experience on similar 
work(s) during last 3 years 
with details including year 
wise monetary value, 
Clients, and proof of 
satisfactory completion of 
works. 

 40   

c) Experience in execution of 
similar works for 
NHAI/NHIDCL/PWD/State 
Highway in last 3 years 

 20   

 Total Marks  100   
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The assessment will be done on above basis. Hence Bidder must 
submit authenticated information with supporting documents as above. 

 
2 QCBS EVALUATION CRITERIA 

 
1. Technical:- 

 
a. 

Minimum Annual 
Turn Over (Last 3 
years) 

Points 

50 Cr - 60 Cr 20 
60 Cr - 70 Cr 30 
70 Cr or above 40 
Note: The above score shall be limited to a maximum of 40 Points 

 
 
 
 
 

  b. 
Experience on Similar 
works/Projects 

Points 

Minimum (DBM + BC) 
Quantity in any one year in 
last 3 years 
 

33,500 cum- 38,500 Cum – 20 points 
38,501 cum to 43,500 cum -30 points 
43,501 cum to 48,500 cum - 35 points 
48,501 cum & above          - 40 points 

Note: The above score shall be limited to a maximum of 40 Points 
 

  c. 
Experience in execution 
of Similar Projects for 
NHAI/NHIDCL 

Points 

cost of single similar 
works/projects executed 
for NHAI/NHIDCL 
PWD/State Highway in 
any one of last 3 years. 

40 Cr - 50 Cr.       - 5 points 
50 Cr.- 60 Cr.   –  10 points 
60 Cr - 70 Cr.       -     15 points 
70 Cr  & above     -    20 points 

Note: The above score shall be limited to a maximum of 20 Points 
 

To become eligible for short listing in the technical bid, bidder must secure at least 
60 marks in aggregate. Based on the highest score, Technical score will be worked 
out. 

 
2. Financial:- 

 
The lowest bidder shall be assigned a financial score of 100 points and the other 
bidders shall be assigned financial score in proportion to the Lowest bidder. 

23. Final Evaluation For Selection (QCBS Evaluation): 

The Final Evaluation for selection will be based on combined evaluation 
of Technical & Financial score. Weightage for Technical and Financial 
score will be in the ratio of 50:50 
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24. Mode of Evaluation: 

The Evaluation will be QCBS (Quality‐ Cost Based Selection) 
Evaluation. Final Score: F: = 0.5 x Ts+0.5 x Fs 
Ts = Technical Score  
FS = Financial score 

 
25.  Process to be Confidential 

25.1 Information relating to the examination, clarification, evaluation, and comparison of Bids and 
recommendations for the award of a contract shall not be disclosed to Bidders or any other 
persons not officially concerned with such process until the award to the successful Bidder has 
been announced.  

 
26. Clarification of Bids 

26.1 To assist in the examination, evaluation, and comparison of Bids, the Employer may, at his 
discretion, ask any Bidder for clarification of his Bid, including breakdowns of all the bid rates. 
The request for clarification and the response shall be in writing or by email, but no change in 
the price or substance of the Bid shall be sought, offered, or permitted except as required to 
confirm the correction of arithmetic errors discovered by the Employer in the evaluation of the 
Bids in accordance with Clause 28. In case any Bidder refuses to furnish any clarification 
sought by the Employer, which may affect his Bid Price, then his bid shall be liable to be treated 
as non-responsive. 

26.2 Subject to Sub Clause 26.1, no Bidder shall contact the Employer/its representatives on any 
matter relating to the Bid from the time of the bid opening to the time the contract is awarded.  

26.3 Any effort by the Bidder to influence the Employer in the Employer's bid evaluation, bid 
comparison or contract award decisions may result in the rejection of the Bidder’s Bid.  

 
27. Examination of Bids and Determination of Responsiveness 

27.1 During the detailed evaluation of Bids, the Employer will determine whether each Bid  
 (a) meets the eligibility criteria defined in Clauses 2 and 3 of ITB; 
 (b) has been properly signed;  
 (c) is accompanied by the required securities; and  
 (d) is substantially responsive to the requirements of the Bid Document. 

27.2 A substantially responsive Bid is one which conforms to all the terms, conditions, and 
specifications of the Bid Document, without material deviation or reservation. A material 
deviation or reservation is one  

 (a)  which affects in any substantial way the scope, quality, or performance of the Works;  

 (b)  which limits in any substantial way, inconsistent with the Bid Document, the Employer's 
rights or the Bidder's obligations under the Contract; or  

 (c)  whose rectification would affect unfairly the competitive position of other Bidders 
presenting substantially responsive Bids. 

27.3 If a Bid is not substantially responsive, it will be rejected by the Employer and shall not 
subsequently be made responsive by correction or withdrawal of the non-conforming deviation 
or reservation. 
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27.4 The financial proposal of only those bidder will be opened by the Employer whose technical 
proposal have been determine substantially responsive under clause 24 as stated here in above.  

 
28. Correction of Errors 

28.1 Bids determined to be substantially responsive will be checked by the Employer/Authorized 
Representative for any arithmetic errors. Errors will be corrected by the Employer/Authorized 
Representative as follows: 

 (a) where there is a discrepancy between the rates in figures and in words, the rate in figures 
will govern; and 

 (b) where there is a discrepancy between the unit rate and the line item total resulting from 
multiplying the unit rate by the quantity, the unit rate as quoted will govern. 

 (c) in case different rates are furnished in different sections of the Bill of Quantities for the 
same item, then the lowest rate for the item shall prevail for all the places where the item 
is appearing. 

28.2 The amount stated in the Bid will be corrected by the Employer/Authorized Representative in 
accordance with the above procedure for the Correction of Errors and, with the concurrence of 
the Bidder. Such adjusted Bid Price shall be considered as binding upon the Bidder. If the 
Bidder does not accept the corrected amount, the Bid will be rejected and the Bid Security may 
be forfeited in accordance with Sub Clause 15.6 (b) of ITB. 

 
29. Evaluation and Comparison of Bids 

29.1 The Employer will evaluate and compare only the Bids determined to be substantially 
responsive in accordance with Clause 24. 

29.2 In evaluating the Bids, the Employer/Authorized Representative will determine for each Bid the 
evaluated Bid Price by adjusting the Bid Price as follows: 

 (a) making any correction for errors pursuant to Clause 28 of ITB; or 

 (b) making an appropriate adjustment for any other acceptable variations, deviations; and 

 (c) making appropriate adjustments to reflect discounts or other price modifications offered 
by the Bidder. 

29.3 The Employer reserves the right to accept or reject any variation, deviation, or alternative offer. 
Variations, deviations, and alternative offers and other factors which are in excess of the 
requirements of the Bid Document or otherwise result in unsolicited benefits for the Employer 
shall not be taken into account in Bid evaluation. 

29.4 The estimated effect of the price adjustment conditions under Clause 42 of the Conditions of 
Contract, during the period of implementation of the Contract, will not be taken into account in 
Bid evaluation. 

29.5 If the Bid of the successful Bidder is unbalanced in relation to the Employer’s estimate of the 
cost of work to be performed under the Contract, the Employer may require the Bidder to 
produce detailed rate analysis, to demonstrate the internal consistency of the bid price with the 
construction methods and schedule proposed. After evaluation of the rate analysis, the 
Employer may require that the amount of the performance security set forth in Clause 33 of ITB 
be increased at the expense of the successful Bidder to a level sufficient to protect the Employer 
against financial loss in the event of default of the successful Bidder under the Contract. 
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E  :  AWARD OF CONTRACT 
 
 
30. Award Criteria 

30.1  Subject to Clause 31 of ITB, the Employer will award the Contract to the Bidder whose Bid has 
been determined to be substantially responsive to the Bid Document and who has got highest 
Final Score in accordance with clause 24, provided that such Bidder has been determined to be 
(a) eligible in accordance with the provisions of Clause 2 of ITB, and (b) qualified in 
accordance with the provisions of Clause 3 of ITB. 

30.2 RIDCOR has invited bids for major maintenance works on following selected stretches of Mega 
Highways Project roads: 

S.NO Name of Road Stretch Package 
ID 

Package 
Length (Km) 

MM (Cycle-3) 
Length (Km) 

1 
Baran-Jhalawar LJ-2 78 20 
Jhalawar-Jhalawar Road  JJ 31 6 
Jhalawar-Ujjain (upto State Border) JU 30 7 

  

31. Employer's Right to accept any Bid and to reject any or all Bids 

31.1 Notwithstanding Clause 30, the Employer reserves the right to accept or reject any Bid, and to 
cancel the Bidding process and reject all Bids, at any time prior to the award of Contract, 
without thereby incurring any liability to the affected Bidder or Bidders or any obligation to 
inform the affected Bidder or Bidders of the grounds for the Employer's action. 

 
32. Notification of Award and Signing of Agreement 

32.1 The Bidder whose Bid has been accepted will be notified of the award by the Employer prior to 
expiration of the Bid validity period by email or facsimile or confirmed by registered letter. This 
letter (hereinafter and in the Conditions of Contract called the "Letter of Acceptance") (Form 
6B of Section 6) will state the contract amount that the Employer will pay the Contractor in 
consideration of the execution and completion of the Works by the Contractor as prescribed by 
the Contract (hereinafter and in the Contract called the "Contract Price").  

32.2 The notification of award through the Letter of Acceptance will signify the intention of the 
Employer to enter into a contract, subject to the furnishing of a Performance Security by the 
Bidder in accordance with the provisions of Clause 33. 

32.3 The Agreement (Form 6E of Section 6) will incorporate all clarifications sought and submitted, 
and all agreements between the Employer and the successful Bidder. It will be signed by the 
Employer and kept ready in his office for signatures of the successful Bidder within 28 days 
following the issue of the Letter of Acceptance.  

32.4 Upon furnishing of the Performance Security by the successful Bidder, the Employer will 
promptly notify the other Bidders that their Bids have been unsuccessful and refund their bid 
security. 

 
33. Performance Security 

33.1 Within 14 days of receipt of the Letter of Acceptance, the successful Bidder shall deliver to the 
Employer a Performance Security in the form of an unconditional Bank Guarantee for an 
amount equivalent to 5% of the Contract Price for the Works, in accordance with Clause 29.4 of 
ITB of Section-1 and Clause 45 of GCC of Section 3.  The Bank Guarantee, in the prescribed 
format (Form 6C of Section 6), is acceptable from the following institutions located in India: 
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(a) State Bank of India or its subsidiaries; 
(b) Any Indian Nationalized /Scheduled Bank; 
(c) IDBI Bank or Axis Bank or ICICI Bank or HDFC Bank or Yes Bank or AU Small 

Finance Bank or IDFC First Bank; or 
(d) Foreign Bank with operations in India provided the net worth in respect of the Indian 

operations shall not be less than Rs 500 crores as per the latest Annual Report of the 
Bank and that Bank Guarantee 

 If, performance security is not submitted within the prescribed time then penalty of  
Rs. 5,000 per day shall be levied on the successful tenderer upto 30 days (penalty period) 
beyond specified time of 14 days. If the performance security is not submitted within 60 days 
beyond specified time, Director/Manager, RIDCOR reserves the right to accept the performance 
security in case of further delay with penalty of Rs 10,000 per day beyond 30 days thereafter.  

33.2 Failure of the successful Bidder to comply with the requirements of Sub Clause 33.1 shall 
constitute sufficient grounds for cancellation, cause for annulment of the award, forfeiture of the 
Bid Security and any such other remedy the Employer may take under the Contract, and the 
Employer may resort to awarding the Contract to any other evaluated Bidder. 

 
34. Advance Payment  

34.1 The Employer will provide an interest free mobilization Advance Payment on the Contract Price 
to the Contractor, as per Clause 44 of GCC (Section 3) subject to a maximum amount as stated 
in Contract Data. 

 
35. Corrupt or Fraudulent Practices 

35.1 The Employer requires that the Bidders/Contractors, observe the highest standard of ethics 
during the procurement and execution of the Contracts. In pursuance of this policy, the 
Employer: 

 (a) defines, for the purposes of this provision, the terms set forth below: 

  (i) “corrupt practice” means the offering, giving, receiving or soliciting of anything of 
value to influence the action of Employer/its representatives in the procurement 
process or in contract execution;  

  (ii) “fraudulent practice” means a misrepresentation of facts in order to influence a 
procurement process or the execution of a contract to the detriment of the Employer, 
and includes collusive practice among Bidders (prior to or after bid submission) 
designed to establish Bid Prices at artificial non-competitive levels and to deprive 
the Employer of the benefits of free and open competition; 

  (iii) “coercive practice” means harming or threatening to harm, directly or indirectly, 
persons or their property to influence their participation in the procurement process 
or affect the execution of the Contract. 

 (b) will reject a proposal for award if the Employer determines that the Bidder 
recommended for award has engaged in corrupt, fraudulent or coercive practices in 
competing for the contract in question; 

 (c) will declare a firm ineligible, either indefinitely or for a stated period of time, if the 
Employer at any time determines that the firm has engaged in corrupt, fraudulent or 
coercive practices in competing for, or in executing, contracts. 

 



37 
Bid Document / MM work/Baran-Jhalawar (Package: LJ-2), Jhalawar-Jhalawar Road (Package: JJ) and Jhalawar-Ujjain (upto State 
Border) (Package: JU) roads in Rajasthan  

 
 

Annexure – 1A 
(Please refer Sub Clause 3.4 (a) of ITB) 

 
 

Schedule of Minimum Key Construction Plant and Equipment required  

to be mobilized by Contractor  

 
 

S. No. Type of Equipment Plant & Equipment Nos.  

1 
Batch Type Hot Mix plant (120-160 ton per Hr) with all 

electronic controls 
1 

2 Sensor Paver finisher (7Mtr Width) (not older than year 2018) 1 

 

Note: The bidder must produce the documentary evidence in support of his owning/leased/ rented of the 

above equipment. In case the bidder proposes to hire or take the above equipment on lease, he should, 

along with the lease/rent agreement, attach the proof of ownership of these equipment with the 

company/ entity from whom the equipment are proposed to be hired on lease/ rent. 
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Annexure –1B 
(Please refer Sub Clause 3.4 (b) of ITB) 

Details of Minimum Key Personnel required to be mobilized by  
Contractor  

 

S No Position Minimum Qualification & Experience 
Nos. 

1 Project Manager/Highway 
Engineer 

B.E. (Civil) with 5 years or Diploma civil 
with 7 years’ experience 

1 

2 Planning Engineer/Quantity 
Surveyor 

B.E. (Civil) with 3 years’ experience or 
Diploma in Civil with 5 years’ experience 

1 

3 Quality Control Engineer B.E. (Civil) with 5 years or Diploma civil 
with 7 years’ experience 

1 

4 Safety Engineer B.E. (Civil/ Mechanical ) with 5 years or 
Diploma civil with 7 years’ experience 

1 
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SECTION 2: 
 
 

QUALIFICATION INFORMATION  

AND OTHER FORMS 
 
 

Table of 
Forms 

Description Page No 
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information to RIDCOR Limited/ Representatives 

33 
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Form 2A 
(Please refer Clause 3 of ITB) 

 
QUALIFICATION INFORMATION 

 
The information to be filled in by the Bidder in the following pages will be used for purposes of the 
Qualification Information as mentioned in Clause 3 of the Instructions to Bidders. (Separate pages 
with required details shall be attached) 

 
1. Details of Bidder 
 
 Name of Bidder/ Address/ Telephone/ Fax/ Email/ Contact Person and Designation 
 
1.1 Constitution or legal status of Bidder  
 [Attach copy] 
 
 Place of registration: ________________________________ 
 
 Principal place of business: ___________________________ 
 
 Power of attorney in favor of signatory of Bid  (Attach copy) 
 
 
1.2  Availability of Contractor's Equipment should be listed below for carrying out the Works. 

Contractor is to fill the following items regarding the availability of Equipment. The 
minimum requirement is available at Clause 3.4 (a) of ITB.      

Item of 
equipment  

(not more than 
3 years old)  

Minimum 
Requirement Availability proposals 

Remarks / 
Make  

No Capacity Nos Capacity Condition 
Owned/ 

Leased/Rented/ 
to be procured 

        
        

 
 
1.3 Qualifications and experience of key personnel proposed for management and execution of 

the work. Attach CV. Refer also to Sub Clauses 3.4 (b) of Instructions to Bidders and Sub 
Clause 9.1 of the General Conditions of Contract. 

S 
No Position Name Qualification 

Years of 
experience 
(general) 

Years of experience  

In similar 
capacity 

In similar  
nature of works 

(Roads) 
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1.4 Information on litigation history in which the Bidder is involved  
        {Refer ITB Clause 3.2 (i)}- 

Item Head Litigation 1 Litigation 2 
Name of Client   
Month/Year  of institution of dispute   
Cause of Litigation/ Matter in Dispute   
Disputed Amount (Current Value in Indian Rupees)   
Resolved or pending resolution   
Award For or Against   
Actual Amount Awarded (Current Value in Indian Rupees)   
Other Claims Made, Settled/ Rejected   

 
 
1.5  Information regarding current litigation, debarring / expelling of bidder or abandonment of 

work by bidder; {(Refer ITB Clause 3.2 (i)} 

1 (a) Has the Bidder or its constituent partners, a history of 
litigation/arbitration  

Yes/No 

(b) If yes, give details  
2 (a) Has the Bidder or any of its constituent partners been 

debarred/expelled by any Agency in India, during the last 5 years as 
on the date of application 

Yes/No 

(b) If yes, give details  
3 (a) Has the Bidder or any of its constituent partners abandoned any 

contract work in India / Rajasthan  during the last 5 years 
Yes/No  

(b) If yes, give details  
4 (a) Has the Bidder or any of its constituent partners been declared 

bankrupt during the last 5 years 
Yes/No 

 (b) If yes, give details, including present status  

Note:  If any information in this schedule is found to be incorrect or concealed, at any 
time including after the award of works, the Bidder’s bid will be treated as non-
responsive, and rejected. 

 
1.6   (A) Work performed as a prime contractor/sub-contractor, in the past 3 years as a 

nominated/approved sub-contractor provided further that all other qualification criteria are 
satisfied (in the same name) of a similar nature during the last 3 years. 

 

 
 
 

Project 
Name 

Name of 
the 

Emplo 
yer* 

Description 
of work 

Executed qty. of 
DBM & BC 

Financial 
Year of 

Execution 

Contract 
No. 

Value of 
Contract  

(Rs. Crore) 

Date of issue of 
work order 

Stipulated 
period of 

comple- -tion 

Actual 
date of 
comp- 
-letion 

* 

Remarks 
explaining 
reasons for 

delay. 
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Information on works in progress and works likely to be awarded. 

(B) Current Commitments and Works in Progress 
Sl 
No 

Description 
of Work 

Place & 
State 

Name of the 
Employer  

Contract No. 
and Date 

Value of 
Contract (Rs 

Crores)@ 

Stipulated 
Period of 

Completion  

Value of 
works 

completed 
(Rs Crores) 

@ 

Value of Works 
Remaining to be 

Completed 
(Rs Crores) @ 

Anticipated 
Completion 

Date 

Role of 
Applicant* 

and 
Remarks 

           
           
           
 TOTAL          

 
 
 
(C) Contracts for which Bids already submitted and are likely to be awarded 

Sl 
No 

Description 
of Work 

Place & 
State 

Name of 
the 

Employer 

Estimated 
Value of 

Contract (Rs 
Crores) @ 

Stipulated 
Period of 

Completion 

Date when 
Decision is 
expected 

Role of 
Applicant* and 

Remarks 

        
        
        
 TOTAL       

 
Note :  
@ :  In case of currencies other than Indian Rupees, please indicate the value of works in the 

original currency as well as Indian Rupees on the date of submission of bid and also the 
exchange rate assumed. 

*  : Specify whether works were executed as Main Contractor, EPC Contractor, and Sub-
Contractor or as JV Partner, along with their share. 

 
1.6.1.  Suitable certification from Employers (not below the rank of Executive Engineer) to be 

necessarily attached as part of this Appendix. 
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Form 2B 

 
 

 
SAMPLE FORMAT FROM BIDDER TO BANKERS AUTHORISING THEM TO 

PROVIDE INFORMATION TO RIDCOR Limited / ITS REPRESENTATIVES 
 
 
 
 
To 
Name of Bank/Address/City 
 
 
 
Dear Sirs : 
 
 
We have recently submitted a Bid to RIDCOR Ltd. for Major Maintenance Works on 

following selected stretches of Baran-Jhalawar (Package: LJ-2), Jhalawar-Jhalawar Road 

(Package: JJ) and Jhalawar-Ujjain (upto State Border) (Package: JU) roads in Rajasthan. We 

hereby authorize you to provide all information/data readily about us and our credit status, as 

may be required by RIDCOR Limited and you need not seek any clearance/opinion from us 

for providing the information/data to RIDCOR Limited and/or its authorized representatives.  

 
 
 
Sincerely, 
 
 
Authorised Signatory 
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Form 2C 
(Please refer Clauses 2 & 3 of ITB) 

 

Annual Turnover of the Bidder* 
(to be certified by the Chartered Accountant with UDIN) 

 
 

Particulars Turnover in last 3 FYs 
 2019-20 2020-21 2021-22 

    

 
 

NOTE: *Whether a Company, Partnership firm, Proprietary firm, Individual 
 
:  In case of Partnership firm/Propriety firm, the Turnover of the firm and not of the 

individual partners shall be considered.  
 
 
 
 
Date: (Signature, name and designation of the Authorised signatory)  
Place: Name and seal of Bidder  
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Form 2D 
(Please refer Clauses 3.4 (c) of ITB) 

 

SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO OR 

AVAILABILITY OF CREDIT FACILITIES  
 

 

BANK CERTIFICATE 
 
 

This is to certify that M/s ……………………… is a reputed company with a good financial 

standing.  

If the contract for the work, namely ………………. is awarded to the above firm, we shall 

be able to provide overdraft/credit facilities to the extent of Rs. …………………. to meet 

their working capital requirements for executing the above contract during the contract 

period. 
 
 
 

__________________ 
 

Date: (Signature)  
Place: Senior Bank Manager 
 Name of Bank 

Address of the Bank 
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Form 2E 
(Please refer Clauses 3.4 (d) of ITB) 

 

UNDERTAKING 
 

 

I, the undersigned do hereby undertake that our firm M/s …………………… would invest a 

minimum cash up to 25% of the value of the work during implementation of the Contract. 

 
 
 

__________________ 
 

(Signature)  
Authorized Officer of the Firm 

  
 
 

__________________ 
 

Title of Officer  
 
 
 

__________________ 
 

Name of the Firm 
 
 
 

__________________ 
 

 Date 
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Annexure-2 

 

Compliance with the Code of Integrity and No Conflict of Interest 

Any person participating in a procurement process shall: 

(a) not offer any bribe, reward of gift or any material benefit either directly or indirectly in 

exchange for an unfair advantage in procurement process or to otherwise influence the 

procurement process. 

(b) not misrepresent or omit the misleads or attempts to mislead so as to obtain a financial 

or other benefit or avoid an obligation. 

(c) not indulge in any collusion, Bid rigging or anti-competitive behaviour to impair the 

transparency, fairness and process of the procurement process. 

(d) not misuse any information shared between the procuring Entity and the Bidders with 

an intent to gain unfair advantage in the procurement process. 

(e) not indulge in any coercion including impairing or harming or threatening to do the 

same , directly or indirectly, to any party or its property to influence the procurement 

process. 

(f) not obstruct any investigation or audit of a procurement process. 

(g) disclose conflict of interest, if any ; and 

(h) disclose any pervious transgressions with any Entity in India or any other country 

during the last three years or any debarment by any other procuring entity. 

Conflict of Interest: 

The Bidder participating in a bidding process must not have a Conflict of Interest. A 

Conflict of interest is considered to be a situation in which a party has interests that could 

improperly influence that party’s performance of official duties or responsibilities, 

contractual obligations, or compliance with applicable laws and regulations. 

A Bidder may be considered to be in Conflict of Interest with one or more parties in a 

bidding process if, including but not limited: 

• have controlling partners/shareholders in common; or 
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• receive or have received any direct or indirect subsidy from any of them; 

• have the same legal representative for purposes of the Bid; or 

• have a relationship with each other, directly or through common third parties, that puts 

them in a position to have access to information about or influence on the Bid of 

another Bidder, or influence the decisions of the procuring Entity regarding the bidding 

process; or 

• the Bidder participates in more than one bid in a bidding process. Participation by a 

Bidder in more than one bid will result in the disqualification of all Bids in which the 

Bidder is involved. However, this does not limit the inclusion of the same 

subcontractor, not otherwise participating as Bidder, in more than one Bid; or 

• the Bidder or any of its affiliates participated as consultant in the preparation of the 

design or technical specifications of the Goods, Works or Services that are the subject 

of the Bid; or 

• Bidder or any of its affiliates has been hired (or is proposed to be hired) by the 

Procuring Entity as engineer-in-charge/consultant for the contract. 

 
Signature of Bidder 
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Annexure-3  
 

Declaration by the Bidder regarding Qualifications 
 

Declaration by the Bidder 
 
 

In relation to my/our Bid submitted to the Company for Major Maintenance Works on 
following selected stretches of Baran-Jhalawar (Package: LJ-2), Jhalawar-Jhalawar Road 
(Package: JJ) and Jhalawar-Ujjain (upto State Border) (Package: JU) roads in Rajasthan 

 in response to their Notice Inviting Bids No.………………. Dated …………… I/we 
hereby declare, that: 

1. I/we possess the necessary professional, technical, financial and managerial resource 
and competence required by the Bidding Document issued by the Procuring Entity; 

2. I/we/ have fulfilled my/our obligation to pay such of the taxes payable to the Union and 
the State Government or any local authority as specified in the Bidding document; 

3. I/we are not insolvent, in receivership, bankrupt or being wound up, not have my/our 
affairs administered by a court or a judicial officer, not have my/our business activities 
suspended and not the subject of legal proceedings for any of the foregoing reasons; 

4. I/we are not debarred from any department or any regulatory agency.  

5. I/we do not have, and our Directors and Officers not have, been convicted of any 
criminal offence related to my/our professional conduct or the marking of false 
statements or misrepresentations as to my/our qualifications to enter into a procurement 
contract within a period of three years preceding the commencement of this 
procurement process, or not have been otherwise disqualified pursuant to debarment 
proceedings; 

6. I/we do not have a conflict to interest as specified in the Act, Rules and the Bidding 
Document, which materially affects fair competition; 

 
 
 
 
Date: Signature of Bidder 
Place: Name: 
 Designation: Address: 
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Annexure-4  
 

Grievance Redressal during Procurement Process 
 
The designation and address of the First Appellate Authority is Manager, RIDCOR Ltd., 
Rajasthan, Jaipur 

 
The designation and address of the Second Appellate Authority is Director, RIDCOR Ltd., 
Rajasthan, Jaipur 

 
Filing an appeal: 
 
If any Bidder or prospective bidder is aggrieved that any decision, action or omission of the 
procuring Entity is in contravention to the provisions of the Act or the Rules or the Guidelines 
issued there under, he may file an appeal to First Appellate Authority, as specified in the 
Bidding Document within a period of ten days from the date of such decision or action, 
omission, as the case may be, clearly giving the specific ground or grounds on which he feels 
aggrieved: 

Provided that after the declaration of a Bidder as successful the appeal may be filed only by a 
Bidder who has participated in procurement proceedings: 

Provided further that in case a procuring Entity evaluates the Technical Bids before the opening 
of the Financial Bids, an appeal related to the matter of Financial Bids may be filed only by a 
Bidder whose Technical Bid is found to be acceptable. 

(1) The officer to whom an appeal is filed under para (1) shall deal with the appeal as 
expeditiously as possible and shall Endeavour to dispose it of within thirty days from 
the date of the appeal. 

(2) If the officer designated under para (1) fails to dispose of the appeal filed within the 
period specified in para (2), or if the Bidder or prospective bidder or the Procuring 
Entity is aggrieved by the order passed by the First Appellate Authority, the Bidder or 
prospective bidder or the Procuring Entity, as the case may be, may file a second appeal 
to Second Appellate Authority specified in the Bidding Document in this behalf within 
fifteen days from the expiry of the period specified in para (2) or of the date of receipt 
of the order passed by the First Appellate Authority, as the case may be. 

(3) Appeal not to lie in certain cases 

No appeal shall lie against any decision of the Procuring Entity relating to the following 
matters, namely: 



51 
Bid Document / MM work/Baran-Jhalawar (Package: LJ-2), Jhalawar-Jhalawar Road (Package: JJ) and Jhalawar-Ujjain (upto State 
Border) (Package: JU) roads in Rajasthan  

(a) Determination of need of procurement; 

(b) Provisions limiting participation of Bidders in the Bid process; 

(c) The decision of whether or not to enter into negotiations; 

(d) Cancellation of a procurement process; 

(e) Applicability of the provisions of confidentiality. 
 

(4) Form of Appeal 
 

(a) An appeal under para (1) or (3) above shall be in the annexed From along with 
as many copies as there are respondents in the appeal. 

(b) Every appeal shall be accompanied by an order appealed against, if any, 
affidavit verifying the facts stated in the appeal and proof of payment of fee. 

(c) Every appeal may be presented to First Appellate Authority or Second Appellate 
Authority, as the case may be, in person or through registered post or by 
authorized representative. 

  
(5) Fee for filing appeal 

 
(a) Fee for first appeal shall be rupees two thousand five hundred and for second 

appeal shall be rupees ten thousand, which shall be non- refundable. 

(b) The fee shall be paid in the form of Bank demand draft or Banker’s Cheque of a 
Scheduled Bank in India payable in the name of Appellate Authority concerned. 

 
(6) Procedure for disposal of appeal 

 
(a) The First Appellate Authority or Second Appellate Authority, as the case may 

be upon filing of appeal, shall issue notice accompanied by copy of appeal, 
affidavit and documents, if any, to the respondents and fix date of hearing. 

(b) On the date fixed for hearing, the First Appellate Authority or Second Appellate 
Authority, as the case may be shall,- (i) hear all the parties to appeal present 
before him; and (ii) peruse or inspect documents, relevant records or copies 
thereof relating to the matter. 

(c) After hearing the parties, perusal or inspection of documents and relevant 
records or copies there of relating to the matter, the Appellate Authority 
concerned shall pass an order in writing and provide the copy of order to the 
parties to appeal free of cost. 
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Signature of Bidder 
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SECTION 3:  
 
 

Part No Description Page no 

Part  I General conditions of contract (GCC) 44 

Part  II Special Conditions of Contract (SCC) 65 
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SECTION : 3 
 
 

PART – I : GENERAL CONDITIONS OF CONTRACT (GCC) 
 

Table of Contents 

 

  Page 
No. 

   Page 
No. 

A General   C Quality Control  

       

1 Definitions 46  30 Identifying Defects 55 

2 Interpretation 48  31 Tests 55 

3 Language and Law 48  32 Correction of Defects 55 

4 Site Office for Engineer 48  33 Uncorrected Defects 55 

5 Field Laboratory 48  D Cost Control  

6 Communication 48  34 Bill of Quantities  56 

7 Procurement of Bitumen 48  35 Changes in the Quantities 56 

8 Other Contractors 49  36 Variations 56 

9 Personnel 49  37 Payments for Variations 56 

10 Employer’s & Contractor's 
Risks 

49  38 Cash Flow Forecasts 57 

11 Employer's Risks 49  39 Payment Certificates 57 

12 Contractor’s Risks 49  40 Tax 58 

13 Insurance 49  41 Currencies 58 

14 Contractor to Construct the 
Works and Works to be 
Completed by Contract 
Completion Date 

50  42 Change in Legislation 59 

15 Safety, Security and 
Protection of the 
Environment 

50  43 Liquidated Damages and Penalty  60 

16 Working Drawings 51  44 Advance Payment  60 

17 Approval by the Employer 51  45 Securities 60 

18 Safety of Traffic 51  46 Cost of Maintenance  61 

19 Discoveries 51  47 Security Deposit 61 
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20 Possession of the Site 51  E Finishing the Contract  

21 Access to the Site 52  48 Completion 62 
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 PART – I  
 GENERAL CONDITIONS OF CONTRACT (GCC) 
 A :  GENERAL 
 
1. Definitions 
 
1.1 Terms which are defined in the Contract Data but are not defined in the Conditions of Contract 

but keep their defined meanings. Capital initials are used to identify defined terms. 

 Authorised representative is the person (or any other competent person appointed and notified 
to the Contractor to act in replacement of the Employer) who is responsible for supervising the 
execution of the Works and administering the Contract. Project Manager is the Authorized 
representative of the Employer for this contract. 

 Bill of Quantities means the priced and completed Bill of Quantities forming part of the Bid. 

 Contract Completion Date is the date of completion of Contractor’s obligations under this 
Contract for the Construction works as indicated in the Contract Data. 

 Contract is the contract signed between the Employer and the Contractor to execute, complete 
and maintain the Works. It consists of the documents listed in Sub Clause 2.2. 

 Contract Data defines the documents and other information which comprise the Contract, as 
specified in Section 4 of the Document. 

 Contractor is a person or firm, whose Bid to carry out the Works has been accepted by the 
Employer.  

 Contractor's Bid is the completed Bidding document submitted by the Contractor to the 
Employer. 

 Contract Price is the price stated in Indian Rupees in the Letter of Acceptance for the Works. 

 Days are calendar days; months are calendar months. 

 Defect is any part of the Works not completed in accordance with the specifications and designs 
of the Contract. 

 Defects Liability Period is the period specified in the Contract Data and calculated from the 
actual Completion Date of Works.  For this particular contract, Defects Liability Period is 5 
years after the Works Completion Date.  

 Drawings include designs and calculations and other information provided. 

 Employer is the party who employs the Contractor to carry out the contracted Works or its 
authorized representative (Director/Manager/Project Manager/Authorized Representative, 
RIDCOR) 

 Engineer is the person (or any other competent person appointed and notified to the Contractor 
to act in replacement of the Engineer) who is responsible for supervising the execution of the 
Works and administering the Contract. Project Manager, RIDCOR/Supervision Consultant will 
act as the Engineer, as notified by the Employer. 

 Equipment is the Contractor's machinery and vehicles’ brought, temporarily or otherwise, to 
the Site to construct the Works. 
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 Intervention Standards is the level of the damage at which road assets need to be intervened 
and repaired. 

 Letter of Acceptance means the formal acceptance by the Employer or its authorized 
representative of the Bid. 

 Materials are all supplies, including consumables, used by the contractor for incorporation in 
the Works. 

 Milestone is a specified date or duration by which specified works are to be completed. 

 Permanent Works means the permanent works to be executed in accordance with the Contract. 

 Plant is any integral part of the Works which is to have a mechanical, electrical, electronic or 
chemical or biological function. 

 Rectification Standards is the period of time given to repair the damage to the road asset. 

 Service Quality specifies the condition of the road asset which gives a desirable level of service 
and comfort. 

 Site is the area defined as such in the Contract Data. 

 Specification means the latest MORTH Specifications of the Works included in the Contract 
and any modification or addition made or approved by the Employer/Engineer, in writing.  

 Start Date is given in the Contract Data. It is the date when the Contractor shall commence 
execution of the Works. It does not necessarily coincide with any of the Site Possession Dates. 

 Subcontractor is a person or firm or corporate body who has a contract with the Contractor to 
carry out a part of the work in the awarded Contract. 

 Temporary Works are works designed, constructed, installed, and removed by the Contractor 
which are needed for construction or installation or maintenance of the Works. 

 Variation is an instruction given by the Employer in writing which varies the Works. 

 Works means the Major Maintenance or other Works as stated in the Contract Data. 

 Works Completion Date is the actual date of completion of the Major Maintenance Works as 
certified by the Employer in accordance with  Clause 48. 

 Working Drawings means all Drawings, calculations, samples, patterns, models, maintenance 
manuals and other technical information of a like nature submitted by the Contractor and 
approved by the Employer, for execution of the Works. 

 

 
2. Interpretation 

2.1 In interpreting these Conditions of Contract, singular also means plural, male also means female 
or neuter, and the other way around. Headings have no significance. Words have their normal 
meaning under the language of the Contract unless specifically defined. The Employer will 
provide instructions clarifying queries about the Contract. 
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2.2 The documents forming the Contract shall be interpreted in the following order of priority: 

(1) Agreement  

(2) Letter of Acceptance  

(3) Contractor’s Bid  

(4) Contract Data  

(5) General and Special Conditions of Contract  

(6) Specifications  

(7) Priced Bill of Quantities; and  

(8) Any other document forming part of the Contract. 
 
3. Language and Law 

3.1 The language of the Contract and the law governing the Contract are stated in the Contract Data. 
 
4. Site office for Engineer 
 
4.1 The contractor shall arrange to provide, at his cost, a fully furnished site office, which includes 

providing furniture, uninterrupted electric supply, all electrical items like lights, fans, Air 
Conditioner and complete wiring, water supply etc. The contractor shall arrange to maintain the 
site office until the issue of completion certificate for the work.  

 
5. Field Laboratory 
 
5.1 The contractor shall arrange to provide at his cost a fully furnished and adequately equipped 

field laboratory constructed as per Clause 120 of MoRTH (Vth Revision). The field laboratory 
shall preferably be located adjacent to the site office of the Engineer and provided with 
amenities like testing equipment, testing personnel and consumables, water supply, electric 
supply etc. 

 
6. Communication 

6.1 Communication between parties of the Contract shall be effective only when it is in writing. A 
notice shall be effective only when it is delivered (in terms of Indian Contract Act) physically or 
through electronic mail. 

 
7. Procurement of Bitumen 

7.1 Bitumen shall be procured in bulk by the successful bidder from the nearest refinery i.e. from 
IOCL, BPCL or HPCL or any other source as approved by NHAI/MoRTH/PWD, GoR, 
Rajasthan subject to fulfillment of quality parameters as per approval of the Engineer. 
Engineer's prior approval is mandatory if bitumen is procured from refineries other than 
IOCL/BPCL/HPCL. 

 
8. Other Contractors 

8.1 The Contractor shall cooperate and share the Site with other Contractors, public authorities and 
the Employer and his representatives. The Contractor shall provide facilities and services for 
them related to the Work. The Employer may modify the Schedule of Other Contractors and 
shall notify the Contractor of any such modification. 
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9. Personnel 

9.1 The Contractor shall employ the key personnel for the Works, named in the Details of Key 
Personnel as referred to in the Contract Data to carry out the functions of the positions stated in 
Annexures–1B of the Instructions to Bidders, Section 1 or other personnel approved by the 
Employer. The Employer will approve any proposed replacement of key personnel only if their 
qualifications, abilities, and experience are relevant to the nature of duties and better than the 
person replaced. 

9.2 If the Employer requires the Contractor to remove a undesirable person who is a member of the 
Contractor’s staff or his work force stating the reasons, the Contractor shall ensure that the 
person leaves the Site within seven days and has no further connection with the work in the 
Contract. 

 
10. Employer’s and Contractor’s Risks 

10.1 The Employer carries the risks which this Contract states are Employer’s risks, and the 
Contractor carries the risks which this Contract states are Contractor’s risks. 

 
11.  Employer’s Risks 

11.1 The Employer is responsible for the excepted risks which are in so far as they directly affect the 
execution of the Works in the Employer’s country, the risks of war, hostilities, invasion, act of 
foreign enemies, rebellion, revolution, insurrection or military or usurped power, civil war, riot, 
commotion or disorder (unless restricted to the Contractor’s employees), and contamination 
from any nuclear fuel or nuclear waste or radioactive toxic explosive.  

 
12. Contractor’s Risks 

12.1 All risks of loss of or damage to physical property and of personal injury and death to 
contractor’s and Project Manager’s staff, Engineer’s staff, equipment, material and executed 
work which arise during and in consequence of the performance of the Contract other than the 
excepted risks as at Sub Clause 11.1 are the responsibility of the Contractor. 

 
13. Insurance 

13.1 The Contractor shall provide before commencement of the work, in the joint names of the 
Employer and the Contractor, “Contractor’s All Risk” insurance cover valued at 1.15 times the 
value of the work order, from any of the acceptable Insurance Companies in India, valid from 
the Start Date to Completion Date of the Works, including extended period, in the amounts and 
deductibles stated in the Contract Data.  

13.2 Policies and certificates for insurance, from the acceptable Insurance Companies in India, shall 
be delivered by the Contractor to the Employer for the Employer’s approval before the Start 
Date. All such insurance shall provide for compensation to be payable in Indian Rupees, along 
with the types and proportions required to compensate the loss or damage incurred. 

13.3 If the Contractor does not provide any of the policies and certificates required, the Employer 
may affect the insurance which the Contractor should have provided and recover the premiums 
the Employer has paid, from payments otherwise due to the Contractor or, if no payment is due, 
the payment of the premiums shall be a debt due and if warranted, recovered by invoking 
Performance Security, or other payments due to the contractor. 

13.4 Alterations to the terms of insurance shall not be made without the prior approval of the 
Employer, in writing. 
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13.5 The parties shall ensure that insurance is as per the applicable laws, and comply with all 
conditions of the insurance policies. 

13.6 It shall be the responsibility of the Contractor to notify the insurance company of any change in 
the nature and extent of the Works and to ensure the adequacy of the insurance cover at all 
times during the period of validity of the Contract or the extended period, if any. 

 
14. Contractor to Construct the Works and Works to be completed by Contract Completion 

Date 

14.1 The Contractor shall undertake the Works in accordance with the Contract as per instructions of 
the Engineer. 

14.2 The Contractor shall commence the Works on the Start Date and shall carry out the Works in 
accordance with the Program submitted by the Contractor, as updated with the consent of the 
Engineer, and complete them by the Contract Completion Date stated in the Contract Data. 

 
15 Safety, Security and Protection of the Environment 

15.1 The Contractor shall, throughout the execution and completion of the Works, the remedying of 
any defects therein and during Defect Liability period: 

(a) have full regard for the safety of all persons entitled to be upon the Site, the road user 
traffic, and keep the Site so far as the same is under his control and the Works so far as 
the same are not completed or occupied by the Engineer in an orderly state appropriate 
to the avoidance of danger to such persons;  

(b) provide and maintain at his own cost all lights, guards, fencing, warning signs and 
watching, when and where necessary or required by the Engineer for the protection of 
the public or others; and 

(c) take all reasonable steps to protect the environment, on and off the Site, and to avoid 
damage or nuisance to persons, road user or to property of the public or others resulting 
from pollution, noise or other causes arising as a consequence of his methods of 
operation. 

 The Contractor and his Subcontractors shall abide at all times by all existing enactments on 
environmental protection and rules made there under, regulations, notifications and bye-laws of 
the State or Central Government, or local authorities and any other law, bye-law, regulations 
that may be passed or notification that may be issued in this respect in future by the State or 
Central Government or the local Employer.  Some of the major laws that are applicable are 
given below: 

 The Water (Prevention and Control of Pollution) Act, 1974.   

 The Air (Prevention and Control of Pollution) Act, 1981.  

 The Environment (Protection) Act, 1986.   

 The Public Liability Insurance Act, 1991.  
 
16.  Working Drawings 

16.1 The Contractor shall submit Designs, Specifications and Drawings to the Engineer who will 
approve these, if they complied with the specifications & Drawings. 

 
17. Approval by the Engineer 
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17.1 The Engineer shall approve the Designs, Specifications and Drawings submitted by the 
Contractor  

17.2 The Contractor shall obtain approval of other relevant authorities/agencies (if any like Railways, 
RPCB etc.) for carrying out Works, where ever required. RIDCOR shall initiate applications to 
these authorities  

17.3 The Engineer’s approval shall not relieve the Contractor of his obligations. 
 
18. Safety of Traffic 

18.1 The Contractor shall be responsible for the safety of all traffic related activities on the Site 
(IRC-SP-55, 2014) 

 
19.  Discoveries 

19.1 Anything of historical or other interest or of significant value unexpectedly discovered on the 
Site shall be property of the Employer. The Contractor shall notify the Employer/Engineer of 
such discoveries and carry out the Employer’s instructions for dealing with them. 

 
20.  Possession of the Site 

20.1 The Employer/Engineer shall give possession of the Site to the Contractor in accordance with 
the Contract Data. If possession of minimum 75% of the site is not given by the agreed date 
stated in the Contract Data, then the Works Completion Date shall be extended by the 
Employer/Engineer as may be required for that particular part/stretch. However, this will not be 
applicable if sufficient work site is made available to the Contractor as and when required, for 
him to proceed ahead with progress of work and if available work fronts remain 
unattended/unutilized. In the case of major maintenance work, the existing road is always 
available for work, hence it will be considered that possession of the site is given on the start 
date of work. 

 
 
 
 
21.  Access to the Site 

21.1 The Contractor shall allow the Employer/Engineer or its any authorized person or Independent 
Engineer to access to the Site, to any place where work in connection with the Contract is being 
carried out or is intended to be carried out and to any place where materials or plant are being 
manufactured / fabricated / assembled /stored for the Works. 

21.2 Commencement of the Project 

 The Contractor shall commence the Works on Site within the period stated in the Contract Data 
after signing of the Agreement. Thereafter, the Contractor shall proceed with the Works with 
due diligence, expedition and without delay. 

 The requirement to commence the Works at Site shall be fulfilled if: 
(a)  A programme has been submitted in accordance with Clause 25 of Conditions of 

Contract; 
(b)  The Contractor’s authorized representative, vide Clause 9, with full supporting staff are 

in position at the Site; 
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(c) Equipment, Plant, materials and labour moblised for the work programmed for 
execution in the first two months have been mobilized at the Site; 

(d) Submission of insurance policies in accordance with Clause 13 & S. No. 9 of Contract 
Data; and 

(e) Submission of statutory clearances as per Clause 2 of SCC. 
 
22.  Instructions 

22.1 The Contractor shall carry out all instructions of the Employer/Engineer pertaining to the 
Works, which comply with the applicable laws where the Site is located. He shall also comply 
to the legal and statutory requirements about the execution of works. 

 
23.  Disputes 

23.1 If either party believes that a decision taken by the Employer/Engineer /Contractor was either 
outside the Contract or that the decision was wrongly taken, the objecting party may file notice 
of dispute to the other party stating that it is giving the notice pursuant to this Clause while 
stating clearly the basis for the dispute within 21 days of the notification of the decision. 

23.2 The party receiving the dispute notice will consider it and reply in writing within 28 days of the 
receipt of the notice. If no reply is received or the reply is not acceptable to the other party, the 
affected party may refer the dispute for conciliation. Independent Engineer of RIDCOR will be 
the Dispute Review Expert (DRE) for conciliation. The decision for conciliation is to be given 
in 60 days by DRE. In case, conciliation is not successful then the dispute may be referred to 
Arbitration.  

 
24. Procedure for Disputes – Arbitration 

24.1 The arbitration shall be conducted at RIDCOR office at Jaipur in accordance with the arbitration 
procedure stated in Clause 5 of the Special Conditions of Contract. 
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 B :   TIME CONTROL 
 
 
25.  Program 

25.1 Within 21 days of issuance of Letter of Acceptance, the Contractor shall submit to the 
Employer/Engineer for approval, an updated Program for the awarded Works including Quality 
Control, Traffic Management Plans showing the general methods, arrangements, order, and 
timing for all the activities in the Works along with monthly cash flow forecast (Annexure 3A). 

25.2 An update of the Program shall be a program showing the actual progress achieved on each 
activity and the effect of the progress achieved on the timing of the remaining work including 
any changes to the sequence of the activities. 

25.3 If the Contractor does not submit an updated Program within this period as specified in the 
Contract Data, the Employer/Engineer may withhold the amount stated in the Contract Data 
from the next payment certificate and continue to withhold this amount until the next payment 
after the date on which the updated Program has been submitted. An updated Program is to 
show the effect of Variations and Compensation Events. 

25.4 The Employer/Engineer's approval of the Program shall not relieve the Contractor of his 
obligations with respect to the contract.  

 
26.  Extension of the Works Completion Date 

26.1 The Employer/Engineer shall extend the Works Completion Date as stated in the Contract Data, 
if a Compensation Event occurs or a Variation is issued which makes it impossible for 
completion to be achieved by the stipulated Completion Date, without the Contractor taking 
steps to accelerate the remaining work and which would cause the Contractor to incur additional 
cost. 

26.2 The Engineer shall decide whether and by how much to extend the Works Completion Date, 
within 28 days of the Contractor asking the Engineer for a decision upon the effect of a 
Compensation Event or Variation and submitting full supporting information. If the Contractor 
has failed to give early warning of a delay or has failed to cooperate in dealing with a delay, the 
delay by this failure shall not be considered in assessing the new Works Completion Date. 

26.3 Employer/Engineer is fully empowered to grant extension to the Works Completion Date for 
reasons not attributable to the contractor. 

 
27.  Delays Ordered by the Employer/Engineer 

27.1 The Employer/Engineer may instruct the Contractor to delay the start or progress of any activity 
within the Works. 

 
28 Management Meetings 

28.1 Either the Employer/Engineer or the Contractor may require the other to attend a management 
meeting/site visit. The business of a management meeting shall be to review the progress of 
work plans for remaining work and to deal with matters raised in accordance with the early 
warning procedure and hindrances caused or likely to be caused to the completion of the work. 
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28.2 The Employer/Engineer shall record the business of management meetings and shall provide 
copies of his record to those attending the meeting. The responsibility of the parties for actions 
to be taken is to be decided by the Employer/Engineer either at the management meeting or 
after the management meeting and stated in writing to all those who attended the meeting. 
Failure to attend the management meetings/site visits shall attract penalties at the rate indicated 
in the Contract Data and in case of non-attendance of more than three such meetings/visits by 
the Contractor, then the same shall be construed as fundamental breach of the Contract in terms 
of Clause 50. 

28.3  Monthly progress reports shall be prepared by the Contractor and submitted to the Engineer/ 
Project Manager. The first report shall cover the period upto the end of the first calendar month 
following the Start Date. Reports shall be submitted within 7 days for each month thereafter. 

 Each report shall include: 
(i) status of availability of site and problems related thereto, if any, 
(ii) status of mobilization and working of equipment & machinery, 
(iii) details of progress of work with charts and photographs, variations required if any by the 

Project Manager. 
(iv) comparison of actual and planned progress, with details of any events or circumstances 

which may jeopardize the completion in accordance with the Contract, and the measures 
being (or to be) adopted to overcome delays, 

(v) status of procurement of material required for the work, 
(vi) production of various materials at site such as aggregate, reinforced earth panels etc., 
(vii) list of Variations, notices given etc., 
(viii) construction problems encountered, if any, 
(ix) copies of quality control documents, tests results and certificate of materials, 
(x) safety statistics, including details of any hazardous incidents and activities, related to 

environmental aspects and public relations, 
(xi) weather record during the month, day by day, and 
(xii) any other details/matters related to the Work.  

 

29. Early Warning 

29.1 The Contractor is to warn the Engineer at the earliest opportunity of specific likely future events 
or circumstances that may adversely affect the quality of the Work, increase the Contract Price 
or delay the execution of the Works. The Engineer may require the Contractor to provide an 
estimate of the expected effect of the future event or circumstance on the Contract Price and 
Contract Completion Date. The estimate is to be provided by the Contractor as soon as 
reasonably possible. 

29.2 The Contractor shall cooperate with the Employer/Engineer in making and considering 
proposals as to how the effect of such an event or circumstance can be avoided or reduced by 
anyone involved in the work and in carrying out any resulting instruction of the 
Employer/Engineer. 
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                                          C  :  QUALITY CONTROL 

30. Identifying Defects 

30.1 The Employer shall check the Contractor’s work through the Engineer, Independent Engineer 
and notify the Contractor of any Defects that are found. The Engineer may instruct the 
Contractor to search for a Defect and to uncover and test any work that the Engineer considers 
may have a Defect. Such checking/instructions shall not absolve the Contractor of his 
responsibilities. 

30.2 The Contractor shall permit the Site visits of the Employer’s Technical Auditor/ 
Engineer/Independent Engineer /Lenders’ Engineer to check the Contractor’s work and notify 
the Employer and the Contractor of any Defects that are found.  Such a check shall not absolve 
the Contractor’s or the Employer’s responsibility as defined in the Contract. 

31.  Tests 
31.1  The Contractor shall be responsible for carrying out the tests prescribed for the Works. 
31.2 The Contractor shall, at his cost, establish fully equipped testing facility with adequate and 

suitable equipment and survey equipment in the vicinity of the work Site premises, as 
prescribed in the Specifications, to the satisfaction of the Engineer.  

31.3 If the Engineer instructs the Contractor to carry out a test not specified in the Specification to 
check whether any work has a defect and the test shows that it does, the Contractor shall pay for 
the test and sample. If it shows that the work is not defective, then the Employer shall pay for 
the test and samples. 

31.4 The Contractor shall furnish all test results as per the approved Quality Control Plan to the 
Engineer, in a monthly progress report as per Sub Clause 28.3 or at a frequency directed by the 
Engineer. The Engineer may withhold payment for those works where test results have not been 
submitted or the work requires to be redone. 

32.  Correction of Defects 
32.1 The Contractor shall undertake measures to rectify the defects in the Work identified by the 

Engineer/ Independent Engineer or any of the Employer’s authorized representative at the 
earliest, but not later than the time period specified by the Engineer. 

32.2 The Defect Liability Period shall be as given in the Contract Data. The Employer/Engineer shall 
give notice to the Contractor of any defects before the end of the Defect Liability Period. The 
Defect Liability Period shall be extended for as long as defects remain to be corrected. 

33.  Uncorrected Defects 

33.1 If the Contractor has not corrected a defect to the satisfaction of the Employer/Engineer/Project 
Manager/ Independent Engineer, within the time specified in the Employer/Engineer’s notice, 
the Employer/Engineer will assess the cost of having the defect corrected, and the Contractor 
will pay this amount. In case of failure to pay, the same shall be deducted from any payment 
due to the Contractor/recovered from his Bank Guarantees/Security Deposit under intimation to 
the Contractor. 
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D  :  COST CONTROL 
 

34.  Bill of Quantities  

34.1 The Bill of Quantities shall contain items for the Works for construction, installation, testing 
and commissioning works to be executed by the Contractor. 

34.2 The Bill of Quantities shall be the basis to calculate the payment for the Works. The Contractor 
is paid for the quantity of the work done as per specifications at the rate in the Bill of Quantities 
for each item and quoted percentage above/below the total amount. 

 
35.  Changes in the Quantities 

35.1 The change in quantities/amounts due to increase/decrease in the scope of work, that is, 
Variation in Bill, shall be considered for additional payment as per rates defined in Bill of 
Quantities and the percentage rate quoted. 

35.2 If requested by the Engineer, the Contractor shall provide the Engineer with a detailed cost 
breakdown of rate of any item in the Bill of Quantities.  

35.3 Director/Manager, RIDCOR is fully empowered to approve the variation of quantity upto 25% 
of the contract price mentioned in Letter of Acceptance for major maintenance works and rates 
for extra item on the merit of the case. 

 
36.  Variations  

36.1 Item rates approved for each BOQ item shall remain fixed irrespective of any Quantity 
Variation. 

36.2  All Variations during implementation of the Works, shall be included in updated Programs 
produced by the Contractor.  

 
37.  Payments for Variations  

37.1 In the event of variation, the payment for the works done, shall be made as per the provisions 
stated in Sub Clause 35.1.  

37.2 If the event of variation is in terms of additional/extra item(s) or substitution of any item(s) in 
the BOQ with new item(s), then the rates for the items shall be derived as follows: 

  (a)  The Contractor shall submit a quotation along with detailed rate analysis for deriving 
the unit rate for the item(s) with all supporting documents as follows: 

(i) Such analysis shall be prepared based on the Standard MORT&H Data Book 
adopting the current PWD schedule of rates applicable to the relevant District of 
Rajasthan; 

(ii) In case the data for the item is not available in the Standard MORT&H Data 
Book, Standard PWD Data Book with current PWD schedule of rates applicable 
to the relevant District of Rajasthan shall be adopted; 
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(iii) In case the data for the item is not available in the Standard MORT&H Data 
Book as well as in the PWD Data Book, observed data with current PWD 
schedule of rates applicable to the relevant District of Rajasthan shall be 
adopted; 

(iv) In case rate for any item is not available in the current schedule of rates, current 
local market rate for the same shall be adopted for which required supporting 
documents shall be produced; 

(v) On the new rates, derived through observed data, only 10% would be allowed 
towards Contractor’s administrative and other overheads and profits, taken 
together. 

  (b)  If the Contractor's quotation is unreasonable or if the Contractor fails to provide the 
Engineer with a quotation within a reasonable time specified by the Engineer in 
accordance with (a), the Engineer may order the Variation and make a change to the 
Contract Price which shall be based on Engineer’s own forecast of the effects of the 
Variation on the Contractor's costs. 

37.3 If the Engineer decides that the variation work is urgent, then in order to avoid delay in 
execution of the variation work due to non-availability of quotation, the Engineer shall instruct 
the Contractor in writing, to commence the additional works before the approval of the rate. 

37.4 The Contractor shall not be entitled to additional payment for costs that could have been 
avoided by giving early warning. 

37.5   The %age of bitumen in any of the courses shall be as per the approved Job Mix formula and no 
variation shall be paid against the same. 

 
38. Cash Flow Forecasts 

38.1 When the Program is updated, the Contractor shall provide the Engineer with an updated cash 
flow forecast.  

 
39.  Payment Certificates 

39.1 Major Maintenance Works 

(a) The Contractor is required to measure the work executed as per specifications under the 
observation and control of the Engineer. The Contractor shall submit to the Engineer 
monthly statements of the estimated value of the work executed, less the cumulative 
amount certified previously and, applicable statutory deductions, outstanding advances 
supported with detailed measurements of the items of work executed, approved request 
for inspections (RFI) for the work done during the month, applicable rates and other 
relevant details, both in hard and soft form along with an abstract statement, in 
accordance with the provisions of this Contract.  

(b) The Engineer shall ascertain and determine by measurement the value of the work done 
in accordance with the Contract. The Engineer shall exclude any item in a previous 
certificate or reduce the proportion of any item previously certified in the light of later 
information. 

(c) The value of work executed shall comprise the value of quantities of the items at rates in 
the Bill of Quantities. 

(d) The value of work executed shall include the valuation of Variations. 
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(e)  Items of the Works for which no rate or price has been provided in the priced BOQ will 
not be paid for by the Engineer and shall deemed to be covered by other rates and prices 
in the Contract. 

(f) The certification and payment methodology for the Works shall be as given below: 

(i) Contractor to submit a payment request with details of Works completed or 
partly completed during the calendar month to the Engineer, within seven days 
from the last date of the particular month; 

(ii) Within Seven days of receipt of Contractor’s RA Bill, Engineer is required to 
evaluate the payment request in terms of the work executed, and if the Engineer 
finds the payment request in order, he certifies to pay 70% of eligible payment 
against the RA Bill, which shall be released by Authority in next 7 days. This 
payment shall be net of recovery of mobilization and other advances, recovery 
in terms of Contract and Taxes to be deducted at source as applicable under the 
Law. 

(iii) Subsequent to submission of monthly payment request, Engineer shall check the 
Contractor’s monthly statement within 10 days and certify the amount to be paid 
to the Contractor after taking into account the recovery of advance payments, as 
per para (ii). Engineer shall also account for Liquidated Damages and other 
deductions, Variation in price of bitumen, while arriving at the amount payable 
to the Contractor. 

(iv) Employer shall make payments within 30 days for final certified bills to the 
contractor. 

 
(g) The Employer shall pay the final bill amount as certified by the Engineer within 90 days 

from its submission.  
 

(h) In case of delay in payment, the Contractor shall be paid interest on the late payment. 
Interest shall be calculated at the rate of 8% p.a. from the date by which the payment 
should have been made up to the date when the payment is made. 

 
40.  Tax 

40.1 The rates quoted by the Contractor shall be deemed to be inclusive of GST and all other 
applicable taxes including duties/royalties/levies as may be levied by Central/State 
Governments and local bodies that the Contractor will have to pay for the performance of this 
Contract. The Employer/Engineer will perform such duties in regard to the deduction of such 
taxes at source as per applicable law on the date of payment of the Contractor’s bill. 

 
41.  Currencies  

41.1 All payments shall be made in Indian Rupees only. 

 
42.  Changes in Cost and Legislation 

42.1 Price Adjustment  

42.1.1 Contract Price shall be adjusted for increase/decrease in price of bitumen only.  

42.1.2 Compensation to the Contractor for any rise or fall in the Contract Price is not covered by the 
provisions of this or other clauses in the Contract except for the bitumen consumed in the 
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Improvement Works. The unit rates and prices included in the Contract shall be deemed to 
cover the contingency of such rise or fall in costs. 

42.1.3 It is reiterated that the price adjustment for bitumen shall not be applicable on the bitumen 
consumed during maintenance work/defect liability period+. 

42.1.4 The price adjustment for bitumen shall apply for the work done from the start date given in the 
contract data upto end of the initial intended completion date or extensions granted by the 
Employer/Engineer and shall not apply to the work carried out beyond the stipulated time for 
reasons attributable to the contractor. 

42.1.5 The price adjustment shall be determined during each month in accordance to the formula given 
in Clause 42.1.6. 

42.1.6 Price Adjustment for Bitumen  

 The price adjustment for increase or decrease in the cost of bitumen consumed in the 
Improvement Works shall be paid in accordance with the following formula: 

Positive Variation V = Qc x (Pp –Pbx1.05) 

          Negative variation V = Qc x (Pp –Pbx0.95)  

 Where 

  V =  increase or decrease in the cost of bitumen consumed in the Major Maintenance Works 
due to change in the rate of the bitumen; 

  Qc =  quantity of bitumen in tonnes consumed in the Major Maintenance Works during the 
period under consideration; 

  Pp =  current price of bitumen per tonne prevailing on 16th day of every month, which shall 
be the ex-factory price of the IOCL Mathura Refinery of bitumen plus GST, as 
applicable;  

  Pb =  basic price of bitumen as on 01.10.2022 i.e Rs. 55,391 per tonne for VG-40 inclusive of 
GST and Rs. 51,851 per tonne for VG-10 inclusive of GST at IOCL Mathura Refinery.
  

  Note:  For Emulsion and Mastic Asphalt basic rates of VG-10 grade bitumen of nearest 
refinery will be considered. 

 

42.1.7   Limit of Price Adjustment  

 
Price adjustment is applicable only in case Bitumen price increase or 
decrease beyond 5% of Base Rate of Bitumen specified in the Contract. The 
Price Variation payable to the contractor shall be worked out based on the 
Price Adjustment formula mentioned in the Clause 42.1.6 

 
Price Variation shall apply only for the work carried out within the stipulated 
time or extension granted and shall not apply to the work carried out beyond 
stipulated time or Price Variation for extension for reasons attributable to the 
Contractor. 

 
The Price Variation shall be payable for the actual work done/ quantities 
executed for a particular month. However, if there is any deficit in the 
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executed quantities w.r.t. planned quantities, the Price Variation on the 
difference of quantity (i.e. planned – achieved quantity) shall be paid only 
after actual execution of work but at a rate which is lower of the following: 

 
At the rates applicable during the month of execution. 

 
At the rates applicable during the month in which the quantities were actually planned 

 
42.2  Changes in Legislation 

  If, after the last date for submission of bids for the Contract, there occur changes to any National 
or State Statute, Ordinance, Decree or other Law or any regulation or bye-law of any local or 
other duly constituted Employer, or the introduction of any such State Statute, Ordinance, 
Decree, Law, regulation or bye-law which causes additional or reduced cost to the Contractor, 
other than under the preceding Sub-Clauses of this Clause, in the execution of the Contract, 
such additional or reduced cost shall, after due consultation with the Employer shall be added to 
or deducted from the Contract Price and the Employer shall notify the Contractor accordingly. 

 
43.  Liquidated Damages and Penalty   

43.1   For the Works 

 Compensation for delays attributable to the contractor shall be applicable @ Rs. 20,000/day of delay 
for non- completion of the work within stipulated completion time. Maximum cumulative (total) 
penalty shall be applicable @5% of the Contract Price. 

 
44. Advance Payment  

44.1 The Employer shall, make interest free advance payment to the Contractor, on his request, of 
the amounts and by the date stated in the Contract Data, against provision by the Contractor of 
an unconditional Bank Guarantee for an amount equal to the advance payment. The Bank 
Guarantee, in the prescribed format is acceptable from the following institutions located in 
India: 

(a) State Bank of India or its subsidiaries; 

(b) Any Indian Nationalized /Scheduled Bank; 

(c) IDBI Bank or Axis Bank or ICICI Bank or HDFC Bank or Yes Bank or AU Small 
Finance Bank or IDFC First Bank; or 

(d) Foreign Bank with operations in India provided the net worth in respect of the Indian 
operations shall not be less than Rs 500 crores as per the latest Annual Report of the 
Bank and that Bank Guarantee is issued by a branch in India. 

  The guarantee shall remain effective until the advance payment has been fully recovered, but 
the amount of the guarantee can be progressively reduced by the amounts repaid by the 
Contractor.  

44.2 The Contractor is to use the advance payment only to pay for Equipment, Plant and 
Mobilization expenses required specifically for execution of the Works. The Contractor shall 
demonstrate that advance payment has been used in this way by supplying copies of invoices or 
other documents to the Employer. 
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44.3  The advance payment shall be recovered by deducting proportionate amounts as indicated in the 
Contract Data, from payments otherwise due to the Contractor, following the schedule of 
completed percentages of the Works on a payment basis. No account shall be taken of the 
Mobilization & Equipment/Plant advance payment or its repayment in assessing valuations of 
work done, Variations, price adjustments, Compensation Events, or liquidated damages. 

 
45. Securities   
  
 The Performance Security (including additional security for unbalanced bids) shall be provided 

to the Employer no later than the date specified in the Letter of Acceptance and shall be issued 
in an amount and form indicated in Contract Data as acceptable to the Employer, and 
denominated in Indian Rupees, from: 

(a) State Bank of India or its subsidiaries; 

(b) Any Indian Nationalized Bank; 

(c) IDBI Bank or Axis Bank or ICICI Bank or HDFC Bank or Yes Bank or AU Small 
Finance Bank or IDFC First Bank; or 

(d) Foreign Bank with operations in India provided the net worth in respect of the Indian 
operations shall not be less than Rs 500 crores as per the latest Annual Report of the 
Bank and that Bank Guarantee is issued by a branch in India. 

 The Performance Security and the additional security for unbalanced bids shall be valid for a 
period of 45 days beyond 1 year after the Works Completion Date. In case, the Works 
Completion Date is extended, then the Contractor shall substitute fresh Performance Security 
for the same value valid until a date 1 year beyond the extended Works Completion Date. The 
performance security and additional security shall be released upon completion of 1 year after 
satisfactory completion of work. 

 
46. Cost of Maintenance  

46.1 Loss or damage to or defective works or materials during the execution of Works shall be 
remedied by the Contractor at the Contractor's cost to the satisfaction of the Employer/Engineer. 
No maintenance fee is payable to the contactor. 

 
47. Security Deposit   

47.1 The security deposit @5% of the amount in cash shall be deducted from each running bill. This 
will be released after successful completion of defect liability period. 
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E  :   FINISHING THE CONTRACT 
 
48. Completion 

48.1 The Contractor shall request the Engineer to issue a certificate of completion of the Works and 
the Engineer shall do so upon deciding that the assigned Work is completed. 

48.2 No later than 30 days prior to the Contract Completion Date, the Contractor and the Engineer 
shall conduct a condition survey of all the items mentioned in the Enclosure-1 of the Section-3 
and the items not confirming to the specified Intervention Standard shall be recorded. 

  Where items not meeting the specified Interventions Standard are identified, the Engineer shall: 

(a) provide a written record of the condition survey to the Contractor within  
14 days of the completion of the survey. The Engineer’s decision on the condition of 
any item of Enclosure-1 of the Section-3 shall be final. 

(b) direct the Contractor to rectify the deficiencies within the specified Rectification 
Standard / Period. 

48.3  On satisfactory completion of Defect Liability Period, the Contractor shall request the Engineer 
to issue a Certificate of Completion of the Contract. The Engineer shall, issue such certificate 
subject to the Contractor satisfying all provisions under the Contract. 

 
49.  Final Account 

49.1 The Contractor shall supply to the Engineer a detailed account of the total amount that the 
Contractor considers payable under the Contract within 60 days after the issue of certificate of 
completion of the Works by the Engineer.The Engineer shall certify any final payment that is 
due to the Contractor within 60 days of receiving the Contractor's account. If the Engineer is not 
satisfied with the detailed account, then the Engineer shall issue within 30 days thereto a 
schedule that states the scope of the corrections or additions that are necessary. If the Contractor 
fails to comply with the Engineer’s instructions within 15 days, Engineer will certify as per the 
schedule of Corrections or addition sent to contractor and recommend payment to the 
Contractor within 45 days. 

 
50.  Termination 

50.1 The Employer or the Contractor may terminate the Contract if the other party causes a 
fundamental breach of the Contract. 

50.2 Fundamental breach of the Contract includes, but shall not be limited to the following: 

(a) the Contractor stops work for 28 days when no stoppage of work is shown on the current 
program and the stoppage has not been authorized by the Employer/Engineer; 

(b) the Employer or the Contractor is made bankrupt or goes into liquidation, other than for 
purposes of reconstruction or amalgamation; 

(c) a payment for certified bills is not paid by the Employer to the Contractor within 90 days 
of the date of the Engineer's certificate;  

(d) the Employer/Engineer gives notice that failure to correct a particular Defect is a 
fundamental breach of the Contract and the Contractor fails to correct it within a 
reasonable period of time determined by the Engineer; 

(e) the Contractor does not maintain Performance Security which is required; 
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(f) the Contractor has defaulted in fulfilling his obligations under this Contract; 

(g) the Contractor has contravened Sub-Clause 9.2;  

(h) the Contractor does not adhere to the agreed construction program as per Clause 25 and 
also fails to attend the management meetings (Clause 28); 

(i) the Contractor fails to carry out instructions of the Employer/Engineer within a 
reasonable time determined by the Engineer in accordance with the Sub Clauses 15.1, 
and 22.1; 

(j) the Contractor has delayed the completion of the Works beyond the period for which the 
maximum amount of liquidated damages has become payable as defined in the Contract 
Data;  

(k) if the Contractor, in the judgment of the Employer has engaged in corrupt, fraudulent or 
coercive practices as defined in Sub Clause 28.1 (a) of ITB in competing for or in 
executing the Contract;  

50.3 When either party to the Contract gives notice of a breach of contract to the Employer for a 
cause other than those listed under Sub Clause 50.2, the Employer shall decide whether the 
breach is fundamental or not. 

50.4 Notwithstanding the above, the Employer may terminate the Contract for his official 
convenience by giving 30 days prior notice due to any reason. 

50.5 If the Contract is terminated, the Contractor shall stop work immediately, make the Site safe and 
secure and leave the Site as soon as reasonably possible. 

 
51.  Payment upon Termination 

51.1 If the Contract is terminated because of a fundamental breach of the Contract by the Contractor, 
the Employer/Engineer shall issue a certificate for the value of the work done less advance 
payments made up to the date of the issue of the certificate, less other recoveries due in terms of 
the Contract, less taxes due to be deducted at source as per applicable law and less the 
percentage to apply to the work not completed as indicated in the Contract Data. If the total 
amount due to the Employer exceeds any payment due to the Contractor, the difference shall be 
a debt payable to the Employer. For this purpose, the performance security furnished by the 
Contractor shall not be taken into account. The Performance Security furnished by the 
Contractor shall stand forfeited in favor of the Employer without any restrictions or 
preconditions. 

51.2 If the Contract is terminated at the Employer's convenience or because of a fundamental breach 
of the Contract by the Employer, the Employer/Engineer shall issue a certificate for the value of 
the work done, and less advance payments received up to the date of the certificate, less other 
recoveries due in terms of the Contract and less taxes due to be deducted at source as per 
applicable law and the Employer/ Engineer shall pay this amount. This includes all type of 
compensations and no other claim will be payable. 

 
 
 
 
52.  Property 

52.1 If the Contract is terminated because of Contractor’s default, all materials on the Site, Plant, 
Equipment, Temporary works and the Works are deemed to be the property of the Employer, till 
completion of the work. The Employer shall make use of the available materials and equipment 
for completion of the Work and pay for these at agreed rates.  
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53.  Release from Performance 

53.1 If the Contract is frustrated by the outbreak of war, pandemic or by any other event entirely 
outside the control of either the Employer or the Contractor, the Employer shall certify that the 
Contract has been frustrated. The Contractor shall make the Site safe and stop work as quickly 
as possible after receiving this certificate and shall be paid for all Works carried out before 
receiving the certificate and for any work carried out afterwards to which commitment was 
made. 

 
54. Details to be Confidential 

54.1  The Contractor shall treat the details of the Contract as private and confidential and shall not 
publish or disclose the same or any particulars thereof in any trade or technical paper or 
elsewhere without the previous consent in writing of the Employer. If any dispute arises causing 
the necessity of any publication or disclosure for the purpose of the Contract, the same shall be 
referred to the Employer whose determination shall be final. 

 
55.  Life-saving Appliances and First-aid Equipment 

55.1  The Contractor shall provide and maintain upon the Works and the Site, sufficient, proper and 
efficient life-saving appliances and first-aid equipment, to the satisfaction of the Engineer. A 
local doctor shall be on call. The appliances and equipment shall be available for use at all times 
during the pendency of the Contract. 
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PART – II  SPECIAL CONDITIONS OF THE CONTRACT (SCC) 
 

A  :  GENERAL 
 
 
1 Labour  

1.1 The Contractor shall, unless otherwise provided in the Contract, make his own 
arrangements for the engagement of all staff and labour, local or otherwise, and for their 
payment, housing, feeding and transport and medical assistance. 

1.2 The Contractor shall, if required by the Employer, deliver to the Employer a return in 
detail, in such form and at such intervals as the Employer may prescribe, showing the staff 
and the numbers of the different classes of labour from time to time employed by the 
Contractor on the Site and such other information as the Employer may require. 

1.3 During continuance of the Contract, the Contractor and his Sub-Contractors shall abide at 
all times by all existing labour enactments and rules made thereunder, regulations, 
notifications and bye laws of the State or Central Government or local Employer and any 
other labour law (including rules) that may be passed or notification that may be issued 
under any labour law in future either by the State or the Central Government or any 
competent Employer.   

1.4 The Contractor shall keep the Employer indemnified in case any action is taken against the 
Employer by the competent Authority on account of contravention of any of the 
provisions of any Act or rules made thereunder, regulations or notifications including 
amendments to labour laws, ESI, PF etc.. If the Employer is caused to pay or reimburse, 
such amounts as may be necessary to cause or observe, or for non-observance of the 
provisions stipulated in the notifications/bye laws/Acts/ Rules/regulations including 
amendments, if any, on the part of the Contractor, the Employer shall have the right to 
deduct any money due to the Contractor including his amount of performance security. 
The Employer shall also have the right to recover from the Contractor any sum required or 
estimated to be required for making good the loss or damage suffered by the Employer. 

1.5 The employees of the Contractor and the Sub-Contractor in no case shall be treated as the 
employees of the Employer at any point of time. 
 

2 Statutory Clearances  

2.1 List of clearances to be obtained by the Employer and the Contractor are given below 
prior to the start after work. It may be noted that the list below may not be exhaustive and 
in case any additional clearances are required, the same shall be procured by the 
Contractor, unless otherwise specified in the Law / guidelines of statutory agencies. 

(a) Employer’s Responsibility: 

   NIL 

(b) Contractor’s Responsibility: 

(i) Pollution Control Board and other Statutory Clearances for hot mix plant, 
stone crushers and any other purpose / activity as may be required; 

(ii) Excavation, cutting, transporting and dumping of earth and other construction 
materials including that for quarry; 

(iii) All police and traffic management related clearances at the work sites; 
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(iv) Employing labour and other labour related clearances (ESI / Contract Labour 
/ Health / PF etc.); 

(v) Electrical connections and Water Supply; 

(vi) Employment of migrant labour; 

(vii) Establishing and operating labour camps; 

(viii) Location of fuel storage tanks / containers etc.; 

(ix) Clearances for using / storing explosives; 

(x) All clearances required from the Fire Department; and 

(xi) Any other clearances that are not specifically included in Employer’s list and 
may be required according to prudent utility practices or instructed by 
Employer. 

 
3 Revision of Quality Control Plan 

3.1  The Engineer shall instruct the Contractor to revise and/or resubmit his Quality Control 
Plan, if required before giving approval. The Contractor shall implement any required 
changes to improve the Quality Control Plan.  The approval by the Engineer shall not 
absolve the Contractor of his responsibilities and obligations under the Contract. 

 
4  Measuring / Monitoring Equipment 

4.1 The Contractor shall ensure properly calibrated and functional measuring/ monitoring 
equipment, to the satisfaction of the Engineer, at all times during the Contract. 

 
5 Arbitration (Refer GCC Sub Clause 24.1) 

5.1 The procedure for arbitration shall be as follows: 

(a)     In case of Dispute or difference arising between the Employer and the Contractor 
relating to any matter arising out of or connected with this agreement referred for 
arbitration, shall first be settled mutually, otherwise  in accordance with the 
Arbitration and Conciliation Act, 1996 and amendment thereof.  

(b)     The Arbitral Tribunal shall consist of three Arbitrators, one each to be appointed 
by the Employer and the Contractor. The third Arbitrator shall be chosen by 
consensus by the two Arbitrators so appointed by the Parties and shall act as the 
Presiding Arbitrator. In case of failure of the two Arbitrators appointed by the 
parties to reach upon a consensus within a period of 30 days from the appointment 
of the Arbitrators, then the Presiding Arbitrator shall be appointed by the Indian 
Roads Congress on the request of the Employer. 

 

(c)     If one of the parties fails to appoint its Arbitrator in pursuance of Sub Clauses (a) 
and (b) within 30 days after receipt of the notice of the appointment of its 
Arbitrator by the other party, then the Indian Roads Congress shall appoint the 
Arbitrator on the request of the Employer. In case the Employer fails to do so 
within 30 days, the Contractor will approach the Indian Roads Congress for 
appointment of Arbitrator. A certified copy of the order of the Indian Roads 
Congress, making such an appointment shall be furnished to each of the parties. 
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(d)     Arbitration proceedings shall be held at Jaipur at RIDCOR office and the language 
of the arbitration proceedings and that of all documents and communications 
between the parties shall be English. 

(e)     The decision of the majority of Arbitrators shall be final and binding upon both 
parties. The cost and expenses of Arbitration proceedings will be paid as 
determined by the Arbitral Tribunal and shared equally by both the parties.  

(f)     Performance under the Contract shall continue during the arbitration proceedings 
and payments due to the Contractor by the Employer shall not be withheld, unless 
they are the subject matter of the arbitration proceedings. 
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B  :  MONITORING OF MAJOR MAINTENANCE WORK 
 
 
 6    Monitoring of Major Maintenance Works 
 

The road which has been completed under the Major Maintenance/Construction Work has 
to be kept defect free and monitored by the Contractor, at all times till the end of defect 
liability period. The road shall be maintained above the Service Quality level indicated in 
Enclosure–1 of the Section-3. In case of any deficiency being found, the Contractor shall 
rectify the same within the Rectification Standards and Periods, indicated therein. 

 
 7         Site Visits, recording, rectification measures for Major Maintenance Works 

(i) The Project Manager, RIDCOR or its authorized representative shall make a 
detailed monthly joint inspection on the seventh day of every month. The 
Contractor shall accompany the Project Manager during the inspection. The 
Project Manager shall proceed ahead with the monthly inspection, if the Contractor 
fails to attend the inspection at the appointed time. However, the Contractor shall 
be bound by the assessment of the Project Manager. 

(ii) The Project Manager and the Contractor shall drive on the road and both shall 
record various items under each of the item as per Enclosure–1 of the Section-3 
needing rectification. The Contractor shall make all necessary arrangements for it. 

(iii) On the eighth day of every month, the Project Manager shall notify the Contractor, 
the details of the deficiencies/ defects/ damages etc. noticed on the road and assets. 
The Contractor shall rectify/repair/reinstate the deficiencies/ defects/ damages 
within the Rectification Standards indicated in Enclosure–1. 

(iv) The Project Manager and Contractor shall undertake a joint inspection on or before 
the twenty fifth day of every month to assess the status of remedial work on items 
identified in the earlier visit. The Project Manager shall proceed with the 
inspection, if the Contractor fails to attend the inspection at the appointed time. 
The assessment of the Project Manager shall be binding on the Contractor. 

(v) In the case contractor does not rectify the defect within the specified time lines, 
then it will be rectified at his risk and cost by any other agency and funds 
expanded from the available security deposit amount.    
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Enclosure-1 
ROAD DEFECT RECTIFICATION STANDARDS   
     
S. No. Item Service Quality Measurement/ Detection Intervention Standard Rectification Standard / Period 

1 Pavement Edge  No broken or uneven edges allowed Visual inspection  Upon noticing  Repairs must be completed within seven 
(7) days  

2 Potholes/ Patches No potholes and patches allowed  Visual inspection  Upon noticing  

Potholes must be repaired within two (2) 
days. Patches (i) shall be square or 
rectangular, (ii) shall be level with 
surrounding pavement, (iii) shall be made 
using materials similar to those used for the 
surrounding pavement 

3 Cracking in pavement There shall not be cracks/fissures 
more than 3 mm wide  

Crack widths measured with 
small transparent ruler  

Cracks more than 3 mm 
to be rectified  

Cracks more than 3 mm wide must be 
sealed within fifteen (15) days after their 
detection. If deterioration continue even 
after sealing, then pavement surface in 
vicinity to be scoured and re-laid 

4 Rutting  There shall not be ruts deeper than 15 
mm on a 2m straight edge  Measured with rulers  Rutting above threshold 

value to be rectified  
Rutting above threshold value must be 
rectified within fifteen (15) days  

5 Minor Surface Repair  No bleeding, skidding, stripping, 
elimination and raveling allowed  

Area to be measured enclosing 
the affected area plus 0.25 m 
away from the end of bleeding  

Affected area more than 
0.25 Sq.m Rectify within seven (7) days  

6 

Centre-line, edge-line, 
markings and other 
markings/paintings including 
those on median 

To be present and firmly adhere to 
pavement. Micro spheres must be 
firm and visible.                                        
Reflection index to be within the 
limits according to the Specification 
for the works 

Visual inspection (for measuring 
reflection inspection to be done 
in night)                                             
Reflective index measured with 
Reflectometre  

Upon noticing  Absent or defective stretches to be 
rectified  within fifteen (15) days  

7 Height of shoulders vs. 
height of pavement 

Difference in height at edge of 
pavement shall not be more than 30 
mm  

Measured with ruler, with scale 
in mm. Upon noticing  Repairs must be completed within seven 

(7) days  

8 
Unsealed shoulders- 
roughness, scouring or 
potholes (holding of water), 

No potholes, rough surfaces or water 
stagnation Visual and with ruler  

When pothole/depression 
scouring or roughness> 20 
mm 

Rectify within seven (7) days  



Bid Document / MM work/Baran-Jhalawar (Package: LJ-2), Jhalawar-Jhalawar Road (Package: JJ) and Jhalawar-Ujjain 
 (upto State Border) (Package: JU) roads in Rajasthan 
 

81 

cross slopes 

9 

Any item that may be 
damaged/removed for 
whatever reason including but 
not limited to  vandalism, 
accidents/ floods or any 
incident etc. 

Immediate repair and rectification. 
Restoration and replacement as per 
original specification 

Visual inspection  Upon noticing  Rectify within fifteen (15) days 

10 

Average pavement roughness 
for carriage way of entire 
Project Road under this 
contract  

Average value of Surface Roughness 
for 1 Km shall be less than the value 
given below  
(a)  Immediately after completion of 

the Works : 1800 mm/ Km  
(b) For subsequent years, as prescribed by 

MoRTH publication “Guidelines for 
Maintenance Management of 
Primary, Secondary and Urban 
Roads”, Para 3.2: Serviceability 
Indicator  
Level 2   

Measured with calibrated 5th 
wheel bump-integrator  

To be measured after 
completion of the Works 
and thereafter every year 
till end of DLP 

Upon detection of the roughness value 
more than prescribed herein under Service 
Quality, the Contractor shall undertake 
suitable rectification measures with 
bituminous material to restore the surface 
quality within the specified values, or as 
may be directed by Project 
Manager/Employer 

 



Bid Document / MM work/Baran-Jhalawar (Package: LJ-2), Jhalawar-Jhalawar Road (Package: JJ) and Jhalawar-Ujjain 
 (upto State Border) (Package: JU) roads in Rajasthan 
 

82 

Annexure – 3A 
(Sub Clause 3.2 (j) of Section 1 and 25.1 of Section 3, GCC) 

 
MONTHLY CASH FLOW FORECAST 

 

Period from Commencement 
of Works (Months) 

Contractor’s Estimate 
% of Work Amount Cumulative Aggregate 

Amount 
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SECTION 4: 
 
 

CONTRACT DATA 
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CONTRACT DATA  

 
S. 

No. 
Item Clause 

Reference of CC 
1 The Employer is : Director/Manager/Head-Operations  

Road Infrastructure Development Company of Rajasthan Ltd. (RIDCOR) 
701-706, 7th Floor, ARG Corporate Park, Gopalbari, Ajmer Road, Jaipur-302001, 
Rajasthan  
Tel.: +91 0141-2747001,  
Facsimile: +91 0141-2747010,  
E-mail: office@ridcor.in 
Authorized representative is Project Manager, RIDCOR 

1.1 
GCC 

2 The Engineer is Project Manager, RIDCOR or the Supervision Consultant 
authorized by RIDCOR 

1.1 
GCC 

3 The work is Major Maintenance Works on following selected stretches of Baran-
Jhalawar (Package: LJ-2), Jhalawar-Jhalawar Road (Package: JJ) and 
Jhalawar-Ujjain (upto State Border) (Package: JU) roads in Rajasthan 

1.1 GCC 

4 The Works consists of major maintenance works & other items as per Bill of 
Quantities 

1.1 
ITB 

5 The Start Date shall be the date of signing of the contract agreement for the works 
(Form 6E, Section 6) 

1.1 GCC 

6 The language of the Contract documents is English 3 GCC 
7 The law which applies to the Contract is the laws of Union of India 3 GCC 
8 The following documents are also part of the Contract in addition to documents 

mentioned in Sub Clause 2.2 of GCC: 
Details of Minimum Key Personnel required to be mobilized by Contractor for the 
Works (as per Annexure–1B of Section 1) 
Schedule of Minimum Key Plant and Equipment to be deployed by Contractor on 
the work as per Program of Construction (as per Annexure–1A of Section 1) 

 
 

9 GCC 
 

3 ITB 
 

9 Insurance requirements are as under: 

S. 
No. Description of Cause Minimum Cover of Insurance 

 During implementation of the Works  

(i) Contractor’s All Risk Policy  Contract Price + 15% escalation  

(ii) Loss or damage to Machinery and 
Equipment 

Sum sufficient to provide 
replacement at site 

(iii) Workmen compensation - Personal 
injury or death insurance. Unlimited 
number of accidents. After each 
accident, Contractor will pay 
additional premium necessary to 
increase the limit make insurance valid 
for unlimited number of accidents 
always 

 

Rs 5 Lacs per person per 
accident for unlimited number of 
accidents 

(iv) Against liabilities for death or injury to 
any person or loss of or damage to any 

In accordance with statutory 
requirements, applicable in 

13 
GCC 
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third-party property  India. 

(v) Any other insurance cover In accordance with statutory 
requirements, applicable in 
India. 

Note: 
• For the above purpose “Roads” include: 

Main road with service roads, subways, culverts, toe wall, dividing median, 
crash barriers, electrical poles, separator, public toilets etc. and other 
infrastructure related to insured trade including sign boards and other 
property of the project along with electrical fittings, side separator, crash 
barrier, dividing median various culverts, Cat Eyes, Delineators, W-Beam 
Crash Barrier, Gantry Sign Boards, Single led Sign Boards, Double legged 
Sign Boards, Cantilever Sign Boards, Bollards, Road Marking, and other 
properties of insured.  

• During Defect Liability Period, all the damages are to be repaired by the 
contractor and damages to completed works due to insurable perils will be 
paid to the extent of reimbursement from insurance company. 

 

10 Contract Completion Date for: 

(a)  Major maintenance works: - 6 months from the Start Date of the Works. The 
Employer reserves the right to reduce the scope of the work and the period of 
Contract without any compensation and the contractor shall not be liable to 
submit any claim for early termination of the contract. 

(b) Defect Liability Period: - 5 years after Major Maintenance works Completion 
Date. 

 

14  
GCC 

11 The Site Possession shall be the date of start of the work 
 

20 
GCC 

12 The period between Program Updates shall be 60 days 
 

25 
GCC 

13 The amount to be with-held for late submission of an updated Program shall be Rs 
10,000/- each time  
 

25 
GCC 

14 Penalty for not attending Management Meetings/ Site visits including Weekly 
Meetings: Rs 5000/- per incidence 
 

28 
GCC 

15 The Defects Liability Period is 5 years after the Works Completion Date. 32  
GCC 

16 Changes in Cost and Legislation: 
 
Price Adjustment Formula for Bitumen only: Clause 42.1.6 

42  
GCC 

17 Penalty and Liquidated Damages: 

S. 
No. Particulars Penalty / Liquidated Damages Limit 

1 Delay of 
work 

Penalty shall be applicable @ 
Rs. 20000 /day of delay for non- 
completion of the work within 
stipulated completion time   

Maximum cumulative 
(total) penalty 5% of the 
Contract Price. 

 
 
 
 
 
 
 
 

 
 
 
 
 
 

43 
GCC 
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18 (i)  Interest free advance payments payable for the Works are as below: 
S. 

No. 
Nature of 
Advance Amount in Rs. Conditions to be fulfilled 

1. Mobilization* 5% of the Contract 
Price for the Works. 

After submission of un-conditional 
Bank Guarantee for 5% of Contract 
Price and, thereafter, obtaining 
confirmation of the Bank Guarantee 
from the issuing Bank. 

2. Equipment* 
and Plant 

5% of Contract Price 
for the Works 

After equipment are brought to site as 
above, and on submission of un-
conditional Bank Guarantee for an 
equivalent amount and, thereafter, 
obtaining confirmation of the Bank 
Guarantee from the issuing Bank. 

 

* The recovery of advance payments shall commence from the Contractor’s on account bills, 
when value of the work executed under the contract reaches 15% of the original contract 
value (OCV), and shall be completed when the value of the work reaches 80% of the original 
contract value. The installment on each “on account bill” schedule shall be on prorata basis. 
 

44 
GCC 

19 The Performance Security shall be for the following minimum amounts equivalent 
as a percentage of the Contract Price for the Works:     

Performance Security of 5% of Contract Price plus additional security as 40% of the 
amount beyond 10% lower than the estimated amount for unbalanced bids valid for 
45 days beyond 1 year after the Works Completion Date.  

The standard form of Performance Security acceptable to the Employer shall be an 
unconditional Bank Guarantee of the type as presented in Section 6 of the Bid 
Document. 

45 
GCC 
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SECTION 5  :  SPECIFICATIONS 
 

 
 

Part No Description Page no 

 Preamble 78 

Part  I General Technical Specifications 78 

Part  II Supplementary Technical Specifications 78-93 
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SECTION : 5 

SPECIFICATIONS  
 
1.  Preamble 
 
1.1 The Specifications contained herein shall be read in conjunction with the MORTH other 

Bid Document as specified in Section 1. 

1.2 Wherever reference is made in the Contract to specific standards/codes to be met by the 
materials, plant, and other supplies to be furnished, and work performed or tested, the 
provisions of the latest current edition or revision of the relevant MORTH, IRC standards 
and codes shall apply, unless otherwise expressly stated in the Contract. Where such 
standards and codes are national, or relate to a particular country of region, other 
internationally recognized standards and codes specified will be accepted subject to the 
Employer’s prior review and written approval. 

 
 
2. General Requirement 
 
 The Specifications in accordance with which the entire work shall be constructed and 

maintained by the Contractor are as described hereunder: 
 
2.1 Part  I – General Technical Specifications 
  
 The General Specifications for the Works shall be the “Specifications for Road & Bridge 

Works” (5th Revision 2013, published by IRC) issued by the Ministry of Road Transport & 
Highways (MORTH), henceforth called MORTH Specification.  

 
2.2 Part II – Supplementary Technical Specifications 

 
The Supplementary Technical Specifications shall comprise of various 
Amendments/Modifications/Additions to the MORTH referred to in Part – I for particular 
item of works not already covered in Part – I and Specifications for Building, Sanitary, 
Electrical and Miscellaneous Works. 
 

2.2.1 Where a particular Clause or a part thereof in the “MORTH SPECIFICATIONS” referred in 
Part-I, has been Amended/Modified/Added upon, and incorporated in Part-II, such 
Amendment/Modification/ Addition supersedes the relevant Clause or part of the Clause. 

2.2.2 The following Clauses in the “MORTH SPECIFICATIONS” have been 
amended/modified/ added upon: 

  
 102, 106, 108, 109, 111, 112, 115, 120, 501, 502, 503, 507, 803, 900, 901, 1007, 1014,. 
 

2.2.3 The Additional Specifications shall comprise of specifications of particular item of work 
not covered in Part-I. These are given new Clause numbers. 

 
 
 
 
 
The following Clauses A-1 to A-2 have been added to the “MORTH SPECIFICATIONS  
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 Clause A-1  Test Procedure for Measuring Roughness Index of the Riding 
Surface of A Flexible Pavement 

Clause A-2 Traffic Safety and Control 

 

2.2.4 In the absence of any definite provisions on any particular issue in the MORTH 
Specifications, reference may be made to the latest codes and specifications of IRC, BIS, 
BS, ASTM, AASHTO in that order. Where even these are silent, the construction and 
completion of the works shall conform to sound Engineering practice as approved by the 
Engineer and in case of any dispute arising out of the interpretation of the above, the 
decision of the Employer shall be final and binding on the Contractor. 
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Amendments/Modifications/Additions to Existing Clauses of General Specifications 
Referred in the Part – I 
 
Clause 102  :  Definitions 
 
The following abbreviations shall be added at the end of Clause 102. 

“BIS”  :  Bureau of Indian Standards 

 “MORTH” :  Ministry of Road Transport & Highways, Govt. of India. 

“RIDCOR”  : Road Infrastructure Development Company of Rajasthan Ltd. 
 
Add a paragraph at the end of this Clause as under  
 
Wherever in the Specification, the phrase “Condition of Contract” is mentioned, it shall mean 
General Conditions of Contract and Special Conditions of Contract contained in Section 3 of the 
Bid Document. 
 
Clause 106 :  Construction Equipment 

Add the following after Sub Clause 106 (k). 

l)  Adequate standby equipment including spare parts shall be available as required, and as may 
be advised by the Employer. 

m)  All measuring devices and gauges shall be in good working condition. Measuring devices 
that can affect product quality shall be calibrated prior to use and at prescribed intervals 
against certified equipment. Calibration procedures shall be established, maintained and 
documented and corrective actions taken when results are unsatisfactory. Accuracy and 
fitness of measuring devices shall be ensured at all times by proper maintenance. 

 
Clause 108 :  Site Information 

Add the following at the end of Sub-clause 108.3 
“Identification of quarry sites and borrow areas is the responsibility of the Contractor. Material to 
be procured from quarry sites and borrow areas identified by the Contractor and to be used in the 
works shall be as per Specifications for particular items of work.” 
 
Clause 109 :  Setting Out 

The second sentence in Para 1 of Sub Clause 109.3 shall be inserted and read as under: 

“The Reference Bench Mark for the areas shall be GTS Benchmark established by Survey of India 
and the values of the same shall be obtained by the Contractor from Survey of India.” 
 
Clause 111 : Precautions for Safeguarding the Environment  
 
Add new Sub Clause: 
 
Clause 112 :  Arrangement for Traffic During Construction 
 
Sub Clause 112.6 :  “Measurements for Payment and Rate” is deleted 
 
Clause 115 :  Methodology and Sequence of Work 
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Sub Clause 120.2 :  Description 

Add the words “including uninterrupted power supply” to the second sentence of first paragraph. 

Add the following at the end of this Sub-Clause: 

“Within 14 (fourteen) days of the Commencement Date, the Contractor shall prepare and submit a 
layout plan and details of the laboratory building and make/supplier of the equipment to the 
Employer for his approval. 

The field laboratory shall be provided in finished and fully equipped condition to the entire 
satisfaction of the Employer not later than 45 (forty-five) days after execution of the Contract 
Agreement. During the period till the laboratory is completed the laboratory tests shall be 
performed in another laboratory proposed by the Contractor and approved by the Employer at the 
cost of the former.” 
 
Sub Clause 120.4 :  Laboratory Equipment 

The following items of laboratory equipment may also be ensured in the field laboratory: 

S. 
No. 

Sub 
No. 

Item, Specifications Nos. 
Required 

A : General 

(i)  Balance  

 (a) 7 kg to 10 kg capacity semi-self indicating Electronic Type-Accuracy 1 
gm 2 

 (b) 500 gm capacity semi-self indicating Electronic Type-Accuracy 0.01 gm 2 

 (c) Chemical balance 100 gm capacity – Accuracy 0.0001 gm 1 

 (d) Pan balance 5 kg capacity – Accuracy 0.5 gm 2 

 (e) Platform Scale – 300 kg capacity 1 

(ii)  Ovens – Electrically operated, thermostatically controlled  

 (a) From 100°C to 220°C – Sensitivity 2 

(iii)  Sieves, as per IS 460-1962  

 (a) IS Sieves 450 mm internal dia of sieve sets as per ISI of required sieve 
sizes complete with lid and pan 2 sets  

 (b) IS sieve 200 mm internal dia. (brass frame and steel or brass wire cloth 
mesh) consisting of sieve sets of required sieve sizes complete with lid 
and pan 

2 sets 

(iv)  Sieve shaker capable of taking 200 mm and 450 mm dia. Sieves 
electrically operated with time switch assembly (As per IS) 1 

(v)  200 tonnes compression testing machine  1 

(vi)  Stop watches 1/5 sec. Accuracy 2 

(vii)  Glassware comprising of Beakers, Pipettes, dishes, measuring cylinders 
(100 to 1000 cc capacity) glass rods and funnels, glass thermometers 
range 0°C to 100°C and metallic thermometers range 300°C 

6 each 

(viii)  Hot plates 200 mm dia (1500 watt) 2 
 

(ix)  Enamel trays  
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 (a) 600 mm x 450 mm x 50 mm 10 
 (b) 450 mm x 300 mm x 40 mm 10 
 (c) 300 mm x 250 mm x 40 mm 6 
 (d) Circular plates of 250 mm dia 6 

(x)  Water Testing Kit 1 

 

B : For Soils 

Deleted 

 

C : For Bitumen and Bituminous Mixes  

(i)  Constant temperature bath for accommodating bitumen test specimen, 
electrically operated and thermostatically controlled  1 

(ii)  Penetrometer automatic type, adjustable weight arrangement and 
needles as per IS : 1203-1978 1 

(iii)  Centrifuge type bitumen extraction apparatus complete with extraction 
thimbles with solvent and filter paper 1 

(iv)  Laboratory mixer including required accessories about 0.02 cum 
capacity electrically operated fitted with heating jacket 1 

(v)  Marshall compaction apparatus automatically operated as per ASTM 
1559-62 T and complete with electrically operated loading unit, 
compaction pedestal heating head assembly, dial micrometer and bracket 
for flow measurement, load transfer bar, specimen mould 100 mm dia (4 
in) with base plate, collars, specimen extractor, compaction hammer 4.53 
kg (10 lb.) x 457 mm (18 in) fall 

1 set 

(vi)  Distant Reading Digital Thermometer 1 
(vii)  Automatic Asphalt Content Gauge (Nuclear or equivalent) 1 
(viii)  1.5 tonne capacity Air Conditioner 1 
(ix)  Apparatus for the testing of therotical Maximum Specific Gravity 

(GMM) 1 

(x)  Viscosity Meter for testing of Bitumen 1 

 
D : For Cement, Cement Concrete and Materials 

(i)  Vicat needle apparatus for setting time with plungers, as per IS : 269-
1967 1 

(ii)  Moulds  
 (a) 150 mm x 300 mm ht cylindrical moulds with capping component As 

required 
 (b) Cubical moulds 150 mm, 100 mm (each size) As 

required 
(iii)  High frequency mortar cube vibrator for cement testing 1 
(iv)  Concrete mixer power driven, 1 cu ft capacity 1 
(v)  Variable frequency and amplitude vibrating table size 1 metre x 1 metre, 

as per the relevant British Standard 1 

(vi)  Flakiness & Elongation index test apparatus 1 
(vii)  Aggregate impact test apparatus as per IS : 2386 (Part 4) 1963  1 
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(viii)  10% fines test equipment 1 
(ix)  Flow table as per IS : 712-1973 1 
(x)  Equipment for slump test 2 
(xi)  Equipment for determination of specific gravity for fine and coarse 

aggregate as per IS : 2386 (Part 3) 1963 1 

(xii)  Flexural attachment to compression testing machine 1 
(xiii)  Core cutting machine with 150 mm dia. Diamond cutting edge 1 
(xiv)  Needle vibrator 1 
(xv)  Vibrating hammer as per BS specification 1 
(xvi)  Air entrainment meter 1 
(xvii)  0.5 Cft cylinder for checking bulk density of aggregate with tamping rod 

 
As 

required 
xviii)  Soundness testing apparatus for cement                                                                                                   

        1 

 
E : For Checking Alignment, Control of Profile and Surface Evenness 

 
(i)  Precision automatic level with micrometer attachment 2 
(ii)  Precision staff 1 set 
(iii)  3 metre straight edge and measuring wedge 1 set 
(iv)  Camber templates 2 lane, straight run cross-section 2 sets 

 
F : Steel Tape 

 
 (a) 5 m long As required 
 (b) 10 m long  As required 
 (c) 20 m long As required 
 (d) 30 m long As required 
 (e) 50 m long As required 

Note:  The laboratory set-up must be complete including a set of reference standards for all tests, 
adequately staffed and operational to the satisfaction of the Employer before 
commencement of the works.  

 
 

Clause 501 : General Requirements for Bituminous Pavement Layers 

Sub Clause 501.8.8.2 :  Rate for Premixed Bituminous Material 

Item (ii) shall read as: 

‘Preparation of surface to receive the materials except rates for prime / tack coats’ 

Item (viii) shall be deleted from “with the provision that the variation in actual percentage of 
bitumen used will be assessed and the payment adjusted accordingly”.  

 
Clause 502 : Prime Coat over Granular Base 

Sub Clause 502.8 : Rate 
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Delete last sentence and read it as “Payment shall be made on the basis of the provision of prime 
coat at an application rate specified in relevant item of BOQ as approval by Employer. No 
variation is permitted.”   
 
Clause 503 :  Tack Coat  

Sub Clause 503.8 :  Rate  

Delete last sentence and read it as “Payment shall be made on the basis of the provision of Tack 
Coat at an application rate specified in relevant item of BOQ as approval by Employer. No 
variation is permitted.”  
 
Clause 505 : Dense Bituminous Macadam 
 

Sub Clause 505.2.2 : 

Add the following: 
 
“The coarse aggregate shall consist of crushed rock be made from black/ blue basaltic rock” 
 

Sub Clause 505.2.3 : 

Add the following: 
 
“The fine aggregate shall consist of crushed rock be made from black/ blue basaltic rock” 
 
 
Clause 507 :  Bituminous Concrete 

Sub Clause 507.1 :  Scope  

 Add the following at the end of this Clause  

“A site trial shall be performed in accordance with Sub Clause 901.6.”  

Sub Clause 507.2.2 : 

The coarse aggregates shall be generally as specified in clause 504.2.2. 

Add the following: 
 
“The coarse aggregate shall consist of crushed rock be made from black/ blue basaltic rock” 

Sub Clause 507.2.3 : 

The coarse aggregates shall be generally as specified in clause 504.2.3. 

Add the following: 
 
“The fine aggregate shall consist of crushed rock be made from black/ blue basaltic rock” 

Sub Clause 507.3.1  : Requirement for the Mixture 

 In table 500-12 giving the requirement of Bituminous Concrete mix, add the following: 

“Air voids in mix (VIM) determined on Specimens compacted 3% (minimum) to refusal density 
by 300 blows of Marshal Hammer on each end” 

Sub Clause 507.9  : Rate 
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The contract unit rate shall be all as specified in Clause 504.8, except that the rate shall include the 
provision of bitumen at minimum 5.2 percent & 5.4 percent for grading 1 and grading 2 by weight 
of total mix respectively. No additional payment for increased percentage of bitumen based on job 
mix formula shall be paid. 
 
Clause 803 : Road Markings 

Sub Clause 803.3.2 

This Sub Clause is substituted to read as under: 

“The road marking shall be laid with appropriate road marking machinery as approved by the 
Employer.” 

Add at the end of Sub-clause 803.6.6: 

Faulty Workmanship or Materials 

If any material not complying with the requirements is delivered at the Site or used in the 
Works, or if any sub-standard work is carried out, such material or work shall be removed, 
replaced or repaired as required by the Employer, at the Contractor’s own cost. Rejected 
traffic markings and paint that has been splashed or has dripped onto the surfacing, kerbs, 
structures or other such surfaces shall be removed by the Contractor at his own cost, in 
such a way that the markings of split paint will not show up again later. 

 
 
Clause 900 : Quality Control for Road Works 

Sub Clause 901.1 

This Sub Clause is substituted to read as under 

“All materials to be used, all methods adopted and all works performed shall be strictly in 
accordance with the requirements of these Specifications. The Contractor shall set up a field 
laboratory at location approved by the Employer and equip the same with adequate equipment and 
personnel in order to carry out all required tests and Quality Control work as per Specifications 
and/ or as per Clause 121 and/ or as directed by the Employer. The list of laboratory equipments 
and the facilities to be provided shall be as per Clause 121 or as directed by Employer and shall be 
approved by the Employer in advance.” 

Add new Sub Clause as under: 

Sub Clause 901.15  : Site Trial  

The following data shall be ordered at each site trial: 
 The composition and grading of the material, including the bitumen content and 

properties, if appropriate; 
 If appropriate, the moisture content at the time of laying; 
 If appropriate, the temperature at the time of laying and rolling; 
 The type and size of compaction equipment and the number of passes; 
 The maximum density or target density as appropriate and the density achieved in the trial; 
 The maximum compacted thickness of layer; 
 Calibration of machinery for best and efficient results; 
 Any other relevant information. 
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If, during execution of the Works, the construction control tests indicate that the requirements for 
a material are not consistently being achieved, then work on that layer shall stop until the cause is 
investigated. Such investigation may include further laboratory and site trials on the material to 
determine a revised set of data, as above which, when agreed, shall be the basis on which all 
subsequent material will be provided and processed to achieve the specified requirements. 

Approval by the Employer to a set of data recorded, as above in a site trial shall not relieve the 
Contractor of responsibility to comply with the requirements of Technical Specifications. 
 
Clause 1007 :  Coarse Aggregates 

(i) Delete from the first sentence “crushed gravel……… inert material” appearing in 4th and 
5th Line. 

(ii) Add the following at the end of this clause: 
“Except where it can be shown to the satisfaction of the Employer that a supply of 
properly graded aggregate of uniform quality can be maintained over the period of the 
Works, the grading of aggregate shall be controlled by obtaining the coarse aggregate in 
different size and blending them in correct proportions as or when required.” 

 
 
Clause 1014 : Storage of Materials 

Sub Clause 1014.3:  Storage of Materials : Aggregates 

The following shall be added to this clause 

“Aggregates shall be stored or stockpiled in such a manner that segregation and coarse size will be 
avoided and also that the various sizes will not become intermixed before proportioning. They 
shall be stored, stockpiled and handled in such a manner that will prevent contamination by 
foreign materials.” 
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ADDITIONAL SPECIFICATIONS FOR PARTICULAR ITEMS  
OF WORKS NOT COVERED IN PART – I 

 
 
CCllaauussee  AA––11      TEST PROCEDURE FOR MEASURING SURFACE ROUGHNESS INDEX 

OF THE RIDING SURFACE OF A FLEXIBLE PAVEMENT 

EEQQUUIIPPMMEENNTT  ––  BBrriittiisshh  TToowweedd  FFiifftthh  WWhheeeell  BBuummpp  IInntteeggrraattoorr  

Test Procedure: 

The following test procedure shall be adopted for the test: 

(1) Check the installation and operation of the equipment is in order and meets the 
requirements prescribed in its operational manual. For example the towing hitch maintains 
the frame in a upright position but provides freedom of movement in longitudinal and 
transverse directions. The tyre pressure of wheels is as prescribed. 

(2) The instrument shall be calibrated prior to its use for measurement as prescribed in its 
operational manual. 

(3) The operators shall familiarize themselves with the Fifth Wheel Bump Integrator, 
operation using its Test Mode before commencing a survey. 

(4) A uniform speed of 30 km/hour, which is the specified operating speed of the British 
Towed Fifth Wheel Bump Integrator, shall be maintained during measurements. The 
readings shall be taken for each carriageway independently. 

(5) The equipment shall run on a lane in both the direction once and the average of two values 
taken for its roughness index. 

(6) Pavement unevenness/roughness of 3 lane carriageway shall be obtained from the average 
of the values of the 3 lanes recorded. 

(7) The surface roughness index value is obtained by using the following formula. 

Roughness Index Value = B x R x 1 cm/km 
        W 

Where 

B = Number of Bumps in a section 

W = Number of Wheel Revolution Counter 

R = is a constant, 1000 nos. of wheel revolution counter per km 

Length count of B = 1 cm 

(8) All data shall be properly recorded with appropriate referencing and stored in a prescribed 
manner as in the operational manual. 

(9) The roughness measurements shall be properly calibrated using the procedure 
recommended in the World Bank Technical Publication No. 46. 
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Clause – A-2 
 

 
TRAFFIC SAFETY AND CONTROL 

(IRC-SP-55, 2014 to be adopted) 
 
 
1.  Description 

These specifications describe the traffic management and safety measures to be taken by the 
Contractor throughout the construction period for ensuring the safe and convenient passage 
of public traffic through the project road on one hand and safety of the project workers on 
the other. It shall be understood that the Contractor is solely responsible for all the traffic 
management and safety measures which should be got approved by the Employer prior to 
taking up any construction work on the project. All relevant latest IRC specifications shall 
be followed by the contractor and he will be solely responsible for any lapses/accidents etc. 
due to non-compliance of safety measures etc. throughout the construction period. 

Any construction work on or near a public traveled way will pose a set of new situations, 
which may include diversion of road users on to unfamiliar paths, exposure of road users to 
moving construction equipment and workers, stacking of construction materials to cause 
reduction in the space available for public traffic, inadequate space for maneuvering, etc. 
which may pose several surprises. These may cause to develop hazardous situations in case 
adequate advance precautions in the form of notification, traffic etc. is not taken. Within the 
construction area itself, the workers may be handling materials like hot bitumen and moving 
road construction equipment which may prove to be a cause of serious accident if adequate 
precaution and safety measures are not taken. Thus, the guiding principles on which the 
Contractor shall base the traffic management and safety measures will include: 

i) advance warning of road users about the road situation including diversion ahead. 

ii) providing clear and safe demarcated channels for guiding the public traffic. 

iii) providing necessary traffic warning/ guiding devices such as signs, safety cones, 
pavement markings, red lights, reflecting studs/tapes, etc. 

iv) barricading construction area with CGI sheets so that public traffic steer clear of these 
and do not come into conflict with construction activities. 

v) providing the project workers with necessary safety gears such as gum boots, 
luminous yellow jackets, crash helmets etc. as appropriate. 

vi) taking all other necessary measures so that safety is ensured during all hours of day 
and night. 

 
 
 
  
2.  Traffic Management and Safety 

Any construction activity on the project will pose a hazardous situation to the road users. 
For least disturbance to safe passage of public traffic appropriate traffic management and 
safety measures should be adopted throughout the construction period. In this regard, the 
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construction zone in which conflict from safety angle may arise between the road users on 
one hand and the construction activities on the other shall be divided into 4 sub zones, and 
safety measures to be adopted therefore shall be as described hereunder: 

a) Advance Warning Zone 
This warning sub-zone is meant to inform, alert and prepare the approaching driver 
well in advance by providing information regarding the distance and extent/type of 
hazard ahead so that he is able to reduce the speed and be in readiness to carry out the 
necessary manoeuvres as he meets with the changed situation. For the operating 
speeds on the project road, length of this sub-zone shall be 100 mtr. and 500 m, in 
plain and hilly terrain respectively. Information in this sub-zone will be conveyed 
through a series of traffic signs, which will include “Men at Work” and the speed 
reduction signs at the start and middle of this sub-zone. 

b) Transition Sub-Zone 

This sub-zone is the area in which the traffic is steered and guided into and out of the 
diverted path around the work sub-zone. This is the most crucial sub-zone from safety 
angle as vehicles have to be guided on to the diverted path, and most of the 
movements will be of turning type. The elements for designing this sub-zone are speed 
of the vehicles, extent of lateral shift and elevation difference between the normal and 
the diverted paths. The essential safety measures shall include delineation of the travel 
path and prevention of wayward movements of vehicles by means of barricades, 
channelizers, red cones, and red lamps during hours of darkness etc., as appropriate. 

In the design of this sub-zone adequate attention shall be paid for providing necessary 
turning radius of the curves, grade to permit for safe passage of animal driven 
vehicles, drainage and dust-proofing. Where necessary traffic control shall be effected 
through manual flagging and by battery operated traffic lights during hours of 
darkness. Where vehicles have to wait, the waiting area shall be demarcated by stop 
lines. 

Length of the sub-zone will generally be between 50 and 100 m. 

c) Work Sub-Zone 

This is to the area where construction activity takes place, and the main concern 
relates to safety of workers are also prevention of public traffic from entering the work 
area. In this sub-zone, path of traffic shall be clearly delineated to avoid intrusion of 
public traffic moving on to the work area or construction equipment moving on to the 
public traffic. It shall be ensured that adequate distance is available between 2 
consecutive work zones (2 Km. on urban section and 5-10 km. in rural sections) so 
that vehicles get sufficient breather space for overtaking slow vehicles, lane 
adjustment etc. Traffic across this sub-zone shall be guided through with the help of 
various traffic control devices, such as signs, delineation of travel path by 
cones/drums, barricades, luminous tapes etc. as appropriate. 

 

 

d) Termination Sub-Zone 

The sub-zone is intended to inform the road users of the end of the construction zone. 
This shall be effected through suitable informatory sign boards. 

The standard on “Safety During Construction” may be referred for compliance. 
 
 
3.  Traffic Control Devices 
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Traffic control devices in the construction zones perform the crucial task of warning, 
informing and alerting drivers apart from guiding the vehicle movements so that the drivers 
of the vehicles as well as the workers on site are not faced with situations posing 
surprise/hazard, and safe passage to traffic is affected. 
 
The primary traffic control devices used in work sub-zone are signs, delineators, barricades, 
cones, pylons, pavement marking, flashing lights etc. They shall be such that they are easily 
understood without any confusion, are clearly visible during day and night, conform to the 
prevailing speed in immediate vicinity, stable against sudden adverse weather conditions 
and are easy in installation, renewal and maintenance. Broad details of the different devices 
are hereunder: 

a) Signs  
The construction signs fall into 3 major categories namely, regulatory signs, warning 
signs and guide or informatory sign as defined and detailed in IRC:67-1977, Code of 
Practice for Road Signs. These signs shall be placed on the left hand side of the travel 
path. 

The common Regulatory signs used in the construction zones are “No Entry”, “Road 
Closed”, “Speed Limit” etc. These shall be used in consultation with the local police 
and / or authorities. 

The warning signs to alert the drivers of the possible danger ahead in the construction 
zones are “Lane Closed”, “Diversion to other carriageway”, “Divided carriageway 
Starts”, “Divided carriageway End”, “Two way Traffic” etc. It will be advisable to 
explain the signs with the help of a rectangular definition plate of size of appropriate 
to the size of warning triangle and placed 0.15 m below, from the bottom of the 
triangle. 

Guide signs in construction zones shall different background colour than the normal 
informatory signs of IRC : 67-1977, These signs shall have black messages and arrows 
on yellow (Traffic Yellow of IS : 5-1978) background. The guide signs to e commonly 
used are “Diversion “Road Ahead Closed”, “Sharp Deviation of Rout” etc. 

The commonly used temporary signs during construction are depicted in the drawings. 
These should preferably be of reflectorised type to be visible during hours of darkness. 

b) Delineators  
Delineators are channelising devices such as cones, traffic cylinders, tapes, drums etc. 
which are placed in or adjacent to the roadway to guide the driver along a safe path 
and to control the flow of traffic. These shall normally be retro-refelectorised for night 
visibility. IRC: 79-1981 (Recommended Practice for Road Delineators) gives details 
of some of the delineators. The types of delineators commonly used are traffic cones, 
drums and barricades. 

c) Traffic Cones  
Traffic cones shall normally be 0.5 m to 0.75 m high and 0.3 m to 0.4 m diameter or in 
square shape at the base. These shall be made of plastic or rubber with retro 
reflectorised red and white band and have suitable anchoring so that they are not easily 
blown over or displaced. The cones shall be placed close enough together (spacing 3-
9m) to give an impression of the continuity. Larger sized cones shall be used for high 
speeds or where more conspicuous guidance is required. 

d) Empty Bitumen Drums  
Empty bitumen drums can be used as channelising device since they are highly visible, 
give the appearance of being formidable objects, thereby commanding the respect of 
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the drivers. These drums can also be of plastic which are lighter, easy to transport and 
store. As delineators, these drums shall be painted in circumferential strips 0.10 m to 
0.15 wide, alternatively in black and white colours. 

e) Barricades  
Whenever the traffic has to be restricted from entering the work areas such as 
excavations or material storage sites so that hazardous locations are barred for public 
and protection to workers is provided, or there is need for separation the two way 
traffic, barricades shall be used. The barricades may be of portable or fixed type and 
can be made of wooden planks, metal or other suitable material. The horizontal 
component facing the traffic shall be made of 0.30 m wide wooden planks joined 
together and painted in alternate yellow and white strips of 0.15 m width and sloping 
down at an angle of 45° in the direction of traffic. Suitable support or ballasting shall 
be provided so that they do not over turn or are not blown away in strong winds. In 
case of fixed type barricades, a gate or moveable section shall be separately provided 
to allow the movement of the construction/supervision vehicles. 

f) Flagmen  
In large construction sites, flagmen with flags and sign paddles shall be effectively 
used to guide the safe movements. The flags for signaling shall be 0.60m x 0.60m size 
made of good red cloth and securely fastened to a staff of approximately 1 meter in 
length. The sign paddles shall conform to IRC:67-1977 and provided with a rigid 
handle. 
For one-way operation at a time hours of darkness, battery operated red/green lights 
shall be used at either end of the affected section. 

 
4.  Safety and Management Practices  

 
Measures for providing safe movement of traffic in some of the most commonly occurring 
work-zones on highways shall be as follows: 

a) Detour on Temporary Diversion  
In certain situations during the project construction period it may become necessary to 
pass the traffic on temporary diversion constructed parallel to highway. 
A temporary diversion road shall basically satisfy the following requirements  
 It shall have smooth horizontal and vertical profile for easy negotiation by 

vehicles. 
 It shall not get overtopped by flood or drainage discharge under any 

circumstances.  
 It shall have adequate capacity to cater for the diverted traffic  
 It shall be dust free and shall ensure clear visibility at all times of the day and 

night. Pavement and riding surface for the diversion will depend on the duration 
over which the diversion will be used, and shall be as directed by the Employer. 
The commonly used specifications are mix seal surfacing over 150-200 mm 
thick WMM constructed on completed sub-grade. 

 It shall be provided with the required safety standards and  
The warning for the construction ahead shall be provided by the sign “Men at Work” 
about 1 Km. in advance of the work zone. In addition a supplementary plate indication 
“Diversion 1Km. Ahead “and a sign “Road closed Ahead” shall be placed. It shall be 
followed by “Compulsory Turn right/left sign”. The “Detour” and sharp deviation” 
sign shall be used to guide the traffic on to the diversion. Hazard markers shall be 
placed where the railings for the cross drainage structures on the diversion start.  
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b) Switch over of traffic from widened section and vice-versa 
In the course of construction widening of the carriageway will have to be taken up in 
course of construction widening of the carriageway will have to be taken up in 
stretches with intervening space between two such stretches. This will bring about the 
situations in which the traffic passing through the widened road would have to pass on 
and merge with the unwidened section and vice-versa. For such cases, apart from 
“Men At Work” signs with distance plate in the advance warning zone, the signs 
indicating “Road Narrowing” or “Road widening” as appropriate shall be installed. 

   
5.  Precautions for Safety  
  
 The following general precautions shall apply to all the work sites. 

a) General Measures  

i) All the sign and delineators shall be maintained in clean and brightly painted 
conditions at all times. 

ii) Adequate lighting arrangements shall be made for proper visibility during night 
travel through the work area. 

iii) Adequate arrangements for frequent sprinkling of water shall be made to keep 
the area dust free. 

b) For Safety of Workmen  

i) Workmen shall be trained in use of tools and plant. 

ii) Bitumen handling labour shall be given gum boots, spectacles etc. 

iii) First –aids kits shall be provided  

iv) Workers required on site during night hours shall be provided with fluorescent 
jackets with reflective tapes. 

c) For Safety of Road User 
i) As far as possible, the material, equipment and machinery shall be 

installed/parked in places sufficient away from the berms in the available road 
land. Only in avoidable cases the same is allowed near the edge of berms. 

ii) Machinery shall be parked at appropriate places away from the path of public 
traffic, and shall be provided with red flags and red lights. 

iii) Only minimum quantity of material required for the construction operations 
shall be collected at site near the public traveled way. 

 
6.  Safety Audit 

Safety audit shall be conducted periodically on the safety measures adopted during the 
constructions operations. The main aspects to be covered shall include: 

a) Manpower and their safety 

b) Machinery  

c) Temporary works  

d) Equipment & Vehicles  

e) Material storage and handling  

f) Construction procedures  

g) Environment  



Bid Document / MM work/Baran-Jhalawar (Package: LJ-2), Jhalawar-Jhalawar Road (Package: JJ) and Jhalawar-Ujjain 
 (upto State Border) (Package: JU) roads in Rajasthan 
 

103 

h) Site safety guidelines  

i) Miscellaneous services  

The contractor shall constitute special teams from his staff for the above audit, and shall 
take appropriate corrective measures to the directions of the Employer/Engineer. 
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SECTION 6 
 

SECURITIES AND OTHER FORMS 
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SECTION 6: 
SECURITIES AND OTHER FORMS 

 
 

 Form – 6A  :  Bid Security (Bank Guarantee) 

 Form – 6B  :  Letter of Acceptance 

 Form – 6C  :  Performance Securities Bank Guarantee 

 Form – 6D  :  Performance Bank Guarantee (for Unbalanced Bids) 

 Form – 6E  :  Form of Agreement 

 Form – 6F  :  Bank Guarantee for Advance Payment 

 
 

Forms of Securities 
 
Acceptable forms of securities are annexed. Bidders should not complete the 

Performance and Advance Payment Security forms at this time. Only the successful 

Bidder will be required to provide Performance and Advance Payment Securities in 

accordance with one of the forms, or in a similar form acceptable to the Employer. 
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Form – 6A   
(Please refer Clause 15 of ITB) 

  
BID SECURITY (BANK GUARANTEE) 

 
 
WHEREAS, _______________________ [name of Bidder] (hereinafter called "the Bidder") has 
submitted his Bid dated _______________________ [date] for the works “Major maintenance 
works on following selected stretches of Baran-Jhalawar (Package: LJ-2), Jhalawar-
Jhalawar Road (Package: JJ) and Jhalawar-Ujjain (upto State Border) (Package: JU) 
roads in Rajasthan” (hereinafter called "the Works").  
 
 
KNOW ALL PEOPLE by these presents that We ______________________________ [name of 
bank] having our registered office at ___________________________________ (hereinafter called 
"the Bank") are bound unto Road Infrastructure Development Company of Rajasthan Ltd (hereinafter 
called "the Employer") in the sum of Rs 50 Lakh for which payment well and truly to be made to the 
said Employer the Bank binds itself, his successors and assigns by these presents. 
 
SEALED with the Common Seal of the said Bank this _________ day of __________ 2022. 
 
THE CONDITIONS of this obligation are: 
 
 (1) If after Bid opening the Bidder withdraws his Bid during the period of Bid validity 

specified in the Form of Bid; or 
 
 (2) If the Bidder having been notified of the acceptance of his Bid by the Employer 

during the period of Bid validity: 
 
  (a) fails or refuses to execute the Form of Agreement in accordance with the 

Instructions to Bidders, if required; or 
 
  (b) fails or refuses to furnish the Performance Security, in accordance with 

the Instruction to Bidders; or 
 
  (c) does not accept the correction of the Bid Price pursuant to Clause 12 of 

ITB; 
 
we undertake to pay to the Employer up to the above amount upon receipt of his first written demand, 
without the Employer having to substantiate his demand, provided that in his demand the Employer 
will note that the amount claimed by him is due to him owing to the occurrence of one or any of the 
three conditions, specifying the occurred condition or conditions. 
 
This Guarantee will remain in force for 165 days i.e. upto and including 45 days after the Bid validity 
period (120 days) as stated in the Instructions to Bidders or as it may be extended by the Employer, 
notice of which extension(s) to the Bank is hereby waived. Any demand in respect of this guarantee 
should reach the Bank not later than the above date. 
 
DATE _______________ SIGNATURE OF THE BANK _________________________ 
       
WITNESS ____________ SEAL _______________________________________ 
 
_________________________________________________________________ 
[signature, name, and address] 
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Form – 6B 
(Please refer Sub-Clause 25.1 of ITB) 

(Letterhead paper of the Employer) 
  

Letter of Acceptance 
 
To: [name and address of the Contractor]      [date] 
 
 
 
 
Sub.:  Major maintenance works on following selected stretches of Baran-Jhalawar 

(Package: LJ-2), Jhalawar-Jhalawar Road (Package: JJ) and Jhalawar-Ujjain 
(upto State Border) (Package: JU) roads in Rajasthan 

Dear Sirs, 
 
1. It is hereby confirmed that your Bid received on _________ submitted to the Director, Road 

Infrastructure Development Company of Rajasthan Ltd. (RIDCOR), Jaipur for the work 
mentioned in the subject above has been accepted for and on behalf of the RIDCOR for an 
amount mentioned below on rates quoted by you and the terms and conditions as contained in the 
Bid Document and subsequently addendum/corrigendum issued. 

2. The accepted amount of the bid for the above mentioned work in consideration, execution, 
completion etc. of works by you as prescribed in the Bid Document is Rs. ………. (Rupees In 
words). 

3. The date of start will be as defined in S. No. 5 of Contract Data. 
4. The period of completion of whole work is as defined in S. No. 10 of Contract Data as Contract 

Completion Date. 
5. You are requested to please furnish the Performance Security in the form of Bank Guarantee for 

an amount equal to 5% of the Contract price within 14 days of receipt of this letter, in accordance 
with Clause 33 of ITB and Clause 45 of GCC as defined in the Contract Data S. No. 19. The Bank 
Guarantee will be provided in the proforma given in the Bid Document. 

6. You are also requested to sign and execute the Contract Agreement within 28 days, failing which 
action as stated in Para 33.2 of ITB will be taken.  

7. You are requested to submit a detailed Construction Program including Traffic Management 
Plans as per Clause 25 of General Conditions of Contract, Section 3, Part-I within 21 days of 
receipt of this letter. 

 
Yours faithfully, 
/ 
 
Authorized Signatory 
Name and Title of Signatory 
Name of Agency  
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Form – 6C  
(Please refer Clause 26 of ITB) 

 
PERFORMANCE SECURITIES BANK GUARANTEE 

 
 
To  
 
Road Infrastructure Development Company of Rajasthan Ltd. (RIDCOR) 
701-706, 7th Floor, ARG Corporate Park 
Gopalbari, Ajmer Road, Jaipur – 302 001, Rajasthan, India  
(the Employer) 
 
 
  Bank Guarantee No.----------------dated --------- for Rs.----------------- 
 
WHEREAS vide the “Major maintenance works on following selected stretches of Baran-
Jhalawar (Package: LJ-2), Jhalawar-Jhalawar Road (Package: JJ) and Jhalawar-Ujjain (upto 
State Border) (Package: JU) roads in Rajasthan” Contract dated --------- (hereinafter referred to as 
“the Contract”), _________________ [name of Contractor] having its office at 
________________________  (hereinafter referred to as the ‘Contractor’ which expression shall 
unless repugnant to or inconsistent with the context mean and include its successors and assigns) has 
been awarded by Road Infrastructure Development Company of Rajasthan Ltd, a company 
incorporated under the Companies Act, 1956 and having its registered office at 701-706, 7th Floor, 
ARG Corporate Park, Gopalbari, Ajmer Road, Jaipur – 302 001, Rajasthan, India , (hereinafter 
referred to as the ‘Employer’  which expression shall unless repugnant to or inconsistent with the 
context mean and include its successors and assigns), the contract for the works “Major maintenance 
works on following selected stretches of Baran-Jhalawar (Package: LJ-2), Jhalawar-Jhalawar 
Road (Package: JJ) and Jhalawar-Ujjain (upto State Border) (Package: JU) roads in 
Rajasthan”. 
 
AND WHEREAS it has been stipulated by you in the Bid proposal and the said Contract that the 
Contractor shall furnish you a Performance Guarantee on or before the date of signing of the 
Contract, by a specified nationalized bank for the sum specified therein as security for compliance 
with the Contractor’s obligations in accordance with the Contract and against any breach or non-
performance of the terms and conditions contained in the Contract;  
 
AND WHEREAS WE, ______________ [name of Bank], a body corporate, constituted under 
[relevant Act] and having its head office at _______________ and branch office at ______________ 
have agreed to furnish a  Performance Guarantee for a sum of Rs_____________ (Rupees ________ 
Only) (hereinafter referred as the guaranteed amount) as security for compliance of  the Contractor’s 
obligations under  the Contract;  
 
NOW THEREFORE we hereby affirm that we, as the Guarantor, are responsible to you, on behalf of 
the Contractor for the guaranteed amount and we irrevocably undertake to pay you, upon your first 
written demand and without demur or argument, any sum or sums within the limits of the guaranteed 
amount as aforesaid without your needing to prove or to show grounds or reasons for your demand for 
the sum specified herein. The guaranteed amount shall be payable merely on demand by the 
Employer. Any certification or letter stating that the amount claimed in the demand notice is due and 
payable, signed by a duly authorised official of the Employer to this effect, shall be final, binding and 
conclusive upon us.  
 
WE hereby agree to pay on demand the guaranteed amount without demur by crediting to the Bank 
Account of the Employer, the details of which are to be informed to us by you during the validity of 
the guarantee.   
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We hereby undertake that this Guarantee is absolute, irrevocable and unconditional and shall be 
enforceable against us notwithstanding any security or securities comprised in any instrument 
executed or to be executed by the Contractor in favour of the Employer.  
 
We hereby also agree that this guarantee shall not be wholly or partially satisfied or exhausted by any 
payments made to or settled with the Employer by the Contractor and shall be valid and binding on us 
and operative until the expiry of this Guarantee.  
 
We further agree that no change or addition to or other modification of the terms of the Contract or of 
the Works to be performed there under or of any of the Contract documents which may be made 
between you and the Contractor shall in any way release us from any liability under this guarantee, 
and we hereby waive notice of any such change, addition or modification.  
 
The jurisdiction in relation to this Guarantee shall be the Courts at Jaipur and laws of India shall be 
applicable. This guarantee shall be valid up to __________ (Expiry Date) which will be 45 days 
beyond 1 year after Works Completion Date. We hereby agree to renew and extend the validity of this 
Guarantee on request from you.  Unless a demand or claim is lodged within the aforesaid time i.e. 
before Expiry Date, your rights under this Guarantee shall be forfeited and we shall not be liable there 
under.  
 
WE hereby represent that there is no litigation or arbitration or other proceedings pending against us 
which could reasonably be expected to have a material adverse effect or change in our ability to 
perform our obligation under this Guarantee.   
 
Notwithstanding anything contained herein:  
a) our liability under this Guarantee shall not exceed the guaranteed amount i.e. Rs __________ 

(Rupees _____ Only) 
b) this guarantee shall be valid up to ___________ (Expiry Date) and 
c) we shall be liable to pay the guaranteed amount under this Guarantee only and only if we receive 

a written claim or demand duly signed by a duly authorised official of the Employer before the 
________ as mentioned above or any other extended date.  

 
IN WITNESS WHEREOF we have executed this Guarantee on this ___ day of ____,___. 
 
Signed and delivered by the above named _________  through 
its Authorised Signatory as authorised by its Board Resolution 
passed on __________/Power of  Attorney dated [       ]. 
 
In the presence of  
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Form – 6D 
(Please refer Clause 45 of GCC) 

 
PERFORMANCE BANK GUARANTEE (FOR UNBALANCED BIDS) 

 
To  
Road Infrastructure Development Company of Rajasthan Ltd. (RIDCOR) 
701-706, 7th Floor, ARG Corporate Park 
Gopalbari, Ajmer Road, Jaipur – 302 001, Rajasthan, India 
(the Employer) 
 
  Bank Guarantee No.----------------dated --------- for Rs.----------------- 
 
WHEREAS vide the “Major maintenance works on following selected stretches of Baran-
Jhalawar (Package: LJ-2), Jhalawar-Jhalawar Road (Package: JJ) and Jhalawar-Ujjain (upto 
State Border) (Package: JU) roads in Rajasthan” Contract dated _________ (hereinafter referred 
to as “the Contract”), _________________[name of Contractor] having its office at 
________________________  (hereinafter referred to as the ‘Contractor’ which expression shall 
unless repugnant to or inconsistent with the context mean and include its successors and assigns) has 
been awarded by Road Infrastructure Development Company of Rajasthan Ltd, a company 
incorporated under the Companies Act, 1956 and having its registered office at 701-706, 7th Floor, 
ARG Corporate Park, Gopalbari, Ajmer Road, Jaipur – 302 001, Rajasthan, India hereinafter referred 
to as the ‘Employer’  which expression shall unless repugnant to or inconsistent with the context 
mean and include its successors and assigns), the contract for the works “Major maintenance works 
on following selected stretches of Baran-Jhalawar (Package: LJ-2), Jhalawar-Jhalawar Road 
(Package: JJ) and Jhalawar-Ujjain (upto State Border) (Package: JU) roads in Rajasthan”.  
 
AND WHEREAS it has been stipulated by you in the said contract that the Contractor shall furnish 
you a Performance Guarantee for unbalanced Bids on or before the date of signing of the Contract, 
by a specified / nationalised bank for the sum specified therein as additional security for compliance 
with the Contractor’s obligations in accordance with the relevant Contract condition and against any 
breach or non-performance of the terms and conditions contained in the Contract;  
 
AND WHEREAS WE, ______________ [name of Bank], a body corporate, constituted under 
[relevant Act] and having its head office at _______________ and branch office at ______________ 
have agreed to furnish a  Performance Guarantee for a sum of Rs_____________ (Rupees ________ 
Only) (hereinafter referred as the guaranteed amount) as security for compliance of  the Contractor’s 
obligations under  the Contract;  
 
NOW THEREFORE we hereby affirm that we, as the Guarantor, are responsible to you, on behalf of 
the Contractor for the guaranteed amount and we irrevocably undertake to pay you, upon your first 
written demand and without demur or argument, any sum or sums within the limits of the guaranteed 
amount as aforesaid without your needing to prove or to show grounds or reasons for your demand for 
the sum specified herein. The guaranteed amount shall be payable merely on demand by the 
Employer. Any certification or letter stating that the amount claimed in the demand notice is due and 
payable, signed by a duly authorised official of the Employer to this effect, shall be final, binding and 
conclusive upon us.  
 
WE hereby agree to pay on demand the guaranteed amount without demur by crediting to the Bank 
Account of the Employer, the details of which are to be informed to us by you during the validity of 
the guarantee. 
 



Bid Document / MM work/Baran-Jhalawar (Package: LJ-2), Jhalawar-Jhalawar Road (Package: JJ) and Jhalawar-Ujjain (upto 
State Border) (Package: JU) roads in Rajasthan 

111 

We hereby undertake that this Guarantee is absolute, irrevocable and unconditional and shall be 
enforceable against us notwithstanding any security or securities comprised in any instrument 
executed or to be executed by the Contractor in favour of the Employer.  
 
We hereby also agree that this guarantee shall not be wholly or partially satisfied or exhausted by any 
payments made to or settled with the Employer by the Contractor and shall be valid and binding on us 
and operative until the expiry of this Guarantee.  
 
We further agree that no change or addition to or other modification of the terms of the Contract or of 
the Works to be performed there under or of any of the Contract documents which may be made 
between you and the Contractor shall in any way release us from any liability under this guarantee, 
and we hereby waive notice of any such change, addition or modification.  
 
The jurisdiction in relation to this Guarantee shall be the Courts at Jaipur and laws of India shall be 
applicable. This guarantee shall be valid up to __________ (Expiry Date) which will be 45 days 
beyond 1 year after Works Completion Date. We hereby agree to renew and extend the validity of this 
Guarantee on request from you.  Unless a demand or claim is lodged within the aforesaid time i.e. 
before Expiry Date, your rights under this Guarantee shall be forfeited and we shall not be liable there 
under.  
 
WE hereby represent that there is no litigation or arbitration or other proceedings pending against us 
which could reasonably be expected to have a material adverse effect or change in our ability to 
perform our obligation under this Guarantee.   
 
Notwithstanding anything contained herein:  
d) our liability under this Guarantee shall not exceed the guaranteed amount i.e. Rs __________ 

(Rupees _____ Only) 
e) this guarantee shall be valid up to  ___________ (Expiry Date) and 
f) we shall be liable to pay the guaranteed amount under this Guarantee only and only if we receive 

a written claim or demand duly signed by a duly authorised official of the Employer before the 
________ as mentioned above or any other extended date.  

 
IN WITNESS WHEREOF we have executed this Guarantee on this ___ day of ____,___. 
 
 
 
Signature 
Date and place 
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Form – 6E 
(Please refer Clause 25.3 of ITB) 

FORM OF AGREEMENT  

Agreement 

 

GENTLEMEN 

 

This agreement, made the ___________________ day of ______________2022 between Road 
Infrastructure Development Company of Rajasthan Ltd. (RIDCOR), 701-706, 7th Floor, ARG 
Corporate Park, Gopalbari, Ajmer Road, Jaipur – 302 001, Rajasthan, India (hereinafter called “the 
Employer” which expression shall unless the context otherwise requires, include its successors and 
assigns) of the one part and _______________________________________ [name and address of 
contractor] (hereinafter called “the Contractor” which expression shall unless the context otherwise 
requires, include its successors and assigns) of the other part. 

Whereas the Employer is desirous that the Contractor to execute the works “Major maintenance 
works on following selected stretches of Baran-Jhalawar (Package: LJ-2), Jhalawar-Jhalawar 
Road (Package: JJ) and Jhalawar-Ujjain (upto State Border) (Package: JU) roads in 
Rajasthan” (hereinafter called “the Works”) and the Employer has accepted the Bid by the 
Contractor for the execution and completion of such Works and the remedying of any defects therein, 
at a contract price as given in this Contract. 
 

NOW THIS AGREEMENT WITNESSETH as follows: 
 
1. In this Agreement, words and expression shall have the same meanings as are respectively 

assigned to them in the Conditions of Contract hereinafter referred to, and they shall be deemed 
to form and be read and construed as part of this Agreement. 

 
2. In consideration of the payments to be made by the Employer to the Contractor as hereinafter 

mentioned, the Contractor hereby covenants with the Employer to execute and complete the 
Works and remedy any defects therein in conformity in all aspects with the provisions of the 
Contract. 

 
3. The Employer hereby covenants to pay the Contractor in consideration of the execution and 

completion of the Works and the remedying the defects wherein the Contract Price or such other 
sum as may become payable under the provisions of the Contract at the times and in the manner 
prescribed by the Contract. 

 
4. The following documents shall be deemed to form and be read and construed as part of this 

Agreement, viz.: 
 
 i) Letter of Acceptance; 

 ii) Contractor’s Bid  

 iii) Contract Data; 

 iv) Conditions of Contract (including Special Conditions of Contract); 

 v) Specifications; 

 ix) Any other document forming part of the Contract. 
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In witness whereof, the parties thereto have caused this Agreement to be executed the day and year 
first before written. 
 
Signed, Sealed and Delivered by the said Employer through his authorized representative and the said 
Contractor through his Power of Attorney Holder: 
 
FOR AND ON BEHALF OF Witness: 
Road Infrastructure Development 1)  Signature  ________________ 
Company of Rajasthan Limited       
By    Name ________________ 
 
 
 
    Address ________________ 
 
AUTHORIZED REPRESENTATIVE   ________________ 
 
     ________________ 
 
   2) Signature  ________________ 
 
    Name  ________________ 
 
    Address ________________ 
 
     ________________ 
 
     ________________ 
 
  
 
FOR AND BEHALF OF  1) Signature  ________________ 
M/s _________________ 
By    Name ________________ 
 
    Address ________________ 
 
AUTHORIZED REPRESENTATIVE   ________________ 
 
     ________________ 
 
   2) Signature  ________________ 
 
    Name ________________ 
 
    Address ________________ 
 
     ________________ 
 
     ________________ 
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Form – 6F 
(Please refer Clause 44 of GCC) 

 
BANK GUARANTEE FOR ADVANCE PAYMENT 

 
To  
Road Infrastructure Development Company of Rajasthan Ltd. (RIDCOR) 
701-706, 7th Floor, ARG Corporate Park 
Gopalbari, Ajmer Road, Jaipur – 302 001, Rajasthan, India 
(the Employer) 
 
 
  Bank Guarantee No.----------------dated --------- for Rs.----------------- 
 
WHEREAS vide the “Major maintenance works on following selected stretches of Baran-
Jhalawar (Package: LJ-2), Jhalawar-Jhalawar Road (Package: JJ) and Jhalawar-Ujjain (upto 
State Border) (Package: JU) roads in Rajasthan” Contract dated --------- (hereinafter referred to as 
“the Contract”), _________________[name of Contractor] having its office at 
________________________  (hereinafter referred to as the ‘Contractor’ which expression shall 
unless repugnant to or inconsistent with the context mean and include its successors and assigns) has 
been awarded by Road Infrastructure Development Company of Rajasthan Ltd, a company 
incorporated under the Companies Act, 1956 and having its registered office at 701-706, 7th Floor, 
ARG Corporate Park, Gopalbari, Ajmer Road, Jaipur – 302 001, Rajasthan, India (hereinafter referred 
to as the ‘Employer’  which expression shall unless repugnant to or inconsistent with the context 
mean and include its successors and assigns), the contract for the works “Major maintenance works 
on following selected stretches of Baran-Jhalawar (Package: LJ-2), Jhalawar-Jhalawar Road 
(Package: JJ) and Jhalawar-Ujjain (upto State Border) (Package: JU) roads in Rajasthan”.  
 
AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall furnish 
you a Advance Payment Guarantee security, at the time of forwarding a request for Advance 
payment, from a specified / nationalised bank, for the sum proposed to be released as Advance 
Payment in accordance with the terms and conditions of the Contract. 
 
AND WHEREAS WE, ______________ [name of Bank], a body corporate, constituted under 
[relevant Act] and having its head office at _______________ and branch office at ______________ 
have agreed to furnish a Advanced Payment Guarantee for a sum of Rs_____________ (Rupees 
________ Only) (hereinafter referred as the guaranteed amount) as security for compliance of  the 
Contractor’s obligations under  the Contract;  
 
NOW THEREFORE we hereby affirm that we, as the Guarantor, are responsible to you, on behalf of 
the Contractor for the guaranteed amount and we irrevocably undertake to pay you, upon your first 
written demand and without demur or argument, any sum or sums within the limits of the guaranteed 
amount as aforesaid without your needing to prove or to show grounds or reasons for your demand for 
the sum specified herein. The guaranteed amount shall be payable merely on demand by the 
Employer. Any certification or letter stating that the amount claimed in the demand notice is due and 
payable, signed by a duly authorised official of the Employer to this effect, shall be final, binding and 
conclusive upon us.  
 
WE hereby agree to pay on demand the guaranteed amount without demur by crediting to the Bank 
Account of the Employer, the details of which are to be informed to us by you during the validity of 
the guarantee. 
 



Bid Document / MM work/Baran-Jhalawar (Package: LJ-2), Jhalawar-Jhalawar Road (Package: JJ) and Jhalawar-Ujjain (upto 
State Border) (Package: JU) roads in Rajasthan 

115 

We hereby undertake that this Guarantee is absolute, irrevocable and unconditional and shall be 
enforceable against us notwithstanding any security or securities comprised in any instrument 
executed or to be executed by the Contractor in favour of the Employer.  
 
We hereby also agree that this guarantee shall not be wholly or partially satisfied or exhausted by any 
payments made to or settled with the Employer by the Contractor and shall be valid and binding on us 
and operative until the expiry of this Guarantee.  
 
We further agree that no change or addition to or other modification of the terms of the Contract or of 
the Works to be performed there under or of any of the Contract documents which may be made 
between you and the Contractor shall in any way release us from any liability under this guarantee, 
and we hereby waive notice of any such change, addition or modification.  
 
The jurisdiction in relation to this Guarantee shall be the Courts at Jaipur and laws of India shall be 
applicable. This guarantee shall be valid up to 45 days beyond the period of stipulated date of 
completion __________ (Expiry Date). We hereby agree to renew and extend the validity of this 
Guarantee on request from you.  Unless a demand or claim is lodged within the aforesaid time, i.e. 
Expiry Date, your rights under this Guarantee shall be forfeited and we shall not be liable there under.  
 
WE hereby represent that there is no litigation or arbitration or other proceedings pending against us 
which could reasonably be expected to have a material adverse effect or change in our ability to 
perform our obligation under this Guarantee.   
 
Notwithstanding anything contained herein:  
g) our liability under this Guarantee shall not exceed the guaranteed amount i.e. Rs __________ 

(Rupees _____ Only) 
h) this guarantee shall be valid up to ___________ (Expiry Date) and 
i) we shall be liable to pay the guaranteed amount under this Guarantee only and only if we receive 

a written claim or demand duly signed by a duly authorised official of the Employer before the 
________ as mentioned above or any other extended date.  

 
IN WITNESS WHEREOF we have executed this Guarantee on this ___ day of ____, ___. 
 
 
Signature 
Date and place 
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SECTION 7: 
 

Bill of Quantities (BOQ)  

for  
Major maintenance works on following selected stretches of 
Baran-Jhalawar (Package: LJ-2), Jhalawar-Jhalawar Road 

(Package: JJ) and Jhalawar-Ujjain (upto State Border) 
(Package: JU) roads in Rajasthan 
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Bill of Quantities (BOQ) 
Major Maintenance (Cycle-3) on selected stretches of Baran-Jhalawar (LJ-2) road 

 
 

S. 
No. Description Unit Qty. Rate (Rs.) Amount (Rs.) 

1 

Construction of subgrade and earthen shoulders with 
approved material obtained from borrow pits with all lifts and 
leads, transporting to site, spreading, grading to require 
slope and compacted by vibratory roller 8 - 10 Tonne to meet 
requirement of Table 300-2 as per MoRTH specification Vth 
revision Clause No. 305 

Cum 5,940 316 18,77,040.00 

2 

Providing and applying tack coat on the prepared surface, 
with  bitumen emulsion as per IS : 8887 & manufacturer’s 
specifications @ 2-3 kg /10sqm. With a self propelled or 
towed bitumen pressure sprayer equipped for spraying the 
material uniformly at specified rates and temperatures as per 
MoRTH specification Vth revision Clause 503 & 112 
(Including cleaning of bituminous road surface ) 

Sqm 2,51,657 14 35,23,198.00 

3 

Providing and laying Dense Bituminous Macadam on 
prepared surface with specified graded crushed aggregates 
as per table 500-10 and design mix for basebinder course 
including loading of material with front end loader, heating of 
binder (including cost of anti-stripping compound wherever 
required aggregate and filler in hot batch mix plant 120-160 
TPH transporting the mixed material by tippers and laying 
with sensor paver finisher as per clause 501.5.3 to the 
required level and grade rolling by self propelled power 
rollers and vibratory millers or pneumatic tyred roller 120-150 
KN. TP = 0.56MPa to achieve the desired density (approved 
by the department) but excluding cost of primer/tack coat 
(MoRTH Specification Vth revision Clause 505 & 112) with all 
lead 

    - 

(i) 

Grading II (26.5 mm nominal size) - Bitumen @ minimum 
4.5% of mix using VG-40 thickness 50-75 mm. (Binder 
content as per approved job mix, no extra payment of 
bitumen admissible as per approved job mix) 

Cum 2,188 9705 2,12,34,540.00 

4 

Providing and laying bituminous concrete as per design mix 
on prepared surface with specified graded stone as per table 
500-17 for wearing course including loading of aggregate 
with front end loader and hot mixing of binder (including cost 
of anti-striping compound, wherever required) and 
cementlime filler with aggregates in hot batch mix plant 120-
160TPH Trasporting the mix material with tipper and laying 
with sensor paver finisher (as per clause 501.5.3) to the 
required level, grades and rolling with vibratory compactor 
and pneumatic tyred roller 120-150 KN=0.56 Mpa, to achieve 
the desired density (approved by department) excluding cost 
of primer/tack coat (MORTH Specification Vth revision 
Clause-507 & 112) with all lead 

    - 

(i) 

Grading-II (13.2 mm Nominal size)- Bitumen @ minimum 
5.4% of mix using VG-40 thickness 30-40 mm. (Binder 
content as per approved job mix, no extra payment of 
bitumen admissible as per approved job mix) 

Cum 8,316 11315 9,40,95,540.00 
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Bill of Quantities (BOQ) 
Major Maintenance (Cycle-3) on selected stretches of Baran-Jhalawar (LJ-2) road 

 

S. 
No. Description Unit Qty. Rate (Rs.) Amount (Rs.) 

5 

Thermoplastic pavement marking with hot applied 
thermoplastic materials for road markings with surface 
application of glass beads at specified rate complete as per 
drawing, Technical Specification Clause 803 and as directed 
by the Engineer. Thermoplastic marking with material 
conforming to Clause 803.4 of MoRTH having Tio2 (for 
white) minimum 10% and softening point 102.5 ±9.5°C  

                               -    

(i) 
Lane, Centreline, Edge ,pedestrian crossing markings and 
other marking along strips for 2.5 mm thickness of 
marking(excluding drop on glass beads)  

Sq.m 8,580 440 37,75,200.00 

6 

Milling of the existing bituminous surface (upto 50 mm thick) 
using Milling Machine inclusive cleaning and brooming with 
power broomer, air compressor & manpower, traffic 
management, disposal of milled material with all lift & lead 
complete as instructed by the Engineer and inclusive salvage 
value of material 

Sq.m 43,757 89 38,94,373.00 

TOTAL  12,83,99,891 
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Bill of Quantities (BOQ) 
Major Maintenance (Cycle-3) on selected stretches of Jhalawar-Jhalawar (JJ) road 

 

S. 
No. Description Unit Qty. Rate 

(Rs.) Amount (Rs.) 

1 

Dismantling of flexible pavements and disposal of dismantled 
materials with all lift &  lead, stacking serviceable and 
unserviceable materials separately as per MoRTH 
specification Vth revision Clause 202. Complete in all repect 
as per direction of Enigneer. 

      

(i) Bituminous courses by mechanical means Cum 2,078 252.0 5,23,656.00 
(ii) Granular courses by mechanical means Cum 10,389 215.0 22,33,635.00 

2 

Earth work in excavation including stacking disposal of 
surplus material with all lift and leads exclusive of 
compensation of earth MORTH specification Vth revision 
clause 301 to 304 mechnically by power showel including 
machanical loading and carriage. 

Cum 25,110 91.0 22,85,010.00 

3 

Providing Laying & Spreading Soil on a prepared Subgrade 
,Pulverising ( table 400-3) mixing the spreaded soil in place 
with rotovator with 3% slaked Lime having minimum content 
of 70% CaO, Grading with Motor Grader and Compacting 
with the  Vibratory Roller 8-10 T at OMC to achieve atleast 
98% of the maximun dry density to from a layer of sub base 
complete as per MoRTH specification Vth revision Clause 
No.402. 

Cum 8,773 626.0 54,91,898.00 

4 

Construction of subgrade and earthen shoulders with 
approved material obtained from borrow pits with all lifts and 
leads, transporting to site, spreading, grading to require slope 
and compacted by vibratory roller 8 - 10 Tonne to meet 
requirement of Table 300-2 as per MoRTH specification Vth 
revision Clause No. 305 

Cum 17,751 316.0 56,09,316.00 

5 

Construction of granular sub-base by providing coarse 
graded material spreading in uniform layers with motor 
grader on prepared surface mixing by mix in place method 
with rotavator at OMC and compacting with vibratory roller to 
achieve the desired density complete as per clause 401  For 
Grading-V Material as per MoRTH Specification Vth revision. 

Cum 7,949 1294.0 1,02,86,006.00 

6 

Providing, laying, spreading and compacting graded stone 
aggregate to wet mix  macadam(WMM)  specification  
including  premixing  the  material  with  at OMC in 
mechanical mixer (Pug Mill), carriage of mixed material by 
tipper to site,  laying  in  uniform  layers  in sub-base/  base  
course  on a   well prepared sub-base  compacting  with  
smooth  wheel  roller  of  80  to  100kN  weight  to achieve 
the desired density including lighting, barricading and 
maintence of diversion,  etc,  as  per  tables  400.12  &  
400.13  and  Technical  specification clause  406.By  
Mechanical  Means  with  all  lead.Complete  in  all  respect  
as per direction of Engineer. 

Cum 5,936 1617.0 95,98,512.00 

7 

Providing and applying primer coat over prepared surface or 
granular base with bitumen emulsion SS-1 as per IS 8887 & 
manufacturers specifications @ 6-9kg/10 Sqm with a self 
propelled or towed bitumen pressure sprayer equipped for 
spraying the material uniformly at specified rates and 
temperatures as per MoRTH specification Cl 502 & 112 
(including cleaning of road surface) 

Cum 24,075 39.0 9,38,925.00 
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S. 
No. Description Unit Qty. Rate 

(Rs.) Amount (Rs.) 

8 

Providing and applying tack coat on the prepared surface, 
with  bitumen emulsion as per IS : 8887 & manufacturer’s 
specifications @ 2-3kg /10sqm. With a self propelled or 
towed bitumen pressure sprayer equipped for spraying the 
material uniformly at specified rates and temperatures as per 
MoRTH specification Vth revision Clause 503 & 112 
(Including cleaning of bituminous road surface ) 

Sqm     
47,719  14.0        6,68,066.00  

9 

Providing and laying Dense Bituminous Macadam on 
prepared surface with specified graded crushed aggregates 
as per table 500-10 and design mix for basebinder course 
including loading of material with front end loader, heating of 
binder (including cost of anti-stripping compound wherever 
required aggregate and filler in hot batch mix plant 120-160 
TPH transporting the mixed material by tippers and laying 
with sensor paver finisher as per clause 501.5.3 to the 
required level and grade rolling by self propelled power 
rollers and vibratory millers or pneumatic tyred roller 120-150 
KN. TP = 0.56MPa to achieve the desired density (approved 
by the department) but excluding cost of primer/tack coat 
(MoRTH Specification Vth revision Clause 505 & 112) with all 
lead 

        

(i) 

Grading II (26.5 mm nominal size) - Bitumen @ minimum 
4.5% of mix using VG-40 thickness 50-75 mm. (Binder 
content as per approved job mix, no extra payment of 
bitumen admissible as per approved job mix) 

Cum       
1,154  9705   1,11,99,570.00  

10 

Providing and laying bituminous concrete as per design mix 
on prepared surface with specified graded stone as per table 
500-17 for wearing course including loading of aggregate 
with front end loader and hot mixing of binder (including cost 
of anti-striping compound, wherever required) and 
cementlime filler with aggregates in hot batch mix plant 120-
160 TPH Trasporting the mix material with tipper and laying 
with sensor paver finisher (as per clause 501.5.3) to the 
required level, grades and rolling with vibratory compactor 
and pneumatic tyred roller 120-150 KN=0.56 Mpa, to achieve 
the desired density (approved by department) excluding cost 
of primer/tack coat (MORTH Specification Vth revision 
Clause-507 & 112) with all lead 

        

(i) 

Grading-II (13.2 mm Nominal size)- Bitumen @ minimum 
5.4% of mix using VG-40 thickness 30-40 mm. (Binder 
content as per approved job mix, no extra payment of 
bitumen admissible as per approved job mix) 

Cum       
1,909  11315   2,16,00,335.00  

11 

Thermoplastic pavement marking with hot applied 
thermoplastic materials for road markings with surface 
application of glass beads at specified rate complete as per 
drawing, Technical Specification Clause 803 and as directed 
by the Engineer. Thermoplastic marking with material 
conforming to Clause 803.4 of MoRTH having Tio2 (for 
white) minimum 10% and softening point 102.5 ±9.5°C  

        

(i) 
Lane, Centreline, Edge ,pedestrian crossing markings and 
other marking along strips for 2.5 mm thickness of 
marking(excluding drop on glass beads)  

Sq.m       
1,093  440.0        4,80,920.00  
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S. 
No. Description Unit Qty. Rate 

(Rs.) Amount (Rs.) 

12 

Providing  and  laying  25  mm  thick  mastic  asphalt  
wearing course  with  paving  grade  bitumen  (PMB  -  40)  /  
industrial grade bitumen meeting the requirements given in 
Table 500 39, 40, 41, 42, prepared by using mastic cooker 
and laid to required   level   and   slope   after   cleaning   the   
surface, including  providing  anti-  skid  surface  with  
bitumen  pre- coated   fine   grained   hard   stone   chipping   
of   13.2   mm nominal size at the rate of 0.005 cum per 10 
Sqm and at an approximate  spacing  of  10  Cm  center  to  
center  in  both directions,  pressed  into  surface  when  the  
temperature  of surfaces is not less than 1000C, protruding 1 
mm to 4 mm over    mastic    surface,    all    complete    as    
per    MoRTH specification Clause 516. 

Sq.m       
1,875  678.0      12,71,250.00  

13 

Milling of the existing bituminous surface (upto 50 mm thick) 
using Milling Machine inclusive cleaning and brooming with 
power broomer, air compressor & manpower, traffic 
management, disposal of milled material with all lift & lead 
complete as instructed by the Engineer and inclusive salvage 
value of material 

Sq.m     
22,883  89.0      20,36,587.00  

TOTAL    7,42,23,686  
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Bill of Quantities (BOQ) 
Major Maintenance (Cycle-3) on selected stretches of Jhalawar-Ujjain (JU) road 

 

S. 
No. Description Unit Qty. Rate (Rs.) Amount (Rs.) 

1 

Construction of subgrade and earthen shoulders with approved 
material obtained from borrow pits with all lifts and leads, 
transporting to site, spreading, grading to require slope and 
compacted by vibratory roller 8 - 10 Tonne to meet requirement 
of Table 300-2 as per MoRTH specification Vth revision Clause 
No. 305 

Cum 2,363 316 7,46,708.00 

2 

Providing and applying tack coat on the prepared surface, with  
bitumen emulsion as per IS : 8887 & manufacturer’s 
specifications @ 2-3 kg /10sqm. With a self propelled or towed 
bitumen pressure sprayer equipped for spraying the material 
uniformly at specified rates and temperatures as per MoRTH 
specification Vth revision Clause 503 & 112 (Including cleaning 
of bituminous road surface ) 

Sqm 78,750 14 11,02,500.00 

3 

Providing and laying bituminous concrete as per design mix on 
prepared surface with specified graded stone as per table 500-
17 for wearing course including loading of aggregate with front 
end loader and hot mixing of binder (including cost of anti-
striping compound, wherever required) and cementlime filler 
with aggregates in hot batch mix plant 120-160 TPH Trasporting 
the mix material with tipper and laying with sensor paver finisher 
(as per clause 501.5.3) to the required level, grades and rolling 
with vibratory compactor and pneumatic tyred roller 120-150 
KN=0.56 Mpa, to achieve the desired density (approved by 
department) excluding cost of primer/tack coat (MORTH 
Specification Vth revision Clause-507 & 112) with all lead 

     

(i) 

Grading-II (13.2 mm Nominal size)- Bitumen @ minimum 5.4% 
of mix using VG-40 thickness 30-40 mm. (Binder content as per 
approved job mix, no extra payment of bitumen admissible as 
per approved job mix) 

Cum 3,150 11315 3,56,42,250.00 

4 

Thermoplastic pavement marking with hot applied thermoplastic 
materials for road markings with surface application of glass 
beads at specified rate complete as per drawing, Technical 
Specification Clause 803 and as directed by the Engineer. 
Thermoplastic marking with material conforming to Clause 
803.4 of MoRTH having Tio2 (for white) minimum 10% and 
softening point 102.5 ±9.5°C  

     

(i) 
Lane, Centreline, Edge ,pedestrian crossing markings and other 
marking along strips for 2.5 mm thickness of marking(excluding 
drop on glass beads)  

Sq.m 3,465 440 15,24,600.00 

5 

Milling of the existing bituminous surface (upto 50 mm thick) 
using Milling Machine inclusive cleaning and brooming with 
power broomer, air compressor & manpower, traffic 
management, disposal of milled material with all lift & lead 
complete as instructed by the Engineer and inclusive salvage 
value of material 

Sq.m 78,750 89 70,08,750.00 

TOTAL   4,60,24,808  
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